

Firm Name: **CohnReznick, LLP**
Engagement: **New Jersey Transit Emergency Operations Center (EOC)**
For Quarter Ending: **03/31/2021**

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

No.	Recipient Data Elements	Response	Comments
A. General Info			
1.	Recipient of funding	New Jersey Transit Corporation	
2.	Federal Funding Agency? (e.g. HUD, FEMA)	Federal Transit Administration	
3.	State Funding (if applicable)	Not applicable	
4.	Award Type	Federal Transit Administration- Public Transportation Emergency Relief Program	
5.	Award Amount	\$8,682,000	
6.	Contract/Program Person/Title	Jignasa Desai-McCleary, Chief of Procurement	
7.	Brief Description, Purpose and Rationale of Project/Program	The EOC will be a pre-identified location for designated NJ TRANSIT personnel and, if required, emergency responders from outside agencies to meet and develop strategies for coping with emergencies and major planned events. A major objective of the EOC will be to support Incident Command (IC). The EOC shall be staffed with the personnel necessary to make emergency management policy decisions. NJ TRANSIT has determined that the EOC will be located at its existing General Office Building (GOB).	
8.	Contract/Program Location	NJ Transit General Office Building Maplewood, New Jersey	
9.	Amount Expended to Date	\$14,045,209.23 For consistency with other Quarterly Reports, the amount reflected in this line reflects the overall expenditure amount for the project as a whole, as opposed to the construction contract being monitored, which is associated with a portion of the overall expenditure figure.	
10.	Amount Provided to other State or Local Entities	None	
11.	Completion Status of Contract or Program	Completed	
12.	Expected Contract End Date/Time Period	Friday, March 24, 2017 (Substantial Completion of Construction)	
B. Monitoring Activities			
13.	If FEMA funded, brief description of the status of the project worksheet and its support.	Not applicable	
14.	Quarterly Activities/Project Description (include number of visits to meet with recipient and sub recipient, including who you met with, and any site visits warranted to where work was completed)	Preparation and submission of final monthly Form E and previous quarter Treasury Report. Activities for the period only consisted of final project close out, two conference calls with NJ Transit personnel to discuss NJ Transit's comments on the draft final project close-out report submitted in the prior quarter. Final comments are pending.	
15.	Brief Description to confirm appropriate data/information has been provided by recipient and what activities have been taken to review in relation to the project/contract/program.	No new information received. Monitoring activities have been completed. The Integrity Monitor only performed final project closeout activities.	

State of New Jersey
Department of the Treasury
Integrity Oversight Monitoring Reporting Model

Firm Name: **CohnReznick, LLP**
Engagement: **New Jersey Transit Emergency Operations Center (EOC)**
For Quarter Ending: **03/31/2021**

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

No.	Recipient Data Elements	Response	Comments
16.	Description of quarterly auditing activities that have been conducted to ensure procurement compliance with terms and conditions of the contracts and agreements.	None. Monitoring activities have been completed. The Integrity Monitor completed the review of the project procurement in a prior period. The Integrity Monitor submitted project documentation and a draft final project close-out report to NJ Transit in the prior quarter.	
17.	Have payment requisitions in connection with the contract/program been reviewed? Please describe	The Integrity Monitor completed the review of the project payment requisitions in a prior period.	
18.	Description of quarterly activity to prevent and detect waste, fraud and abuse.	None. Monitoring activities have been completed. The Integrity Monitor only performed final project closeout activities.	
19.	Provide details of any integrity issues/findings	None.	
20.	Provide details of any work quality or safety/environmental/historical preservation issue(s).	None.	
21.	Provide details on any other items of note that have occurred in the past quarter	None.	
22.	Provide details of any actions taken to remediate waste, fraud and abuse noted in past quarters	Not applicable	
C. Miscellaneous			
23.	Attach a list of hours and expenses incurred to perform your quarterly integrity monitoring review	For the period January 1, 2021 through March 31, 2021, the following individuals have expended a total of 20.5 hours: Name Gerard Frech Carolyn Newcomb Anna Fomina No billable expenses were incurred.	
24	Add any item, issue or comment not covered in previous sections but deemed pertinent to monitoring program.	None	

Name of Integrity Monitor: CohnReznick, LLP
Name of Report Preparer: Frank Banda
Signature:
Date: July 1, 2021

