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I. Introduction 
 
Following is the Biannual Report of the New Jersey Schools Development Authority 
(SDA) for the period October 1, 2008 through March 31, 2009. This report is submitted 
under the provisions of P.L. 2007, c. 137 (“The August 2007 legislation”), which 
established the SDA. The report requirements are attached as Appendix A. 
 
The SDA operates under the Educational Facilities Construction and Financing Act 
(EFCFA) of 2000 and subsequent August 2007 legislative amendments. EFCFA provided 
initial program funding of $8.6 billion, and then increased that funding by $3.9 billion on 
July 9, 2008 upon Governor Jon S. Corzine’s approval of P.L. 2008, c. 39 (New Funding 
Legislation). 
 
The program has an authorized total of $12.5 billion, comprising $8.9 billion for SDA 
(formerly known as Abbott) Districts and $3.6 billion for Regular Operating Districts 
(RODs). Of the ROD funding, $150 million is set aside for vocational schools. 
 
Following the direction of Governor Corzine to take steps to mitigate the effects of a 
national economic downturn, the SDA is focused on accelerating projects in 2009 to 
simultaneously stimulate the economy and provide 21st century educational facilities for 
the students of New Jersey. The SDA is focused on advancing 27 projects to construction 
by the end of the year. The SDA will invest $1.3 billion in these projects, creating or 
saving approximately 11,000 jobs over the duration of the projects.  
 
Planning and preconstruction activity is underway for all of the 52 projects in the Capital 
Plan. The SDA also is moving expeditiously on emergent projects to address health-and-
safety needs throughout SDA Districts.  
 
In addition, the SDA will shortly begin disbursing the grants authorized by the July 2008 
legislation for ROD projects. As with the original ROD allocation, these grants fund at 
least 40 percent of eligible project costs, with the remaining share coming from local 
communities, contingent on budget or voter approval. The Department of Education 
(DOE) prioritized projects that will specifically address health-and-safety concerns as 
well as overcrowding, early childhood education and special education needs. RODs 
were approved for $180 million in State funding for projects in the initial round, with 
hundreds of millions more expected to be approved in a second round of funding this 
summer. 
 
The SDA continues to apply the stringent controls and efficiencies implemented during 
the Corzine administration to ensure school construction is accomplished effectively and 
affordably. These accountability measures give the SDA the ability to deliver safe, 
modern schools on time and within budget as it seeks to provide an economic stimulus. 
One key accountability measure is the Project Charter initiative. Project Charters, 
developed by Project Teams, establish the budget, scope and schedule of a project at the 
outset. Board members’ approval of the project budget must be obtained before design 
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and construction can begin. Board approval is required on significant variances from the 
budget and members are notified on all other changes. Another key measure is the Design 
Review process used for adopted projects whose designs had become outdated while 
awaiting new funding, ensuring that taxpayer dollars are spent on appropriately sized 
schools meeting current educational need.  
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II. Measurement of Progress 
 
This section provides an overview of SDA progress in delivering modern and efficient 
schools that improve learning environments and provide greater opportunity for the 
children of New Jersey.  The key metrics by which SDA and its stakeholders measure 
performance and deliverables are: 

• Projects completed since the inception of the program 
• School completions and openings 
• Emergent projects 
• ROD grants 
• New construction, design and management contracts 
• Project charters (data on project cost and schedule) 
• Cost of construction per square foot 
• School facilities projects approved by DOE 
• Projects exceeding Facilities Efficiency Standards 

A) Completed projects 
The majority of SDA school completions occur in August, coordinating delivery of 
schools with the beginning of the school year. During the reporting period, there were 
two SDA District school completions, both in December 2008: Elizabeth’s Juan Pablo 
Duarte – Josè Juliàn Martì School No. 28 and Camden’s Early Childhood Development 
Center No. 25. Seventeen Section 13 grant projects also were completed for SDA 
District-managed projects under the former per-project cap of $500,000. 

SDA Project Completions (Inception through 3/31/09)  
SDA DISTRICTS 
New Schools 46
Extensive Additions/Renovations/Rehabilitations 41
Other Rehabilitation Projects 21
Health-and-Safety Projects 354
Section 13 Grants for SDA District-Managed Projects 139
Demonstration Projects 3
TOTAL SDA DISTRICT PROJECTS 604

ROD DISTRICTS 
New Schools   4
Extensive Additions/Renovations/Rehabilitations 15
TOTAL ROD DISTRICT PROJECTS (managed by SDA) 19
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As of March 31, 2009, the SDA had 17 active construction projects in SDA Districts, 
three active demonstration projects and an additional eight projects ongoing in RODs. In 
addition, preconstruction activity is under way for the 52 projects in the 2008 New 
Funding Allocation and Capital Plan for SDA Districts. 

B) School openings and completions 
The SDA forecasts the opening of 12 schools in September 2009 and seven schools in 
January 2010. The 12 projects in 2009 include nine in SDA Districts and three in RODs. 
These projects will result in 6,163 new student seats. 
 

SDA Anticipated School Openings 
District District Type Project Construction Type 

September 2009 Openings 
Addition and Rehab 
of Existing Facility Barnegat Twp. ROD Lillian M. Dunfee E.S. 
Addition and Rehab 
of Existing Facility Barnegat Twp. ROD Robert L. Horbelt E.S. 

Bridgeton SDA 
Bridgeton Senior H.S. 
Media Center Addition/Renovation 

Camden SDA Dudley E.S. New Construction 
Camden SDA H.B. Wilson E.S. New Construction 
Egg Harbor 
City ROD Charles L. Spragg E.S. 

Addition and Rehab 
of Existing Facility 

East Orange SDA Performing Arts School New Construction 
Newark SDA Park School New Construction 
Orange SDA Park Avenue E.S. Addition/Renovation 
Perth Amboy SDA Early Childhood Center II New Construction 

Union City SDA 
Union City High School 
and Athletic Complex New Construction 

Rehab of Existing 
Facility W. New York SDA Number 2 E.S. 

  January 2010 Openings 
Buena 
Regional ROD New Middle School New Construction 
East Orange SDA New E.S. Number 5 New Construction 
Newark SDA Speedway Avenue E.S. New Construction 

Addition and Rehab 
of Existing Facility Orange SDA Lincoln Avenue E.S. 

Passaic City SDA New E.S. at Main  Ave. New Construction 

Paterson SDA 
Roberto Clemente K-1 
Center New Construction 

W. New York SDA Number 3 E.S. New Construction 

________________________________________________________________________ 
New Jersey Schools Development Authority  Page 8 
Biannual Report – June 2009 



 

C) Emergent projects undertaken by SDA as approved by DOE 
Emergent projects are necessary for health-and-safety reasons for the expeditious 
rehabilitation of schools in SDA Districts. Emergent projects, which are approved by 
DOE and transmitted to the SDA, address the repair or replacement of roofs; windows; 
exterior masonry; water infiltration; heating and cooling systems; plumbing, electrical, 
mechanical and security systems; and other conditions. 
 
The SDA is undertaking and delegating 141 projects identified as emergent by the DOE. 
Of that total, 90 have been delegated so far to SDA Districts, which will oversee and 
manage them to completion. Using SDA funds, the district is responsible for making the 
payments to consultants and contractors that it procures to perform the work. 
 
Forty other projects are being managed by the SDA. The remaining 11 projects are 
pending DOE review as of the end of this reporting period. The 2008 Capital Plan 
reserved $57 million for these emergent projects as well as an allocation of $40 million 
for future emergent projects. 

D) ROD grants 
The Legislature included $1 billion in the New Funding Legislation for ROD grants. 
School districts are eligible to receive at least 40 percent of eligible project costs. For a 
school facilities project to be considered for grant funding, the proposed scope of work 
must be 100 percent eligible for State support. These funds are being used to prioritize 
vital projects, specifically those that address health-and-safety concerns as well as 
overcrowding, early childhood education and special education needs.  
 
In March 2009, RODs were approved for $180 million in State funding for projects in the 
initial round, with hundreds of millions more expected to be approved in a second round 
of funding this spring. Funds were pending budget or voter approval by the local districts.  
 
More information on the Grant Program for School Facilities Projects in Regular 
Operating Districts is available on the DOE Web site at: 
www.state.nj.us/education/facilities. 
 

ROD Grant Totals (Inception through 3/31/09) 
Number of Grants Executed  2,629
Number of Schools Impacted 1,461
Number of Districts Impacted 485
Total State Share $2,215,544,425
Total ROD Grant Project Costs $7,106,949,481

 

E) New construction, design and management contracts 
Companies received a Notice to Proceed (NTP) from the SDA for two design contracts, 
one construction management contract and 11 construction contracts during the reporting 
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period. Included among the 11 construction projects were five demolition contracts.  The 
charts below list projects that were given approval to proceed during the reporting 
period.1

 
 
 

Construction Contracts 
District Description Contractor NTP 

Date 
Award 

Amount 
Paterson Roberto Clemente Annex 

- Demolition 
LVI Environmental Services 
Inc. T/A Mazzocchi/LVI 
Wrecking, Inc.  

10/6/08 $151,250

Egg Harbor Egg Harbor Township 
H.S. Addition/Renovation 

Sambe Construction Co. 10/16/08 $26,172,173

Irvington H.S. - Emergent HVAC 
Repairs 

Hall Building Corporation 10/30/08 $250,000

Neptune Midtown Community 
E.S. – Emergent Repairs 
to Detention Basin 

D&K Construction Co. 11/25/08 $69,500

Jersey City ECC No. 13 - Demolition Tricon Enterprises, Inc. 12/24/08 $780,209
Camden Camden H.S. Window 

Repairs 
The Bedwell Company 1/13/09 $153,000

Camden Morgan Village M.S. 
Rebid 

Chanree Construction Co., 
Inc. 

1/14/09 $20,997,000

Egg Harbor 
City 

New E.S./M.S. Tamburro Bros. Construction 
Co. 

1/21/09 $15,160,480

Plainfield Clinton E.S. – Demolition 
Site work, Parking & 
Playground 

D&K Construction Co. 1/21/09 $948,948

Pemberton Pemberton ECC – 
Demolition, Remediation, 
Site Imp 

USA Environmental Mgmt. 2/19/09 $183,450

 

Elizabeth Victor Mravlag School  
No. 21 - Demolition 

Luzon, Inc. 3/25/09 $72,425

 
 
 

________________________________________________________________________ 

                                                 
1 In an effort to advance Capital Plan projects expeditiously, the SDA is amending architect agreements to 
restart contracts that were previously suspended. All projects have undergone a Governor-mandated design 
review process by the SDA and DOE. Projects now require differing levels of revision dependent upon the 
phase achieved when previously suspended, applicable code updates and incorporation of 
recommendations from the DOE and SDA.  During the reporting period, five projects received a design 
restart. 
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Design Contracts 
District Description Firm NTP 

Date 
Award 

Amount 
Jersey City ECC No. 14 DMR Architects 10/15/08 $1,539,989

Camden Camden H.S. Façade Watson & Henry Assoc. 10/28/08 $668,325

 

Construction Management Contracts 
District Description Contractor NTP 

Date 
Award 

Amount 
Paterson New E.S. at Marshall & 

Hazel 
Bovis Lend Lease 2/25/09 $1,450,000

 

F) Project charters 
Project charters, developed by Project Teams, establish the budget, scope and schedule of 
a project. The project team concept ensures collaboration, including stakeholders who are 
critical to the process of meeting performance benchmarks.  
 
Board members’ approval of the project budget and schedule must be obtained before 
design and construction can begin.  Board approval is required on significant variances, 
as determined by the SDA Operating Authority and notified of all other changes. 
Variance reports are made available to the public prior to their consideration at a Board 
meeting.  
 
During the reporting period, the SDA Board approved five variances: three resulting in 
increases, two in decreases. The net change in project costs was $4,025,681, an increase 
of less than 3 percent (see Appendix B). 
 
As of March 31, 2009, the SDA Board has approved 57 project charters for fully-funded 
projects in SDA Districts and 13 in RODs. Of those charters, 23 are from the 2008 
Capital Plan.  

G) Cost of construction per square foot comparison to MSA 
To address the August 2007 statutory requirement that costs of school facilities projects 
undertaken and funded by the SDA be compared to similar school facilities projects 
constructed in the New York City and Philadelphia Metropolitan Statistical Areas 
(MSAs), the SDA subscribes to specific statistical data reports from McGraw-Hill Dodge 
Construction Reports.  
 
The U.S. Office of Management and Budget (OMB) is responsible for developing 
the standards for defining MSAs and for applying these standards with Census data.  
 
In addition to using the OMB’s definitions of MSAs and to broaden comparisons of SDA 
projects with cost per square foot of other relevant projects, the SDA has supplemented 
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its review with a recognized national-construction data source – the School Planning and 
Management 2009 Annual School Construction Report – as well as information from the 
School District of Philadelphia and the New York City Department of Education School 
Construction Authority. The use of multiple sources to monitor and analyze construction 
costs provides assurance that industry-wide pricing trends are addressed.  
 
The table below provides a comparison of cost per square foot for new school 
construction (public and private schools) within the Philadelphia and New York MSAs. 
For the period from October 1, 2008 through March 31, 2009, the MSA comparative cost 
per square foot was measured by cost-at-bid award.  
 

Metropolitan Statistical Area (MSA) Totals 
Cost Per Square Foot Comparison At-Bid-Award - Statistical Brief 

Source Area Elementary 
School 

Middle 
School 

High 
School 

SDA Managed Projects 
(October 2008 - March 2009 Actual) Statewide N/A $234^ N/A 

Philadelphia $207 $227 

________________________________________________________________________ 

H) Number of school facility projects approved by DOE 
From October 1, 2008 through March 31, 2009, the DOE approved 614 projects. Only 
two of these projects, both of which are for emergent conditions, are in SDA Districts. 

N/A McGraw-Hill Metropolitan Statistical 
Area (MSA) 

Schools (October 2008 - March 2009) New York $583 N/A N/A 

Pennsylvania N/A N/A N/A 

New York $210 N/A N/A 

National Clearing House for 
Educational Facilities  

(McGraw-Hill Dodge Reports) 
 by State Average 

 (January - December 2008) New Jersey $224 $245 $217 
School Planning & Management by 

State Average 
(January - December 2008) 

NY, NJ, PA 
Average $242 $208 $273 

Philadelphia School District 
(4th Quarter Actual - 2008) Philadelphia $202 N/A N/A 

New York City  School Construction 
Authority 

(July 2007 - June 2008) 

New York 
City $368* N/A $397* 

The table represents a statistical cross-section of data from numerous sources with report dates 
ranging from July 2007 to March 2009. Costs are at time of bid award. 
 
*Numbers reflect the New York City Mayor's Management Report September 2008 for costs at 
completion, excluding budgeted change-order contingency of 10 percent. 
 
^Cost at Bid for an SDA District Middle School (Morgan Village Middle School, Camden) and an 
SDA-Managed ROD Middle School (Egg Harbor City Middle School). 
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Those districts are Pemberton Township and Asbury Park. The remaining 612 projects 
are in RODs and qualify for grant funding or debt-service aid through the DOE.  

I) Number of projects exceeding FES 
As part of the approval process for a school facilities project requiring educational 
adequacy review, DOE’s Office of School Facilities conducts a review of the project for 
compliance with the Facilities Efficiency Standards. The review occurs whether SDA 
Districts or RODs are involved. If a submitted project includes ineligible spaces 
exceeding the facilities standards, DOE must determine whether these ineligible spaces 
can be State-funded pursuant to N.J.S.A. 18A:7G-5g and N.J.A.C. 6A:26-3.3.  If these 
spaces are found ineligible for State funding, the district may either amend its submission 
so that the school facilities project meets the standards, or agree to locally fund any 
ineligible spaces. 
 
Spaces used for noneducational purposes are ineligible, as is any facility, building or 
structure used solely for administrative purposes. Spaces are also ineligible if greater in 
size than the facilities standards would support, although the DOE may approve space for 
State funding in certain circumstances. 
 
 
 

Projects Exceeding Facilities Efficiency Standards (FES) 
Approval Totals: October 1, 2008 to March 31, 2009 

 
Total School 

Facilities 
Projects 

Approved 

Required 
Educational 
Adequacy/ 

FES Review 

Projects Requiring 
Educational 

Adequacy/RES 
Review & Exceeding 

the FES 

% of Projects Requiring 
Educational 

Adequacy/FES Review 
and Exceeding the FES 

All Districts 614 35 2 5.71% 
SDA 
Districts 2 0 0 0 

RODs 612 35 2 
 

5.71% 
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Detail on Projects Exceeding FES 

District School 
Project 

Approval 
Date 

Type 
of 

Project 

Gross 
Square 

Feet (GSF) 
Exceeding 
the FES 

Spaces 
Approved 
Above the 

FES 

Ineligible 
Space 
(GSF) 

Ineligible 
Space 

Woodstown-
Pilesgrove 
Reg. 

New 
Woodstown 
Middle 
School 08-Dec-08 New 40,971 None 40,971 

Exceeds GSF 
available for 
unhoused 
students: 
Oversized or 
greater 
number than 
necessary for 
student 
population of 
multiple 
spaces. 

Edgewater 

New 
George 
Washington 
School 04-Feb-09 New 44,375 None 44,375 

Exceeds GSF 
available for 
unhoused 
students: 
Oversized or 
greater 
number than 
necessary for 
student 
population of 
multiple 
spaces. 
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III. Advancing Governor Corzine’s Economic Growth 
Strategies 
 
On October 16, 2008, amid a deepening recession, Governor Corzine outlined an 
economic assistance and recovery plan for New Jersey, with investment in public 
infrastructure projects as its cornerstone. At the Governor’s direction, the SDA developed 
a plan in December to accelerate the repair and replacement of schools throughout the 
state that would stimulate economic growth as well as invest in the future of New 
Jersey’s schoolchildren. 
 
Last year’s unemployment figures underscore the importance of the SDA’s efforts. As a 
result of the national recession, New Jersey lost 85,700 total jobs, including 14,600 in 
construction, from December 2007 through December 2008. Economists anticipate that 
unemployment figures will continue to increase at least through the end of 2009. 
 
To counter the economic downturn, New Jersey is using existing financial resources to 
create demand and employment opportunities for its residents while investing in the long-
term viability of our infrastructure. 
  
The SDA is advancing into preliminary or full-scale construction at least 27 projects in 
SDA Districts. These include 22 projects funded through the new 2008 allocation, along 
with five projects from the prior funding allocation. The projects advancing into 
construction in 2009 include such schools as the Lorraine Place Elementary School in 
Keansburg.  This $43 million project is significant because, to cope with long-term 
overcrowding, trailers have been used to house students there since 1988.  Today, 11 
trailers remain on site. Additional accelerated projects will advance to replace the 
antiquated Oliver Street and South Street schools in Newark.  Oliver Street Elementary 
School, built in 1869, is one of Newark’s most crowded schools. Classes are conducted in 
substandard spaces, including hallways, the auditorium’s balcony and closet-sized rooms. 
 
The SDA’s acceleration plan calls for committing $1.3 billion to school projects in SDA 
Districts. It includes $725 million in statewide project expenditures within the 2009 
calendar year.  
 
In addition, hundreds of millions of dollars will be invested in ROD school projects 
during 2009, including State grants and a share from local communities. Under this 
program, the State’s share for ROD projects will be at least 40 percent of eligible costs, 
with the remaining 60 percent funded by local districts. In March 2009, grants totaling 
$180 million were announced, with more awards to follow. Execution of grants is 
contingent on either district operating budget approval by voters, passage of local 
referendum, or proof of capital reserve funding.  
 

________________________________________________________________________ 

The school construction program’s overall stimulus effects were analyzed by Rutgers 
University in July 2008. It was found that investing $5.4 billion in the state’s schools 
could support or create more than 46,000 jobs over a five-year period.  
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The SDA program created or saved more than 4,500 jobs in March 2009, with figures 
expected to increase as project acceleration plans take firmer hold. The March jobs report 
includes the creation of 701 new jobs. It also includes the preservation of 2,337 jobs that 
may not have existed if not for the overall school construction program. An additional 
1,519 jobs are estimated to have been indirectly created or saved. 
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IV. Stewardship of Public Dollars 
 
To ensure the proper stewardship of New Jersey residents’ tax dollars, the SDA continues 
its efforts toward accountability and efficiency. 
 
Significantly, the SDA submitted a report reviewing potential cost savings through the 
use of standardized design elements, components and construction materials.  
 
It also continued work with DOE on a design review process to evaluate designs on 
projects that in many cases were at least three years old. The SDA seeks the optimal 
balance of achieving cost savings while minimizing schedule impacts and ensuring that 
design promotes ease of construction. 
 
The SDA is working closely with the Office of the State Comptroller toward the 
statutorily required establishment of an audit program for projects greater than $10 
million. 
 
The SDA continues to aggressively pursue cost-recovery actions in cases of design errors 
and omissions, and project delays, as well as to recover environmental remediation costs.  

A) Results of review on statutory initiatives 
The July 2008 legislation providing new funding for the SDA required the Authority to 
conduct a study on the achievement of potential cost savings through the use of 
standardized design elements, components and construction materials. The study was 
required to review ways to save design time, facilitate construction inspections, and 
ensure ease of maintenance through: 

• standardized building details 
• bulk supply agreements with original manufacturers 
• consistent preventive maintenance protocols to ensure building components and 

systems function at maximum efficiency and lifespan 
 
The report was submitted April 1, 2009 to the Governor, the Joint Budget Oversight 
Committee, the President of the Senate, the Speaker of the General Assembly and the 
Commissioner of Education. To view the full report, please visit the SDA Web site at 
www.njsda.gov under the Reports/Policies/Regulations section. 
 
The SDA will be implementing a pilot initiative as a result of one strategy identified by 
the study, a hybrid “kit of parts” approach. Such an approach will provide both 
standardization and flexibility by offering the project team the opportunity to select from 
a set of model design elements for certain areas of a school, including classrooms, 
cafeterias, gymnasiums and science labs. Standardizing components and details will 
allow for developing these elements carefully, proving them in the field, and then 
applying them to individual projects as appropriate. This strategy will reduce design time, 
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encourage more predictable components, enhance project quality and benefit project 
budget and schedule.  

B) Design review process 
Upon adoption of the Capital Plan in July 2008, it became apparent that a review of many 
projects was necessary. Many projects had designs that were three years old or more. In 
that time, many districts had seen student population shifts and established new 
educational program priorities. A process was required to ensure that taxpayer dollars are 
spent on appropriately sized schools and current educational needs. 
 
During the reporting period, the SDA and DOE continued a process initiated in August 
2008 that included DOE’s review of educational program alignment, the SDA’s planning 
process and SDA’s review of designs to identify cost-containment opportunities.     
 
Preliminary reviews are complete. Evaluations continue as the SDA seeks the optimal 
balance of achieving cost savings while minimizing schedule impacts and ensuring that 
design promotes ease of construction. Core teams for individual projects are meeting. 
Schedules have been developed and the SDA is negotiating with design consultants. 

C) Audits of projects greater than $10 million 
The 2008 New Funding Legislation directs the SDA, in consultation with the State 
Comptroller, “to cause an audit to be conducted of any school facilities project that has a 
State share that exceeds $10 million.”   
  
The SDA has consulted extensively with the Office of the State Comptroller toward 
establishment of an audit program that will ensure that the financial expenditure of the 
new bond funds is prudent, in keeping with best practices and subject to adequate 
controls. 
   
It is anticipated that the statutorily mandated audit program will be finalized within the 
next few months.  

D) Cost-recovery efforts 
Taxpayers should not have to pay for mistakes made by architects, contractors and other 
professionals hired by the state. The SDA evaluates the circumstances surrounding an 
apparent error or omission and seeks restitution when appropriate. The SDA will mediate 
such disputes whenever possible but is prepared to litigate when necessary to protect the 
interests of New Jersey taxpayers. 
 
Cost-recovery actions may be pursued in cases in where design errors and omissions have 
occurred, where delays are caused by the general contractor, and to recover 
environmental remediation costs. Also, change orders are screened for potential liability 
as a matter of standard operating procedure and referred to the Office of Chief Counsel, 
when appropriate, for possible cost recovery. 
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Significantly, the SDA recently settled litigation against its project architect and engineer 
on an elementary school in Irvington and reached resolution through mediation with its 
general contractor on a project in Trenton. The SDA will receive $6.9 million as a result 
of these settlements. The SDA is investigating approximately 15 other instances of design 
errors and/or omissions, totaling more than $4 million. 
 
The SDA’s Office of Chief Counsel is aggressively and continuously assessing liquidated 
and other damages from those parties responsible for school facilities projects deemed 
unreasonably delayed. For example, in one instance in which a general contractor was 
responsible for more than a year’s delay to a project, the SDA has assessed more than 
$400,000 in damages and has initiated the collection process.  The SDA will continue to 
evaluate the performance of contractors responsible for providing goods and services and 
assess the appropriate back-charges where necessary.  
 
Recovery of funds from responsible parties for the costs of environmental remediation of 
project sites remains an additional area in which the Authority is currently initiating legal 
actions.  
 
To fully investigate and prosecute these matters, the SDA’s Environmental Cost 
Recovery Initiative Team coordinates among Legal, Real Estate, Environmental and 
Project Management staffs. The team worked to identify the full inventory of school 
projects that involved environmental site remediation and determined those projects 
which qualified for recovery under the New Jersey Spill Compensation and Control Act, 
possible claims under the Landfill Closure Act and for natural resource damages.  Upon 
completion of the inventory, the team prioritized it and began to coordinate the filing of 
new complaints for recovery with the Office of the Attorney General. Over the last year, 
the SDA filed two new actions and recovered damages in two matters. In total, the SDA 
recovered nearly $1 million since the last report. Including the recently filed actions in 
formal litigation, the SDA is pursuing the recovery, in the aggregate, of more than $9.5 
million across four separate matters. Additionally, the SDA has forwarded to the Office 
of the Attorney General six matters for consideration with a total of $10 million. 
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V. Organizational Strategies and Initiatives 
 

A) Small, Minority and Women-owned Business Enterprise 
initiatives 
The SDA works under a state mandate to award a minimum of 25 percent of all contracts 
to Small Business Enterprises (SBEs). The SDA has consistently exceeded that target by 
a significant amount.  
 

Contract Awards to Small Business Enterprises (10/1/08-3/31/09) 
Total SDA Contracts $72,374,324
Total SBE Contracts $23,981,803
Percentage of SDA Contracts Awarded to SBEs 33.14%

 
The SDA recognizes that its percentage of awards for Minority and Women Business 
Enterprises (M/WBE) is equally important and continues to aggressively encourage 
M/WBE participation on every school project. See Appendix C for more details.2

 
Contract Awards to Minority-owned Business Enterprises (10/1/08-3/31/09) 

Category Contract Awards Percent of Total SDA 
Contracts 

African-American $326,096 0.45%
Hispanic $220,702 0.30%
Asian $32,000 0.04%
Minority-owned total $578,798 0.80%

 
Of 55 contracts to prime contractors and subcontractors during the reporting period, three 
went to African-American-owned firms, three went to Hispanic-owned firms and one 
went to an Asian-owned firm. 
 
Seven of the 55 contracts went to women-owned business enterprises, all of which were 
SBEs, representing $947,199 (1.3%) of total SDA contracts in the reporting period. One 
of the seven enterprises was a minority woman-owned firm.  
 
In its annual report recently released by the Department of Treasury’s Division of 
Minority and Women Business Development, the SDA was listed as the top State agency 
in awarding contracts to MWBEs. SDA awarded $713.2 million worth of contracts, 
representing 40.2 percent of the statewide total of $1.77 billion.  

                                                 

________________________________________________________________________ 

2 Senators Ronald L. Rice, Sandra B. Cunningham and Dana Redd have sponsored Senate bill S1601, 
which would require the inclusion of the number of school facilities project construction contracts entered 
into between the Authority and Minority and Women contractors during the reporting period.  The 
information would include the total value of the contracts and the percentage that those contracts represent 
of all school facilities project construction contracts entered into by the development authority. The SDA 
fully meets these proposed requirements in its Biannual Reports. 
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In the aggregate, the SDA exceeded targets for percentages of workforce hours 
performed by minority workers. Hours for minority workers were 23.35 percent of the 
total, compared to the average target of New Jersey’s various counties, which is 21 
percent. However, work hours for females on SDA projects represented 1.17 percent of 
the total, below the 6.9 percent participation goal used in each New Jersey County. 
County targets are set by the state Treasury Department, based on U.S. Census data. It 
should be noted that there was significant and consistent minority participation in various 
trades, including laborer, bricklayer/mason, painter, plumber and roofer. The 6.9 percent 
county goal for female workers was exceeded in many trades. For example, HVAC 
mechanics in Camden County had 18.26 percent female participation, and in Passaic 
County, electricians had 32.28 percent female participation. See Appendix D for more 
details. 
 
The SDA is committed to increasing the number of minorities and females working on its 
construction jobs through its Construction Trades Training Program for Women and 
Minorities (CTTP). The program is in its seventh year.  
 
The SDA has set aside a total of $18 million for minority and women worker programs to 
provide outreach and training to these SDA District residents.  The program falls under 
the August 2007 legislation establishing the SDA and had been previously authorized 
under the Treasury State Administrative Code, which allowed the SDA to dedicate to the 
CTTP initiative 0.5 percent of construction dollars from projects valued at $1 million or 
more.  Currently, the SDA finances and oversees the CTTP through the NJ Department of 
Labor and Workforce Development. 
 
Union apprenticeship placement numbers across the state have been dramatically affected 
by the economic downturn, resulting in a large number of unemployed union members.  
In response, the SDA is working to efficiently redirect some CTTP resources toward 
intensified case management and placement services.  This program shift is expected to 
help increase successful placements in both union apprenticeships and construction-
related employment for current CTTP graduates. 

B) Design-Build 
In February, the SDA approved regulations to implement a pilot “design-build” program, 
allowing the Authority to accelerate projects that otherwise would not advance this year.  
The program supports Governor Corzine’s mandate to stimulate the economy and help 
mitigate the effects of the recession. 
 
The program differs from the traditional approach of bidding out projects by allowing the 
SDA to contract with one firm for both design and construction of the school facilities 
project. Because design-build allows for overlap of the design and construction 
processes, it is faster than the traditional approach, which involves retaining an architect 
to design the project, then bidding out the construction contract. 
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Design-build involves a two-step selection process. A Request for Qualifications (RFQ) 
outlines the scope of the project and solicits responses outlining firms’ qualifications. A 
Request for Proposals (RFP) then is issued to a “short list” of firms, based on their 
responses to the RFQ. A committee of SDA and school district officials will select the 
proposal that provides the best value, based on price and other factors.  
 
A key element of the design-build program will be semiannual reviews by an 
independent outside auditor.  Also, the program takes advantage of previously completed 
designs through use of what is known as a “bridging architect.” It also uses a construction 
manager to help guarantee quality design and construction standards. Contractual 
agreements will include a Guaranteed Maximum Price, ensuring budget constraints are 
met. 

C) Task orders 
The SDA’s Task Order process saves time by having a pool of firms preapproved to 
accomplish emergent work on an expedited process. With preapproved pools, design 
professionals or contractors can be on the job in less than a week. 
 
The use of task-order design and task-order construction is targeted for expediting 
emergent projects, which deal with health and safety. Approximately 40 emergent 
projects, with a total project value of $24 million, will go through task-order assignments.  
 
The selection processes are accomplished through competitive bidding. The design task-
order procurement, awarded in March 2009, resulted in the selection of five firms for an 
18-month term through September 2010. 
  
The general-contractor task-order assignments are due to end June 30, 2009. The next 
procurement is under way and will be for a one-year duration.  

D) Delegation to SDA districts 
Pursuant to the August 2007 legislation establishing the SDA, the Authority is required, 
in consultation with the DOE Commissioner, to adopt rules and regulations regarding the 
delegation of management of school facilities projects to SDA Districts. For SDA 
Districts deemed eligible by the DOE Commissioner, the SDA is required to evaluate 
their capacity to manage projects or portions of them, considering the District’s 
experience, as well as a project’s size, complexity, cost, time constraints and other 
factors. 
 
The SDA and DOE have worked closely to develop their respective rules. It is anticipated 
that both sets of rules will be published for public comment before the end of the next 
reporting period.   
 
The law also requires the SDA, in consultation with the DOE Commissioner, to develop 
and implement training programs, seminars or symposia to provide technical assistance to 
SDA Districts deemed to lack the capacity for project management.  
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The Authority continues to work toward the development of a variety of training 
programs for Districts. These programs will use in-house expertise as well as Web-based 
and formal seminars hosted by experts in various technical fields.  Topics will range from 
verifying vendor prequalification to understanding the requirements of the SDA’s Design 
Manual. 

E) Real Estate Guidance Manual 
This summer, the SDA will publish the Real Estate Guidance Manual to its Web site. The 
manual will discuss best practices, explaining the steps and processes that the SDA 
follows before a school project is funded for design and construction, focusing on the site 
planning, site selection, preconstruction and land acquisition phases. The manual is the 
culmination of lessons learned over the last five years and the adoption of best practices 
to help address many of the challenges associated with land acquisition in New Jersey’s 
older cities. 
 
This manual applies specifically to all public school construction projects managed by the 
SDA. However, many of the concepts and best practices included in the manual are 
considered applicable to school site selection and development programs in general. 

F) Proactive cooperation with Inspector General 
The SDA continues its commitment to eliminate any potential for waste in the school 
construction program. Accordingly, the SDA’s cooperation continues with the Office of 
the Inspector General (OIG).  
 
A Memorandum of Understanding (MOU) continues in effect and governs the 
relationship between the OIG and the Authority. Since their assignment in 2006, two 
Assistant Inspectors General (AIGs) continue to be located at the Authority’s West State 
Street offices.  The AIGs review and investigate the Authority’s operations and processes 
on an ongoing basis and have full and complete access to all SDA records. As necessary, 
the AIGs conduct interviews and otherwise interface with entities doing business with 
SDA, as well as with SDA staff.  The OIG Hotline, established at the SDA for staff 
members and others to use to report suspected waste or wrongdoing, remains operational.  
 
The SDA maintains its commitment to achieving complete transparency in all of its 
operations and processes. The Authority also continues to implement recommendations 
made by the OIG. For instance, pursuant to an OIG recommendation, signage appears at 
all SDA construction sites, providing the OIG Hotline number and encouraging the 
public to contact the Hotline to report suspicions of waste, fraud or abuse in connection 
with the use of school construction funds. The Authority’s CEO continues to engage in 
ongoing and regular communication with the Inspector General and, in that process, to 
refer to the OIG matters requiring investigation and follow-up. 
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VI. Finances 
 

A) Aggregate principal amount of bonds 
In 2000, EFCFA provided for a total of $8.6 billion of New Jersey Economic 
Development Authority (EDA) School Facilities Construction Bonds to fund DOE-
approved school facilities projects throughout the State. In July 2008, an additional $3.9 
billion in EDA bonds was approved for a total of $12.5 billion. Of the $12.5 billion, $8.9 
billion is allocated for the 31 SDA Districts and $3.6 billion for RODs, including $150 
million for vocational schools. 
 
In January 2009, the EDA issued $175 million of School Facilities Construction Bonds. 
Through March 31, 2009, the EDA had issued $7,545,929,000 of the $12.5 billion of 
bonds authorized by EFCFA. Further financing activity generally will coincide with 
future cash flow requirements for already-committed projects. 
 
Appendix E provides a listing of all School Facilities Construction Bonds issued through 
the reporting period. 

B) Statement of need to adjust principal amount of bonds 
The July 2008 funding authorization of $2.9 billion for SDA Districts has been fully 
allocated to build 52 projects and to provide a reserve fund to be used for emergent 
projects and unforeseen events. The original $6 billion allocation to the SDA Districts has 
also been fully committed. The need for school facilities far exceeds the $8.9 billion 
allocated for SDA Districts to date. 
 
The Long Range Facilities Plans (LRFPs) filed by SDA Districts identified a need for 
approximately 300 additional school construction projects. The cost for this work, as 
estimated by the districts, is conservatively estimated to be in the range of $15 billion to 
$20 billion. However, the need for facilities extends beyond New Jersey’s urban districts 
to the suburbs. Based on district-provided estimates included in LRFPs with approved 
status, representing approximately three-quarters of RODs, the cost is estimated in the 
range of $10 billion. 

C) Cash flow projections 
The SDA forecasts that it will spend $482,983,958 between April 1 and September 30, 
2009. The SDA has a balance of $1.1 billion remaining on existing contracts, much of 
which is due to be paid in the upcoming reporting period. There are also 762 Section 15 
grants to RODs that have not been fully expended; such grants are paid in increments as 
projects attain milestones. 
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Projected Expenditures by Cost Category 

4/1/09 – 9/30/09                   

Cost Category Projected 
Expenditures 

Construction Management $           9,985,418  
Land Acquisition/Site Feasibility $         21,087,171
Design $         28,512,259  
Construction $       197,286,744  
Technology $           1,000,000  
Furniture, Fixtures and Equipment $           9,946,003  
District Grants $       100,005,057  
Demonstration Project Grants $         84,122,239  
Program Disbursements (SDA Costs) $         20,500,000  
Other* $         10,539,066  
Total 

 
$       482,983,958  

Other costs include insurance payments, bond issuance costs, Department of Community Affairs permit 
fees, interagency payments, safety service provider fees, legal and related services, and miscellaneous and 
advertising fees. 
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VII. Recommendations for Change 
 

A) New stable funding source  
The July 2008 authorization of $3.9 billion in new funding was a critical step toward 
addressing the need for safe, modern schools for New Jersey students and providing an 
economic stimulus to help mitigate the effects of this economic downturn. With the 
conservatively estimated need of $15 billion to $20 billion in SDA Districts and $10 
billion in RODs, as determined in 2005 Long Range Facilities Plans, funding will have to 
be addressed again in the future. Following the $3.9 billion authorization, the Legislature 
passed a resolution that would change how school facilities projects are funded in the 
future, accentuating the need for the State to implement a comprehensive strategic plan to 
address long-term funding needs. The SDA welcomes the opportunity to discuss 
strategies with the Legislature and work with members in partnership. 

B) Predictability for businesses 
The SDA has made great strides in reducing the number of contract amendments and 
change orders for design and construction. Yet, even with this success, some school 
construction projects require contracts to be modified to respond to emerging 
circumstances and unexpected conditions. Currently when this occurs, the SDA employs 
a time-consuming, multi-departmental negotiation, which delays projects and confuses 
the private businesses that support its school development efforts. To accelerate 
resolution of these matters, ensure predictability for businesses and carefully guard 
taxpayer dollars, the SDA will initiate a streamlined review process.  This process will 
maintain the multi-departmental checks and balances but integrate the review by those 
departments into one collaborative effort. 

C) Total project systems review 
The SDA is developing a plan to present to its Board regarding institution of total 
building commissioning for all new school facilities projects. Total building 
commissioning is a process whereby the performance of each system in meeting a 
building’s operational needs can be verified and documented. The U.S. Department of 
Energy describes commissioning as “the process of ensuring that systems are designed, 
installed, functionally tested, and capable of being operated and maintained according to 
the owner’s operational needs.”  
 
Total building commissioning strives to ensure the performance of all essential elements 
of the school facility. It includes all major functional components of the building, 
including its structural elements, exterior enclosure system, roofing system, life safety 
elements, security system, elevators, plumbing and technology systems. Successful 
commissioning includes the training of operation and maintenance personnel, as well as 
the preparation of manuals and teaching tools to support that training.  
 

________________________________________________________________________ 

The SDA furthers recommends potential legislation requiring District facilities staff to 
undergo continuing education to ensure they have the most up-to-date information and 
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expertise to operate and maintain their new 21st century facilities and systems.  

D) Environmental responsibility 
The SDA currently builds each new school to LEED (Leadership in Energy and 
Environmental Design) certifiable standards as established by the U.S. Green Building 
Council (USGBC). It now intends to further that commitment to providing high-
performance, sustainable schools. The SDA is preparing to seek actual Silver 
Certification for projects that are entering the design phase.  This step will permit outside 
experts to verify that each project, when complete, has achieved the SDA goal of 
environmental efficiency and sustainability. 
 
In addition, the SDA is exploring various options for Districts to participate in renewable 
energy programs for their schools. Unfortunately, the SDA does not have funds to 
provide all forms of renewable energy components that a district may desire.  However, 
additional funding streams may be available to Districts for energy upgrades through 
President Obama’s American Reinvestment and Recovery Act (ARRA). Following 
Governor Corzine’s direction, and working with New Jersey’s Congressional delegation, 
the SDA is compiling information on the various funding options directly available to 
Districts. The SDA will proactively notify Districts regarding potential eligibility for 
certain ARRA funds, bond programs and other public and private initiatives for 
renewable energy.   
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Requirements of the Biannual Report 
 
     35.  Section 24 of P.L.2000, c.72 (C.18A:7G-24) is amended to read as follows: 
  
C.18A:7G-24 Biannual report on school facilities construction program. 
     24.  The development authority, in consultation with the State Treasurer, the 
financing authority, and the commissioner, shall biannually submit to the Governor, 
the Joint Budget Oversight Committee, the President of the Senate and the Speaker of 
the General Assembly a report on the school facilities construction program 
established pursuant to the provisions of this act.  The report shall be submitted no 
later than June 1 and December 1 of each year and shall include, but not be limited to, 
the following information for the prior six-month period: the number of school 
facilities projects approved by the commissioner pursuant to section 5 of P.L.2000, 
c.72 (C.18A:7G-5); the number of projects undertaken and funded by the 
development authority; the aggregate principal amount of bonds, notes or other 
obligations issued by the financing authority for the State share of construction and 
renovation of school facilities and whether there is a need to adjust the aggregate 
principal amount of bonds, notes or other obligations authorized for issuance pursuant 
to subsection a. of section 14 of P.L.2000, c.72 (C.18A:7G-14); the number of 
approved projects which exceeded the facilities efficiency standards, the components 
of those projects which exceeded the standards, and the amount of construction by 
individual districts and Statewide estimated to have exceeded the standards; and 
recommendations for changes in the school facilities construction program established 
pursuant to this act which have been formulated as a result of its experience with the 
program or through collaboration with program stakeholders. 
     In addition, the biannual report shall include a comparison of the costs of school 
facilities projects undertaken and funded by the development authority to similar 
school facilities projects constructed in the New York City Metropolitan Statistical 
Area and the Philadelphia Metropolitan Statistical Area as defined by the United 
States Department of Labor.  The development authority shall include in the report an 
explanation of the methodology used in making the comparison 
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SDA District Project Charters 

Board Approved Approved Revised 
District School Name 

Budget Completion 
Date Budget Completion 

Date 

Revised 
Date Variance Description 

Bridgeton Bridgeton Senior H.S. Media 
Center $7,341,828 Feb-09      

Burlington City Burlington City H.S. $55,004,237 Sep-09     
Camden Dudley E.S. $42,836,505 Jun-09     

Camden Early Childhood 
Development Center #25 $46,448,404 Dec-08     

Camden H.B. Wilson E.S. $33,610,565 Nov-08       
Camden Morgan Village M.S. $41,101,653 Jan-11 $36,497,376 Jun-10 Jan-09 Revised to reflect final budget upon award of construction. 
Camden New Lanning Sq. ES $44,802,249 Jun-13     
East Orange Campus 9 $4,000,000 Sep-08     

East Orange Mildred B. Garvin 
MicroSociety School $24,892,348 Jul-08     

East Orange New E.S. #5 $42,164,836 May-09     
Elizabeth New Pre K-8 #27 $52,699,441 Aug-08     
Elizabeth New Pre K-8 #28 $59,230,350 Nov-08     

Elizabeth Number 21 Victor Mravlag 
E.S. $31,850,458 Apr-09 $36,650,458 Aug-10 Nov-08 Increased to reflect additional costs for unforeseen structural 

issues and the discovery of additional asbestos.  
Elizabeth New Academic Magnet H.S. $101,427,053 Jun-13     
Garfield James Madison E.S. #10 $30,402,468 Jun-12     
Gloucester City New Middle School $66,248,598 Jun-13     
Hoboken Thomas Connors E.S. $35,522,997 Nov-11     
Jersey City Number 34 E.S. $10,360,015 Sep-08     
Jersey City New ECC #3 $22,018,644 Jun-12     
Jersey City New E.S. #3 $47,877,377 Jun-12     
Jersey City New ECC #13 $25,656,443 Jan-12     
Jersey City New ECC #14 $22,006,352 Aug-12     
Jersey City New P.S. #20 $55,543,890 Jun-12     
Keansburg New Lorraine Place E.S. $42,071,084 Aug-11     
Long Branch New Elberon E.S. $46,573,786 Sep-11     
Neptune H.S. Aux Gymnasium $6,681,181 Aug-09     

Neptune Neptune-Midtown 
Community School $77,935,020 Jul-08     

New Brunswick New Chester Redshaw E.S. $45,637,524 Jun-11     
New Brunswick Paul Robeson E.S. $33,246,358 Jun-12     

___________________________________________________________________________________________________________ 
New Jersey Schools Development Authority     Page 31 
Biannual Report – June 2009 



 

Newark Avon Ave (Emergent) $1,582,666 Jul-08     

Newark Elliott Street E.S. 
Replacement $47,715,766 Jun-10     

Newark New Central H.S. $107,428,394 Jun-08 $108,428,394 Jun-08 Mar-08 
Increased to reflect additional costs to install artificial turf at the 
facility. Turf was approved because the field will be utilized by 
multiple districts. 

Newark Park School $50,665,262 Jul-09     
Newark Speedway Ave E.S. $48,851,897 Jun-09     
Newark Various Emergent Projects $27,203,134 Various     
Newark New Oliver Street E.S. $79,341,148 Apr-12     
Newark New South Street E.S. $59,123,751 Jul-12     
Newark West Side H.S. $142,354,039 Jun-13     
Orange Lincoln Ave E.S. $48,153,403 Jun-09     
Orange Park Ave E.S. $35,319,600 Nov-08     
Passaic City New E.S. at Henry Street $53,711,798 Apr-10     
Passaic City New E.S. at Main Ave $55,660,264 Sep-09     
Paterson International H.S. Academy $55,299,445 May-08     

Paterson Number 24 ES $27,298,210 Oct-7 $30,186,210 Aug-08 Mar-09 Increased to reflect additional costs for issues related to the smoke 
evacuation system.  

Paterson Roberto Clemente E.S. / K-1 
Center $3,207,003 Feb-09     

Paterson New E.S. @ Marshall St. $57,915,577 Jul-11     
Paterson New P.S. #16 $71,693,336 Jul-14     
Pemberton New ECC $33,594,487 Oct-10     

Perth Amboy Early Childhood Center II $30,098,786 Jan-09 $32,698,786 Jul-09 Dec-08 
Increased to reflect additional costs for electronic security and IT 
infrastructure work not included on the General Contractor’s 
original scope of work.  

Phillipsburg New H.S. $174,409,184 Feb-12     

Plainfield Emerson E.S. $38,928,253 Aug-08 $40,028,253 Aug-08 Jun-08 Increased to reflect additional costs for IT infrastructure work not 
included in the General Contractor’s original scope of work. 

Plainfield Clinton E.S. – Phase II 
(Parking & Play Space) $1,778,250 Jan-09     

Trenton MLK/Jefferson E.S. $ 68,171,286 May-10     
Union City New Columbus E.S. $60,032,124 May-11     
Vineland New M.S. #2 $36,937,466 Mar-11     
West New York Number 2 E.S. $29,906,800 Jan-09     
West New York Number 3 E.S. $62,751,396 Sep-08     

 
*Highlighted projects reflect variances in this reporting period. 
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Regular Operating District Project Charters 
  

Board Approved Approved Revised 

District School Name Budget Completion 
Date 

Budget Completion 
Date 

  

Revision 

Date 

  

Variance Description 

Barnegat Cecil S. Collins E.S. $2,295,760 Jun-08       
Barnegat High School Addition $11,537,685 Jun-08       
Barnegat Horbelt E.S. $4,916,513 Jan-09       
Barnegat Lillian M. Dunfee E.S. $9,277,794 Jan-09       
Barnegat New Elementary School $17,666,746 May-08      
Barnegat Russell O. Brackman M.S. $15,636,261 Feb-08      
Buena Regional New M.S. $21,948,035 Oct-09      
Cumberland 
Regional Cumberland Regional H.S. $25,833,632 Sep-08        
Egg Harbor City Charles L. Spragg E.S. $1,787,580 Aug-09      
Egg Harbor City New M.S. $16,009,653 Jun-10 $14,351,611 Jun-10 Mar-09 Revised to reflect final budget upon award of construction.  
Egg Harbor 
Township Egg Harbor Township H.S. $42,016,563 Jun-10      
Greater Egg 
Harbor New H.S. $54,983,443 Jun-10      
Greater Egg 
Harbor Oakcrest H.S. Auditorium $751,051 Mar-08      

*Highlighted project reflects variance in this reporting period
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Appendix C: Contracts Awarded – By Minority/Female 
 



 

Contract 
ID 

Contractor 
Type Contractor Address 

Award 
Date Discipline 

Discipline 
on Project 

$ 
Awarded 

$         
SMBE  

%        
SMBE Ethnicity 

$         
SWBE  

% 
SWBE 

 $  
SBE  

% 
SBE 

$          
SMWBE 

 %  
SMWBE  

CA-
0010-
C01 Primary 

Chanree 
Construction 
Co., Inc.   1/14/09 

 New 
construction    $20,997,000                   

  Subcontractor 
AGP & Sons, 
Inc. 

29 Reney St.      
Toms River, 
NJ 08753    Plumbing   Plumbing              $700,000 3.33%     

    
BW Electrical 
Services, LLC 

239 
Homestead 
Rd. 
Hillsborough, 
NJ 08844    Electrical   Electrical              $2,775,000 13.22%     

    

Cirignano 
Contracting, 
Inc. 

750 W. 
California 
Ave Absecon, 
NJ 08201    Painting   Painting              $141,000 0.67%     

    
Epic 
Mechanical 

3320 Rt. 66       
Neptune, NJ 
07753   

 HVAC/ 
Plumbing  HVAC             $2,600,000 12.38%     

    

JJ Highgate 
Construction, 
Inc. 

113 Kresson-
Gibbsboro Rd. 
Voorhees, NJ 
08043    Concrete   Concrete              $117,950 0.56%     

    

Lewandowski 
Construction 
Indus. 

PO Box 127       
Atco, NJ 
08004   

 Site  & 
Excavation  Site Work             $665,000 3.17%     

    
Northeast 
Stage, LLC 

620 Park Ave.    
Freehold, NJ 
07728   

 Equipment 
Supplier  

Stage 
Equipment             $100,000 0.48%     

Total for CA-0010-C01    Morgan Village 
M.S. - Camden         $20,997,000           $7,098,950 33.81%     
CA-
0021-
A01 Primary 

Watson & 
Henry 
Associates   10/28/08  Design  

Façade 
Replace-

ment $668,325           $668,325 100%     
Total for CA-0021-A01  Camden H.S. - 
Camden         $668,325           $668,325 100%     
EP-0001-
C01 Primary 

Hall Building 
Corporation   10/30/08  Expedited Pool 

HVAC 
Repair $250,000                   

Total for EP-0001-C01  
Irvington           $250,000                   

EP-0002-
C01 Primary 

D&K 
Construction 
Co., Inc.   11/25/08  Expedited Pool   $69,500                   
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  Subcontractor 
Silverlands 
Services, Inc. 

4475 S. 
Clinton Ave. 
South 
Plainfield, NJ   

 Site Work, 
Landscaping  

 Site Work, 
Landscap-

ing              $40,000 57.55%     
Total for EP-0002-C01  Midtown 
Community School - Neptune         $69,500           $40,000 57.55%     
EP-0003-
C01 Primary 

Bedwell 
Company   1/13/09  Expedited Pool   $153,000                   

  Subcontractor 
Guthrie Glass 
& Mirror, Inc. 

1402 Doughty 
Road           
Egg Harbor 
Twp., NJ 
08234   

 Glass & 
Glazing  

 Glass & 
Glazing           $ 56,640 37.02%         

Total for EP-0003-C01  Camden H.S. - 
Camden         $153,000        $56,640  37.02%         

ET-
0007-J01 Primary 

D & K 
Construction 
Co., Inc.   1/21/09  Demolition    $948,948                   

  Subcontractor 

Altec Electrical 
Corp. T/A  
Altec Bldg. 
Systems Corp.  

906 Atlantic 
Avenue      
Point 
Pleasant, NJ     Electrical   Electrical              $52,000 5.48%     

    
Silverlands 
Services, Inc. 

4475 S. 
Clinton 
Avenue  
South 
Plainfield, NJ   

 Site Work, 
Landscaping  

 Site Work, 
Landscap-

ing              $440,000 46.37%     
Total for ET-0007-J01  Clinton E.S. - 
Plainfield         $948,948           $492,000 51.85%     
ET-
0087-
C02  Primary 

Sambe 
Construction 
Co., Inc   10/16/08 

 New 
construction    $26,172,173                   

  Subcontractor 
Acme /Lingo 
flagpoles 

1865 Rt. 206 
Southampton, 
NJ 08088    Flagpole   Flagpole              $3,833 0.01%     

    
Affordable Fire 
Protection 

590 Hamilton 
Avenue 
Linwood, NJ 
08221    Sprinklers   Sprinklers              $225,000 0.86%     

    

Bryant 
Caulking & 
Waterproofing 

714 West 
Branch 
Avenue Pine 
Hill, NJ 08021   

 Waterproof-
ing, Caulking  

Waterproof-
ing          $ 34,350 0.13%         
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C.J. Schmidt & 
Sons, Inc. 

2535 
Haddonfield 
Road 
Pennsauken, 
NJ 08110    Plumbing   Plumbing              $899,100 3.44%     

    

Envision 
Consultants, 
Ltd. 

PO Box 536       
Mullica Hill, 
NJ08062                Project Mgmt.  

 Project 
Mgmt.           $ 15,100 0.06%         

    

Epic 
Mechanical, 
Inc. 

3320 Route 66   
Neptune, NJ 
07753   

 HVAC & 
Plumbing  HVAC             $2,915,000 11.14%     

    

G. Fioresi Tile 
and Terrazzo, 
Inc. 

361 Garrison 
Road    
Millville, NJ 
08332   

 Tile & 
Terrazzo  

 Tile & 
Terrazzo              $209,000 0.80%     

    
J.V. Palmonari, 
Inc. 

1234 
Tuckahoe 
Road Milmay, 
NJ 08340    Steel   Steel              $2,691,625 10.28%     

    
Jersey Arch. 
Door & Supply 

722 Adriatic 
Avenue          
Atlantic City, 
NJ 08901   

 Doors, frames, 
Hardware  

 Doors, 
frames, 

Hardware          
 
$275,000 1.05%         

    

Ninsa, LLC 
t/aNinsa Vinyl 
Fence 

208 Passmore 
Avenue 
Hammonton, 
NJ 08037    Fencing   Fencing              $9,900 0.04%     

    
NJ Landscape 
Concepts 

2507 Broad 
Lane 
Williamstown, 
NJ 08094    Landscaping   

 
Landscaping              $10,000 0.04%     

Total for ET-0087-C02   Egg Harbor 
Township H.S. - Egg Harbor Twp.         $26,172,173       

 
$324,450 1.24% $6,963,458 26.61%     

ET-
0097-
C01 Primary 

Tamburro 
Bros. Const. 
Co., Inc.   1/21/09 

 New 
construction    $15,160,480                   

  Subcontractor 
AGP & Sons, 
Inc. 

29 Reney 
Street           
Toms River, 
NJ 08753   

 HVAC & 
Plumbing  Plumbing             $511,302 3.37%     

    

Atlantic City 
Aerial & 
Commercial 
Photography 

43 B Central 
Square 
Linwood, NJ 
08221    Photography  Job Photos          $ 4,109  0.03%         
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Center Metal 
Fabricators 

PO Box 29         
Hammonton, 
NJ 0837   

 Windows & 
Glazing  

Alum 
Windows & 

Glazing         
 
$362,000 2.39%         

    

G.M. White 
Elec. Contr., 
Inc. 

2554 N. 
Delsea Drive  
Vineland, NJ    Electrical   Electrical              $2,692,900 17.76%     

    
Halpern & 
Sons, Inc. 

843 King 
Georges Road  
Fords, NJ 
08863    Supplier  

Hardware/ 
Wood doors             $143,000 0.94%     

    

NIC 
Construction 
LLC 

PO Box 1044     
Monroeville, 
NJ 08343   

 Cold 
Form/Metal 

Framing  

 Cold 
Form/Metal 

Framing              $1,064,590 7.02%     

    

R & P 
Construction of 
N J, Inc. 

235 F Route 
73 West 
Berlin, NJ 
08091   

 Ceilings & 
Panels  

 Ceilings & 
Panels              $155,000 1.02%     

Total for ET-0097-C01  New E.S. - Egg 
Harbor City         $15,160,480       

 
$366,109 2.41% $4,566,792 30.12%     

GP-
0106-
R02 Primary 

Consolidated 
Risk Solutions   12/30/08 

 Insurance 
Broker    $3,850,000           $2,416,667 62.77%     

    
West Insurance 
Group           $75,000 1.95% Black             

Total for GP-0106-R02  Insurance Broker - 
OCIP         $3,850,000 $75,000 1.95%       $2,416,667 62.77%     

JE-0028-
P02 Primary 

Tricon 
Enterprises, 
Inc.   12/24/08 

 Abatement/site 
Improvements    $780,209           $445,209 57.06%     

    

JR 
Construction 
Co., Inc. 

710 Elm 
Street          
Kearny, NJ 
07032    Restoration   Restoration              $235,000 30.12%     

    Pernaco, Inc. 

2546 Andria 
Court             
NJ 08004   

 Asbestos 
Removal  

 Asbestos 
Removal              $65,000 8.33%     

    
Pollo's 
Trucking 

541 Jauncey 
Avenue North 
Arlington, NJ   Trucking Trucking   $35,000 4.49% Hispanic             

Total for JE-0028-P02 ECC #13 - Jersey City       $780,209 $35,000 4.49%       $745,209 95.51%     
JE-0039-
A01 Primary 

DMR 
Architects   10/15/08  Design/Archit.  Architecture $1,539,989           $617,843 40.12%     
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  Subcontractor 

Concord 
Engineering 
Group 

570 South 
Burnt Mills 
Road 
Voorhees, NJ 
08043   

 HVAC/ 
Plumbing, Fire 

Protection  

 HVAC/ 
Plumbing, 

Fire 
Protection              $247,565 16.08%     

    
Concoast 
Associates, Inc. 

50 11th 
Avenue         
Newark, NJ 
07107   

Landscape 
Archit. Surveys 

Landscape 
Archit. 
Surveys   $51,096 3.32% Black             

    

Medina 
Consultants, 
P.C. 

110 Valley 
Brook Avenue 
Lyndhurst, NJ 
07071    Estimating 

Cost 
Estimating   $182,454 11.85% Hispanic             

Total for JE-0039-A01 ECC #14 - Jersey 
City         $1,539,989 $233,550 15.17%       $865,408 56.20%     
PA-
0004-
P01 Primary 

LVI Enviro 
T/A 
Mazzocchi/LVI   10/6/08 

Demolition 
Remediation 

 Street 
Demolition  $151,250                   

  Subcontractor 
Consolidated 
Steel & Alum. 

316 North 
12th Street 
Kenilworth, 
NJ 07033   Fencing Fencing   $3,248 2.15% Hispanic             

    
JMS Visual 
Comm. 

1666 Rt. 206 
Vincentown, 
NJ 08088   

 Video 
Communication 

 Video 
Comm.                     

Total for PA-0004-P01  New Roberto Clemente - Paterson       $151,250 $3,248 2.15%               
PA-
0006-
M01 Primary 

Bovis Lend 
Lease LMB, 
Inc.   2/25/09 

 Construction 
Mgmt.    $1,450,000                   

  Subcontractor 

Atlantic 
Engineering 
Laboratories 

41 Murray 
Street      
Rahway, NJ 
07065    Testing  

Independent 
Testing             $125,000 8.62%     

    

M.Z.M. 
Construction 
Co., Inc. 

105 Lock 
Street        
Newark, NJ 
07103    Project Mgmt.  

Field 
Supervision       Black         $200,000 13.79% 

Total for PA-0006-M01  Paterson         $1,450,000           $125,000 8.62% $200,000 13.79% 

WT-
0001-J01 Primary 

USA 
Environmental 
Mgmt., Inc.   2/19/09  Demolition   Demolition  $183,451                   
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 ** The total for ethnic breakdown includes SMBE, MBE and SMWBE $ Totals. 
 

 
  
 
 

MBE (Non-SBE) Minority Business Enterprise which exceeds SBE limit of $28,500,000 
WBE (Non-SBE) Women Business Enterprise which exceed SBE limit of $28,500,000 

Contract 
ID 

Contractor 
Type Contractor Address 

Award 
Date Discipline 

Discipline 
on Project 

$ 
Awarded 

$         
SMBE  

%        
SMBE Ethnicity 

$         
SWBE  

% 
SWBE 

 $  
SBE  

% 
SBE 

$          
SMWBE 

 %  
SMWBE  

  Subcontractor Luzon, Inc.     
Site 

Improvements 

Site 
Improve-

ments   $32,000 17.44% Asian             
Total for WT-0001-J01 Pemberton E.C.C. - 
Pemberton Twp.         $183,451 $32,000 17.44%               

                 

Totals             $72,374,325 $378,798 0.52%   
 
$747,199 1.03% $23,981,809 33.14% 

 
$200,000  0.28% 

Total Contract $ Awarded $72,374,325   

TOTAL SMBE $ $378,798 0.52%

TOTAL SWBE $ $747,199 1.03%

TOTAL SBE $ $23,981,809 33.14%

TOTAL SMWBE $ $200,000 0.28%
  

 TOTAL $25,307,806 34.97%

Total Contract $ Awarded $72,374,325   

ASIAN $32,000 0.04% 

BLACK $326,096 0.45% 

ETHNIC 
BREAKDOWN 

 
 0.30% HISPANIC $220,702

0.80% $578,798
  
 TOTAL  **  

   $                   -    TOTAL MBE (non SBE) 

 $                   -    TOTAL WBE (non SBE)   



 

       
    
 
 
 
 
 
 
 
 
 

Appendix D: Number of Minority/Female Work-Hours by 
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SBE - Number of Minority/Female Work-Hours by Trade

Trade Total W/H 
Minority 

W/H 
Female 

W/H 
Minority % 
Work Hours 

Female % 
Work Hours 

Asbestos Worker 7,098 4,412 0 62.16 0.00
Bricklayer or Mason 127,998 23,459 1,440 18.33 1.13
Carpenter 136,170 22,436 367 16.48 0.27
Caulker 229 229 0 100.00 0.00
Concrete Finisher 216 0 0 0.00 0.00
Electrician 105,720 13,275 3,418 12.56 3.23
Elevator Mechanical 626 96 0 15.34 0.00
Fireproofer 408 88 0 21.57 0.00
Glazier 16,945 3,314 0 19.56 0.00
HVAC Mechanic 20,225 2,588 440 12.80 2.18
Insulator 8,903 1,358 822 15.25 9.23
Ironworker 25,145 2,615 237 10.40 0.94
Laborer 176,676 83,252 1,217 47.12 0.69
Operating Engineer 19,379 1,782 370 9.20 1.91
Other 1 1,284 125 20 9.74 1.56
Painter 8,388 1,902 0 22.68 0.00
Pile Driver 68 28 0 41.18 0.00
Pipe Fitters 257 0 0 0.00 0.00
Plumber 67,292 9,556 742 14.20 1.10
Prime 8,788 2,714 0 30.88 0.00
Roofer 21,446 5,664 0 26.41 0.00
Sheet Metal Worker 32,152 7,192 35 22.37 0.11
Sprinkler Fitter 19,470 2,263 496 11.62 2.55
Steam Fitter 371 115 0 31.00 0.00
Surveyor 264 31 16 11.74 6.06
System Engineer 76 12 0 15.79 0.00
Taper 14,439 3,531 0 24.45 0.00
Tiler 2,737 286 0 10.45 0.00
Truck Driver 604 22 0 3.64 0.00
Waterproofers 744 88 0 11.83 0.00

Total 824,118 192,433 9,620 23.35% 1.17%
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New Jersey Schools Development Authority 
Bond Issuances - EDA School Facilities Construction Bonds 

Fiscal Years 2001 – 2009 
Fiscal Issue   Bond  Principal Amount  
 Year  Date Series  Restricted Denomination  of Bonds Issued  

      
2001 04/02/01 A  $5,000   $      500,000,000.00  

      $      500,000,000.00  
      

2002 12/28/01 B QZAB $5,000   $          8,600,000.00  
      $          8,600,000.00  
      

2003 10/16/02 C  $5,000   $      600,000,000.00  
2003 12/30/02 D QZAB $5,000   $        29,400,000.00  
2003 03/14/03 E QZAB $5,000   $          7,929,000.00  

      $      637,329,000.00  
      

2003 08/07/03 F  $5,000   $      600,000,000.00  
2003 01/23/04 G  $5,000   $      650,000,000.00  
2003 05/18/04 H  $5,000   $      300,000,000.00  

      $   1,550,000,000.00  
      

2005 08/31/04 I  $5,000   $      250,000,000.00  
2005 08/31/04 J  $5,000   $      500,000,000.00  
2005 04/06/05 L  $5,000   $      150,000,000.00  
2005 04/06/05 M  $5,000   $      500,000,000.00  

      $   1,400,000,000.00  
      

2006 10/04/05 O  $5,000   $      750,000,000.00  
2006 12/15/05 P  $5,000   $      175,000,000.00  
2006 12/21/05 Q  $5,000   $      500,000,000.00  

      $   1,425,000,000.00  
      

2007 11/02/06 R  $5,000   $      500,000,000.00  
2007 11/02/06 S  $5,000   $      100,000,000.00  

      $      600,000,000.00  
      

2008 10/04/07 T  $5,000   $      500,000,000.00  
2008 10/04/07 U  $5,000   $      300,000,000.00  
2008 06/03/08 X  $5,000   $      250,000,000.00  
2008 06/03/08 Y  $5,000   $      200,000,000.00  

      $   1,250,000,000.00  
      

2009 01/29/09 Z  $5,000   $      175,000,000.00  
       $      175,000,000.00  

Total      $   7,545,929,000.00  
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Refunding Bonds 
(No bond proceeds to SDA except to pay for certain bond issuance costs) 

      
 Issue   Bond  Principal Amount  

Year Date Series  Denomination  of Refunding Bonds  

2005 01/27/05 K  $5,000  $      700,000,000.00 
2005 05/23/05 N  $5,000  $      677,465,000.00 

2008 04/30/08 V  $5,000  $   1,132,025,000.00 
2008 04/30/08 W  $5,000  $      455,940,000.00 

    Total $   2,965,430,000.00 
Notes:      
■  Pursuant to the provisions of the Educational Facilities Construction and Financing Act (C.18A:7G-14a), as 
amended, the  aggregate principal amount of bonds, notes or other obligations the EDA may issue to  finance 
school facilities projects, and  the costs related thereto, shall not exceed $12.5 billion.  This limitation excludes 
indebtedness incurred for refunding purposes. 
■  Bonds may be sold or issued in any multiple of the bond denomination. 
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