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Message from the CEO 
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I  am pleased  to present my  first biannual  report  as  the Chief 

Executive  Officer  of  the  New  Jersey  Schools  Development 

Authority (SDA). During my short tenure with the SDA, I have 

worked  diligently  with  our  state  and  industry  partners  to 

identify opportunities to enhance SDA operations and to more 

efficiently  pursue  our  mission  to  improve  the  learning 

environments  of  our  state’s  schoolchildren. My  review  of  the 

SDA and  its operations has already begun  to produce  tangible 

results. 

 

First, in April 2010, Governor Christie announced his approval 

of the sale of $500 million in bonds by the New Jersey Economic 

Development Authority (EDA) to support the work of the SDA. This infusion of much‐ 

needed  capital  to  continue  SDA  operations  signaled  the  new  Administration’s 

recognition of facilities needs statewide and demonstrated its commitment to providing 

safe  and modernized  schools  for  children  throughout New  Jersey.  The  dedication  of 

these  significant  resources also  carries with  it an  increased measure of accountability, 

which the public rightfully expects and deserves.   

 

Next,  in May  2010,  the SDA  and  the Department of Education  (DOE)  announced  the 

execution  of  grants  statewide  to  support  facilities  work  in  the  Regular  Operating 

Districts (RODs). These state‐funded grants provide approximately 40 percent of eligible 

costs  for projects  in RODs, addressing health and  safety  issues,  student overcrowding 

and  other  critical  needs.  As  of  June  30,  2010,  the  SDA  had  271  grants  either  fully 

executed  or  ready  for  release  representing  a  $90.4 million  State  investment  towards 

$202.9 million  in  total capital work. These grants not only provide direct assistance  to 

districts to improve their schools but assist in the creation of jobs statewide in this time 

of economic crisis. One indisputable statewide need throughout the time period covered 

by this report and up through today has been job creation and sustenance. We are proud 

to have served and continue to serve as an economic stimulus vehicle while at the same 

time contributing to the improvement of our children’s schools.  





Introduction 
 
Following  is  the  Biannual Report  of  the New  Jersey  Schools Development Authority 

(SDA) for the period October 1, 2009 through March 31, 2010. This report  is submitted 

under  the provisions of P.L. 2007,  c. 137  (“the August 2007  legislative amendments”), 

which modified the Educational Facilities Construction and Financing Act (EFCFA) (P.L. 

2000, c. 72).   

 

This  report  summarizes  progress made  by New  Jersey’s  school  facilities  construction 

program during the six‐month reporting period and updates the status of projects in the 

SDA’s portfolio. It also presents a strategic plan for improvement, reflecting the results 

to date of an ongoing comprehensive  review conducted by  the SDA’s Chief Executive 

Officer. See Appendix A for details on the report’s statutory requirements. 

 

About the SDA 

The Authority  fully  funds  and manages  the  new  construction  and modernization  of 

school facilities projects  in 31 school districts (“the SDA Districts”). Other SDA District 

projects  for which  the Authority  is  responsible  are  renovations  and  repairs  deemed 

emergent by the Department of Education (DOE) due to health and safety reasons.  

 

The  SDA  also makes  grants  available  to  the  574 Regular Operating Districts  (RODs) 

throughout New Jersey for facilities projects approved by the DOE. These grants fund at 

least  40 percent  of  eligible project  costs, with  the  remaining  share  coming  from  local 

communities, contingent on budget or voter approval.  

 

Funding for the SDA 

In  total,  the Legislature has authorized a  total of $12.5 billion  in  funding  for  the SDA 

($8.9  billion  for  SDA Districts,  $3.6  billion  for  RODs  and  vocational  schools). Of  the 

overall  program  total,  the  amount  of  debt  financing  issued  to  date  is  $8.65  billion, 

having  increased  by  $500 million  upon  Governor  Christie’s  April  2010  approval  of 

bonds by the EDA. A significant portion of the new $500 million was issued in the form 

of Build America Bonds  (BAB). BABs were  established under  the American Recovery 

and Reinvestment Act  (ARRA) of 2009 and allow  the state to receive a  federal subsidy 

equal  to  35  percent  of  interest  payments.  (For  a  full  list  of  all  EDA  School  Facilities 

Construction Bonds and Notes issued since the program’s 2001 inception, see Appendix 

B.) 
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Status of the School Facilities Construction Program 

 

Completed SDA‐Managed Projects  

The  SDA  completed  seven  schools during  the  reporting period, benefiting more  than 

4,700  students  in districts across New  Jersey. All but one of  these  schools are  in SDA 

Districts.  Five  of  the  schools  are  newly  constructed;  the  other  two  involve  addition, 

renovation and rehabilitation work. All  told,  the schools represent a $394 million state 

investment  in  providing  the  necessary  classroom  space,  science  labs,  computers  and 

other technology needed to support a 21st century education.  

 

 

 

SDA Project Completions 
(October 1, 2009 – March 31, 2010) 

               District  Project 
District 

Type 

Student

Capacity 

New Construction        

1. Buena Regional  New M.S.  ROD  585 

2. New Brunswick*  New Brunswick H.S.  SDA  2,000 

3. Newark  Speedway E.S.  SDA  653 

4. Passaic City  New E.S. at Main Ave.  SDA  708 

5. Trenton  Martin Luther King/Jefferson School  SDA  727 

Extensive Addition, Renovation and/or Rehabilitation    

6. Neptune  Neptune Sr. H.S. Auxiliary Gymnasium  SDA  N/A 

7. Paterson  Madison Ave. K‐Center  SDA  84 

Summary 

District Type  Projects  Total Cost Capacity
SDA District  6  †  $385,168,120  4,172 

Regular Operating District (ROD)  1       $9,121,790  585 

TOTAL COMPLETIONS     7  $394,289,910 

 

4,757 

*Demonstration  project:  Such  projects,  which  incorporate  community  features  and  are  coordinated  with  wider 

economic  development,  were  managed  by  a  municipal  redevelopment  entity  and  a  redeveloper/developer.  SDA 

provided 100 percent funding and conducted oversight. 
 
†Excludes local contribution for Neptune Sr. H.S. Auxiliary Gymnasium.

 

From its inception in 2001 through March 2010, the state’s school construction program 

has  completed  621  projects  in  SDA  Districts:  54  new  schools,  45  major  extensive 

additions, renovations and rehabilitations, and more than 500 other projects. 
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Current Project Portfolio 

School Facilities Projects/SDA‐Managed 

The  SDA  had  12  projects  in  construction  at  the  end  of  the  reporting  period.  These 

projects  represent  a  state  investment  of  $511.6 million  and will  benefit  nearly  9,300 

students statewide. Nine of  the active construction projects are  in SDA Districts, while 

three are in RODs that receive 55 percent1 or more of their budgets from State aid. 

 

 

SDA Active Construction Projects 

   District  Project 
District 

Type 

Student 

Capacity 

New Construction 

 1.  Camden  Morgan Village M.S.  SDA  520 

 2.  East Orange  New E.S. #5  SDA  567 

 3.  Egg Harbor City  New M.S.  ROD  275 

 4.  Greater Egg Harbor  New H.S.  ROD  1,092 

 5.  Passaic City  New E.S. at Henry Street  SDA  688 

 6.  Paterson  New E.S. at Marshall & Hazel   SDA  641 

 7.  Pemberton  Twp.  Early Childhood Center   SDA  639 

 8.  Union City  New E.S. – Columbus Replacement  SDA  687 

 9.  West New York  Number 3 E.S.  SDA  705 

Extensive Addition, Renovation and/or Rehabilitation 

10.  Egg Harbor Twp.  Egg Harbor Twp. H.S.  ROD  2,318 

11.  Elizabeth  Number 21, Victor Mravlag E.S.  SDA  500 

12.  Orange  Lincoln Avenue E.S.  SDA  645 

 

Summary 

District Type  Projects  Total Cost Capacity
SDA District  9  $400,267,778  5,592 

Regular Operating District (ROD)  3  $111,351,616    3,685 

TOTAL ACTIVE CONSTRUCTION PROJECTS     12  $511,619,394  

 

9,277 

 

An  additional  50  SDA  District  school  facilities  projects  are  in  various  stages  of 

development. A  review of  this portion of  the portfolio  is now being conducted by  the 

SDA and the DOE to ensure that current District needs are met and taxpayer dollars are 

effectively allocated. See Appendix C for the list of these school facilities projects. 

                                                 
1 Before  the August  2007  legislative  amendments,  the  SDA was  responsible  for managing  school  facilities projects  in 

RODs  that were  receiving  55  percent  or more  of  their  budgets  through  State  aid.    Following  the  amendments,  the 

Authority  no  longer  undertakes  management  of  school  facilities  construction  projects  in  these  districts.  The  SDA 

continues to manage a limited number of ROD projects initiated prior to August 2007. 
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Emergent Projects/SDA Districts 

The Authority continues to focus on the advancement of SDA District emergent projects 

–  those deemed necessary  by  the DOE due  to potential health  and  safety  conditions. 

There were 129 emergent projects in the SDA portfolio as of March 31, 2010, reflecting an 

estimated $80 million State  investment. Emergent projects are SDA‐funded and either 

managed by the SDA or delegated to the local school district. As of March 31, 2010, the 

status of the emergent‐project program was as follows: 

 

 SDA‐managed: 

o Total projects: 45 

 Design phase: 42 

 Construction: 3 

o Estimated total cost: $37.8 million 

 

 Delegated: 
o Total projects: 84  

 Design phase: 51 

 Construction: 29 

 Completed: 4 

o Estimated total cost: $42.8 million  

 

Activity  during  the  reporting  period  included  the  advancement  of  three  (3)  SDA‐

managed projects to construction and the delegation of six (6) projects to SDA Districts. 

Also, DOE approved 13 emergent projects to begin work.2 See Appendix D for the list of 

DOE‐approved projects.  

 

Regular Operating District Grants 

The  SDA  distributes  grant  funds  for  DOE‐approved  projects  in  Regular  Operating 

Districts  (RODs). ROD  grants  in  the Authority’s  portfolio  fund  at  least  40  percent  of 

eligible  costs  for  projects, with  the  remaining  share  approved  by  local  referenda  or 

through  individual  school‐district  budgets.  ROD  grant  projects  are managed  locally, 

with State funds disbursed by the SDA as project milestones are met. The DOE oversees 

applications  from RODs  for projects specifically addressing health and safety concerns 

as well as overcrowding, early childhood education and special education needs. During 

the reporting period, the SDA fully executed 241 ROD grants upon receipt and review of 

                                                 
2 Eight of these DOE‐approved projects have progressed into the design phase and are reflected 

in the above statistical summary regarding the SDA’s 129 emergent projects. The remaining five 

projects are in preliminary scope review and are not part of the summary totals.   

 



school  district  documentation.  For  a  detailed  listing  of  these  executed  grants,  see 

Appendix E. Following the Governor’s approval of $500 million in bond sales, the ROD 

grant program resumed  in May 2010 upon  the  joint SDA/DOE announcement  that 142 

grants were ready for release to school districts, with additional grants to follow.  

Jobs Created/Sustained 

The  school  construction  program  plays  an 

important role  for New  Jersey’s  labor  force 

during these recessionary times by creating 

and  sustaining  jobs  in  the  construction 

industry as well as for consultants in design 

and  other  fields.  SDA‐managed  projects 

created  2,044  jobs  overall  during  the 

reporting  period,  or  a monthly  average  of 

341  jobs.  The  program  sustained  an 

additional 1,848 jobs on an average monthly 

basis. 3  

Small Business Enterprise/Minority Initiatives 

Each year, the SDA exceeds the statewide requirement of awarding at least 25 percent of 

all its contracts to Small Business Enterprises (SBEs). For the reporting period, the SDA 

surpassed  the  requirement by  its widest margin  ever  as  SBE participation  reached  86 

percent. In actual dollars, this percentage translated to $45.5 million of the SDA’s $52.8 

million  in contracts awarded. The chart below presents key  facts on  the SBE program, 

including statistics on contracts awarded to minority‐ and women‐owned firms. 

 

 

Total SBE Contracts Awarded: 
Minority- And Women-Owned Businesses 

(October 1, 2009 – March 31, 2010) 
Percentages based on total of $52,783,573 in contracts awarded overall by SDA. 

Number of contracts awarded by category in parentheses. 
Small Business Enterprise (13)  86.37%  $45,590,034 

     Minority (2)    9.13%  $  4,820,200 

 Asian (1)  9.12%  $4,815,000 

 African‐American (1)  0.01%  $5,200 

     *Women (2)    0.46%   $   242,235 

*The Women‐owned  businesses  awarded  contracts  during  the  reporting  period were 

non‐minority. 

                                                 
3 These totals are derived from actual employment headcounts on SDA school facilities projects. 
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The SDA continues to pursue strategies to bolster SBE participation. On March 30, 2010, 

the SDA  and Rutgers’ New  Jersey Small Business Development Centers  announced  a 

partnership  to  create  the Contractor Business Development Program. This  initiative  is 

aimed  at  providing  business management  technical  assistance  that will  enable more 

small,  minority‐  and  women‐owned  businesses  to  bid  on  state  school  facilities 

construction projects. This program  combines  informational  seminars,  instruction  and 

one‐on‐one  technical  assistance  to  participating  businesses.  Businesses  selected  to 

participate  in  the  program  learn  from  experts  in  the  areas  of  finance,  estimating, 

bonding, project management, bidding and marketing. 

 

The SDA is committed to ensuring diversity on its job sites throughout the state of New 

Jersey. To measure  the  level of diversity,  the SDA  tracks  the number of minority and 

female  work‐hours  on  Authority‐managed  projects.  During  the  reporting  period, 

minorities performed 21 percent of all work‐hours, while women performed 0.8 percent. 

For more details, including work‐hours performed by various trades, see Appendix F. 

 

Additional Information 

Additional information on the SDA program is available in the appendices of this report. 

 

 Appendix G  contains a comparison of cost per square foot of SDA‐managed 

projects to those in the Philadelphia and New York Metropolitan Statistical 

Areas. 

 

 Appendix H lists construction, construction management and design contracts 

awarded during the reporting period. Fifteen (15) contracts were awarded in 

total. 

 

 Note: This report is statutorily required to provide information on SDA projects 

exceeding the state’s Facilities Efficiency Standards. No such projects were 

approved during the reporting period. 

 



Recommendations for Change 
 

The SDA has made progress in providing safe, efficient schools to improve the learning 

environments  of  New  Jersey’s  schoolchildren.  However,  it  has  identified  additional 

steps needing  to be  taken  for  the Authority  to operate with  the utmost efficiency and 

accountability. Below are recommendations  for change  that  the SDA will undertake  in 

its efforts to meet the standards that taxpayers expect and fully deserve. 

 

2008 Capital Plan Review 

A review of  the Authority’s 2008 Capital Plan will be conducted  in collaboration with 

the DOE before the Authority resumes the advancement of SDA District school facilities 

projects into construction. The focus of the review will be to ensure that the most critical 

projects proceed statewide in a fiscally responsible way. The need for a review has been 

apparent  as  several  SDA Districts have  requested  changes due  to demographic  shifts 

and other needs, seeking  to swap certain Capital Plan projects  for others not currently 

on the list. Also, policy decisions underpinning the Capital Plan must be revisited. The 

SDA will consider  the  findings and recommendations  in  the State Auditorʹs  June 2010 

report regarding the Capital Plan to ensure that the most critical projects move forward. 

 

Internal Restructuring 

Following  a  comprehensive  review  of  the  SDA’s  internal  structure,  policies  and 

processes,  the  Authority’s  Chief  Executive  Officer  determined  that  sweeping 

organizational changes were needed. On June 29, 2010, a comprehensive reorganization 

of  the  Authority  was  announced  in  order  to  streamline  SDA  processes,  improve 

efficiency and provide fiscal accountability.  

 

The new structure, described  in greater detail  in  the “Message of  the CEO” section of 

this  report,  is  the  first step  toward  reshaping  the eight‐year‐old agency. The SDA will 

make adjustments to this new structure as necessary. 

 

* * * 

 

While the SDA believes its Capital Plan review and internal reorganization will result in 

significant improvement to the school facilities construction program, the Authority will 

continue  to  seek  to  identify  additional  areas  in  need  of  change  and new direction  to 

ensure the highest levels of fiscal accountability and efficiency. The SDA looks forward 

to  updating  the Governor  and  the  Legislature  on  its  progress  in  implementing  these 

changes.  
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School Facilities Construction Program 
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Requirements of the Biannual Report 

 

      35.   Section  24  of  P.L.2000,  c.72  (C.18A:7G‐24)  is  amended  to  read  as 

follows: 

  

C.18A:7G‐24 Biannual report on school facilities construction program. 

      24.  The development  authority,  in  consultation with  the State Treasurer, 

the financing authority, and the commissioner, shall biannually submit to the 

Governor,  the Joint Budget Oversight Committee, the President of  the Senate 

and  the  Speaker  of  the  General  Assembly  a  report  on  the  school  facilities 

construction program established pursuant  to  the provisions of  this act.  The 

report  shall be  submitted no  later  than  June 1 and December 1 of  each year 

and  shall  include,  but  not  be  limited  to,  the  following  information  for  the 

prior  six‐month period:  the number of  school  facilities projects approved by 

the  commissioner  pursuant  to  section  5  of  P.L.2000,  c.72  (C.18A:7G‐5);  the 

number of projects undertaken and funded by the development authority; the 

aggregate principal amount of bonds, notes or other obligations issued by the 

financing  authority  for  the  State  share  of  construction  and  renovation  of 

school facilities and whether there  is a need to adjust the aggregate principal 

amount of bonds, notes or other obligations authorized for issuance pursuant 

to  subsection  a. of  section  14 of P.L.2000,  c.72  (C.18A:7G‐14);  the number of 

approved  projects  which  exceeded  the  facilities  efficiency  standards,  the 

components of  those projects which exceeded  the standards, and  the amount 

of  construction  by  individual  districts  and  Statewide  estimated  to  have 

exceeded  the  standards;  and  recommendations  for  changes  in  the  school 

facilities  construction  program  established  pursuant  to  this  act which  have 

been  formulated  as  a  result  of  its  experience with  the  program  or  through 

collaboration with program stakeholders. 

     In addition,  the biannual report shall  include a comparison of the costs of 

school facilities projects undertaken and funded by the development authority 

to  similar  school  facilities  projects  constructed  in  the  New  York  City 

Metropolitan  Statistical  Area  and  the  Philadelphia  Metropolitan  Statistical 

Area as defined by the United States Department of Labor.  The development 

authority shall  include  in the report an explanation of the methodology used 

in making the comparison. 
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Appendix B: Bond Issuances – EDA School Facilities 

Construction Bonds and Notes 



 

New Jersey Schools Development Authority 

EDA School Facilities Construction Bonds and Notes 
Fiscal Years 2001–2010 

Fiscal  Issue         Principal  

 Year   Date  Series  Restricted  Denominations   Amount Issued  

2001  04/02/01  A    $5,000    $      500,000,000 

Subtotal           $      500,000,000 

2002  12/28/01  B  QZAB  $5,000    $          8,600,000 

Subtotal           $          8,600,000  

2003  10/16/02  C    $5,000    $      600,000,000 

2003  12/30/02  D  QZAB  $5,000    $        29,400,000  

2003  03/14/03  E  QZAB  $5,000    $          7,929,000  

Subtotal           $      637,329,000  

2004  08/07/03  F    $5,000    $      600,000,000 

2004  01/23/04  G    $5,000    $      650,000,000 

2004  05/18/04  H    $5,000    $      300,000,000 

Subtotal           $   1,550,000,000 

2005  08/31/04  I    $5,000    $      250,000,000 

2005  08/31/04  J    $5,000    $      500,000,000 

2005  04/06/05  L    $5,000    $      150,000,000 

2005  04/06/05  M    $5,000    $      500,000,000 

Subtotal           $   1,400,000,000 

2006  10/04/05  O    $5,000    $      750,000,000 

2006  12/15/05  P    $5,000    $      175,000,000 

2006  12/15/05  Q    $5,000    $      500,000,000 

Subtotal           $   1,425,000,000 

2007  11/02/06  R    $5,000    $      500,000,000 

2007  11/02/06  S    $5,000    $      100,000,000 

Subtotal           $      600,000,000 

2008  10/04/07  T    $5,000    $      500,000,000 

2008  10/04/07  U    $5,000    $      300,000,000 

2008  06/03/08  X    $5,000    $      250,000,000 

2008  06/03/08  Y    $5,000    $      200,000,000 

Subtotal           $   1,250,000,000 

2009  01/29/09  Z    $5,000    $      175,000,000 

2009  06/18/09  A Notes    $5,000   $      400,000,000 

Subtotal           $      575,000,000 

2010  08/20/09  BB    $5,000   $      200,000,000 

2010  05/17/10  CC‐1  BAB  $5,000  $      104,115,000 

2010  05/17/10  CC‐2    $5,000  $        48,910,000 

2010  05/17/10  B Notes  BAB  $2,000  $      350,000,000 

Subtotal           $      703,025,000 

        Grand Total   $   8,648,954,000 
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New Jersey Schools Development Authority 

EDA School Facilities Construction Bonds 

Refunding ‐ No Proceeds to SDA 
Fiscal  Issue         Principal  

 Year   Date  Series  Restricted  Denominations   Amount Issued  

2005  01/27/05  K    $5,000    $      700,000,000 

2005  05/23/05  N    $5,000    $      677,465,000 

2008  04/30/08  V    $5,000    $   1,132,025,000 

2008  04/30/08  W    $5,000    $      455,940,000 

2009  06/04/09  AA    $5,000    $      183,670,000 

2010  05/17/10  DD‐1    $5,000  $      667,420,000 

2010  05/17/10  DD‐2    $5,000  $        35,740,000 

2010  05/17/10  B Notes  BAB  $2,000  $      400,000,000 

        Grand Total   $  4,252,,260,000 

Notes: 
■ Pursuant to the provisions of the Educational Facilities Construction and Financing Act (C.18A:7G‐14a), as 
amended, the aggregate principal amount of bonds, notes or other obligations the EDA may issue to 

finance school facilities projects, and the costs related thereto, shall not exceed $12.5 billion. This limitation 

excludes indebtedness incurred for refunding purposes. 
 
■ Bonds may be sold or issued in any multiple of the bond denomination. 
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Appendix C: SDA School Facilities Project Portfolio: 

(Projects in Design and Pre‐Development) 
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SDA School Facilities Project Portfolio 
(Projects in Design and Pre‐Development as of March 31, 2010) 

District  School   Construction Type 

Design (27) 

Asbury Park   Bangs Avenue E.S.   New Construction  

Camden   Lanning Square E.S.   New Construction  

City Of Orange Township   Cleveland Street E.S.   Addition/Renovation  

East Orange   George Washington Carver   New Construction  

Elizabeth   Academic Magnet H.S.  New Construction  

Garfield   James Madison School #10   New Construction  

Hoboken   Thomas G. Connors   Addition/Renovation  

Jersey City   ECC 3 (Pre‐K)   New Construction  

Jersey City   ECC 13 (Pre‐K)   New Construction  

Jersey City   ECC 14 (Pre‐K)   New Construction  

Jersey City   New ES #3   New Construction  

Jersey City   P.S. 20   New Construction  

Keansburg   Lorraine Place E.S.  New Construction  

Keansburg   New ECC (Caruso) (Pre‐K to 2)   New Construction  

Long Branch   George L. Catrambone E.S. (Elberon)   New Construction  

New Brunswick   A. Chester Redshaw E.S.   New Construction  

New Brunswick   Paul Robeson Community E.S.   Addition/Renovation  

Newark   Elliott Street E.S.   New Construction  

Newark   Gladys Hillman‐Jones M.S.   Other  

Newark   Oliver Street E.S.  New Construction  

Newark   South Street E.S.  New Construction  

Paterson   Number 25 E.S.   Addition/Renovation  

Paterson   P.S. #16  New Construction  

Phillipsburg   New Phillipsburg H.S.  New Construction  

Plainfield   Cook E.S.   Addition/Renovation  

Trenton   New Early Childhood Center (Pre‐K)   New Construction  

Vineland City   Vineland Middle School #2   New Construction  

Pre‐Development (23) 

Bridgeton   Cherry Street E.S.   New Construction  

Burlington City   Boudinot Area ECC (Pre‐K)   New Construction  

Camden   Camden H.S.   New Construction  

Camden   Pyne Poynt Family M.S.   Addition/Renovation  

Gloucester City   New M.S.  New Construction  

Harrison   H.S. conversion to M.S.   Addition/Renovation  

Irvington   Madison Avenue E.S .  Addition/Renovation  

Millville   New H.S.  New Construction  

New Brunswick   K Center (Pre‐K to K)   New Construction  

Newark   West Side H.S.   New Construction  

Passaic City   Dayton Avenue E.S.   New Construction  
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District  School   Construction Type 
Passaic City   Dayton Avenue M.S.  New Construction  

Passaic City   New ECC & Board Offices at Henry St. (Pre‐K)   New Construction  

Passaic City   New ECC at Dayton Avenue Site (Pre‐K to K)   New Construction  

Paterson   E.S. #3  New Construction  

Pemberton Twp.   Addition/Renovation at Denbo (Pre‐K to 5)   Addition/Renovation  

Perth Amboy   H.S. Addition   Addition/Renovation  

Pleasantville   New ECC (Pre‐K to K)   New Construction  

Pleasantville   Potential Substitution Request (Decatur)   TBD  

Salem City   John Fenwick E.S.   New Construction  

Trenton   Roebling School   New Construction  

Trenton   Trenton Central H.S.   New Construction  

West New York   Memorial H.S.   Addition/Renovation  
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Appendix D: Emergent Projects Undertaken in this 

Reporting Period



Emergent Projects Undertaken by SDA 

 as Approved by DOE* 
(October 1, 2009 – March 31, 2010) 

County  District  School   Project Description 

Bergen  Garfield  Garfield H.S.  Roof Repair/Replacement 

Bergen  Garfield  Washington Irving E.S.†  Boiler Replacement 

Bergen  Garfield  Woodrow Wilson E.S.†  Boiler Replacement 

Camden  Camden   Cramer E.S. 

HVAC 

Repair/Replacement 

Essex 

City Of Orange  

Twp.  Orange M.S.†  Roof Repair/Replacement 

Essex  Irvington   Irvington H.S. 

Outdoor Physical 

Education 

Essex  Irvington  Irvington H.S. 

HVAC & Roof 

Repair/Replacement 

Essex  Irvington  Union Avenue M.S.  Boiler Replacement 

Monmouth  Asbury Park  Asbury M.S.  Roof Repair/Replacement 

Monmouth  Asbury Park  Bradley E.S. 

HVAC & Roof 

Repair/Replacement 

Monmouth  Long Branch  Lenna W. Conrow E.S.† 

Water Infiltration, Fire 

Separation & Intercom 

System 

Monmouth  Neptune Twp.  Gables E.S.†  Water Infiltration 

Union  Elizabeth  Number 72, Hamilton M.S.  Boiler Replacement 

*Approval  was  given  by  the DOE  during  the  reporting  period  for  the  SDA  to  begin  work  on  these 

emergent projects. Projects are in design unless otherwise noted. 
 
†Project is in preliminary scope review. 
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Appendix E: Regular Operating District Executed Grants 



Regular Operating District Executed Grants 

(October 1, 2009 ‐ March 31, 2010) 

County  District  School 

Grant 

Execution 

Date 

Total 

Project 

Cost 

Estimate 

Grant 

Amount 
Status  Project Description 

Atlantic  Hamilton Township 

Joseph C. Shaner 

Memorial E.S.  12/30/09  $75,360  $41,535  Active  New security vestibule; exterior door replacement. 

Atlantic  Hamilton Township 

George L. Hess 

Education Comp 

E.S.  12/30/09  $73,596  $40,563  Active  Correct field drainage problem; replace boiler. 

Atlantic  Hamilton Township 

George L. Hess 

Education Comp 

E.S.  12/30/09  $22,080  $12,170  Active  New hot water heater. 

Atlantic  Ventnor City  Ventnor E.S.  11/17/09  $2,410,000  $964,000  Active  HVAC upgrades. 

Atlantic  Ventnor City  Ventnor E.S.  11/17/09  $1,470,000  $588,000  Active  Roof replacement. 

Atlantic  Ventnor City  Ventnor E.S.  11/17/09  $430,000  $172,000  Active 

HVAC upgrades; replace unit ventilators; install ducted 

exhaust 

Atlantic  Ventnor City  Ventnor E.S.  11/17/09  $395,000  $158,000  Active  Window replacement. 

Bergen  Emerson 

Patrick M. 

Villano E.S.  10/6/09  $265,730  $106,292  Active 

Install new elevator tower adjacent to the building to 

provide handicapped accessibility to all floors. 

Bergen  Franklin Lakes 

Franklin Avenue 

M.S.  12/30/09  $887,400  $354,960  Active 

Partial roof replacement; locker room renovations to both 

girlsʹ and boysʹ locker rooms; upgraded security locks. 

Bergen  Franklin Lakes 

Woodside 

Avenue E.S.  12/30/09  $408,000  $163,200  Active 

New boiler; new ADA hardware and door locks on all 

exterior doors. 

Bergen  Franklin Lakes 

High Mountain 

Road E.S.  12/30/09  $32,500  $13,000  Active 

New ADA‐compliant door locks and hardware on all 

exterior doors. 

Bergen  Lodi  Wilson E.S.  10/14/09  $498,044  $277,682  Active  Cafeteria relocation. 

Bergen  Lodi  Lodi H.S.  10/14/09  $76,000  $42,373  Active  Window replacement. 
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County  District  School 

Grant 

Execution 

Date 

Total 

Project 

Cost 

Estimate 

Grant 

Amount 
Status  Project Description 

Bergen  Maywood  Memorial E.S.  10/26/09  $24,294  $9,718  Active  Install security cameras throughout the school. 

Bergen  North Arlington 

North Arlington 

H.S.  11/12/09  $28,811  $11,524  Active  New gymnasium lighting. 

Bergen  North Arlington  Roosevelt E.S.  11/12/09  $28,811  $11,524  Active  New gymnasium lighting. 

Bergen  North Arlington  Washington E.S.  11/12/09  $28,811  $11,524  Active  New gymnasium lighting. 

Bergen  North Arlington 

North Arlington 

M.S.  11/12/09  $28,811  $11,524  Active  New gymnasium lighting. 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $1,802,400  $720,960  Active 

HVAC upgrades in 1963 and 1971 wings, including new 

boilers and unit ventilators. 

Bergen 

Ramapo Indian Hills 

Regional  Ramapo H.S.  10/9/09  $835,200  $334,080  Active 

Replace unit ventilators and related controls in original 

building and 1971 addition. 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $300,000  $120,000  Active  Emergency generator replacement. 

Bergen 

Ramapo Indian Hills 

Regional  Ramapo H.S.  10/9/09  $300,000  $120,000  Active  Emergency generator replacement. 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $288,000  $115,200  Active 

ADA upgrades; new railing and lifts in music, home 

economics and gymnasium spaces 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $74,400  $29,760  Active  Skylight removal and/or replacements. 

Bergen 

Ramapo Indian Hills 

Regional  Ramapo H.S.  10/9/09  $48,000  $19,200  Active  Climate control improvements in server rooms. 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $42,000  $16,800  Active  Replace existing masonry on exit stair. 

Bergen 

Ramapo Indian Hills 

Regional  Indian Hills H.S.  10/9/09  $36,000  $14,400  Active  Improvements to climate control in server rooms. 



Biannual Report – June 2010                                                                                                                                     Page 26 

New Jersey Schools Development Authority                                                                                                                          
                                                           
 

County  District  School 

Grant 

Execution 

Date 

Total 

Project 

Cost 

Estimate 

Grant 

Amount 
Status  Project Description 

Bergen  Ridgewood Village  Ridgewood H.S.  2/22/10  $9,815,091  $3,926,036  Active 

Site drainage, foundation, masonry, structural steel and 

lintel upgrades; new louvers, roof, stair fire doors, 

windows in  1919, 1930, 1937 and 1964 wings; exterior 

doors, gymnasium skylight guards, and ADA lift; enclose 

gravity shafts; eliminate dead‐end corridor in the 1937 

wing; ADA toilet room upgrades; new horn strobes; 

HVAC upgrades and asbestos abatement; new ADA‐ 

accessible drinking fountains. 

Bergen  Ridgewood Village  Willard E.S.  2/22/10  $5,188,333  $802,771  Active 

Wheelchair lift at gymnasium; 2nd floor classroom 

addition and renovation to existing spaces. 

Bergen  Ridgewood Village  Ridge E.S.  2/22/10  $5,094,696  $784,015  Active 

One‐story classroom addition that includes (5) new 

classrooms and (1) OT/PT room. New addition infill that 

includes (2) new small group instruction rooms and a new 

art studio.  Renovation work, including new media center 

and computer lab. 

Bergen  Ridgewood Village  Hawes E.S.  2/22/10  $3,625,728  $510,224  Active 

1‐story addition that includes (5) classrooms and (1) small 

group instruction room.  Exterior work includes the 

relocation of an existing playground and installation of 

ADA ramp. 

Bergen  Ridgewood Village  Willard E.S.  2/22/10  $2,177,146  $870,858  Active 

Roof/soffit and fascia repairs; exit signage upgrades; 

window replacement; masonry repairs; heating and 

ventilation upgrades; asbestos removal. 

Bergen  Ridgewood Village  Hawes E.S.  2/22/10  $1,825,978  $730,391  Active  Roof replacement. 

Bergen  Ridgewood Village  Travell E.S.  2/22/10  $1,343,765  $537,506  Active  Roof replacement and repair of Tectum soffits and lintels. 
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County  District  School 

Grant 

Execution 

Date 

Total 

Project 

Cost 

Estimate 

Grant 

Amount 
Status  Project Description 

Bergen  Ridgewood Village  Ridgewood H.S.  2/22/10  $1,022,636  $409,054  Active 

Exterior concrete stair and areaways, guardrail, retaining 

walls, paver sidewalks, and masonry upgrades; rebuild 

exterior faculty dining stairs and retaining wall; repair 

stairs at gymnasium #3; replace corridor ceilings and 

lockers; repair media center shelving. 

Bergen  Ridgewood Village  Somerville E.S.  2/22/10  $1,022,290  $408,916  Active  Roof replacement. 

Bergen  Ridgewood Village 

Benjamin 

Franklin M.S.  2/22/10  $816,547  $326,619  Active  Improvements to ventilation and air conditioning systems. 

Bergen  Ridgewood Village 

George 

Washington 

M.S.  2/22/10  $673,919  $269,568  Active 

Convert locker rooms to 2 classrooms and small group 

instruction rooms. Convert media center to 2 classrooms. 

New bus drop off. 

Bergen  Ridgewood Village 

George 

Washington 

M.S.  2/22/10  $405,059  $162,024  Active 

Electrical service and exit signage upgrades; window 

replacement. 

Bergen  Ridgewood Village  Ridge E.S.  2/22/10  $241,106  $96,442  Active  Electrical service and distribution upgrade. 

Bergen  Ridgewood Village  Orchard E.S.  2/22/10  $25,718  $10,287  Active 

Installation of occupancy sensors in all regularly occupied 

spaces such as classrooms, offices, toilet rooms, etc. 

Bergen  Teaneck 

Benjamin 

Franklin M.S.  10/26/09  $300,000  $120,000  Active  Replace elevator. 

Bergen  Teaneck 

Eugene Field 

School  10/26/09  $90,000  $36,000  Active  New emergency generator. 
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Burlington  Hainesport Township  Hainesport E.S.  12/30/09  $9,430,504  $3,772,202  Active 

Roof, fascia, exterior insulation and finish system, cafeteria 

windows, sewer lines, paving, playground, and storm 

water collection/drainage upgrades; new exterior 

stairways; HVAC upgrades, including air‐conditioning; 

upgrade fire alarm detection; new lift and lighting at 

stage; remove vinyl asbestos tile in 8 classrooms; new 

master key system; install additional power/data outlets in 

classrooms (except 1998 wing); replace 2 toilet room doors 

and frames; repair deteriorating wall outside media 

center/teachers room; select drinking fountain 

replacement; provide hot water to classroom sinks. 

Burlington  Mansfield Township 

John Hydock 

E.S.  12/30/09  $639,300  $255,720  Active  Roof replacement. 

Camden  Bellmawr Borough  Bell Oaks E.S.  11/11/09  $60,000  $31,371  Active  Security system upgrades. 

Camden  Bellmawr Borough 

Ethel M. Burke 

E.S.  11/11/09  $60,000  $31,371  Active  Security system upgrades. 

Camden  Bellmawr Borough 

Bellmawr Park 

E.S.  11/11/09  $50,000  $26,143  Active  Security system upgrades. 

Camden  Berlin Township 

Dwight D. 

Eisenhower M.S.  2/8/10  $3,444,127  $1,735,794  Active  Roof replacement and replacement of geothermal system. 

Camden  Berlin Township 

John F. Kennedy 

Memorial E.S.  2/8/10  $2,996,928  $1,510,412  Active  Roof replacement and replacement of geothermal system. 

Camden  Clementon Borough  Clementon E.S.  10/29/09  $225,014  $144,418  Active 

In the D wing and gymnasium, replace electric heat 

pumps with new units tied to the schoolʹs existing 

geothermal heating system. 
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Camden  Somerdale Borough 

Somerdale Park 

E.S.  11/6/09  $390,219  $213,326  Active 

Roof replacement; site drainage improvement to 

remediate water infiltration; repair damaged floor and 

wall finishes. 

Camden  Stratford Borough 

Samuel S. Yellin 

E.S.  12/30/09  $3,468,750  $2,003,059  Active 

Site upgrades; roof, doors, fire alarm, and electrical 

upgrades; convert library to superintendentʹs office. 

Camden  Stratford Borough  Parkview E.S.  12/30/09  $2,818,750  $1,627,711  Active 

Site upgrades; roof, doors, cafeteria tables, flooring, 

HVAC, fire alarm, and electrical upgrades; convert 

computer room to pre‐kindergarten space. 

Cape May  North Wildwood City 

Margaret Mace 

E.S.  10/6/09  $460,000  $184,000  Active 

Replace vinyl asbestos tile with vinyl composition tile and 

vinyl base cove in the 1924 section. Clean and restore the 

original 1924 section exterior insulation and finish systems 

covered walls. 

Cape May  Ocean City 

Intermediate 

E.S.  3/5/10  $5,724,810  $2,289,924  Active 

New HVAC system and boiler room; fire alarm upgrades; 

new emergency generator, interior doors, corridor ceilings 

and lights due to new HVAC system installation. 

Cape May  Ocean City 

Intermediate 

E.S.  3/5/10  $2,797,330  $1,118,932  Active 

New roof, flashings, and perimeter metal work; existing 

HVAC unit curbs raised with new flashings; remove and 

replace existing roof drains. 

Cumberland 

Fairfield Township ‐ 

Cumberland 

Fairfield 

Township 

School  3/11/10  $4,434,080  $1,984,772  Active  Classroom, stage, and cafeteria addition. 
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Cumberland  Lawrence Township 

Myron L. Powell 

E.S.  1/7/10  $6,549,146  $4,032,360  Active 

Addition of (3) pre‐kindergarten classrooms, elevator, and 

side entrance vestibule; interior classroom conversions to 

elevator, small group instruction, kindergarten and special 

education classrooms. Roof, exterior doors/hardware, fire 

alarm system, interior door, corridor ceilings, interior 

lighting, emergency generator, HVAC, electrical service, 

and drinking fountain upgrades. 

Essex  Bloomfield Township  Bloomfield H.S.  10/21/09  $1,329,625  $531,850  Active  Cornice restoration and repair. 

Essex  Livingston Township  Heritage M.S.  1/29/10  $13,022,817  $5,209,127  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning; new elevator; stair tower 

upgrades; auditorium upgrades. 

Essex  Livingston Township  Harrison E.S.  1/29/10  $10,094,318  $4,037,727  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning; new elevator; stair tower 

upgrades. 

Essex  Livingston Township  Riker Hill E.S.  1/29/10  $6,277,086  $2,510,834  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning; new lift. 
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Essex  Livingston Township 

Mt. Pleasant 

M.S.  1/29/10  $5,974,779  $2,389,912  Active 

Roof, window, and interior door and hardware 

replacement; stair tower, HVAC, electrical service, sinks, 

and auditorium upgrades. 

Essex  Livingston Township  Collins E.S.  1/29/10  $5,547,274  $2,218,910  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning. 

Essex  Livingston Township  Hillside E.S.  1/29/10  $4,966,870  $1,986,748  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning; new elevator; stair tower 

upgrades. 

Essex  Livingston Township  Burnet Hill E.S.  1/29/10  $4,189,766  $1,675,906  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning. 

Essex  Livingston Township  Mt. Pleasant E.S.  1/29/10  $3,823,706  $1,529,482  Active 

Roof, window, and interior door and hardware 

replacement; ADA renovations to nurseʹs area and toilet 

rooms; HVAC and electrical upgrades, including 

classroom air‐conditioning. 

Essex  Livingston Township  Heritage M.S.  1/29/10  $691,032  $276,413  Active 

Install air conditioning for large group spaces—

auditorium. 

Essex  Livingston Township  Harrison E.S.  1/29/10  $379,846  $151,938  Active 

Install air conditioning for large group spaces—multi‐

purpose room. 

Essex  Livingston Township 

Mt. Pleasant 

M.S.  1/29/10  $255,618  $102,247  Active 

Install air conditioning for large group spaces—

auditorium and cafeteria. 



Biannual Report – June 2010                                                                                                                                     Page 32 

New Jersey Schools Development Authority                                                                                                                          
                                                           
 

County  District  School 

Grant 

Execution 

Date 

Total 

Project 

Cost 

Estimate 

Grant 

Amount 
Status  Project Description 

Essex  Livingston Township  Collins E.S.  1/29/10  $214,453  $85,781  Active 

Install air conditioning for large group spaces—multi‐

purpose room. 

Essex  Livingston Township  Hillside E.S.  1/29/10  $169,957  $67,983  Active 

Install air conditioning for large group spaces—multi 

purpose room. 

Essex  Livingston Township  Mt. Pleasant E.S.  1/29/10  $141,237  $56,495  Active  Install air conditioning for large group spaces—cafeteria. 

Essex  Livingston Township  Riker Hill E.S.  1/29/10  $141,237  $56,495  Active  Install air conditioning for large group spaces. 

Essex  Livingston Township  Burnet Hill E.S.  1/29/10  $106,576  $42,630  Active 

Install air conditioning for large group spaces—multi‐

purpose room. 

Essex  Montclair  Watchung E.S.  11/4/09  $735,365  $294,146  Active 

Roof replacement, masonry waterproofing, wood cornice 

replacement. 

Essex  Montclair  Mt. Hebron M.S.  11/4/09  $534,775  $213,910  Active 

Roof, masonry, gymnasium wall and ceiling repairs, 

heating system and controls replacement. 

Essex  Montclair  Glenfield M.S.  11/4/09  $487,906  $195,162  Active 

Conversion of former industrial arts shop into technology 

center. 

Essex  Montclair  Northeast E.S.  11/4/09  $460,006  $184,002  Active 

Existing playground renovations; window replacement, 

vinyl asbestos tile floor removal and replacement. 

Essex  Montclair  Bradford E.S.  11/4/09  $413,866  $165,546  Active 

Multi‐purpose room roofing, masonry waterproofing, 

gymnasium painting, exterior lighting. 

Essex  Montclair  Glenfield M.S.  11/4/09  $395,985  $158,394  Active 

Roof replacement and cupola restoration, masonry 

waterproofing, stage fire curtain replacement. 

Essex  Montclair  Montclair H.S.  11/4/09  $161,420  $64,568  Active  Corridor lights and ceilings. 

Essex  Montclair  Nishuane E.S.  11/4/09  $110,864  $44,346  Active  Small group instruction room renovations. 

Essex  Montclair  Mt. Hebron M.S.  11/4/09  $83,020  $33,208  Active  Clock replacement, fire extinguisher cabinet replacement. 
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Essex  Montclair  Nishuane E.S.  11/4/09  $48,100  $19,240  Active 

Sidewalks rehabilitation: replacement of cracked, uneven 

and deteriorated sidewalks. 

Essex  Montclair  Glenfield M.S.  11/4/09  $42,245  $16,898  Active  Corridor lighting replacement; door replacement. 

Essex  Montclair  Montclair H.S.  11/4/09  $31,895  $12,758  Active  Mechanical units, gymnasium refinishing/painting. 

Essex  Montclair  Montclair H.S.  11/4/09  $29,800  $11,920  Active  New security cameras, gymnasium ceiling. 

Essex  Montclair  Watchung E.S.  11/4/09  $18,300  $7,320  Active  Clock replacement. 

Essex  Montclair  Northeast E.S.  11/4/09  $17,880  $7,152  Active  Clock replacement. 

Essex  Montclair  Nishuane E.S.  11/4/09  $13,075  $5,230  Active  Art room kiln replacement and associated ventilation. 

Essex  Montclair  Rand E.S.  11/4/09  $8,000  $3,200  Active 

Classroom floor replacement underneath existing vinyl 

composition tile near classroom sinks. 

Essex  West Essex Regional  West Essex H.S.  11/5/09  $5,930,000  $2,372,000  Active  Roof replacement. 

Essex  West Essex Regional 

West Essex 

Junior H.S.  11/5/09  $1,390,000  $556,000  Active  Roof replacement. 

Essex  West Essex Regional  West Essex H.S.  11/5/09  $1,350,000  $540,000  Active  Window replacement. 

Essex  West Essex Regional 

West Essex 

Junior H.S.  11/5/09  $1,315,000  $526,000  Active  Window replacement. 

Essex  West Essex Regional 

West Essex 

Junior H.S.  11/5/09  $910,000  $364,000  Active  Replace 2 boilers. 

Gloucester  Clayton 

Clayton 

H.S./M.S.  11/4/09  $14,447,813  $6,413,318  Active 

Renovations and addition to middle school and high 

school. 

Gloucester  Clayton 

Herma S. 

Simmons E.S.  11/4/09  $4,959,325  $3,190,292  Active 

New roof & HVAC units; repair Dryvit system; replace 

chiller & electrical system; renovate parking and play 

areas; renovate BOE offices into 3 pre‐kindergarten 

classrooms. 

Gloucester  Clayton 

Clayton 

H.S./M.S.  11/4/09  $600,000  $385,975  Active 

Install rain water leaders, curbing and drainage for 

parking lot upgrades. 
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Gloucester  Deptford Township  Good Intent E.S.  10/14/09  $1,011,120  $453,945  Active  HVAC replacement. 

Gloucester  Paulsboro  Paulsboro H.S.  10/28/09  $420,000  $321,501  Active 

Gymnasium renovations, including new scoreboards, 

gymnasium curtain, basketball backstops, and bleachers.  

Gloucester 

Washington Township 

‐ Gloucester 

Washington 

Township H.S.  11/12/09  $549,832  $229,825  Active  Partial roof replacement. 

Hunterdon 

Hunterdon Central 

Regional 

Hunterdon 

Central H.S.  10/22/09  $95,513  $38,205  Active  Sidewalk upgrades. 

Hunterdon  Kingwood Township 

Kingwood 

Township E.S.  11/17/09  $26,626  $10,650  Active  New gymnasium lighting. 

Hunterdon 

North 

Hunterdon/Voorhees 

Regional High  Voorhees H.S.  11/19/09  $1,365,120  $546,048  Active  Boiler replacement work. 

Hunterdon 

North 

Hunterdon/Voorhees 

Regional High 

North 

Hunterdon H.S.  11/6/09  $1,353,735  $541,494  Active  Boiler replacement work. 

Hunterdon 

North 

Hunterdon/Voorhees 

Regional High 

North 

Hunterdon H.S.  11/6/09  $320,258  $128,103  Active  Roof replacement. 

Hunterdon  Readington Township  Readington M.S.  11/19/09  $1,380,000  $552,000  Active 

Boiler replacement—replace two original boilers, water 

storage tank, well pump and well treatment system. 

Hunterdon  Readington Township  Readington M.S.  11/19/09  $545,000  $218,000  Active 

HVAC upgrades—replace unit ventilators and rooftop 

units in 400 wing. 

Hunterdon  Readington Township  Whitehouse E.S.  11/19/09  $435,000  $174,000  Active  Replace original single boiler. 
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Hunterdon  Readington Township 

Three Bridges 

E.S.  11/19/09  $345,000  $138,000  Active 

HVAC upgrades—replace five (5) rooftop HVAC 

distribution units. 

Hunterdon  Readington Township  Whitehouse E.S.  11/19/09  $175,000  $70,000  Active 

HVAC upgrades—replace five (5) rooftop HVAC 

distribution units. 

Mercer 

Hopewell Valley 

Regional  Bear Tavern E.S.  11/6/09  $112,640  $45,056  Active  Replacement of roof shingles at modular buildings. 

Mercer 

Hopewell Valley 

Regional 

Toll 

Gate/Grammar 

E.S.  11/6/09  $64,000  $25,600  Active  Replacement of steam boiler and related equipment. 

Mercer 

West Windsor‐

Plainsboro Regional  Village E.S.  11/6/09  $60,433  $24,173  Active  Paving repairs. 

Middlesex 

East Brunswick 

Township  Memorial E.S.  12/30/09  $27,916,917  $4,238,520  Active 

Replacement of school due to fire. The Memorial E.S. 

project submission is essentially the same as the project 

approved by DOE for 40% grant funds in 2004. These 

plans include space for full‐day kindergarten and special 

education facilities to maintain special education students 

within the district. Four additional rooms have been 

included in the new project to meet the mandate for 

preschool education for at‐risk students. 

Middlesex  Middlesex Borough  Middlesex H.S.  10/22/09  $975,726  $391,595  Active  Parking lot repaving and new sidewalk. 

Middlesex  Middlesex Borough 

Von E. Mauger 

M.S.  10/22/09  $510,999  $205,083  Active 

Partial roof replacement, masonry repointing, installation 

of metal wall systems. 

Middlesex  Piscataway Township 

Piscataway 

Township H.S.  10/7/09  $1,597,440  $638,976  Active  HVAC replacement. 

Middlesex  Piscataway Township 

Piscataway 

Township H.S.  11/25/09  $394,323  $157,729  Active  Auditorium renovations. 

Middlesex  Piscataway Township 

Piscataway 

Township H.S.  11/25/09  $352,813  $141,125  Active 

Add 2 ADA accessible toilet rooms adjacent to dressing 

rooms behind the stage; provide walls as required to 

access toilet rooms. 
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Middlesex  Piscataway Township 

Piscataway 

Township H.S.  11/11/09  $128,292  $51,317  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township  Grandview E.S.  11/11/09  $30,683  $12,273  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Quibbletown 

M.S.  11/11/09  $27,502  $11,001  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township  Knollwood E.S.  11/11/09  $20,786  $8,314  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Randolphville 

E.S.  11/11/09  $20,786  $8,314  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township  Arbor E.S.  11/11/09  $15,341  $6,136  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Dwight D. 

Eisenhower E.S.  11/11/09  $15,341  $6,136  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Martin Luther 

King E.S.  11/11/09  $15,341  $6,136  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Conackamack 

M.S.  11/11/09  $15,314  $6,126  Active  Replace gymnasium light fixtures. 

Middlesex  Piscataway Township 

Fellowship 

Farms  11/11/09  $13,300  $5,320  Active  Replace gymnasium light fixtures. 

Middlesex  Sayreville  Arleth E.S.  11/19/09  $332,299  $132,920  Active 

Partial roof replacement of the north elevation of the 

multi‐purpose room. 

Middlesex  Sayreville 

War Memorial 

H.S.  11/19/09  $205,933  $82,373  Active  Partial roof replacement. 

Middlesex  Sayreville  Sayreville M.S.  11/19/09  $93,635  $37,454  Active  Partial roof replacement over nurseʹs office. 

Middlesex  Sayreville 

Dwight D. 

Eisenhower E.S.  11/19/09  $26,083  $10,433  Active  New exterior doors. 

Middlesex  Sayreville  Arleth E.S.  11/19/09  $23,826  $9,530  Active  New exterior doors. 

Middlesex  Sayreville  Sayreville M.S.  11/19/09  $21,966  $8,786  Active  Partial roof replacement. 

Middlesex  South River  South River H.S.  10/7/09  $251,750  $116,425  Active  Roof replacement. 
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Monmouth 

Rumson‐Fair Haven 

Regional High 

Rumson‐Fair 

Haven Reg. H.S.  10/16/09  $887,679  $355,072  Active  Three‐story addition to create an elevator lobby. 

Morris  Denville  Lakeview E.S.  10/21/09  $112,104  $44,842  Active  Partial roof replacement. 

Morris 

Parsippany‐Troy Hills 

Township  Littleton E.S.  11/17/09  $190,380  $76,152  Active  New back‐up generator. 

Morris 

Parsippany‐Troy Hills 

Township 

Lake Hiawatha 

School  11/17/09  $186,120  $74,448  Active  New back‐up generator. 

Morris 

Parsippany‐Troy Hills 

Township 

Mount Tabor 

E.S.  11/17/09  $183,455  $73,382  Active  New back‐up generator. 

Morris 

Parsippany‐Troy Hills 

Township  Knollwood E.S.  11/17/09  $175,760  $70,304  Active  New back‐up generator. 

Morris  Rockaway Township  Copeland M.S.  10/28/09  $386,575  $154,630  Active  Renovation of fire alarm system. 

Morris  Rockaway Township 

Catherine A. 

Dwyer E.S.  10/28/09  $199,570  $79,828  Active  Renovation of fire alarm system. 

Morris  Rockaway Township  Stony Brook E.S.  10/28/09  $166,540  $66,616  Active  Renovation of fire alarm system. 

Morris  Rockaway Township  Copeland M.S.  10/28/09  $40,100  $16,040  Active  Installation of security cameras. 

Morris  Rockaway Township  Stony Brook E.S.  10/28/09  $27,100  $10,840  Active  Installation of security cameras. 

Ocean  Brick Township  Osbornville E.S.  10/21/09  $85,600  $34,240  Active  Partial roof replacement. 

Ocean  Brick Township 

Brick Township 

H.S.  10/21/09  $84,950  $33,980  Active 

Installation of new ADA chairlift at existing stairs on 

corridors at two locations. 

Ocean  Lakehurst  Lakehurst E.S.  11/30/09  $3,290,225  $2,479,458  Active  Upgrade existing mechanical system. 

Ocean  Lakehurst  Lakehurst E.S.  11/30/09  $1,464,672  $1,103,752  Active  Partial roof replacement. 

Ocean  Long Beach Island 

Long Beach 

Island E.S.  11/4/09  $330,069  $132,028  Active  HVAC upgrades to multi‐purpose room. 

Ocean  Long Beach Island 

Long Beach 

Island E.S.  11/4/09  $306,412  $122,565  Active  Upgrade electrical service. 

Passaic  Totowa  Memorial M.S.  10/14/09  $162,240  $64,896  Active  Replace existing boiler. 
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Passaic  Woodland Park 

Charles Olbon 

E.S.  1/20/10  $1,770,998  $295,547  Active 

Addition of (3) kindergarten classrooms. New electrical 

receptacles to replace those existing. 

Passaic  Woodland Park 

Beatrice Gilmore 

E.S.  1/20/10  $1,618,262  $331,188  Active  Addition of (4) classrooms and toilet room. 

Passaic  Woodland Park  Memorial M.S.  1/28/10  $1,327,360  $530,944  Active  Roof, windows and unit ventilator replacement. 

Passaic  Woodland Park 

Charles Olbon 

E.S.  1/28/10  $815,720  $326,288  Active 

Partial roof replacement; new skylights; HVAC 

replacement. 

Passaic  Woodland Park 

Charles Olbon 

E.S.  12/30/09  $646,436  $258,574  Active 

Replace and expand parking lot; new retaining wall and 

guard rail; new sidewalks and curbing. 

Passaic  Woodland Park 

Charles Olbon 

E.S.  12/30/09  $513,724  $205,490  Active 

Macadam playground upgrades; electrical system 

upgrades; new clock system; new window and door 

shades.  

Passaic  Woodland Park  Memorial M.S.  1/28/10  $462,050  $184,820  Active 

Playground surface upgrades; new ramp at main entrance; 

signage upgrades; electrical upgrades; plumbing and toilet 

room ADA upgrades; new shades on all windows and 

doors for safety. 

Passaic  Woodland Park  Memorial M.S.  1/20/10  $438,155  $175,262  Active 

Convert home economics, wood shop and storage into a 

cafeteria with serving line and kitchen.   

Passaic  Woodland Park  Memorial M.S.  12/30/09  $436,624  $174,650  Active  Replace paving, sidewalks and curbing. 

Passaic  Woodland Park 

Beatrice Gilmore 

E.S.  1/28/10  $382,097  $152,839  Active  Partial roof replacement. 

Passaic  Woodland Park 

Beatrice Gilmore 

E.S.  1/28/10  $197,918  $79,167  Active 

Vinyl asbestos tile replacement; toilet room ADA 

upgrades; playground surface upgrades. 

Passaic  Woodland Park 

Beatrice Gilmore 

E.S.  1/28/10  $176,280  $70,512  Active  New two‐stop elevator. 
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Passaic  Woodland Park 

Beatrice Gilmore 

E.S.  12/30/09  $170,691  $68,276  Active 

Expand and renovate the existing macadam parking lot; 

replacement of concrete sidewalks; construction of 

concrete enclosure. 

Salem 

Penns Grove‐Carneys 

Point Regional 

Penns Grove 

H.S.  11/5/09  $1,875,000  $1,377,466  Active 

Replace 1971exterior windows. Installation includes metal 

mapes or equal transom panel above the operable window 

slashes to reduce the amount of glazing in each classroom. 

Replace original wood telescoping bleachers with code‐

compliant units. 

Salem 

Penns Grove‐Carneys 

Point Regional 

Lafayette‐

Pershing E.S.  11/5/09  $812,500  $596,902  Active 

HVAC upgrades, including installation of AC in existing 

1981 unit ventilators; electrical upgrades as required. 

Salem 

Penns Grove‐Carneys 

Point Regional  Field Street E.S.  11/5/09  $62,500  $45,916  Active  Remove and replace vinyl asbestos tile flooring. 

Salem  Pittsgrove Township  Olivet E.S.  11/17/09  $3,496,413  $2,013,670  Active 

ADA upgrades to (8) toilet rooms; new HVAC system, 

piping, unit ventilators; replace (16) exterior doors; partial 

window replacement; waterproof exterior wall at 

mechanical/plumbing room; new security system with 

interior and exterior cameras and swipe card door entry. 

Salem  Pittsgrove Township 

Pittsgrove 

Township M.S.  11/17/09  $218,750  $125,983  Active 

Mill and resurface existing front parking lot and vehicle 

access drive; new security system with card swipe access 

at selective entrance doors and interior/exterior security 

cameras. 

Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $1,515,183  $976,829  Active 

Install air conditioning at 1928 & 1980 buildings; install 

emergency generator and reconfigure electrical panels. 
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Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $893,744  $576,191  Active 

Replace unit ventilators; new boiler; install backflow 

preventors on domestic water system and water lines to 

boiler; replace kitchen water heater; install air 

conditioning in library server room. Replace toilet room 

fixtures. 

Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $707,414  $456,066  Active 

Partial roof and window replacement; masonry 

restoration at gym. 

Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $559,960  $361,003  Active 

New exterior and classroom lights with light sensor and 

dimming controls; new exit signs and hot water 

circulating pumps; replace pneumatic temperature control 

system. 

Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $509,918  $328,741  Active  Roof replacement (sections 2 & 3). 

Salem  Quinton Township 

Quinton 

Township E.S.  12/30/09  $29,556  $19,055  Active  Gymnasium lighting replacement. 

Salem 

Woodstown‐

Pilesgrove Regional  Woodstown H.S.  11/25/09  $53,669  $23,168  Active 

Replace existing gymnasium light fixtures with new 

digitally controllable, high efficiency light fixtures. 

Salem 

Woodstown‐

Pilesgrove Regional 

Mary S. 

Shoemaker E.S.  11/25/09  $20,195  $8,718  Active 

Replace existing gymnasium light fixtures with new 

digitally controllable, high efficiency light fixtures. 

Somerset 

Bridgewater‐Raritan 

Regional 

Bridgewater‐

Raritan M.S.  10/1/09  $57,643  $23,057  Active 

Install 2 new toilets and 2 new lavatories in the existing 

girlsʹ locker room. 
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Somerset 

Montgomery 

Township 

Orchard Hill 

E.S.  1/27/10  $9,544,919  $3,817,968  Active 

Improvement of parking lot; partial roof replacement, 

renovation of 2 restrooms, addition of 4 restrooms in 

kindergarten classrooms; upgrade existing chiller and 

pump controls; replace 4 pumps and pump controls in 

boiler room; clock system replacement, fire alarm system 

upgrades, asbestos abatement. 

Somerset 

Montgomery 

Township  Upper M.S.  1/27/10  $6,098,655  $2,439,462  Active 

New exterior doors, windows, and spandrel glass walls; 

new rooftop chiller for 2nd‐floor air conditioning and 2nd‐

floor unit ventilators; new air conditioning in principalʹs 

office and teachers lounge; new exhaust fans and new 

HVAC controls throughout school; new mechanical units 

in cafeteria; upgrade air conditioning units/controls in 1st‐

floor classrooms facing courtyard; replace 4 circulator 

pumps; asbestos abatement. 

Somerset 

Montgomery 

Township  Lower M.S.  1/27/10  $6,075,914  $2,430,366  Active 

Replace flashing at all skylights; replace existing chiller 

compressors; replace condenser fan motors; replace and 

upgrade all HVAC and exhaust vent controls; replace 2 air 

handlers in music rooms and one in nurse’s office; replace 

existing diffusers in media center; replace unit ventilators 

throughout, and provide power outage and surge 

protections. 

Somerset 

Montgomery 

Township  The Village E.S.  1/27/10  $2,630,864  $797,693  Active 

Repair/replace existing exterior sidewalks beneath each 

fire exit door; addition of  2 special education classrooms; 

replace 2 air handlers and unit ventilators in 100‐wing; 

replace art room HVAC controls and motors; new exhaust 

fan controls; interconnect existing east and west boiler 

controls with manual override and standardize boiler 

controls; asbestos abatement. 
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Somerset 

North Plainfield 

Borough  East End E.S.  11/4/09  $1,674,300  $1,009,934  Active 

HVAC upgrades—convert steam system to hot water 

system; replace boilers, boiler flue; replace existing heating 

piping and unit ventilators; replace pneumatic controls 

and provide code‐compliant ventilation. 

Somerset 

North Plainfield 

Borough  West End E.S.  11/4/09  $392,070  $236,496  Active 

Exterior envelope repairs, gymnasium structural repairs; 

install new footings for new columns; paint all paintable 

surfaces in gymnasium; saw‐cut new control joints and 

provide sealant. 

Somerset  Warren Township 

Mount Horeb 

E.S.  10/1/09  $343,275  $137,310  Active  Asbestos tile abatement and floor tile replacement. 

Union  Cranford Township 

Brookside Place 

E.S.  1/22/10  $3,396,151  $1,358,460  Active 

Roof replacement, heating upgrades and asbestos 

abatement. 

Union  Cranford Township 

Hillside Avenue 

E.S.  1/22/10  $3,233,148  $1,293,259  Active  Roof replacement and boiler upgrade. 

Union  Cranford Township 

Orange Avenue 

E.S.  1/22/10  $3,233,148  $1,293,259  Active  Roof replacement and boiler upgrade. 

Union  Cranford Township 

Walnut Avenue 

E.S.  1/22/10  $2,995,373  $1,198,149  Active 

Roof replacement, heating upgrades and asbestos 

abatement. 

Union  Cranford Township 

Cranford Senior 

H.S.  1/22/10  $2,689,435  $1,075,774  Active  Roof replacement and gutter replacement. 

Union  Cranford Township 

Bloomingdale 

Avenue E.S.  1/22/10  $2,520,803  $1,008,321  Active 

Roof replacement, heating upgrades and asbestos 

abatement. 

Union  Cranford Township 

Lincoln School‐

Admin. Bldg.  1/22/10  $1,003,475  $401,390  Active  Roof replacement and boiler upgrades. 

Union  Cranford Township 

Livingston 

Avenue E.S.  1/22/10  $909,736  $363,894  Active  Roof replacement. 
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Union  Hillside Township 

Hurden‐Looker 

E.S.  10/16/09  $259,245  $133,734  Active 

New vestibules, doors and outside grading and drainage 

structures to alleviate flooding into the school. 

Union  Linden 

Joseph E. Soehl 

M.S.  10/16/09  $1,167,187  $552,781 

Closed 

Out  Roof replacement. 

Union  Linden  Number 2, E.S.  10/16/09  $582,188  $275,725 

Closed 

Out  Roof replacement. 

Union  Linden  Linden H.S.  10/16/09  $362,916  $171,877 

Closed 

Out  Roof replacement. 

Union  Rahway  Rahway H.S.  11/17/09  $11,465,395  $4,304,169  Active 

Music room, auditorium lobby, drama classroom, and 

stage support addition. Renovate music rooms, science 

laboratories, life skills room, auditorium, stage, balcony 

and lobby. 

Union  Rahway 

Grover 

Cleveland E.S.  11/17/09  $8,707,838  $1,620,946  Active 

Pre‐kindergarten, kindergarten and general classroom, 

media center, computer lab, and music room additions. 

Renovation to main office, nurse’s suite and 2 classrooms. 

Union  Rahway  Rahway M.S.  11/17/09  $4,806,199  $2,295,442  Active 

New boilers, controls, domestic hot water heater; fire 

alarm and electrical panels; associated asbestos removal 

Union  Rahway 

Rahway 

Intermediate 

School  11/17/09  $2,621,177  $1,251,875  Active 

Renovations to science laboratories, home economics 

classroom, and nurseʹs suite. 

Union  Rahway  Rahway H.S.  11/17/09  $1,294,684  $618,341  Active 

Partial window replacement; HVAC and electrical 

upgrades; replace fire alarm system; replace clock and 

intercom/sound system; asbestos abatement related to the 

projects. 
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Union  Rahway  Rahway H.S.  11/17/09  $1,253,680  $598,758  Active  Roof replacement. 

Union  Rahway  Roosevelt E.S.  11/17/09  $310,250  $148,175  Active  Replace existing steam boilers and related equipment. 

Union  Rahway  Rahway H.S.  11/17/09  $299,026  $142,815  Active  New electrical service and distribution. 

Union  Rahway  Madison E.S.  11/17/09  $256,044  $122,287  Active 

Fire alarm system replacement; replacement of steam 

traps; installation of secure entry vestibule. 

Union  Rahway 

Grover 

Cleveland E.S.  11/17/09  $206,541  $98,644  Active  New electrical service. 

Union  Rahway  Franklin E.S.  11/17/09  $203,323  $97,107  Active  Fire alarm system replacement. 

Union  Rahway  Roosevelt E.S.  11/17/09  $196,995  $94,085  Active 

New fire alarm system; new security doors and partitions 

at vestibule entrance. 

Union  Rahway 

Grover 

Cleveland E.S.  11/17/09  $130,208  $62,187  Active  Fire alarm system and stream trap replacement. 

Union  Rahway  Madison E.S.  11/17/09  $104,100  $49,718  Active  Replacement of sound/clock system. 

Union  Rahway 

Rahway 

Intermediate 

School  11/17/09  $96,600  $46,136  Active  Replace electrically operated folding partition in gym. 

Union 

Scotch Plains‐

Fanwood 

Howard B. 

Brunner E.S.  11/11/09  $811,025  $324,410  Active 

Window replacement and security screens on first and 

second floors. 

Union  Summit City  Washington E.S.  10/20/09  $2,628,210  $1,051,284  Active  Boiler replacement. 

Union  Summit City 

Lincoln ‐ 

Hubbard E.S.  10/20/09  $2,431,429  $972,572  Active  Replacement of boiler and associated equipment. 

Union  Summit City  Franklin E.S.  10/20/09  $2,398,034  $959,214  Active 

Mechanical system upgrades, including boiler 

replacement. 

Union  Summit City  Brayton E.S.  10/20/09  $1,715,618  $686,247  Active  Replacement of boiler and associated equipment. 

Union  Summit City  Jefferson E.S.  10/20/09  $1,497,664  $599,066  Active  Replacement of boiler and associated equipment. 

Union  Summit City  Brayton E.S.  10/20/09  $780,223  $312,089  Active  Roof replacement. 

Union  Summit City  Summit M.S.  10/20/09  $749,006  $299,602  Active  Fire alarm, fire doors and sprinkler upgrades. 
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Union  Summit City 

Lincoln ‐ 

Hubbard E.S.  10/20/09  $706,505  $282,602  Active  Roof replacement. 

Union  Summit City  Summit M.S.  10/20/09  $365,245  $146,098  Active  Roof replacement. 

Union  Summit City  Jefferson E.S.  10/20/09  $208,041  $83,216  Active  Roof replacement. 

Union  Summit City  Franklin E.S.  10/20/09  $166,992  $66,797  Active  Replacement of stairwell fire doors and sprinkler system. 

Union  Summit City 

Lincoln ‐ 

Hubbard E.S.  10/20/09  $149,613  $59,845  Active  Replacement of stairwell and corridor fire doors. 

Union  Summit City  Jefferson E.S.  10/20/09  $135,020  $54,008  Active 

Replacement of stairwell and corridor fire doors and 

sprinkler system. 

Union  Summit City  Brayton E.S.  10/20/09  $109,763  $43,905  Active  Replacement of stairwell and corridor fire doors. 

Union  Summit City  Washington E.S.  10/20/09  $102,600  $41,040  Active  Replacement of stairwell and corridor fire doors. 

Union  Union Township 

Hannah 

Caldwell E.S.  10/6/09  $2,861,466  $1,144,586  Active 

New early childhood classrooms with reception area; 

director’s office, faculty work room, toilets, storage and 

new play area. 

Warren 

Great Meadows 

Regional 

Liberty 

Township E.S.  10/14/09  $140,350  $56,140  Active  Remove and replace existing asbestos ceilings. 

Warren 

Great Meadows 

Regional 

Independence 

Township 

Central E.S.  10/14/09  $58,550  $23,420  Active  Remove and replace existing electrical panels. 

Warren  Harmony Township 

Harmony 

Township E.S.  11/19/09  $79,563  $31,825  Active 

Convert existing walk‐in freezer to walk‐in refrigerator; 

install new walk‐in freezer. 

Warren  Hope Township 

Hope Township 

E.S.  11/25/09  $206,443  $82,577  Active  Window replacement. 

Warren  White Township 

White Township 

Consolidated 

E.S.  10/2/09  $110,363  $44,145  Active  Window replacement. 

    241 grants        $348,737,624  $137,656,524       

 

 



 

 

 

 

 

 

Appendix F: Construction Contracts: Number of 

Minority/Female Work‐Hours by Trade 

Biannual Report – June 2010     Page 46 

New Jersey Schools Development Authority                                             



 

Construction Contracts: Number of Minority/Female 

 Work‐Hours by Trade  
(October 1, 2009 ‐ March 31, 2010) 

Trade 

Total 

Work‐

Hours 

Minority 

Work‐

Hours 

Female 

Work‐

Hours 

Minority  

Percent 

Work‐Hours 

Female 

Percent 

Work‐Hours 

Asbestos  5,195  2,672  352  51.43  6.78 

Bricklayer or Mason  36,195  5,707  757  15.77  2.09 

Carpenter  81,605  8,738  8  10.71  0.01 

Caulker  292  255  0  87.33  0 

Concrete Finisher  819  184  0  22.47  0 

Electrician  62,712  7,246  755  11.55  1.2 

Elevator Constructor  142  0  0  0  0 

Elevator Helper  79  19  0  24.05  0 

Elevator Mechanical  236  34  0  14.41  0 

Fireproofer  320  112  0  35  0 

Firestopper  208  124  0  59.62  0 

Glazier  6,103  1,023  0  16.76  0 

HVAC Mechanic  12,727  558  413  4.38  3.25 

Insulator  5,563  1,916  88  34.44  1.58 

Ironworker  12,573  1,243  161  9.89  1.28 

Laborer  82,084  43,957  305  53.55  0.37 

Operating Engineer  15,175  1,257  27  8.28  0.18 

Other  986  727  64  146.3  12.64 

Painter  11,388  4,078  0  35.81  0 

Pipe Fitter  32  0  0  0  0 

Plumber  23,146  1,228  220  5.31  0.95 

Prime  939  523  0  55.7  0 

Roofer  10,000  1,058  27  10.58  0.27 

Sheet Metal Worker  17,992  2,160  0  12.01  0 

Sprinkler Fitter  7,570  960  0  12.68  0 

Steam Fitter  40  0  0  0  0 

Surveyor  64  0  8  0  12.5 

System Engineer  31  12  0  38.71  0 

Taper  6,964  944  0  13.56  0 

Tiler  7,080  762  72  10.76  1.02 

Truck Driver  387  298  0  77  0 

TOTAL  408,647 87,795 3,257 21.48%  0.8%
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Metropolitan Statistical Area Comparison 
Statistical Brief: Cost Per Square Foot (at time of bid) 
This statistical cross‐section of data is compiled from various sources. 

Report dates range from July 2008 to March 2010.  

Source  Area 
Elementary 

School 

Middle 

School 

High 

School 

Philadelphia  $193  ‐  ‐ McGraw‐Hill 

Metropolitan Statistical Area 

(October 2009 ‐ March 2010)  New York  $536  ‐  $164 

Pennsylvania  $219  $150  ‐ 

New York  $448  ‐  ‐ 

National Clearing House for Educational 

Facilities (McGraw‐Hill Dodge Reports) 

 by State Average (January ‐ March 2010) 
New Jersey  $257  ‐  $98 

School Planning & Management  

by State Average (January ‐ December 

2009) 

N.Y., N.J., Pa. 

Average 
$385  $289  $199 

Philadelphia School District 

(4th Quarter 2009 and 1st Quarter 2010 

Actual) 

Philadelphia  ‐  ‐  ‐ 

New York City  

School Construction Authority 

(July 2008 ‐ June 2009) 

New York 

City 
$496*  $499*  $417* 

SDA‐Managed Projects 

(4th Quarter 2009 and 1st Quarter 2010 

Actual) 

Statewide  ‐  ‐  ‐ 

SDA‐Managed Projects 

(2nd and 3rd Quarter 2009 Actual) 
Statewide  $234†  ‐  ‐ 

*Numbers reflect the New York City Preliminary Mayorʹs Management Report January 2010 costs at 

completion, excluding budgeted change order contingency of 10 percent. 

†Cost at bid for the following SDA District elementary schools: (1) Columbus School (E.S.  No. 3), Union 

City; (2) Marshall Street Elementary School, Paterson; (3) Elementary School at Henry Street, Passaic. 

 

Methodology  to  develop  the  comparison:  To  address  the  August  2007  statutory 

requirement that costs of school facilities projects undertaken and funded by the SDA be 

compared  to  similar  school  facilities  projects  constructed  in  the New  York  City  and 

Philadelphia  Metropolitan  Statistical  Areas  (MSAs),  the  SDA  subscribes  to  specific 

statistical data reports from McGraw‐Hill Dodge Construction Reports.  

 

The U.S. Office  of Management  and Budget  (OMB)  is  responsible  for developing  the 

standards for defining MSAs and for applying these standards with Census data.  
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In addition to using the OMB’s definitions of MSAs and to broaden comparisons of SDA 

projects with cost per square foot of other relevant projects, the SDA has supplemented 

its  review with  a  recognized  national‐construction data  source  –  the  School Planning 

and Management 2009 Annual School Construction Report – as well as information from 

the  School District  of  Philadelphia  and  the New York City Department  of Education 

School  Construction Authority.  The  use  of multiple  sources  to monitor  and  analyze 

construction costs provides assurance  that  industry‐wide pricing  trends are addressed. 

The  table  above  provides  a  comparison  of  cost  per  square  foot  for  new  school 

construction (public and private schools) within the Philadelphia and New York MSAs. 

The MSA comparative cost per square foot was measured by cost at time of bid. 
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Construction Management and Design 

Biannual Report – June 2010     Page 51 

New Jersey Schools Development Authority                                             



Biannual Report – June 2010     Page 52 

New Jersey Schools Development Authority                                             

 

SDA Contracts Awarded 
 (October 1, 2009 ‐ March 31, 2010) 

Construction (4) 

District  Description  Contractor 

NTP 

Date 

Award 

Amount 

Paterson  Marshall Street E.S.& Pedestrian Bridge  Dobco, Inc.  10/23/09  $24,400,000 

Passaic  New Elementary School at Henry Street  Dobco, Inc.  10/26/09  $26,800,000 

Trenton  Emergent Roof Repairs ‐ Trenton H.S.  GPC, Inc. (Grafas)  11/30/09  $177,114 

Garfield  Garfield M.S. ‐ Fence Replacement  Wallace Bros., Inc.  1/27/10  $16,640 

Construction Management (1) 

District  Description  Contractor  NTP Date 

Award 

Amount 

Vineland  Vineland M.S. #2 
Hill International, 

Inc. 
11/18/09  $1,052,500 

Design (10) 

District  Description  Firm  NTP Date 

Award 

Amount 

Trenton  Trenton Central H.S. ‐ Roof Repairs 
Design Ideas 

Group 
10/2/09  $62,425 

Camden 
Camden H.S. – Cooling Tower 

Replacement 

Design Ideas 

Group 
10/23/09  $16,990 

Camden 
Lanning Square at Fetters E.S. ‐ Wall 

Repairs 

Design Ideas 

Group 
11/23/09  $16,595 

Paterson  P.S. #24 ‐ Air Balancing Report 

Concord 

Engineering 

Group, Inc. 

12/10/09  $6,000 

East Orange  Ecole Toussaint Louverture  EI Associates  12/21/09  $55,240 

Irvington 
Irvington H.S. Roof, HVAC & 

Bathrooms 
DMR Architects  12/22/09  $38,000 

Irvington  Irvington H.S. Track & Field  DMR Architects  12/22/09  $7,500 

Irvington 
Union Avenue M.S. ‐ Boiler 

Replacement 
DMR Architects  1/6/10  $120,264 

Trenton 
Trenton Central H.S. ‐ Column 

Pediment Repairs 

Design Ideas 

Group 
1/7/10  $30,305 

Elizabeth 

Concrete Inspection 

P.S. #9 ‐ Elizabeth 

Glenn D. Cunningham ECC ‐ Jersey 

City 

Atlantic 

Engineering Labs 
3/5/10  $2,000 
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