

## CHAPTER 13

### ADMINISTRATIVE RULES AND REGULATIONS (NEW JERSEY EDUCATIONAL FACILITIES AUTHORITY)

#### Authority

Unless otherwise expressly noted, all provisions of this Chapter 13 were adopted by the New Jersey Educational Facilities Authority pursuant to authority delegated at N.J.S.A. 18A:72A-5 and were filed and became effective August 21, 1970 as R.1970, d.100 (Exempt, Practice Rule). See: 2 N.J.R. 73(a).

#### CHAPTER TABLE OF CONTENTS

#### SUBCHAPTER 1. MANUAL FOR ARCHITECTS

- 9:13-1.1 New Jersey Educational Facilities Authority (E.F.A.)
- 9:13-1.2 Construction agency
- 9:13-1.3 Participating college
- 9:13-1.4 Division of Building and Construction
- 9:13-1.5 Project
- 9:13-1.6 Definitions

#### ARCHITECTS

- 9:13-1.7 General provisions
- 9:13-1.8 Contract and insurance
- 9:13-1.9 Responsibility
- 9:13-1.10 Payment for architectural services
- 9:13-1.11 Approval of consultants

#### PROGRAM REQUIREMENTS

- 9:13-1.12 Program development
- 9:13-1.13 Correspondence
- 9:13-1.14 Delivery of drawings and specifications
- 9:13-1.15 Meetings with Authority and/or participating college
- 9:13-1.16 Approval of documents
- 9:13-1.17 Schedules, estimates and progress reports

#### PROGRAM CONSIDERATIONS

- 9:13-1.18 General provisions
- 9:13-1.19 Philosophy
- 9:13-1.20 Site requirements
- 9:13-1.21 User requirements
- 9:13-1.22 Environmental considerations
- 9:13-1.23 Student categories
- 9:13-1.24 Dormitories
- 9:13-1.25 Space utilization
- 9:13-1.26 Maintenance
- 9:13-1.27 Expansion

#### PROGRAM SUBMISSION

- 9:13-1.28 Narrative description
- 9:13-1.29 Space analysis
- 9:13-1.30 Site description
- 9:13-1.31 Regional map
- 9:13-1.32 Site plan—utilities
- 9:13-1.33 Statement of probable cost
- 9:13-1.34 Architectural area of buildings
- 9:13-1.35 Architectural volume of buildings
- 9:13-1.36 Sample forms

#### SCHEMATIC REQUIREMENTS

- 9:13-1.37 Scope
- 9:13-1.38 Correspondence
- 9:13-1.39 Delivery of drawings and specifications

- 9:13-1.40 Meetings
- 9:13-1.41 Approval of documents
- 9:13-1.42 Schedules, estimates and progress reports
- 9:13-1.43 Site survey
- 9:13-1.44 Borings and/or percolation tests

#### SCHEMATICS SUBMISSION

- 9:13-1.45 Site plan
- 9:13-1.46 Space analysis
- 9:13-1.47 Space relationship diagram
- 9:13-1.48 Plans, elevations and sections
- 9:13-1.49 Outline specifications
- 9:13-1.50 Current working estimate

#### PRELIMINARY REQUIREMENTS

- 9:13-1.51 Scope
- 9:13-1.52 Correspondence
- 9:13-1.53 Delivery of drawings and specifications
- 9:13-1.54 Meetings
- 9:13-1.55 Approval of documents
- 9:13-1.56 Schedules, estimates and progress reports
- 9:13-1.57 Regulations, codes, standards
- 9:13-1.58 Mandatory codes
- 9:13-1.59 Recommended codes
- 9:13-1.60 Regulatory organizations

#### SUBMISSION REQUIREMENTS

- 9:13-1.61 Cover sheet
- 9:13-1.62 Site plans
- 9:13-1.63 Floor plans
- 9:13-1.64 Elevations and sections
- 9:13-1.65 Structural analysis
- 9:13-1.66 Mechanical analysis
- 9:13-1.67 Electrical analysis
- 9:13-1.68 Outline specification and design analysis
- 9:13-1.69 Statement of probable construction cost
- 9:13-1.70 Renderings and/or models
- 9:13-1.71 Miscellaneous

#### FINAL CONTRACT DOCUMENTS

- 9:13-1.72 Scope
- 9:13-1.73 Correspondence
- 9:13-1.74 Delivery of drawings and specifications
- 9:13-1.75 Meetings
- 9:13-1.76 Approval of documents
- 9:13-1.77 Schedules, estimates and progress reports
- 9:13-1.78 Regulations
- 9:13-1.79 Color and final finish recommendations

#### SUBMISSION OF FINAL CONTRACT DOCUMENTS

- 9:13-1.80 General provisions

#### DRAWINGS

- 9:13-1.81 Final working drawings
- 9:13-1.82 Order of drawings
- 9:13-1.83 Sheet sizes
- 9:13-1.84 Title block
- 9:13-1.85 Sheet designations
- 9:13-1.86 Standard practice data sheet
- 9:13-1.87 Dimensioning
- 9:13-1.88 Project sign
- 9:13-1.89 Standard plaques

## SPECIFICATIONS

9:13-1.90	Specifications of final contract documents
9:13-1.91	Format
9:13-1.92	Separate contracts
9:13-1.93	Proposal form
9:13-1.94	Unit prices
9:13-1.95	Bulletins

## GENERAL CONDITIONS

9:13-1.96	Supplementary general conditions
9:13-1.97	Temporary facilities

## EXCAVATION

9:13-1.98	General provisions
9:13-1.99	Test borings and soil investigation
9:13-1.100	Subsoil conditions: wells, water supply
9:13-1.101	Tests

## HIGH RISE STEEL CONSTRUCTION

9:13-1.102	Labor and industry regulations for high-rise steel construction
9:13-1.103	Construction safety code
9:13-1.104	Prevailing wage rates
9:13-1.105	Discrimination prohibition
9:13-1.106	Federal funds
9:13-1.107	Progress photographs
9:13-1.108	Domestic materials
9:13-1.109	Sales tax law
9:13-1.110	Prime contractor's work
9:13-1.111	New Jersey manufacturers
9:13-1.112	Mechanical testing and balancing

## BID AND CONTRACT AWARD

9:13-1.113	General provisions
9:13-1.114	Qualification of bidders
9:13-1.115	Bulletins
9:13-1.116	Alternate bids
9:13-1.117	Opening of bids
9:13-1.118	Recommendations for contract award
9:13-1.119	Contract award

## CONSTRUCTION

9:13-1.120	Correspondence (construction phase)
9:13-1.121	Job conferences
9:13-1.122	Modified drawings

## SUBMISSIONS

9:13-1.123	Contractors' insurance certificates
9:13-1.124	Builders' risk fire insurance
9:13-1.125	Unit schedule breakdown approval
9:13-1.126	Request for approvals form
9:13-1.127	Approval of material samples
9:13-1.128	Approval of material requiring laboratory tests
9:13-1.129	Shop drawings and catalogue information
9:13-1.130	Construction progress charts
9:13-1.131	On-site administration
9:13-1.132	Approval of change orders

## AUTHORITY FORM 8

9:13-1.133	Submission
9:13-1.134	Description and reason
9:13-1.135	Recommendation
9:13-1.136	Documentation
9:13-1.137	Architect's fee

## EFA FORM 9

9:13-1.138	General provisions
9:13-1.139	Preparation
9:13-1.140	Bill of material
9:13-1.141	Labor costs; breakdown
9:13-1.142	Equipment rental rates
9:13-1.143	Work by subcontractors

## CHANGE ORDER CHECK LIST

9:13-1.144	Return for general preparation
9:13-1.145	Preparation of EFA Form 8 by architect
9:13-1.146	Preparation of EFA Form 9 by contractor
9:13-1.147	Estimates, payments
9:13-1.148	Construction photographs
9:13-1.149	Color and finish schedules
9:13-1.150	As-built drawings
9:13-1.151	Construction progress report
9:13-1.152	Construction phase check list
9:13-1.153	Sample forms

## PROJECT CLOSEOUT

9:13-1.154	Final inspection
9:13-1.155	As-built drawings
9:13-1.156	Cost analysis
9:13-1.157	Instruction manuals, approvals, guarantees
9:13-1.158	Final acceptance
9:13-1.159	Project insurance
9:13-1.160	Close-out check list
9:13-1.161	Sample Forms

PROCEDURE FOR FEDERALLY ASSISTED  
AUTHORITY PROJECTS

9:13-1.162	General Provisions
9:13-1.163	Federal government requirements
9:13-1.164	Regional office
9:13-1.165	Procedures
9:13-1.166	Correspondence and documents
9:13-1.167	Eligible project costs
9:13-1.168	Sequence of processing
9:13-1.169	Submission of documents, prior to bidding
9:13-1.170	Approval to bid
9:13-1.171	Bidding procedure
9:13-1.172	Awards—within estimate
9:13-1.173	Award—overruns
9:13-1.174	Executed construction contract documents
9:13-1.175	Pre-award conference
9:13-1.176	Construction
9:13-1.177	Project close-out
9:13-1.178	Abbreviations
9:13-1.179	(Reserved)

SUBCHAPTER 2. DEBARMENT, SUSPENSION AND  
DISQUALIFICATION OF CONTRACTORS

9:13-2.1	General provisions
9:13-2.2	Definitions
9:13-2.3	Causes of debarment
9:13-2.4	Conditions of debarment
9:13-2.5	Scope of debarment; procedures; period
9:13-2.6	Causes of suspension
9:13-2.7	Conditions of suspension
9:13-2.8	Scope of suspension; procedures; period
9:13-2.9	Exceptions
9:13-2.10	Notice
9:13-2.11	Discretion; contracting
9:13-2.12	Effective date