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Executive Summary 
 
 
Hurricane Irene arrived as a Category 1 storm on Sunday morning August 28th as the 
first hurricane to make landfall in New Jersey since 1903, and disrupted service to 1.9 
million of the State’s 3.9 million customers.  The historic scope of the storm led to a 
massive restoration effort that brought most customers back within 5 days, but left many 
without power for as long as 8 days after the storm.  Governor Chris Christie requested 
that the Board of Public Utilities President direct Board Staff to conduct an investigation 
of the electric utilities’ restoration decisions and actions taken prior to, during and after 
Hurricane Irene.  
 
Two months later, a severe snowstorm hit New Jersey on Saturday, October 29, 2011.  
Statewide approximately 1.0 million customers lost power, with some out for up to 7 
days.  
 
These two events left many of New Jersey’s residents without electric power, some for 
extended periods of time.  The impact on these individuals and their communities 
cannot be overstated. Individual households went without electricity and heat, with 
entire communities disrupted and stretched to the limit of their emergency management 
capabilities.  
 
At subsequent hearings which were held by the Board of Public Utilities, many testified 
as to the impact including spoiled food, loss of water service, cold showers, loss of 
telephone/internet, heat, and inability to pump water out of basements which in many 
cases caused flooding in homes. Communities which experienced both flooding and 
power outage sustained even greater impact.  Staff’s investigation also included 
examination of written and verbal inquiries with each of the electric utilities, as well as 
meetings with local elected and emergency management officials. 
 
This report creates an action plan to implement “lessons learned” which readily 
emerged in an after action review of the electric utilities’ responses to Irene and, to a 
limited extent, to the October weather event.  This report also identifies areas 
warranting further review by staff with the assistance of a consultant.  JCP&L has 
developed an emergency communications strategy and estimated restoration process 
that can be employed during any weather event.  This plan will be subject to further 
review by a consultant. 
 
A brief examination of past Board actions in response to extended weather outages 
substantiated that the Board has, in the past, directed specific actions utilities must take 
in preparation for severe weather, and in the execution of an outage restoration effort.  
Past Board Orders have addressed issues, such as: 
 

• Communications with customers and emergency management officials  
• Restoration priorities 
• Outage assessment methodology 
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• Well dependent and special needs customers 
• Vegetation management 
• Supplemental crew acquisition 
• Equipment inspection and upgrades 
• Employee training  
 

What recent storms have shown is that some of these existing practices were not 
effective in a larger scale event, resulting in performance issues during the restoration 
process.   Existing infrastructure design and tree trimming also factored into the cause 
and duration of the outages and are addressed in this Report.   
 
While all of the utilities experienced challenges during these severe weather events, it 
was apparent that JCP&L, in particular, was deficient in its storm restoration process, 
especially during Hurricane Irene. 
 
Certain practices of the electric utilities, particularly JCP&L, must be reexamined and 
the planning and preparation scaled up to drive a higher level of performance, 
particularly in the area of communications, estimating outage restoration, supplemental 
crew mobilization and mitigation of tree related damages. 
 
The major findings and recommendations of Board Staff’s preliminary investigation into 
Hurricane Irene are summarized on page 25.  
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Weather Summary  
 
Hurricane Irene made landfall at Little Egg Inlet as a Category 1 hurricane at 5:30 am 
on Sunday morning of August 28th.  In the weeks prior to the arrival of Hurricane Irene, 
New Jersey had several heavy rainfalls which had saturated the ground and had rivers 
running high.  Prior to making landfall, the outer bands of the storm produced heavy 
rains and wind as early as midday Saturday.  Rainfall totaling 6-12 inches throughout 
the State caused widespread record setting flooding which inundated many electric 
substations.  Sustained tropical storm force winds covered the majority of the State with 
gusts up to 75 mph at some locations and sustained 70+ mph winds as the eye passed 
up the coastline.  This, combined with the saturated soil, caused many trees and limbs 
to be brought down.  As Hurricane lrene left the State Sunday evening, there was a 
peak of approximately 930,000 customers without power.  
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Storm Impact 
 
 
While the peak number of customers out simultaneously was about 930,000, statewide 
approximately 1.9 million of the 3.9 million total customers were affected by outages 
due to this storm at some time during the event.  PSE&G reported 872,792 customers 
affected, JCP&L - 780,000, ACE - 273,898 and Rockland Electric had 27,220 affected 
by Hurricane Irene.  The majority of affected customers were restored by Friday, 
September 2nd; however, JCP&L had approximately 20,000 customers without power 
going into the weekend.  All customers were restored by Monday, September 5th except 
for those directed to be shut off by public officials due to flood water inundation. 
 

 
Restoration Profiles 

 
PSE&G  
PSE&G had 872,492 of its approximately 2.2 million customers (nearly 40%) experience 
outages due to the hurricane.  95% of these customers were restored by 7pm on 
August 31 (98 hours) and the last customer was restored by 12:50 am on September 4 
(176 hours).  There were approximately 7500 trouble locations (individual repair jobs, 
each requiring the assignment of a crew). 
 
 
JCP&L  
JCP&L had 780,000 of its approximately 1.1 million customers (nearly 71%) experience 
outages due to the hurricane.  98% of these customers were restored by 8pm on 
September 3 (172 hours) and the last customer was restored by 11:59 pm on 
September 5 (224 hours).  There were approximately 31,302 trouble locations. 
 
 
Rockland Electric 
Rockland Electric had 27,220 of its approximately 70,900 customers (about 38%) 
experience outages due to the hurricane.  95% of these customers were restored by 
2pm on September 1st (109 hours) and the last customer was restored by 5 pm on 
September 4 (184 hours).  There were approximately 875 trouble locations. 
 
 
ACE  
ACE had 273,898 of its approximately 530,000 customer (nearly 51%) experience 
outages due to the hurricane.  97% of these customers were restored by approximately 
8pm on August 29 (56 hours) and the last customer was restored by 11:47 pm on 
September 1 (132 hours).  There were approximately 2,588 trouble orders. 
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Analysis and Recommendations
 

 
Public Hearing Findings 

 
 
To receive input from the public regarding New Jersey's public utilities’ preparations and 
restoration performance relative to Hurricane Irene, the Board of Public Utilities 
conducted six public hearings. These hearings were convened in the various service 
territories at Scotch Plains, Mahwah, Morris Plains, Galloway, Manalapan, and 
Bordentown. In addition, two hearings were held with mayors and municipal officials in 
Morristown and Redbank. The Board also received numerous letters, calls and emails 
which were made part of the record and considered as part of this investigation.  
 
At the hearings numerous people testified, with the vast majority complaining about 
JCP&L’s service. To a much lesser extent, complaints involved PSE&G or Rockland 
Electric. The following is a summary of the most predominate complaints: 
 
Communications with mayors by JCP&L: Many mayors, municipal officials and local 
offices of emergency management (OEMs) had an extremely difficult time reaching 
JCP&L to get information regarding restoration in their towns. 
 
Communications with the public by JCP&L: Many customers could not contact 
JCP&L to get information regarding restoration of their service and automated company 
call backs were confusing. 
 
Estimated Restoration Times (ETRs) provided by JCP&L were inaccurate or 
nonexistent. 
 
Prioritization of Restoration by JCP&L of special needs customers or customers 
utilizing well water; these should be given priority restoration. 
 
Infrastructure issues related to JCP&L's system design and/or maintenance and 
whether this increased the level of outages in the event. 
 
Flooding of PSE&G and JCP&L substations, more specifically why were they built in 
flood areas, and that they should be moved to higher ground or flood proofed.  
 
Tree Damage on the JCP&L distribution system and whether this was related to 
ineffective tree trimming practices 
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Communications 
      
 
Emergency Management Sector 
 
Following any major storm, it is common practice for the companies to provide 
representatives to either the hardest hit counties and/or local OEMs during the 
restoration process.  This “boots on the ground” approach provides informed, direct and 
clear communications between the municipalities and utilities, establishing a direct link 
to the company’s restoration management team.  This allows the local officials and 
emergency management coordinators to provide guidance to the restoration effort to 
address local priorities for public safety and tends to result in a more coordinated 
response to heavily damaged areas.  Restoration prioritization for major critical 
infrastructure is still performed at the State Emergency Operations Center (SEOC) level 
given the SEOC’s situational awareness of needs statewide.    
 
Following Hurricane Irene, nearly all of the counties in the State had sustained 
significant damage and had activated their county OEMs.  PSE&G provided staff to 11 
of the 12 counties that it serves and to some municipal OEMs as well.  JCP&L provided 
representatives to the Monmouth, Morris, Ocean and Somerset County OEMs.  ACE 
provided staff to all of the county OEMs that it serves.  Rockland Electric supplied a 
representative to the Bergen County OEM. 
 
Recommendation – The companies shall continue to provide a representative to be 
physically present at any activated county OEM at the OEM’s request. 
 
 
Local Officials 
 
Many community officials may prefer to receive and convey outage information and 
prioritize restoration through their OEM structure; however, in a large scale event, it is 
recognized that local elected officials need to establish and maintain constant 
communications with the utilities as well.   Local officials have the closest contact with 
their constituencies and need the most up to date information to make decisions 
regarding sheltering, evacuations and other health and public safety issues in 
conjunction with their emergency management officials.  Regular contact with the 
companies also helps to coordinate resources to open roads and clear debris due to 
downed trees and wires.   
 
Through any disaster, the response and recovery efforts follow the structure of the 
Incident Command System.  When the needs of the local responders exceed their 
capabilities, the command structure expands to the next jurisdictional level.  This scales 
up from the municipality and the local OEMs to the county and then to the State OEM 
and is the same path that requests for resources follow and are fulfilled.  It also allows 
the State and counties, in very large events like Hurricane Irene, to address high level 
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statewide priorities and for the local authorities to still effectively address the needs of 
their municipalities. 
 
PSE&G’s Regional Public Affairs department was in direct communications with local 
and county officials, providing e-mail and Fax updates several times a day.  JCP&L 
used its Area Managers to make contact with local officials.  ACE used its public affairs 
personnel to make contact before the storm and provided e-mail updates through the 
restoration, as well as through a series of conference calls.   Rockland also used its 
public affairs department to make local contacts and provided multiple scheduled daily 
updates via e-mail throughout service restoration. 
 
Through the public hearing process and meetings with county, local OEMs, and elected 
officials, the recurring complaint was an inability to communicate with JCP&L.  While the 
root cause is still unclear at this stage of the investigation, it appears that either area 
managers were overwhelmed, unable to provide the information requested or a 
combination of both.  The common theme among the complaints was that the 
municipalities were not being heard by JCP&L and that effective and accurate 
communications were sparse.  
 
It should be noted that staff and JCP&L have developed a revised communications plan 
protocol to address these issues.  The plan has elements to address communications 
with elected officials, OEMs and customers.  It also includes the use of social media and 
a process for improving ETRs. 
 
Recommendation – The companies shall have the scalable capacity to handle the 
number of calls and requests required by county and local officials during any size 
event, even when addressing weather outages such as Hurricane Irene.  The 
companies shall include scalable communications capabilities in their annual exercises. 
 
Recommendation – JCP&L shall fully implement its Preliminary Communications Plan 
that has been under review with Board staff so that there is a full communications 
strategic plan in place for any subsequent severe weather events. 
 
Electronic Media Use 
 
The use of social media has emerged as an effective tool for providing general 
restoration related updates to electric customers.  Customers without power can access 
this information from smart phones, laptops or other computers with internet access to 
stay up to date on the restoration progress in their neighborhoods.  The use of the 
companies’ websites and social media outlets worked as an effective supplement to 
traditional television, radio and newspaper messaging, but these were effective only to 
the extent that current, accurate information was available. 
 
PSE&G used e-mail, the company website, Twitter and Flickr to provide general 
updates to its customers.  ACE used the company website, with some additional 
enhancements, Twitter and Facebook for its messaging.  Rockland used e-mails and its 
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website for its electronic updates.  JCP&L only used its company website for electronic 
messaging. 
 
While each company maintains an outage website, the amount of information provided 
varies greatly by company.  ACE and Rockland display outages down to the street level 
and include an ETR when available.  While JCP&L provides the actual number of 
outages by municipality only, PSE&G provides ranges of customer outages within a 
given municipality.   
 
Recommendation – The companies should use social media in addition to company 
websites when providing restoration updates to the public.  The companies shall 
participate in discussions with Board staff to develop best practices and changes to their 
outage websites. 
 
 
Estimated Time of Restoration 
 
The ability to provide timely and accurate estimated restoration times is critical to 
customers and the community at large.  Estimates are critical to customers in 
determining what measures are necessary to provide for shelter and continual 
sustenance for their families, and to give guidance to retail establishments and industry.  
The use of global or system wide ETRs early in the restoration effort is useful in 
managing the expectations of the public and empowering people to make decisions 
accordingly.  As the restoration progresses, the need for area specific ETRs increases 
for those customers that have already been out of service for several days and bear the 
greatest hardships in not knowing when they will be restored.   
 
Following Hurricane Irene, the companies could only provide global ETRs early in the 
restoration and some provided more targeted ETRs later in the week, although the 
accuracy of early ETRs needs to be examined.   
 
Recommendation – The utilities shall meet with staff to discuss improvements that can 
be made to the process of creating more accurate and timely ETRs.  The companies 
should develop plans to enhance their ability to provide local and more geographically 
targeted ETRs earlier in the restoration process.  While some efforts to produce these 
are already underway, this area was identified as one which needs to be further 
investigation by our consultant. 
 
 
Automated Customer Callbacks 
 
Customers reporting outages by phone typically receive a call back from the company 
to verify power restoration.  According to information received during the public hearing 
process, these messages were confusing as customers were interpreting the calls as 
stating that the company had restored power, when in fact it had not.  In addition, some 
of these automated calls assume the customer has power if the answering machine or 
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voicemail receives the call.  Once the system makes this assumption, the customer is 
removed from the restoration cue and not contacted again.  This practice was the cause 
of great frustration since some customers were left without service longer and forced to 
call in their outages again.  This practice has clearly emerged as an issue with JCP&L 
and may be one with the other electric utilities. 
 
Recommendation – Review and revise customer call back scripts to better convey the 
messaging from the companies.  While one company is already making certain protocol 
changes, this area has been cited for additional investigation by our consultant. 
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Supplemental Crew Acquisition 
 
 
No matter how well prepared an electric utility is for an event, the speed of restoration is 
largely dependent upon the number of restoration personnel that an electric utility can 
muster and stage pre-event, and then put in the field to effectively perform specific 
duties during and after the event.  Other factors such as weather conditions, impassable 
roads, inefficient allocation of resources and inadequate preparations may cause 
additional delays in the restoration, but a deficit in the number of restoration personnel 
will impact the restoration rate and lengthen the overall outage duration.  What follows is 
a summary of each company’s crew acquisition efforts as disclosed through 
investigative discovery.  As discussed below, questions emerged regarding JCP&L’s 
methodology and rationale in acquiring crews.   
 
The effects of Hurricane Irene moved through the State from Saturday evening of 
August 27th through Sunday afternoon of August 28th.  
 
Realizing the potential impacts to its system, PSE&G requested 200 line crews during a 
Mid-Atlantic Mutual Assistance (MAMA) group conference call on August 23rd.  The 
request was again repeated during a conference call on Thursday, August 25th.  When 
the requests could not be accommodated, PSE&G secured contractor line crews so that 
the company had 100 contractor line crews on its properties by August 27th.  An 
additional 29 contractor line crews arrived on August 29th, as well as 4 mutual aid utility 
crews. Finally on August 30th, 54 contactor and mutual aid crews arrived.  By 8 AM on 
Sunday, August 28th, PSE&G was able to put approximately 365 overhead line, service 
repair, troubleshooters, mutual aid and contractor line crews in the field.  That number 
peaked at approximately 475 aggregate crews on Thursday, September 1st. 
 
ACE, through its parent company Pepco Holdings, Inc. (PHI) made an initial request for 
450 mutual assistance personnel on August 23rd.  A subsequent request for an 
additional 300 personnel was made on August 24th.  Realizing the scarcity of mutual aid 
resources, ACE began to request contractor line crews on August 25th.  By 3 PM on 
August 28th, 58 contactor line crews and 12 mutual aid crews were on company 
property.  An additional 80 mutual aid crews arrived by 11 AM on August 29th.  Finally 
on August 31st, 27 more mutual aid crews arrived.  By 4 PM on Sunday, August 28th, 
ACE was able to put approximately 120 line and tree crews in the field. 
 
Rockland Electric initially requested mutual aid crews on August 25th which arrived 
during the evening of August 27th.  Additional mutual aid crews were requested on 
August 28th which arrived for duty on August 29th and 30th.  At 7 AM on Sunday, August 
28th, Rockland Electric had 109 line and service crews in the field including 36 mutual 
aid crews. 
 
On August 28th, JCP&L was able to put 166 crews in the field at 8 AM on Sunday, in the 
wake of the storm.  JCP&L made its initial request for mutual assistance post storm on 
August 29th via the MAMA group.  Due to the large number and broad geographical 
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scope of the areas impacted, no mutual assistance crews within a 2 to 3 day travel time 
were available.  The first mutual assistance crews arrived in JCP&L territory on Friday, 
September 2nd. The first contractor crews also arrived on Friday, September 2nd. 
However, JCP&L did initially receive 71 crews from other First Energy affiliated 
companies by 8 AM on Monday, August 29th, bringing the total to 213 crews in the field.  
During the course of the restoration, JCP&L received assistance from approximately 
500 First Energy affiliated linemen.  Met-Ed, a sister company to JCP&L which had 
approximately 225,000 affected customers, received 189 lineman from other First 
Energy affiliated companies. Penelec, another sister company which had 60,000 
affected customers, received 20 lineman from other First Energy affiliated companies. 
 
JCP&L has indicated in discovery that it expected more First Energy crews to be 
supplied sooner, but this expectation was grounded in the belief that the Pennsylvania 
based Met-Ed and Penelec service areas would not be as affected as they were by the 
hurricane.  The allocation of First Energy affiliated lineman to Penelec, Met-Ed and 
JCP&L does not seem to be proportional to the number of customers of each of the 
utilities that were affected by the storm.  In other words, based on the number of 
outages in these three service areas, staff concludes that New Jersey should have 
received more crews from First Energy. 
 
While the other three electric utilities had requested and secured mutual aid or 
contractor assets prior to the hurricane and had them staged in State either before or 
during the hurricane hitting New Jersey, JCP&L did not.  JCP&L failed to secure any 
mutual aid, contractor or affiliate crews until Monday August 29th, nearly a full day after 
the other utilities had their crews working. 
 
Staff notes that after an August 2002 thunderstorm that affected approximately 180,000 
JCP&L customers, the Board entered into a Memorandum of Understanding with 
JCP&L in Docket No. EX02120950 dated 2/5/2003 regarding several items including 
crew mobilization.  The Memorandum of Understanding requires that “during a major 
event, defined as an incident that results in more than 65,000 customers without power 
for more than 24 hours, JCP&L shall have at least 200 hazard responders responding to 
an event within 8 hours and 150 restoration crews responding within 12 hours, of 
notification by the PowerOn system.”  In JCP&L’s Major Event report submitted to the 
Board in accordance with N.J.A.C. 14:5-8.8, charts show that the 65,000 customer 
threshold was reached by 11:59 PM on Saturday, August 27th.    
 
In compliance with the Memorandum of Understanding, JCP&L reportedly had 
mobilized 166 line, substation, cable and relay crews as of 8 AM on Sunday, August 
28th and 230 hazard responders as of 6 AM on that same day. 
  
While PSE&G had approximately 90,000 more affected customers than JCP&L, its 
response before, during and after the hurricane with respect to crews, in part, allowed 
PSE&G customers to have a total outage duration that was approximately 48 hours 
shorter than JCP&L’s customers. 
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Staff will focus on a more intense review of this crew mobilization response with the 
consultant as crew mobilization remains an area of concern with JCP&L. 
 
Recommendation – The Board’s consultant shall analyze actions with respect to crew 
acquisitions to identify procedural, economic or other issues surrounding timely crew 
acquisition by the electric utilities, and specifically focus on the process used by JCP&L. 
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 Restoration Prioritization 
 
 
To manage a restoration process that addresses damage to many different levels of 
equipment, from transmission lines and substations to the individual customer’s service 
line, each electric utility generally follows a similar top – down approach to outage 
restoration.  The first priority is worker and public safety, which entails the clearing of 
downed wires and other hazards to the public.  The restoration of hospitals, fire and 
public safety facilities, emergency shelters, food distribution centers, water and 
wastewater plants and other large facilities supporting community function are typically 
the first to be restored.  This is then followed by repairs to equipment that will restore 
the largest blocks of customers and continues down until individual customer outages 
are addressed.  Throughout this process, county and local government representatives 
are requesting priority restoration, while the State and sometimes federal authorities are 
directing restoration of critical facilities to support the overall disaster response effort 
and situation awareness statewide. 
 
Special Needs Customers 
 
In the context of power outages and disconnection prohibitions, special needs 
customers are usually viewed as customers with medical conditions requiring the use of 
life sustaining equipment in their homes.  The loss of power to this equipment may 
create a life or death situation for these customers requiring immediate action on their 
part to either wait for power restoration, if possible, or to evacuate to a shelter or 
hospital to meet their health needs.  All of the companies are required by N.J.A.C. 14:3-
3A.4(d) to “on a semi-annual basis, solicit information from their residential customers in 
order to determine the presence of any life-sustaining equipment on the customer‘s 
premises.”  In addition, a Board Order (DKT No. EX98101130) dated 12/16/1998 
requires the companies to contact customers having “a serious medial condition during 
an outage lasting more than 24 hours and advise them of the probable time of 
restoration of service.”   
 
While the companies are required to solicit this information, only JCP&L shares it with 
local or county OEMs.  Both JCP&L and PSE&G give priority restoration to these 
customers once the restoration process has reached the local distribution and single no-
light level, while Rockland and ACE reportedly do not.  In some cases these customers 
were given early notification to prepare for potential extended outages before the storm 
and were provided with updates during the restoration process. 
 
These programs exist primarily to protect customers with life sustaining equipment from 
intentional service shutoff (for example, shutoff for nonpayment) and have created 
expectations of priority restoration for a wide variety of special needs customers.  In 
staff’s view, it may not be practical to restore individual special needs customers as a 
first priority; to do so could lengthen the restoration of larger customer areas and 
community functioning.  Staff recommends that the course of action would instead be to 
engage the medical emergency management community to address this issue through 
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sheltering or other support.  Staff is also currently working with NJOEM to further 
address this issue.  However, by providing accurate ETRs, the utilities can aid in the 
decision making process for these customers about whether to wait for restoration, seek 
shelter or take other protective measures.  More accurate ETRs are addressed in 
another section.   
 
Recommendation – The utilities will work with staff to reevaluate how special needs 
customers are handled. Special needs customers shall be informed about the 
restoration process and advised on how they should seek aid during a long duration 
outage.  Special needs customers shall be identified to the extent practical and given a 
level of priority restoration based on the scale of the outage balanced against other 
restoration priorities. 
 
Well Water Dependent Customers 
 
The majority of customers reliant on well water are completely dependent on power to 
maintain water supply and sanitation.  The companies were required by prior Board 
Order in DKT No. EX98101130 dated 12/16/98 to “identify areas of their service territory 
in which customers using private wells may lose their water supply during an electric 
outage” and “direct them to alternative water sources in conjunction with local municipal 
OEM’s.”  At this time, none of the companies identify individual well dependent 
customers and do not give any priority to the restoration of these customers.  Given that 
a significant percentage of the population uses wells, it is not practical to prioritize well 
customers.  However, more needs to be done to inform well dependent customers 
about power reliance. 
 
Recommendation – Well water dependent customers shall be identified and provided 
with restoration information on a regular basis. Better communications with these 
customers needs to occur, as well as an annual information packet in their bills that 
highlight steps that can be taken in a long duration outage. 
 
Debris Management 
 
The response effort immediately following a storm centers around reestablishing public 
safety and opening the roadways for response vehicles.  An important part of this 
process involves coordination between the Board, NJDOT, NJDEP, municipal public 
works crews, police and the electric utilities to clear debris and downed power lines from 
roads.  Downed trees cannot be removed until power lines they have brought down are 
made safe and utility crews cannot reach the wires if the roads are not otherwise 
opened.   
 
A common complaint from local officials was an inability of JCP&L to coordinate the 
shutoff of downed power lines with debris removal crews so that repair work could begin 
once the lines were made safe.  In some cases, local tree removal crews had to wait for 
JCP&L line crews that did not arrive for hours or at all, or JCP&L crews would complete 
the work without the knowledge of municipal crews leaving them to believe the lines 
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were still live.  This lack of coordination caused roads to be closed for longer periods 
than necessary. 
 
Recommendation – The utilities shall coordinate more closely with State and local 
crews working to clear roads and remove storm debris.  This can be achieved through 
working with the State and county OEMs to form debris removal task forces including 
utility crews to quickly open major roadways early in the storm response effort. 
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Infrastructure Issues 
 

Substations: 
 
There are hundreds of substations in the systems that are operated by the four Electric 
Distribution Companies (EDCs) in New Jersey. The distribution substations are used to 
transform higher voltage into lower distribution voltages that directly feed customers’ 
premises. Faults or problems that occur with the operation of these substations will 
have a direct impact on supply to customers, especially if there is not a secondary feed 
into an area. This could further result in damage to equipment servicing and protecting 
the transmission and sub-transmission lines that feed these substations. In turn, 
transmission substations feed the local distribution substations. Damage to those 
facilities would results in the same effect as stated above.  
 
During the hurricane event, two of the four EDCs (JCP&L and PSE&G) had several 
substations that were overcome by water and flooding which affected their operation. 
The number of substations damaged due to flooding is listed below: 
 

Company Substations affected by flooding 
JCP&L 7 
PSE&G 8 

ACE 0 
RECO 0 

 
 

Substations with operations impacted by flooding 
JCP&L PSE&G

Morristown Cranford 
Pequannock Somerville 
Sussex Marshall Street 
Canoe Brook Garfield Place 
Windsor Hillsdale 
Monmouth Consolidated Water New Milford 
Sea Bright River Edge 
 Scotch Plains * 

     *Interrupted due to shutdown of Cranford Substation 
 
This water intrusion resulted in damage to and failure of equipment, protective 
apparatus for the equipment and the control houses within the substations, leaving part 
or all of the substations inoperable. 
 
Recommendations regarding substations: 
 

1. As part of the Board ordered investigation, a consultant will be employed to 
review the preparedness and response of the EDCs to the hurricane.  
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a. Utilize the consultant to determine how many substations in the EDCs 
were constructed at or below the 100 year flood plane level and within 
Riparian Zones as defined by NJDEP. 

b. Utilize the consultant to determine what physical protection is in effect or 
was placed in effect for the event at each substation constructed at or 
below the 100 year flood plain i.e. flood walls, sand bags, etc. Determine 
the adequacy for these mitigation measures. 

2. Based on the results of the consultant’s investigation, the Board should instruct 
EDCs to review and develop plans to mitigate potential flooding of these 
substations (where deemed inadequate by the consultant) for future events. 
Consider the feasibility of mitigation by: 

a. switching to other sources 
b. deployment of mobile units 
c. construction of flood walls 
d. raising equipment 
e. relocation of facilities (understanding that this option is extreme and could 

require years to implement and result in significant costs) 
The review should include timeframes to implement the recommended measures 
and cost estimates for each scenario considered. 

 
Vegetation Management: 
 
Significant damage to the electrical infrastructure, as well as to private property, that 
occurred during Hurricane Irene, can be attributed to interference by trees and 
vegetation. More importantly, several lives were reported lost due to falling trees.  In a 
typical storm event, trees falling or breaking can damage overhead electric facilities.  
This is usually due to (or a combination of) improper siting of vegetation by townships or 
property owners, lightning strikes, high winds, wet ground conditions and improper 
vegetation management by either the EDCs or the property owners.  The extent of the 
damage is also dependent on the condition of the trees. Damages to electrical facilities 
can include; broken wires, phase-to-phase and phase-to-ground contacts, pulling up 
underground cables, knocking down utility poles, and damage to pole top and pad 
mounted transformers.  If the circuit lines or services are broken, power cannot be fully 
restored until the wires and facilities are repaired or in certain instances replaced in their 
entirety.  The extent of damage caused by vegetation for each EDC is listed below.  
 
Tree related orders for each EDC as a result of Hurricane Irene: 

Company Tree related orders** 
JCP&L 5,555 
PSE&G 2,321 

ACE 1463 
RECO 263* 

     * RECO has 93 additional contacts that did not result in outages 
     note:  These orders were either confirmed interruptions, trouble locations to the systems or orders  
     worked by Forestry crews 
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Pursuant to N.J.A.C. 14:5-9, the EDCs must comply with established rules outlining the 
requirements for vegetation management of transmission and distribution facilities. The 
EDCs are required to perform vegetation maintenance on their transmission and 
distribution facilities (any facilities that operate at or above 600 volts) to allow safe, 
reliable and efficient operation. A vegetation management program includes ensuring 
access, proper electrical clearances and elimination of “danger” trees. 
 
Recommendations regarding vegetation management:  
 

1. In the interim, the Board should consider outreach to the municipalities 
discouraging the plantings, by both the Townships, developers and constituents, 
underneath or near electrical lines and circuits as well as placing structures or 
recreational areas in the easements and Right-of-Ways (ROW) for these 
facilities.  

2. The Board should consider rule changes to N.J.A.C. 14:5-9 and/or legislation 
further restricting vegetation in the ROW and easements of transmission and 
distribution lines.  

3. As part of the Board ordered investigation, a consultant will be employed to 
review the preparedness and response of the EDCs to the hurricane. The 
consultant should review the following: 

a. Determine/verify with the EDCs the extent of damage to the electrical 
facilities caused by trees and vegetation. 

b. Determine/verify with the EDCs the extent of property damage and 
personal injury caused by trees and vegetation. 

c. EDC vegetation management cycles to determine if they are in 
conformance with the current rules. This information should be available 
per N.J.A.C. 14:5-9.7, which requires that records of all vegetation 
management that the EDC performs is to be retained for no less than five 
years. 

d. Ensure that the EDCs have been performing the required annual public 
education program pertaining to vegetation management per N.J.A.C. 
14:5-9.9. 

e. Review all vegetation related Hurricane Irene occurrences and develop 
plans to mitigate future interferences with an emphasis on the distribution 
systems and sub-transmission systems.   

 
 
General: 
 
There have been several audits initiated by the Board since 1997 that have investigated 
reliability and infrastructure items for the EDCs. In an effort to avoid lengthy and 
repetitive efforts, the continued investigation should be focused on the above issues or 
newly determined deficiencies. It should be noted, however, that if the investigation 
uncovers systemic problems within the system of an EDC, drastic or intensive changes 
to address major deficiencies would likely have significant costs which could be borne 
by the ratepayers.  
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Customer Communications 
 

 
Effective communication in these weather related situations involves many elements, 
such as having reliable communications paths and maintaining a proper emergency plan 
for disseminating updated and accurate information to customers and the media.  Use of 
media plays a part as well.  It appeared that some of these processes failed in some 
measure during Hurricane Irene.  Staff believes that there could have been much better 
preparation and execution of the utilities’ communications obligations to manage and 
communicate vital information.  In this new age of social media, staff believes that the 
utilities should utilize more social media outlets, i.e. Facebook and Twitter, to 
communicate with customers, especially during power outages. 
 
As part of the Board’s investigation, the Division of Customer Assistance through 
discovery and responses, performed a review of the utilities’ communications with 
customers through their Call Centers.  The following is a synopsis of Customer 
Assistance’s staff investigation: 
 
In the days following the August 27, 2011, Hurricane Irene event, the Division of 
Customer Assistance received numerous inquires and/or complaints from residents 
affected by the storm’s damage.  The Division of Customer Assistance tallied and 
reviewed its storm-related Call Center statistics following Hurricane Irene, Monday, 
August 29 through Friday, September 2, 2011.  The results are as follows: 
 
 Total Calls Received: 3,851 
 Information Calls: 21 
 After-Hour Hotline Calls: 25 
 Email Inquiries: 383 
 Verbal & Written Complaints: 348 
 Note: The total includes calls unrelated to Hurricane Irene. 
 
Many of the customers contacting the Division Call Center complained that they were 
given inaccurate information as to restoration and no explanation of why there were no 
work trucks in their particular area.  Customers further complained that the utilities made 
automated outbound calls advising that service was restored, although it was not, and 
requested that the customer contact the utility if service was not restored.  These 
customers were upset, concerned and frustrated because they were unable to reach 
anyone when making the return call, or were given more inaccurate information.  The 
customers also expressed concern that the utility had no knowledge that their power 
was not restored and felt that the utility should have known. 
 
Staff subsequently, by letter dated October 26, 2011, sent discovery requests to all of the 
EDCs.  The responses to the discovery were made a part of Staff’s review and are 
included in the following report of actions taken by the utilities in their call centers as a 
result of Hurricane Irene:  
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ACE 
 
The Division of Customer Assistance received and processed 9 outage related ACE 
complaints from August 27, 2011 through August 31, 2011.  According to information 
provided through discovery, on August, 25, 2011, prior to the arrival of Hurricane Irene, 
all ACE customers enrolled in the Emergency Medical Equipment Notification Program 
received an automated outbound telephone call warning that the hurricane could lead to 
extended, multiple-day outages.  These customers were urged to make emergency 
arrangements ahead of time to prepare for extended outages due to Hurricane Irene.  
 
On August 26, 2011, automated calls were made to all residential customers of ACE, 
including those enrolled in the Emergency Medical Equipment Notification Program, 
warning customers that the storm could cause wide-spread, multiple-day outages.   
Customers were encouraged to plan appropriately. 
 
As indicated in discovery, the ACE Call Center received 115,316 total calls from August 
27 to September 1, 2011.  There were 89,460 outage related inquiries.  The Call Center 
performance was monitored on a real-time basis throughout the event using the Call 
Management System to ensure that calls were being handled as effectively as possible.  
Regular Call Center staff was scheduled for extended shifts and Second Roles (cross 
trained staff from other departments) were also activated to supplement normal staffing 
levels. Second Role staff also worked extended shifts. In addition, ACE utilized 
resources from mutual assistance companies.  The chart below provided by ACE 
indicates the number of Customer Representatives available to answer calls from 
August 27, 2011 to September 5, 2011. 
 

 8/27 8/28 8/29 8/30 8/31 9/1 
Staffing 238 229 251 257 255 177 

 
 

JCP&L 
 
The Division of Customer Assistance received and processed 139 JCP&L outage 
related complaints from August 27, 2011 through August 31, 2011.  JCP&L, through 
discovery responses, reported that during Hurricane Irene its Contact Centers provided 
customers with information updates through three methods; Interactive Voice Response 
System (IVR), its website, and Customer Service Representatives. Communications 
were more general in nature at the beginning of the storm and became more specific as 
additional information became available during the restoration effort.  The Director of the 
Customer Contact Centers is responsible for ensuring that the IVR is updated properly 
based on information provided by the regional dispatch offices.  Customer Service 
Representatives were given the same information as was provided through the IVR and 
website. 
 
As indicated in discovery, First Energy Contact Centers received 410,625 calls from 
August 27 to September 5, 2011, at an overall average speed of answer (ASA) of 25 
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seconds.  The majority of the First Energy Contact Center calls were outage related.  In 
addition, there were 4,300 police/fire calls.  During a typical week the Company answers 
an average of 50,000 calls at an ASA of 60 seconds.   
 
According to discovery, JCP&L’s Call Center staffing normally consists of 400 to 500 
Customer Representatives on a weekday and 24 Customer Representatives on a 
weekend.  The chart below provided by JCP&L indicates the number of Customer 
Representatives available to answer calls from August 27, 2011 to September 5, 2011. 
 

 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 
Staffing 137 590 695 643 665 673 620 84 89 66 

 
 

PSE&G 
 

The Division of Customer Assistance received and processed 31 PSE&G outage 
related complaints from August 27, 2011 through August 31, 2011.   
 
PSE&G’s entire service territory was affected by Hurricane Irene with the initial effects 
of the storm impacting its Southern Division in the evening on Saturday, August 27, 
2011.  According to information provided through discovery responses, PSE&G’s 
preparation activities between August 23rd and August 26th were as follows: 
 

Tuesday, August 23rd

• Internal storm conference calls were to begin August 24th; 
• Contacted Verizon to exchange contact numbers; and 

Wednesday, August 24th

• 72 hour storm preparation list reviewed by the Divisions’ and the General 
Office’s personnel; 

• Internal assignments of personnel started; 
Thursday, August 25th

• Long range scheduling of personnel started; 2/3 days, 1/3 nights; 
Friday, August 26th

PSE&G’s storm outreach and communications plan was implemented and 
consisted of the following: 

 
• Customers: ten email alerts were sent to nearly 40,000 businesses, 1,100 

organizations and 600,000 customers. The company also leveraged social 
media, Twitter, Flickr and the PSEG Website, to communicate with 
customers. 

 
• Company Associates: storm updates were communicated multiple times 

each day using “In Case You’re Asked,” Outlook Online, executive emails 
to associates, internal blogs in addition to physical handouts. 
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According to discovery, in addition to the existing Customer Service Centers, PSE&G 
deployed Mobile Customer Service Centers to allow customers with electric and gas 
services impacted by flooding to have face-to-face discussions with Company 
employees.  More specifically, the Mobile Customer Service Centers were deployed as 
follows: 
 

• On August 31, 2011, the first Mobile Customer Service Center (CSC) was 
established in Manville. 

• By Thursday, September 1st, PSE&G had mobile CSC units deployed in 
Bound Brook, Manville, Pequannock, Pompton Lakes, Fairfield, and 
Wallington. 

• By the Labor Day weekend, a total of twelve centers were open across the 
PSE&G service territory. Additional centers were opened in Little Falls, 
Saddle Brook, Paterson and three in Wayne. The centers had various 
hours of operation but they were typically staffed from 7:00 a.m. to 8:00 
p.m. 

• Each center was staffed by four PSE&G associates from various 
departments. 

• The effort assisted nearly 2,500 customers. 
 
According to discovery, PSE&G utilized the Varolii calling system to make 
approximately 71,000 calls to specific customers: 1,088 calls to customers whose 
electric service was disconnected due to flooding and 42,000 calls to customers who 
were asked to reduce their electric consumption if possible to aid in restoration efforts. 
 
During the period from August 28th through September 1st, PSE&G’s High Volume Call 
Answering (HVCA) process was active. This process allows high volume calls from the 
same municipality to be routed to an Interactive Voice Response where customers can 
listen to recorded messages or reach a Company representative if an emergency 
situation exists such as downed wires. 
 
In addition, PSE&G utilized a contractor to contact over 43,000 customers concerning 
such issues as flooding and energy conservation. PSE&G also called almost 16,000 
customers who had reported an individual “no light” call to verify the state of their 
electric service. 
 
Pursuant to discovery, PSE&G provided the chart below detailing a statistical summary 
of call center activity from August 28, 2011 to September 4, 2011.  Staffing level 
includes PSE&G agents as well as Emergency Response agents.  ASA signifies the 
“average speed of answer” to incoming calls.  SL% indicates the “service level 
percentage,” and AR% stands for “abandoned rate percentage.”   

 
 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 
Staffing 243 398 419 348 340 243 96 34 
Total  Calls 400,172 160,637 56,197 37,612 35,463 28,975 11,483 6,440 
ASA 15 50 141 45 91 139 416 420 
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HVCA 357,336 108,012 12,145 367 16 4 4 21 
SL% 97.5% 92.4% 81.4% 70.9% 71.9% 71.7% 72.4% 71.9%
AR% 2.1% 3.5% 11.5% 14.7 5.6% 10.4% 28.9% 22.1%

 
 

RECO 
 
The Division of Customer Assistance received and processed 5 RECO outage related 
complaints from August 27, 2011 through August 31, 2011. 
 
Rockland indicated in discovery that prior to the storm event, Call Center management 
attended meetings with the Storm Director to discuss the forecast for the event and 
prepare staffing schedules.  Throughout the event, Call Center management attended 
the Electric Operations Storm Director’s morning and afternoon status meetings and 
provided updates to the Customer Service Representatives based upon information 
received. Information included the number and location of outages, number of available 
crews, the number of customers affected and global estimated restore times. 
 
According to discovery, Call Center management worked with the Public Affairs 
department to prepare informational messages throughout the storm to be recorded and 
communicated to customers.    The VRU message was updated with information 
regarding the declared state of emergency, the number of customers affected, the 
number of crews working, progress of the restoration effort, ice locations and 
distribution times, the availability of the Company’s Internet and mobile applications for 
reporting outages, and public safety tips. 
 
Rockland staffed its Customer Service Call Center by noon on Saturday, August 27th so 
that adequate resources would be on hand once the high volume of calls generated by 
the storm began.  Rockland received approximately 200,000 calls from Saturday, 
August 27th through Friday, September 2nd.   Rockland indicated that on a normal busy 
day the company receives approximately 3,500 calls, and approximately 800,000 
customer calls per year, for comparison purposes.  Rockland received 108,000 calls on 
Sunday August 28th averaging 12,000 calls per hour from 5 p.m. to 7 p.m.  On Monday 
August 29th, Rockland received 55,000 customer calls.         
 
Recommendation – Staff recommends that the consultant be given the task of 
reviewing the types of communications as well as the content of information relayed to 
customers during the hurricane and other severe weather related outages.   
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Past Order Summary 
 
 
Over the past fifteen years, New Jersey has experienced a variety of natural and man-
made disasters that have affected millions of electric customers.  The Board has 
reviewed the electric utilities’ performance before, during and after these events.  When 
necessary, internal Board Staff reports containing improvement recommendations have 
been generated and implementation subsequently ordered by the Board.  At times, due 
to the magnitude of the event or the technical complexity of the issues, consultants have 
been engaged to review, analyze and make recommendations to improve the electric 
utilities’ performance.  As part of Staff’s review of previous Board Orders with respect to 
their application during Hurricane Irene, the following events and associated docket 
numbers were reviewed:   
1) GPU 1997 Storms- Docket No. EX97080610,  
2) Labor Day 1998 Thunderstorms- Docket No. EX98101130,  
3) July 1999 Outages- Docket Nos. EX99100763, EX99070483, EA99070484, 
EA99070485, EA99070486 and EA99070487,  
4) August 2002 Storms- Docket No. EX02120950,  
5) JCP&L Seaside Heights- Docket Nos. EX03070503 and EO04050373 and  
6) PSE&G June 7-16, 2008 Equipment Failures/Storms.  
 
A number of re-occurring themes permeate the reports and Orders, including the 
following: 
 

• Communications with customers and emergency management officials  
• Restoration Priorities 
• Outage Assessment Methodology 
• Well dependent and special needs customers 
• Vegetation Management 
• Supplemental crew acquisition 
• Equipment Inspection and upgrades 
• Employee Training  

 
Utilities have integrated the recommendations from past investigations into their 
restoration process.  However, because the impact of Hurricane Irene was 
unprecedented in New Jersey’s history, it will require a review of the main areas to see 
if the recommendations put in place are scalable to an event of this magnitude or if new 
recommendations are needed to incorporate the lessons learned from this event.  
Clearly, some areas are known to be in need of improvement. 
 
While the issues raised during this storm are some of the same addressed in previous 
orders, the scale of Hurricane Irene stressed the restoration and communications 
processes to a new level which warrants a closer look. 
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Recommendation – The Board’s consultant shall analyze the recommendations from 
the Orders listed above and determine if recommendations and directives need to be 
updated to reflect the scope of Hurricane Irene. 
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October 29th Snow Storm 
 
A severe snowstorm hit New Jersey unusually early in the season on Saturday 
afternoon, October 29th, 2011.  The combined factor of having unusually heavy and wet 
snow along with most trees retaining foliage caused an extremely large number of 
downed tree limbs, branches, and power lines.  As a result this storm caused more 
individual incidents of damage to New Jersey’s electric infrastructure than Hurricane 
Irene, although the majority of the damage was concentrated in Northern New Jersey 
during this event.   
 
Initial numbers are showing that statewide approximately 1,031,000 customers were 
impacted at some time.  PSE&G had approximately 571,000 customers impacted from 
over 11,000 trouble locations.  JCP&L had approximately 425,000 customers impacted 
from approximately 25,000 trouble locations.  O&R had approximately 35,000 
customers impacted from approximately 1,550 trouble locations.  The peak reported for 
any single point in time for each company: PSE&G - 346,000 customers out, JCP&L - 
272,000 customers out, and O&R - 28,000 customers out. 
 
The damage caused by the October 29 snow storm was comparable in scale to the 
damage caused by Hurricane Irene.  By far there was much more tree related damage 
caused by the October 29 Snow Storm; however, there was no flooding of substations.  
Communications and acquisition of supplemental repair crews was improved in 
comparison to Hurricane Irene.  Prioritizing repairs for special needs customers and 
providing accurate ETRs continue to be a concern. 
  
Prior to the October 29 snow storm staff had been working with JCP&L to address some 
of the communications issues from the Hurricane Irene restoration. This resulted in a 
preliminary communications plan that was initiated for the snow storm on October 31st.  

It included daily conference calls with municipal officials, increasing the number of 
personnel to communicate with municipal officials, use of electronic/social media and 
providing enhanced ETRs.  While the communications plan addressed some of the prior 
issues, its implementation still needs work. For example, some local public officials still 
had difficulty reaching area managers for outage information, there were so many 
complaints regarding JCP&L’s automated call back process that the Governor 
requested it be stopped and  postings on JCP&L’s website did not appear to provide an 
adequate level of detail.   
 
The consultant will be reviewing this additional storm restoration profile as part of the 
review process and assessment of each of the four electric utilities. 
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Summary of Recommendations 
 
This report creates a preliminary action plan for implementation of lessons learned 
which readily emerged in an after action review of responses to Hurricane Irene and, to 
a limited extent, to the October weather event.  It also identifies areas warranting further 
review by staff with the assistance of a consultant which staff is in the process of 
retaining.  Below is a summary of recommendations we are making at this time. 
 
 
Communications 
 

• The companies shall continue to provide a representative when requested to 
physically staff any activated county OEM at the OEM’s request. 

 
• The companies shall have the scalable capacity to handle the number of calls 

and requests required by county and local officials during any size event, even 
when addressing weather outages such as Hurricane Irene.  The companies 
shall include scalable communications capabilities in their annual exercises. 

 
• The companies shall use social media in addition to company websites when 

providing restoration updates to the public.  The companies shall participate in 
discussions with Board staff to develop best practices and changes to their 
outage websites. 

 
• The utilities shall meet with staff to discuss improvements that can be made to 

the process of creating more accurate and timely ETRs.  The companies should 
develop plans to enhance their ability to provide local and more geographically 
targeted ETRs earlier in the restoration process.  While some efforts to produce 
these are already underway, this area was identified as one which needs to be 
further investigation by our consultant. 

 
• Review and revise customer call back scripts to better convey the messaging 

from the companies.  While one company is already making certain protocol 
changes, this area has been cited for additional investigation by our consultant. 

 
• JCP&L shall fully implement its Preliminary Communications Plan that has been 

under review with Board staff so that there is a full communications strategic plan 
in place for any subsequent severe weather events. 

 
  
Supplemental Crew Acquisition 
 

• The Board’s consultant shall analyze actions with respect to crew acquisitions to 
identify procedural, economic or other issues surrounding timely crew acquisition 
by the electric utilities, and specifically focus on the process used by JCP&L. 
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Restoration Prioritization 
 

• The utilities will work with staff to reevaluate how special needs customers are 
handled. Special needs customers shall be informed about the restoration 
process and be advised on how they should seek aid during a long duration 
outage.  Special needs customers shall be identified to the extent practical and 
given a level of priority restoration based on the scale of the outage balanced 
against other restoration priorities. 

 
• Well water dependent customers shall be identified and provided restoration 

information on a regular basis. Better communications with these customers 
needs to occur, as well as the EDCs providing an annual information packet with 
their bills that highlights steps that can be taken in a long duration outage. 
 

• The utilities shall coordinate more closely with State and local crews working to 
clear roads and remove storm debris.  This can be achieved through working 
with the State and county OEMs to form debris removal task forces including 
utility crews to quickly open major roadways early in the storm response effort. 

 
 
Infrastructure Issues  
 
Recommendations regarding substations: 
 
1. As part of the Board ordered investigation, a consultant will be employed to review 

the preparedness and response of the EDCs to the hurricane.  
a. Utilize the consultant to determine how many substations in the EDCs were 

constructed at or below the 100 year flood plane level and within Riparian 
Zones as defined by NJDEP. 

b. Utilize the consultant to determine what physical protection is in effect or was 
placed in effect for the event at each substation constructed at or below the 
100 year flood plain i.e. flood walls, sand bags, etc. Determine the adequacy 
for these mitigation measures. 

2. Based on the results of the consultant’s investigation, the Board should instruct 
EDCs to review and develop plans to mitigate potential flooding of these substations 
(where deemed inadequate by the consultant) for future events. Consider the 
feasibility of mitigation by: 

a. switching to other sources 
b. deployment of mobile units 
c. construction of flood walls 
d. raising equipment 
e. relocation of facilities (understanding that this option is extreme and could 

require years to implement and result in significant costs) 
The review should include a timeframe to implement and cost estimates for each 
scenario considered. 
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Recommendations regarding vegetation management:  
 
1) In the interim, the Board should consider outreach to the New Jersey municipalities 

discouraging the plantings, by the Townships, developers and property oweners, 
underneath or near electrical lines and circuits as well as placing structures or 
recreational areas in the easements and ROWs for these facilities.  

2) The Board should consider rule changes to N.J.A.C. 14:5-9 and/or legislation further 
restricting vegetation in the ROW and easements of transmission and distribution 
lines.  

3) As part of the Board ordered investigation, a consultant will be employed to review 
the preparedness and response of the EDCs to the hurricane. The consultant should 
review the following: 

a. Determine/verify with the EDCs the extent of damage to the electrical facilities 
caused by trees and vegetation. 

b. Determine/verify with the EDCs the extent of property damage and personal 
injury caused by trees and vegetation. 

c. EDC vegetation management cycles to determine if they are in conformance 
with the current rules. This information should be available per N.J.A.C. 14:5-
9.7, which requires that records of all vegetation management that the EDC 
performs is to be retained for no less than five years. 

d. Ensure that the EDCs have been performing the required annual public 
education program pertaining to vegetation management as required by  
N.J.A.C. 14:5-9.9. 

e. Review all vegetation related Hurricane Irene occurrences and develop plans 
to mitigate future interferences with an emphasis on the distribution systems 
and sub-transmission systems.   

 
There have been several audits initiated by the Board since 1997 that have investigated 
reliability and infrastructure items for the EDCs. In an effort to avoid lengthy and 
repetitive efforts, the continued investigation should be focused on the above issues or 
newly determined deficiencies. It should be noted, however, that if the investigation 
uncovers systemic problems within the system of an EDC, drastic or intensive changes 
to address major deficiencies would likely have significant costs which could be borne 
by the rate payers. 
 
 
Customer Communications 
 

• The consultant shall be given the task of reviewing the types of communications 
as well as the content of information relayed to customers during the Hurricane 
and all weather-related outages. 
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Past Order Summary 
 

• The Board’s consultant shall analyze the recommendations from the Orders 
listed above and determine if recommendations and directives need to be 
updated to reflect the scope of Hurricane Irene. 

29 

You Are Viewing an Archived Report from the New Jersey State Library




