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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called 
to Order at the Scudder Falls Administration Building via Microsoft Teams on Monday, June 29, 
2020 at 10:33 a.m. pursuant to notice properly forwarded to each member in compliance with the 
by-laws. Joseph Resta, Executive Director, presided at this meeting.    
 
 

APPEARANCES: 
 
COMMISSION MEMBERS:  
 

Hon. John Christy (Pennsylvania)  
Hon. Yuki Moore Laurenti (New Jersey) 
Hon. Lori Ciesla (New Jersey)  
Hon. Pamela Janvey (Pennsylvania) 
Hon. Michael Lavery (New Jersey)  
Hon. Garrett Van Vliet (New Jersey)  
Hon. Daniel Grace (Pennsylvania) 
Hon. Wadud Ahmad (Pennsylvania) 
Hon. Aladar Komjathy (New Jersey)  
Hon. Amy Zanelli (Pennsylvania) 
 

COMMISSION MEMBERS ABSENT: 
 
 
COMMISSION COUNSEL: 
 

Katherine Fina, Florio, Perrucci, Steinhardt & Cappelli, New Jersey 
Shelley Smith, Archer Law, Pennsylvania  

 Jonathan Bloom, Stradley Ronon, Pennsylvania  
 Brian O’Neill, Chiesa Shahinian & Giantomasi, New Jersey  
 
GOVERNORS REPRESENTATIVES: 
 

Rudy Rodas, NJ Governor’s Office  
 
COMMISSION STAFF MEMBERS: 
  
 Joseph J. Resta, Executive Director 

Sean Hill, Deputy Executive Director of Operations 
Roy Little, Chief Engineer 
Kevin Skeels, Assistant Chief Engineer 
Arnold Conoline, Chief Administrative Officer 
Joseph Donnelly, Deputy Executive Director of Communications 
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James Petrino, Chief Financial Officer 
Qiyan Zhao, Comptroller 

 Joanna Cruz, Human Resources Director 
Heather McConnell, Administrative Generalist Executive Office 

  
  
PROFESSIONAL ASSOCIATES: 
 
 Alex Styer, Bellevue Communications 
  
OTHERS: 
  
    
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, 
and at the conclusion thereof, reported that there was a quorum present-there being five members 
present from the Commonwealth of Pennsylvania and five members present from the State of 
New Jersey.  
 

WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove 
under "Appearances".  
  
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 

Executive Director Resta addressed the meeting and invited any comments from the public on 
items pertaining to today’s Agenda. No questions were presented. 
 
EXECUTIVE DIRECTORS REPORT 
 
Joseph Resta, Executive Director, addressed the meeting and said;  

 
Commissioners, I would like to take this opportunity to extend our thanks for your 
participation in our Special Meeting, last Wednesday, on the 24th of June.  The 
Special Meeting was necessitated by the requirement of our bond indenture to 
issue the 2019 Independent Audit of our Financial Statements, due on or before 
Friday June 26th. 
 
The current pandemic has had many effects on our operations and those of other 
governmental agencies, the Bridge Commission received a pension actuarial 
figure later than expected, thus delaying the finalization of our audit until early 
last week.  Commissioners provided extra time for both the review and approval 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of June 29, 2020 
 

 
 
 
 

3

of our audit, enabling a timely submission.  The 2019 Audit of our Financial 
Statements is already available for public review on the Commission’s website. 
 
Today’s agenda includes the award of our Two-Year Structural/Civil Task Order 
Agreement Assignment, and the extension of our existing agreements with both 
the New Jersey and Pennsylvania State Police, all of which enable the 
Commission to fulfill its essential mission. 

  
Thank you, this concludes my report. 
 

 
APPROVAL OF MINUTES FOR COMMISSION MEETING HELD MAY 18, 2020 
 

R: 4332-06-20-ADM-01-06-20 
 

Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held May 18, 2020. 
 

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Grace 
seconded the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020 that the Minutes of the Commission Meeting held on May 
18, 2020 be and the same hereby are approved.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
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APPROVAL OF OPERATIONS REPORT FOR THE MONTH OF MAY 2020 

 
R: 4333-06-20- ADM-02-06-20 
 

Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
 
At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Janvey 
seconded the adoption of the following Resolution: 
 
"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020 that the Operations Report, which reflects Commission 
activity for the month of May 2020 is hereby approved.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
STRUCTURAL/ CIVIL TASK ORDER AGREEMENT ASSIGNMENT, CONTRACT C-
750A-AWARD OF CONTRACT 
 
R: 4334-06-20-ENG-01-06-20 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 
At the conclusion of the review, Commissioner Laurenti moved and Commissioner Janvey 
seconded the adoption of the following Resolution: 
 
“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020 via this Resolution, that the Commission award Contract No. 
C-750A, Structural/Civil Task Order Agreement, to WSP USA, Inc. of Philadelphia, PA, for a 
twenty-four (24) month period for an amount not-to-exceed $1,000,000,  
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“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices, and  

“BE IT FURTHER RESOLVED: The Executive Director is hereby authorized to approve and 
execute all necessary contracts on behalf of the DRJTBC.” 

Executive Director Resta was requested to conduct a Roll Call Vote. 

NEW JERSEY Yes        No PENNSYLVANIA Yes         No 
Mr. Lavery     X Mr. Ahmad  X 
Ms. Ciesla    X Mr. Grace  X 
Ms. Laurenti   X  Ms. Janvey  X 
Mr. Van Vliet   X Mr. Christy  X 
Mr. Komjathy   X Ms. Zanelli   X 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   

Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 

EXTENSION OF NEW JERSEY STATE POLICE AGREEMENT FOR LAW 
ENFORCEMENT SERVICES DATED MAY 1, 2014 THROUGH MAY 1, 2021, OR 
UNTIL A SUCCESSOR AGREEMENT IS REACHED, WHICHEVER IS SOONER 

R: 4335-06-20- PROF-01-06-20 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 

At the conclusion of the review, Commissioner Grace moved and Commissioner Van Vliet 
seconded the adoption of the following Resolution, 

“WHEREAS: On May 1, 2014, the Commission entered into a Memorandum of Understanding 
(the “MOU”) with the New Jersey State Police for the provision of law enforcement services; 
and 

“WHEREAS:  The initial term of the MOU runs from May 1, 2014 through May 1, 2019, with 
two optional one-year renewal periods; and 

“WHEREAS: The Commission exercised the first one-year extension to renew the May 1, 2014 
MOU through May 1, 2020, or until a successor agreement is reached, whichever occurs sooner, 
but the COVID-19 emergency delayed completion of the successor agreement within that time 
period. 
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“WHEREAS:  The Commission and the New Jersey State Police may enter into a successor 
agreement prior to May 1, 2021; and 
 
“WHEREAS: The Commission proposes that it exercise the second one-year extension to 
renew the May 1, 2014 MOU through May 1, 2021, or until a successor agreement is reached, 
whichever occurs sooner. 
 
“NOW, THEREFORE, the Commission, at its Regular Meeting assembled this 29th day of 
June, 2020, hereby resolves as follows: 
 
“RESOLVED: That the Executive Director is hereby authorized to execute a second extension 
of the May 1, 2014 Memorandum of Understanding with the New Jersey State Police for the 
provision of law enforcement services until May 1, 2021, or until a successor agreement is 
reached, whichever occurs sooner..” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
EXTENSION OF COMMONWEALTH OF PENNSYLVANIA, PENNSYLVANIA STATE 
POLICE AGREEMENT FOR LAW ENFORCEMENT SERVICES DATED MAY 1, 2014 
THROUGH JUNE 30, 2021, OR UNTIL A SUCCESSOR AGREEMENT IS REACHED, 
WHICHEVER IS SOONER 
 

R:  4336-06-20- PROF-02-06-20 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Janvey moved and Commissioner Laurenti 
seconded the adoption of the following Resolution,  
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“WHEREAS: On May 1, 2014, the Commission entered into Intergovernmental Agreement for 
Law Enforcement Services with the Commonwealth of Pennsylvania, Pennsylvania State Police 
for the provision of law enforcement services; and 
 
“WHEREAS: The initial term of the Agreement runs from May 1, 2014 through June 30, 
2019, with two optional one-year renewal periods; and 
 
“WHEREAS: The Commission exercised the first one-year extension to renew the May 1, 2014 
agreement through June 30, 2020, or until a successor agreement is reached, whichever occurs 
sooner, but the COVID-19 emergency delayed completion of the successor agreement within 
that time period. 
 
“WHEREAS: The Commission and the Commonwealth of Pennsylvania, Pennsylvania State 
Police may enter into a successor agreement prior to June 30, 2021; and 
 
“WHEREAS: The Commission proposes that it exercise the second the second one-year 
extension to renew the May 1, 2014 agreement through June 30, 2021, or until a successor 
agreement is reached, whichever occurs sooner. 
 
“NOW THEREFORE, the Commission, at its Regular Meeting assembled this 29th day of 
June, 2020, hereby resolves as follows: 
 
“RESOLVED: That the Executive Director is hereby authorized to execute a second extension 
of the May 1, 2014 Intergovernmental Agreement for Law Enforcement Services with the 
Commonwealth of Pennsylvania, Pennsylvania State Police for the provision of law enforcement 
services until June 30, 2021, or until a successor agreement is reached, whichever occurs 
sooner.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
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APPROVAL FOR PAYMENT OF INVOICES 
ARCHER LAW, PA LEGAL COUNSEL 
 

R: 4337-06-20- ACCT -01-06-20 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Van Vliet and Commissioner Grace seconded the 
adoption of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020, via this Resolution, authorization for payment of invoices 
#4188314, #4188315, #4188316, #4188317, #4188318, # 4188319 and #4188320 in the total amount 
due of $19,752.36 for Professional Services Rendered. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES 
FLORIO, PERRUCCI, STEINHARDT AND CAPPELLI, NJ LEGAL COUNSEL 
 

R: 4338-06-20- ACCT -02-06-20 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Van Vliet and Commissioner Grace seconded the 
adoption of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020, via this Resolution, authorization for payment of invoices 
#179346, #179632, #179347, #179349, #179631, #178615, #178616, #178617, #178618, #178619, 
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#178620, #178621, #178622, #178623, #178624 and #178625 in the total amount due of $46,459.02 
for Capital and Non-Capital Professional Services to Florio, Perrucci, Steinhardt and Cappelli, NJ 
Legal Counsel. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES 
STRADLEY RONON, PA LABOR COUNSEL 
 

R: 4339-06-20- ACCT -03-06-20 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Van Vliet and Commissioner Grace seconded the 
adoption of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th day of June 2020, via this Resolution, authorization for payment of invoices 
#20042395, and 20042393 in the total amount of $ 13,628.80 for Services Rendered to Stradley 
Ronon, PA Labor Counsel. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
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NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Lavery     X     Mr. Ahmad   X 
Ms. Ciesla       X     Mr. Grace   X 
Ms. Laurenti     X     Ms. Janvey   X 
Mr. Van Vliet     X     Mr. Christy   X 
Mr. Komjathy     X       Ms. Zanelli   X 
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
INVITE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta invited any Comments from the public.  
 
SCHEDULING OF THE JULY 27, 2020 MEETING 
 

Executive Director Resta addressed the Meeting and stated that the Commission's next meeting 
will be scheduled to be held Monday, July 27, 2020. 
 
The Meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building, 
1199 Woodside Road Yardley PA 19067. 
 

Executive Director Resta assured the Commission Members that an “Official Notice of Meeting” 
would be forwarded to each and every Member of the Commission. 
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6/3/2020

               There follows Cash Balances of the Commission at May 31, 2020 for the 
                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 8,738,529                        
      Payroll  Fund 40,209                             

Insurance Clearing Account 750,000                           

TOTAL 9,528,738$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE
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STATUS OF BRIDGE REVENUE BONDS AT MAY 31, 2020

6/3/2020 9:58 AM

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities 
Amount & Calls Amount & Calls Amount & Calls Amount & Calls

7/1/2005 2.35% 330,000$         330,000$      
7/1/2006 2.50% 895,000           895,000        
7/1/2007 2.76% 930,000           930,000        
7/1/2008 2.90% 965,000           965,000        
7/1/2009 3.06% 1,005,000        1,005,000     
7/1/2010 3.23% 1,045,000        1,045,000     
7/1/2011 3.39% 1,095,000        1,095,000     
7/1/2012 3.53% 1,150,000        1,150,000     
7/1/2013 3.66% 1,210,000        1,210,000     0.35% 4,435,000       4,435,000       
7/1/2014 3.76% 5,000,000        5,000,000     N/A
7/1/2015 3.85% 5,220,000        5,220,000     N/A
7/1/2016 3.96% 5,540,000        5,540,000     0.85% 1,030,000       1,030,000       
7/1/2017 4.02% 5,835,000        5,835,000     1.09% 1,065,000       1,065,000       
7/1/2018 4.04% 6,155,000        6,155,000     1.33% 1,100,000       1,100,000       
7/1/2019 4.09% 6,480,000        6,480,000     1.61% 1,145,000       1,145,000       0        2,410,000               2,410,000       
7/1/2020 4.13% 6,840,000        1,735,000     1.90% 1,195,000       1.62% 2,540,000               1.00% 945,000                 
7/1/2021 4.14% 1,825,000        1,825,000     2.14% 6,825,000       1.86% 2,540,000               1.00% 875,000                 
7/1/2022 4.19% 1,920,000        1,920,000     2.33% 4,000,000       2.10% 2,695,000               1.81% 1,740,000              
7/1/2022 2.33% 3,165,000       
7/1/2023 4.23% 2,020,000        2,020,000     2.50% 7,445,000       2.34% 2,795,000               2.03% 1,865,000              
7/1/2024 4.35% 2,125,000        2,125,000     2.60% 7,815,000       7,815,000       2.43% 2,935,000               2.31% 1,970,000              
7/1/2025 4.35% 2,235,000        2,235,000     2.67% 8,205,000       8,205,000       2.55% 3,015,000               2.52% 1,070,000              
7/1/2026 4.67% 2,345,000        2,345,000     2.73% 5,000,000       5,000,000       2.73% 3,180,000               
7/1/2026 3.01% 3,620,000       3,620,000       
7/1/2027 4.67% 2,450,000        2,450,000     3.06% 7,015,000       7,015,000       3.10% 4,540,000               2.80% 20,000                   
7/1/2027 3.12% 2,000,000       
7/1/2028 4.67% 2,560,000        2,560,000     3.17% 9,355,000       9,355,000       3.28% 3,380,000               2.95% 35,000                   
7/1/2029 4.67% 2,675,000        2,675,000     3.21% 1,345,000       3.04% 3,480,000               3,480,000       3.08% 8,380,000              
7/1/2030 4.67% 2,795,000        2,795,000     3.27% 1,385,000       3.10% 3,670,000               3,670,000       3.19% 8,845,000              
7/1/2031 N/A N/A 3.14% 3,785,000               3,785,000       3.27% 10,765,000            
7/1/2032 N/A N/A 3.55% 545,000                  3.35% 14,735,000            
7/1/2033 N/A N/A 3.56% 10,595,000             3.41% 15,715,000            
7/1/2034 N/A N/A 3.60% 11,020,000             3.47% 16,500,000            
7/1/2035 N/A N/A 3.64% 11,460,000             3.52% 17,325,000            
7/1/2036 N/A N/A 3.73% 11,920,000             3.56% 18,190,000            
7/1/2037 N/A N/A N/A 3.59% 22,015,000            
7/1/2038 N/A N/A N/A 3.64% 23,115,000            
7/1/2039 N/A N/A N/A 3.64% 24,270,000            
7/1/2040 N/A N/A N/A 3.64% 25,485,000            
7/1/2041 N/A N/A N/A 3.64% 26,760,000            
7/1/2042 N/A N/A N/A 3.64% 28,100,000            
7/1/2043 N/A N/A N/A 3.69% 15,930,000            
7/1/2043 N/A N/A N/A 4.04% 13,575,000            
7/1/2044 N/A N/A N/A 3.69% 16,590,000            
7/1/2044 N/A N/A N/A 4.04% 14,255,000            
7/1/2045 N/A N/A N/A 3.69% 17,275,000            
7/1/2045 N/A N/A N/A 4.04% 14,965,000            
7/1/2046 N/A N/A N/A 3.69% 17,990,000            
7/1/2046 N/A N/A N/A 4.04% 15,715,000            
7/1/2047 N/A N/A N/A 3.69% 18,745,000            
7/1/2047 N/A N/A N/A 4.04% 16,490,000            
7/1/2048
7/1/2049

72,645,000$    67,540,000$ 77,145,000$   49,785,000$   86,505,000$           13,345,000$   430,250,000$        -$            

Defeased $39,800,000 of the 2012A Series Bonds using General Reserve Fund.
Defeased $10,935,000 of the 2015 Series Bonds using General Reserve Fund.
2019B Series Refunded $98,400,000 of the 2007B Series Bonds.

SERIES 2017SERIES 2015

Footnote: 

SERIES 2005A SERIES 2012A
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of June 29, 2020

STATUS OF BRIDGE REVENUE BONDS AT MAY 31, 2020

6/3/2020 9:58 AM

Maturity Yield Principal Maturities Yield Principal Maturities Average Remaining 
Amount & Calls Amount & Calls Yield Outstanding

7/1/2005 -                                 
7/1/2006 -                                 
7/1/2007
7/1/2008
7/1/2009
7/1/2010
7/1/2011
7/1/2012
7/1/2013
7/1/2014
7/1/2015
7/1/2016
7/1/2017
7/1/2018
7/1/2019
7/1/2020 1.17% 505,000           1.17% 6,015,000      2.21% 16,305,000                    
7/1/2021 1.20% 435,000           1.20% 5,945,000      1.68% 16,620,000                    
7/1/2022 1.23% 455,000           1.23% 6,255,000      1.74% 15,145,000                    
7/1/2022 0.00% 2.33% 3,165,000                      
7/1/2023 1.25% 480,000           1.25% 6,565,000      1.97% 19,150,000                    
7/1/2024 1.31% 8,015,000        1.31% 6,830,000      1.58% 19,750,000                    
7/1/2025 1.40% 8,170,000        1.40% 7,195,000      1.64% 19,450,000                    
7/1/2026 1.49% 8,585,000        1.49% 7,515,000      1.69% 19,280,000                    
7/1/2026 -                                 
7/1/2027 1.59% 5,800,000        1.59% 7,880,000      1.97% 18,240,000                    
7/1/2027 3.12% 2,000,000                      
7/1/2028 1.69% 9,410,000        1.69% 8,300,000      1.95% 21,125,000                    
7/1/2029 1.77% 3,725,000        1.77% 8,670,000      2.35% 22,120,000                    
7/1/2030 1.85% 3,930,000        1.85% 9,045,000      2.45% 23,205,000                    
7/1/2031 1.91% 4,055,000        1.91% 9,520,000      2.51% 24,340,000                    
7/1/2032 1.97% 725,000           1.97% 9,995,000      2.79% 26,000,000                    
7/1/2033 2.09% 760,000           3.43% 27,070,000                    
7/1/2034 2.16% 800,000           3.48% 28,320,000                    
7/1/2035 2.21% 835,000           3.53% 29,620,000                    
7/1/2036 2.25% 880,000           3.59% 30,990,000                    
7/1/2037 2.29% 925,000           3.54% 22,940,000                    
7/1/2038 2.32% 970,000           3.59% 24,085,000                    
7/1/2039 2.35% 1,020,000        3.59% 25,290,000                    
7/1/2040 2.50% 1,070,000        3.59% 26,555,000                    
7/1/2041 2.50% 1,125,000        3.59% 27,885,000                    
7/1/2042 2.50% 1,180,000        3.59% 29,280,000                    
7/1/2043 2.50% 1,240,000        3.60% 17,170,000                    
7/1/2043 4.04% 13,575,000                    
7/1/2044 2.50% 1,300,000        3.60% 17,890,000                    
7/1/2044 4.04% 14,255,000                    
7/1/2045 3.04% 1,365,000        3.64% 18,640,000                    
7/1/2045 4.04% 14,965,000                    
7/1/2046 3.04% 1,405,000        3.64% 19,395,000                    
7/1/2046 4.04% 15,715,000                    
7/1/2047 3.04% 1,450,000        3.64% 20,195,000                    
7/1/2047 4.04% 16,490,000                    
7/1/2048 3.04% 1,490,000        3.04% 1,490,000                      
7/1/2049 3.04% 1,535,000        3.04% 1,535,000                      

73,640,000$    99,730,000$  709,245,000$                

SERIES 2019B TotalSERIES 2019A
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Purchase Date - Maturity Date

May  1, 2020 - May 31, 2020

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

6,000,000.00 1.310 10/16/2020 5,970,088.295,964,848.2805/08/2020 1.31810/16 - At MaturityTOYOTA1081789233GKG0 ACP06CF19A
3,000,000.00 0.940 12/04/2020 2,985,429.992,983,236.6605/04/2020 0.96412/04 - At MaturityEXXON1081530229AM48 ACP06CF19A
7,000,000.00 0.940 12/04/2020 6,966,003.326,960,885.5405/04/2020 0.96412/04 - At MaturityEXXON1081630229AM48 ACP01GRF
2,170,000.00 3.000 03/01/2022 2,241,608.992,243,541.30 13,200.8305/14/2020 0.84503/01 - 09/01OKCITY10818678519C72 FAC01GRF

18,152,511.78Total Purchases 18,170,000.00 13,200.83 18,163,130.59

Portfolio DRJ
AP

Run Date: 06/03/2020 - 09:53 PU (PRF_PU) 7.1.1
Report Ver. 7.3.2
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

May 31, 2020

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 879,178.92 879,178.9238145C752 05/31/2020 879,178.92879,178.92100.0000.776

879,178.92879,178.92 879,178.92 879,178.92Subtotal 0.776

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 05/31/2020 0.000.00100.0000.822
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 05/31/2020 0.000.00100.0002.440
PA Invest10462 01GRF Amort 45,673,006.14 45,673,006.14PAINVEST 05/31/2020 45,673,006.1445,673,006.14100.0001.815
Prudential PLC10785 01GRF Fair 5,300,000.00 5,299,968.207443M2F27 05/31/2020 5,299,968.205,299,746.7806/02/2020 99.9991.731
Pfizer Inc10790 01GRF Fair 7,300,000.00 7,299,262.7071708EFR1 05/31/2020 7,299,262.707,292,116.0006/25/2020 99.9891.630
USAA CAP CORP10689 01GRF Fair 3,300,000.00 3,306,914.0090327QD22 05/31/2020 3,306,914.003,301,298.7907/01/2020 100.2092.515
Toronto Dominion10783 01GRF Fair 6,400,000.00 6,398,291.2089119AH68 05/31/2020 6,398,291.206,379,231.9908/06/2020 99.9731.809
U.S. Treasury10754 01GRF Fair 10,300,000.00 10,297,363.10912796TD1 05/31/2020 10,297,363.1010,263,524.5008/13/2020 99.9741.792
New York Life Global10700 01GRF Fair 5,700,000.00 5,728,533.6364952WCV3 05/31/2020 5,728,533.635,697,139.6709/28/2020 100.5002.106
Federal Home Loan Bank10764 01GRF Fair 3,500,000.00 3,500,098.323130AHAP8 05/31/2020 3,500,098.323,500,000.0010/07/2020 100.0021.849
Standard Chart NY10813 01GRF Fair 7,000,000.00 6,989,087.0085324TLD6 05/31/2020 6,989,087.006,974,012.5011/13/2020 99.8440.830
MUFG Bank ltd10805 01GRF Fair 9,000,000.00 8,983,773.0062479LLQ6 05/31/2020 8,983,773.008,959,079.9811/24/2020 99.8190.951
Exxon Mobil10816 01GRF Fair 7,000,000.00 6,986,245.0030229AM48 05/31/2020 6,986,245.006,966,003.3212/04/2020 99.8030.963
Shell International Finance10810 01GRF Fair 5,000,000.00 4,994,665.008225X2M84 05/31/2020 4,994,665.004,922,152.7512/08/2020 99.8933.048
TOYOTA Motor Credit CP10811 01GRF Fair 2,000,000.00 1,987,970.0089233GMM5 05/31/2020 1,987,970.001,978,592.1412/20/2020 99.3981.959
State of Hawaii10807 01GRF Fair 1,500,000.00 1,516,033.40419792YK6 05/31/2020 1,516,033.401,516,022.9201/01/2021 101.0680.819
METLIFE10672 01GRF Fair 6,000,000.00 6,071,041.3859217GCL1 05/31/2020 6,071,041.385,982,823.0101/08/2021 101.1842.893
Commonwealth Bank Australia10758 01GRF Fair 5,000,000.00 5,079,917.0020271RAP5 05/31/2020 5,079,917.005,019,447.2403/15/2021 101.5982.046
Federal Home Loan Bank10769 01GRF Fair 7,800,000.00 8,013,018.00912828Y20 05/31/2020 8,013,018.007,885,587.6407/15/2021 102.7311.626
Federal Home Loan Mtg Corp10701 01GRF Fair 2,000,000.00 2,005,031.023134GTH30 05/31/2020 2,005,031.022,000,000.0007/22/2021 100.2512.000
Svenska Handelsbanken10679 01GRF Fair 6,191,000.00 6,300,052.1186960BAQ5 05/31/2020 6,300,052.116,116,925.5209/07/2021 101.7612.859
TOYOTA Motor Credit CP10677 01GRF Fair 1,400,000.00 1,447,361.1989233P5F99 05/31/2020 1,447,361.191,412,467.4309/15/2021 103.3822.680
State of Hawaii10808 01GRF Fair 1,500,000.00 1,531,873.40419792YL4 05/31/2020 1,531,873.401,523,966.9301/01/2022 102.1241.740
National Australia Bank Ltd10676 01GRF Fair 3,200,000.00 3,305,071.2363254AAU2 05/31/2020 3,305,071.233,185,478.5401/10/2022 103.2833.096
Royal Bank of Canada10678 01GRF Fair 5,000,000.00 5,196,935.2578012KZG5 05/31/2020 5,196,935.255,004,011.6302/01/2022 103.9382.698
Oklahoma City, OK10818 01GRF Fair 2,170,000.00 2,240,723.01678519C72 05/31/2020 2,240,723.012,241,608.9903/01/2022 103.2590.845
Mass Mutual Global10681 01GRF Fair 5,000,000.00 5,167,890.7557629WCD0 05/31/2020 5,167,890.754,991,076.9204/13/2022 103.3572.599
New York Life Global10801 01GRF Fair 1,000,000.00 1,033,835.3064952WCS0 05/31/2020 1,033,835.301,011,259.1906/10/2022 103.3831.729

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2020 09:48

Run Date: 06/03/2020 - 09:49 IC (PRF_IC) 7.1.1
Report Ver. 7.3.2
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

May 31, 2020

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

WestPac Banking Corp10766 01GRF Fair 6,000,000.00 6,219,189.66961214DQ3 05/31/2020 6,219,189.666,077,294.9206/28/2022 103.6531.860
WestPac Banking Corp10776 01GRF Fair 8,416,000.00 8,723,450.03961214DQ3 05/31/2020 8,723,450.038,509,921.3306/28/2022 103.6531.945
Mass Mutual Global10799 01GRF Fair 2,260,000.00 2,358,526.7857629WBR0 05/31/2020 2,358,526.782,300,244.5010/17/2022 104.3591.730
Federal Home Loan Bank10771 01GRF Fair 7,000,000.00 7,042,198.313130AHEN9 05/31/2020 7,042,198.317,000,000.0010/28/2022 100.6021.750
METLIFE10800 01GRF Fair 1,000,000.00 1,052,918.7659217GAX7 05/31/2020 1,052,918.761,031,260.9501/10/2023 105.2911.764
State of Alabama10806 01GRF Fair 1,475,000.00 1,572,733.94010411CQ7 05/31/2020 1,572,733.941,546,496.2311/01/2023 106.6261.730
Federal Home Loan Mtg Corp10787 01GRF Fair 3,500,000.00 3,508,900.333134GU5V8 05/31/2020 3,508,900.333,499,199.1301/29/2024 100.2541.756

195,060,997.58194,885,006.14 196,831,878.14 196,831,878.14Subtotal 1.874

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 769.02 769.0238145C752 05/31/2020 769.02769.02100.0000.776
U.S. Treasury10793 01OF Fair 6,339,000.00 6,337,639.71912796WY1 05/31/2020 6,337,639.716,323,452.9707/30/2020 99.9781.528

6,324,221.996,339,769.02 6,338,408.73 6,338,408.73Subtotal 1.528

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 1,286.47 1,286.4738145C752 05/31/2020 1,286.471,286.47100.0000.776
U.S. Treasury10792 01RMF Fair 5,824,000.00 5,822,750.23912796WY1 05/31/2020 5,822,750.235,809,716.0607/30/2020 99.9781.528

5,811,002.535,825,286.47 5,824,036.70 5,824,036.70Subtotal 1.528

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 58,876.15 58,876.1538145C752 05/31/2020 58,876.1558,876.15100.0000.001
U.S. Treasury10789 01SFIR Fair 4,094,000.00 4,093,121.47912796WY1 05/31/2020 4,093,121.474,084,338.1607/30/2020 99.9781.470

4,143,214.314,152,876.15 4,151,997.62 4,151,997.62Subtotal 1.449

Debt Service Reserve 2005A

Goldman Sachs IIa Fed Port10110 05DSRF05 Amort 1,159.04 1,159.0438145C752 05/31/2020 1,159.041,159.04100.0000.776
U.S. Treasury10791 05DSRF05 Fair 2,997,000.00 2,996,791.11912796UA5 05/31/2020 2,996,791.112,994,021.9806/25/2020 99.9931.520

2,995,181.022,998,159.04 2,997,950.15 2,997,950.15Subtotal 1.519

Construction Fund 2017

Goldman Sachs IIa Fed Port10424 06CF17 Amort 0.00 0.0038145C752 05/31/2020 0.000.00100.0000.001
PA Invest10463 06CF17 Amort 16,685,301.93 16,685,301.93PAINVEST 05/31/2020 16,685,301.9316,685,301.93100.0001.815
CIESCO LLC10782 06CF17 Fair 5,000,000.00 4,999,950.0017177LF25 05/31/2020 4,999,950.004,999,743.0606/02/2020 99.9991.866
Royal Bank of Canada10768 06CF17 Fair 10,000,000.00 9,999,650.0078013VFC1 05/31/2020 9,999,650.009,994,316.6706/12/2020 99.9961.911
METLIFE10772 06CF17 Fair 7,000,000.00 6,998,614.0059157TGL1 05/31/2020 6,998,614.006,982,468.8807/20/2020 99.9801.892
Toronto Dominion10784 06CF17 Fair 5,000,000.00 4,998,665.0089119AH68 05/31/2020 4,998,665.004,983,774.9908/06/2020 99.9731.809

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2020 09:48

Run Date: 06/03/2020 - 09:49 IC (PRF_IC) 7.1.1
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

May 31, 2020

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

Construction Fund 2017

Credit Suisse 35510812 06CF17 Fair 7,800,000.00 7,795,912.802254EAHJ5 05/31/2020 7,795,912.807,780,903.0008/18/2020 99.9471.134
Federal Home Loan Mtg Corp10702 06CF17 Fair 3,000,000.00 3,007,546.533134GTH30 05/31/2020 3,007,546.533,000,000.0007/22/2021 100.2512.000
Federal Home Loan Mtg Corp10788 06CF17 Fair 3,500,000.00 3,508,900.333134GU5V8 05/31/2020 3,508,900.333,499,199.1301/29/2024 100.2541.756

57,925,707.6657,985,301.93 57,994,540.59 57,994,540.59Subtotal 1.759

Construction Fund 2019A

Goldman Sachs IIa Fed Port10713 06CF19A Amort 0.00 0.0038145C752 05/31/2020 0.000.00100.0001.231
PA Invest10752 06CF19A Amort 6,135,306.78 6,135,306.78PAINVEST 05/31/2020 6,135,306.786,135,306.78100.0001.815
U.S. Treasury10742 06CF19A Fair 4,000,000.00 3,999,779.36912796SV2 05/31/2020 3,999,779.363,996,682.9206/18/2020 99.9941.801
SwedBank10803 06CF19A Fair 7,000,000.00 6,998,796.0087019RGM2 05/31/2020 6,998,796.006,984,250.0007/21/2020 99.9821.630
Federal National Mtg Assn10736 06CF19A Fair 3,000,000.00 3,006,804.213135G0T60 05/31/2020 3,006,804.212,998,531.4507/30/2020 100.2261.802
Toronto Dominion10786 06CF19A Fair 5,100,000.00 5,098,235.4089119AHL5 05/31/2020 5,098,235.405,080,393.3208/20/2020 99.9651.769
Federal National Mtg Assn10737 06CF19A Fair 2,000,000.00 2,006,552.303136G3BS3 05/31/2020 2,006,552.301,998,070.6409/16/2020 100.3271.785
Federal National Mtg Assn10738 06CF19A Fair 2,000,000.00 2,006,657.443136G35V3 05/31/2020 2,006,657.441,997,209.8709/28/2020 100.3321.785
Shell International Finance10809 06CF19A Fair 5,000,000.00 4,997,280.008225X2K52 05/31/2020 4,997,280.004,956,250.0010/05/2020 99.9452.532
TOYOTA Motor Credit CP10817 06CF19A Fair 6,000,000.00 5,979,318.0089233GKG0 05/31/2020 5,979,318.005,970,088.2910/16/2020 99.6551.317
Federal National Mtg Assn10781 06CF19A Fair 8,000,000.00 8,088,693.763135G0U84 05/31/2020 8,088,693.768,040,392.9910/30/2020 101.1081.640
Federal Home Loan Bank10735 06CF19A Fair 3,000,000.00 2,998,793.523130AVGA0 05/31/2020 2,998,793.523,000,000.0011/06/2020 99.9592.125
Standard Chart NY10814 06CF19A Fair 3,000,000.00 2,995,323.0085324TLD6 05/31/2020 2,995,323.002,988,862.5011/13/2020 99.8440.830
Aust & NZ Banking Group10718 06CF19A Fair 2,000,000.00 2,020,143.9405253JAK7 05/31/2020 2,020,143.942,005,696.0911/16/2020 101.0072.065
Exxon Mobil10815 06CF19A Fair 3,000,000.00 2,994,105.0030229AM48 05/31/2020 2,994,105.002,985,429.9912/04/2020 99.8030.963
Visa Inc10724 06CF19A Fair 4,417,000.00 4,455,553.3092826CAB8 05/31/2020 4,455,553.304,423,550.8312/14/2020 100.8721.899
Svenska Handelsbanken10726 06CF19A Fair 3,000,000.00 3,049,895.2286960BAL6 05/31/2020 3,049,895.223,008,849.1903/30/2021 101.6632.086
Apple Inc10717 06CF19A Fair 2,500,000.00 2,559,715.33037833AR1 05/31/2020 2,559,715.332,521,389.4805/06/2021 102.3881.909
USAA CAP CORP10728 06CF19A Fair 2,330,000.00 2,366,413.5790327QCY3 05/31/2020 2,366,413.572,329,577.4006/01/2021 101.5622.017
New York Life Global10719 06CF19A Fair 2,000,000.00 2,066,144.9664952WDA8 05/31/2020 2,066,144.962,027,011.1108/06/2021 103.3072.076
ROCHE HLDGS INC10725 06CF19A Fair 3,000,000.00 3,057,832.80771196BM3 05/31/2020 3,057,832.802,985,563.5801/28/2022 101.9272.049
Royal Bank of Canada10720 06CF19A Fair 1,500,000.00 1,559,080.5878012KZG5 05/31/2020 1,559,080.581,516,803.3502/01/2022 103.9382.057
Federal Home Loan Bank10802 06CF19A Fair 7,200,000.00 7,274,732.623130AJ4F3 05/31/2020 7,274,732.627,200,000.0008/24/2022 101.0371.600

85,149,909.7885,182,306.78 85,715,157.09 85,715,157.09Subtotal 1.761

Clearing Fund 2019A

Goldman Sachs IIa Fed Port10711 06CLEAR19 Amort 61,378.39 61,378.3938145C752 05/31/2020 61,378.3961,378.39100.0000.776

61,378.3961,378.39 61,378.39 61,378.39Subtotal 0.776

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2020 09:48

Run Date: 06/03/2020 - 09:49 IC (PRF_IC) 7.1.1
Report Ver. 7.3.2
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

May 31, 2020

Fund

Page 4

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

Debt Service Reserve Fund 2012

Goldman Sachs IIa Fed Port10260 06DSRF12A Amort 3,528.68 3,528.6838145C752 05/31/2020 3,528.683,528.68100.0000.776
U.S. Treasury10794 06DSRF12A Fair 2,889,000.00 2,888,380.05912796WY1 05/31/2020 2,888,380.052,881,914.4407/30/2020 99.9781.528

2,885,443.122,892,528.68 2,891,908.73 2,891,908.73Subtotal 1.527

Debt Service Reserve Fund 2015

Goldman Sachs IIa Fed Port10349 06DSRF15 Amort 20,088.68 20,088.6838145C752 05/31/2020 20,088.6820,088.68100.0000.776
U.S. Treasury10795 06DSRF15 Fair 9,829,000.00 9,826,890.79912796WY1 05/31/2020 9,826,890.799,804,893.3907/30/2020 99.9781.528

9,824,982.079,849,088.68 9,846,979.47 9,846,979.47Subtotal 1.526

Debt Service Reserve Fund 2017

Goldman Sachs IIa Fed Port10425 06DSRF17 Amort 4,565.28 4,565.2838145C752 05/31/2020 4,565.284,565.28100.0000.776
U.S. Treasury10796 06DSRF17 Fair 30,860,000.00 30,853,377.75912796WY1 05/31/2020 30,853,377.7530,784,312.7607/30/2020 99.9781.528

30,788,878.0430,864,565.28 30,857,943.03 30,857,943.03Subtotal 1.528

Debt Service Reserve Fund 19A

Goldman Sachs IIa Fed Port10712 06DSRF19A Amort 547.07 547.0738145C752 05/31/2020 547.07547.07100.0000.776
U.S. Treasury10797 06DSRF19A Fair 3,879,000.00 3,878,167.61912796WY1 05/31/2020 3,878,167.613,869,486.3607/30/2020 99.9781.528

3,870,033.433,879,547.07 3,878,714.68 3,878,714.68Subtotal 1.528

405,720,128.84 408,270,072.24405,794,992.55 408,270,072.24Total 1.774

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2020 09:48

Run Date: 06/03/2020 - 09:49 IC (PRF_IC) 7.1.1
Report Ver. 7.3.2
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2020 

TOLL TRAFFIC AND REVENUE STATISTICS (May, 2020) 
 
 

Summary:  The Commission experienced a decrease in total toll revenue for May 2020 in 
comparison to the May 2019 traffic and revenue statistics.  Total toll traffic also reflected a 
decrease for the month.  [It should be noted that the Scudder Falls Bridge began toll collections 
on July 14, 2019].  
 
Special Notes: 
   
As a result of the ongoing COVID-19 outbreak, total toll traffic and toll revenue at all 
Commission bridges reflected decreases for May 2020. 
 
The Commission temporarily suspended Cash Toll Collections at all locations effective 10:00 PM 
on March 24, 2020.  No Cash tolls were collected during the month of April 2020.  Limited Cash 
Toll Collections resumed effective 11:00 PM on May 13, 2020. 
 
Analysis of May 2020 / May 2019 toll revenue data comparison: 
 

• An overall toll revenue decrease of 11.92 percent was recorded at the Commission’s 
eight toll bridges for the month of May. 

 

Total Toll Revenue Change SFB Toll Revenue Non-AET TB Toll Revenue Change
-$1,390,233.41 $861,934.20 -$2,252,167.61

-11.92% 7.39% -19.31%

May Toll Revenue Analysis

 
 

• Commercial-vehicle toll revenue reflected a 5.29 percent decrease. 
 

• Passenger-vehicle toll revenue generated a 31.35 percent decrease. 
 

Analysis of May 2020 / May 2019 traffic data comparison: 
 

• Total toll traffic decreased by 1,135,667 vehicles, or 31.72 percent for the month. 
 

Total Toll Traffic Change SFB Toll Traffic Non-AET TB Traffic Change
-1,135,667 298,164 -1,433,831

-31.72% 8.33% -40.05%

May Toll Traffic Analysis

 
 

• Commercial-vehicle traffic decreased by 28,940 vehicles, or 5.56 percent. 
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• Passenger-vehicle toll traffic decreased by 1,106,727 vehicles, or 36.18 percent. 
 

• Average daily toll traffic for the Commission’s eight toll bridges for May 2020 was 
78,850 total vehicles as compared to the 115,484 total vehicles recorded on the seven 
toll bridges in May 2019.  

 
• Total recorded westbound traffic volume at the 10 vehicular toll supported bridges for 

May 2020 decreased by 1,273,789 vehicles, or 46.86 percent as compared to May 2019.  
Average daily westbound traffic on the toll supported bridges was 46,604 vehicles in 
May 2020 as compared to 87,694 vehicles in May 2019.  [It should be noted that the 
Scudder Falls Bridge converted from a toll supported bridge to a toll bridge on July 14, 
2020]. 
 

Traffic analysis for 2020 YTD: 
 

• Total YTD toll traffic for the eight toll bridges is reflecting an 8.98 percent decrease for 
the first five months of 2020 as compared to the same five-month period in 2019.  
Commission YTD toll revenue is reflecting a 2.34 increase through the first five months 
of 2020. 

 

Total Toll Traffic Change SFB Toll Traffic Non-AET TB Traffic Change
-1,436,871 2,258,757 -3,695,628

-8.98% 14.13% -23.11%
Total Toll Revenue Change SFB Toll Revenue Non-AET TB Toll Revenue Change

$1,245,226.07 $5,220,532.09 -$3,975,306.02
2.34% 9.81% -7.47%

YTD Toll Traffic and Revenue Analysis

 
 

• Westbound traffic on the ten toll supported bridges is reflecting a 40.43 percent 
decrease through the first five months of 2020 as compared to 2019. 

 
 
 
REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 46.65 percent decrease for May 2020 
when compared to May 2019 as the result of the decrease of 392,884 cars and the increase of 
2,749 trucks.  The new Scudder Falls Bridge began collecting tolls on Sunday, July 14, 2019.  
Total passenger vehicles of 266,060 and total trucks of 32,104 were recorded for the month of 
May 2020.  At New Hope-Lambertville (NHL), decreases of 94,628 cars and 1,751 trucks 
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generated an overall decrease of 55.96 percent in total toll traffic for May 2020 as compared to 
May 2019. 
 
 
Central Region 
 
The I-78 Toll Bridge recorded a decrease of 40.63 percent in total toll traffic for the month of 
May 2020 when compared to May 2019 as the result of decreases of 382,991 cars and 31,954 
trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, the decrease of 176,797 passenger vehicles 
combined with the decrease of 3,889 trucks resulted in a 38.37 percent decrease in total toll 
traffic for May 2020 as compared to May 2019. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 33.26 percent decrease in total toll traffic during May 2020 
compared to May 2019 as the result of the combined decreases of 36,220 automobiles and 
4,691 trucks. At the Delaware Water Gap (DWG) Toll Bridge, the decrease of 262,945 passenger 
vehicles combined with the decrease of 21,126 trucks to generate an overall decrease of 33.69 
percent in total toll traffic for May 2020 when compared to May 2019.  At Milford-Montague 
(MM), decreases of 26,322 passenger vehicles and 382 trucks produced a 23.58 percent 
decrease in total toll traffic for May 2020 as compared to May 2019.  
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E-ZPass  Penetration Rates

May. 2020 May. 2019
Change in 
Monthly 

Percentage

YTD   
2020

YTD   
2019

Change in 
YTD 

Percentage

Cars 83.98 70.82 13.16 80.17 70.86 9.31
Trucks 95.04 90.47 4.57 93.93 90.56 3.37
Total 86.20 73.68 12.52 82.56 73.80 8.76

Cars 83.43 68.69 14.74 76.00 68.63 7.37
Trucks 96.11 92.44 3.67 94.41 91.89 2.52
Total 85.22 70.40 14.82 78.03 70.33 7.70

Scudder Falls Cars 85.79 n/a n/a 90.96 n/a n/a
Trucks 81.33 n/a n/a 84.61 n/a n/a
Total 85.31 n/a n/a 90.49 n/a n/a

Cars 91.55 84.13 7.42 88.98 84.54 4.44
Trucks 94.17 87.23 6.94 93.13 88.01 5.12
Total 91.87 84.33 7.54 89.34 84.76 4.58

Cars 84.18 73.22 10.96 78.81 73.33 5.48
Trucks 96.45 90.85 5.60 95.09 90.92 4.17
Total 89.05 77.93 11.12 84.64 78.24 6.40
Cars 83.35 69.77 13.58 78.14 70.15 7.99
Trucks 92.63 84.05 8.58 90.63 84.48 6.15
Total 84.10 70.60 13.50 79.03 70.97 8.06
Cars 77.73 64.06 13.67 72.99 63.87 9.12
Trucks 94.27 91.29 2.98 93.52 91.40 2.12
Total 79.21 66.72 12.49 74.74 66.20 8.54
Cars 84.01 70.17 13.84 78.05 70.19 7.86
Trucks 96.09 90.53 5.56 94.72 90.79 3.93
Total 86.44 73.40 13.04 81.34 73.56 7.78
Cars 81.18 65.41 15.77 75.03 64.36 10.67
Trucks 90.56 82.24 8.32 89.67 82.26 7.41
Total 81.54 65.96 15.58 75.56 64.92 10.64

1) The Commission implemented “Cashless Toll Collection” strategy and temporarily suspended Cash Toll Collections at all 
locations effective 10:00PM on March 24 th , 2020. Starting 11PM on May 13 th , 2020, the Commission resumed Limited Cash 
Toll Collection. For each toll plaza, the Commission designated one cash-only lane. If we exclude the transactions for those 
vehicles with no EZPass tag read in the cash-only lane from May 1 st  to May 13 th  during EZPass penetration rate 
calculation,  the overall EZPass penetration rate for May 2020 will reduce to 81.40%.       

I-78

Easton - 
Phillipsburg

Portland -
Columbia

Delaware 
Water Gap

Milford -
Montague

New Hope -
Lambertville

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 
bridges for the months of May, 2020 and May, 2019, and the year-to-date periods ending May 31, 2020 and 
May 31, 2019.  

E-ZPass  PENETRATION RATES

All Toll 
Bridges

Trenton -
Morrisville
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

13,606,018                13,683,842.00$         12,019,768                12,875,357.05$         Passenger 1,952,433                  2,095,613.50$           3,059,160                  3,083,543.00$           
-                            (528,894.65)              -                            (611,799.33)              Discounts * -                            (58,553.65)                -                            (116,410.35)              

13,606,018                13,154,947.35$         12,019,768                12,263,557.72$         TOTAL PASSENGER 1,952,433                  2,037,059.85$           3,059,160                  2,967,132.65$           
-                            -                            

372,275                     2,397,006.95             445,611                     2,913,552.55             2-Axle Trucks 84,692                       554,458.80                83,596                       538,357.95                
164,779                     1,950,168.00             165,416                     1,976,707.49             3-Axle Trucks 30,757                       368,477.84                36,068                       426,860.40                
196,771                     3,094,372.80             217,198                     3,437,383.00             4-Axle Trucks 37,937                       600,102.80                43,119                       678,168.00                

1,602,360                  31,387,470.00           1,652,944                  32,539,143.32           5-Axle Trucks 327,508                     6,457,036.07             346,686                     6,788,102.00             
49,875                       1,159,658.40             54,512                       1,265,678.40             6-Axle Trucks 10,849                       251,920.95                11,160                       259,180.80                
1,267                         38,225.60                  1,025                         31,052.69                  7-Axle Trucks 168                            5,128.88                    222                            6,616.80                    

-                            -                            -                            -                            Permits -                            -                            -                            -                            

2,387,327                  40,026,901.75$         2,536,706                  42,163,517.45$         TOTAL TRUCKS 491,911                     8,237,125.34$           520,851                     8,697,285.95$           

15,993,345                53,181,849.10$         14,556,474                54,427,075.17$         TOTAL TOLL VEHICLES 2,444,344                  10,274,185.19$         3,580,011                  11,664,418.60           

105,916                     352,197.68$              95,766                       358,072.86$              DAILY AVERAGE 78,850                       331,425.33$              115,484                     376,271.57$              

YTD Rate Change with SFB Traffic MTD Rate Change without SFB Traffic
Traffic (toll) -8.98% Traffic (toll) -23.11% Traffic (toll) -40.05% Traffic (toll) -31.72%
   Autos -11.66%    Autos -27.03%    Autos -44.87%    Autos -36.18%
   Trucks 6.26%    Trucks -0.78%    Trucks -11.72%    Trucks -5.56%
Revenue 2.34% Revenue -7.47% Revenue -19.31% Revenue -11.92%
   Autos -6.78%    Autos -27.51%    Autos -43.87%    Autos -31.35%
   Trucks 5.34%    Trucks -0.89%    Trucks -10.93%    Trucks -5.29%

NOTE:   As a result of the ongoing COVID-19 outbreak, both toll traffic and toll revenue decreased during the month of May 2020.  YTD toll traffic at all commission bridges
            reflected a decrease, while YTD total toll revenue increased compared to May 2019 due to an increase in total truck traffic and toll collection on Scudder Falls Bridge.   
NOTE:  The Commission resumed Limited Cash Toll Collections at all locations effective 11:00 PM on May 13, 2020.

NOTE:  The Scudder Falls Bridge began toll collections on Sunday, July 14, 2019.  SFB traffic and toll revenue is included in the
            monthly and YTD totals and calculations above.  Prior to July 14, 2019, the Scudder Falls Bridge operated as a toll-supported bridge.
      
* "Discounts " represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 16 times in a calendar month, as well as discounts for employee's, and
   Commission vehicle's non-revenue crossings.

JANUARY 1, 2019 JANUARY 1, 2020 MONTH OFMONTH OF

YTD Rate Change without SFB Traffic MTD Rate Change with SFB Traffic

MAY 31, 2019 MAY 31, 2020 MAY  2019MAY  2020
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,537,015                  3,549,093.00$           2,577,909                  2,589,193.00$           Passenger 383,198                     386,569.00$              776,082                     779,850.00$              
(121,556.13)              (111,472.75)              Discounts * (10,456.04)                (27,981.27)                

3,537,015                  3,427,536.87$           2,577,909                  2,477,720.25$           TOTAL PASSENGER 383,198                     376,112.96$              776,082                     751,868.73$              

100,069                     646,018.75                121,987                     787,065.50                2-Axle Trucks 25,130                       162,130.80                22,629                       145,956.85                
44,908                       534,300.00                43,271                       516,159.60                3-Axle Trucks 8,271                         98,610.00                  9,018                         107,149.20                
33,208                       526,289.60                35,805                       568,707.20                4-Axle Trucks 6,431                         102,097.60                7,215                         114,126.40                
99,849                       1,959,528.00             117,087                     2,302,960.00             5-Axle Trucks 23,014                       453,350.00                21,220                       416,100.00                

757                            17,995.20                  1,088                         25,752.00                  6-Axle Trucks 163                            3,883.20                    170                            4,039.20                    
74                              2,084.80                    65                              1,903.60                    7-Axle Trucks 7                                200.00                       15                              436.00                       

-                            -                            Permits -                            -                            

278,865                     3,686,216.35$           319,303                     4,202,547.90$           TOTAL TRUCKS 63,016                       820,271.60$              60,267                       787,807.65$              

3,815,880                  7,113,753.22$           2,897,212                  6,680,268.15$           TOTAL TOLL VEHICLES 446,214                     1,196,384.56$           836,349                     1,539,676.38$           

25,271                       47,110.95$                19,061                       43,949.13$                DAILY AVERAGE 14,394                       38,593.05$                26,979                       49,666.98$                

Rate Change Rate Change
Traffic (toll) -24.07% Traffic (toll) -46.65%
   Autos -27.12%    Autos -50.62%
   Trucks 14.50%    Trucks 4.56%
Revenue -6.09% Revenue -22.30%
   Autos -27.71%    Autos -49.98%
   Trucks 14.01%    Trucks 4.12%

NOTE:  Higher E-ZPass  toll rates at the Scudder Falls Toll Bridge has resulted in some diversion to Trenton-Morrisville. 

JANUARY 1, 2019 JANUARY 1, 2020 MONTH OF MONTH OF
MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

0 0 2,090,872 2,876,847.05$          Passenger 266,060 386,317.50$              0 0
(149,379.36)$            Discounts * (14,621.24)$              

0 0 2,090,872 2,727,467.69$          TOTAL PASSENGER 266,060 371,696.26$              0 0

64,193 455,985.10               2-Axle Trucks 11,417 81,880.20                  
16,019 205,116.29               3-Axle Trucks 3,253 41,876.24                  
10,967 187,218.20               4-Axle Trucks 1,843 31,574.80                  
75,612 1,615,531.32            5-Axle Trucks 15,399 329,880.07                

910 23,498.40                 6-Axle Trucks 171 4,375.35                    
184 5,715.09                   7-Axle Trucks 21 651.28                       

0 0 Permits

0 0 167,885 2,493,064.40$          TOTAL TRUCKS 32,104 490,237.94$              0 0

0 0 2,258,757 5,220,532.09$          TOTAL TOLL VEHICLES 298,164 861,934.20$              0 0

0 0 14,860 34,345.61$               DAILY AVERAGE 9,618 27,804.33$                0 0

NOTE:  The Scudder Falls Toll Bridge began toll collection on Sunday, July 14, 2019.  

MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2019 JANUARY 1, 2020 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

710,381                     714,792.00$              453,750                     457,701.00$              Passenger 66,556                       67,774.00$                161,184                     162,521.00$              
(39,658.91)                (32,275.75)                Discounts * (2,875.64)                  (8,062.28)                  

710,381                     675,133.09$              453,750                     425,425.25$              TOTAL PASSENGER 66,556                       64,898.36$                161,184                     154,458.72$              

22,329                       144,051.70                17,996                       116,196.60                2-Axle Trucks 3,646                         23,575.50                  5,109                         32,984.90                  
5,462                         64,842.00                  5,456                         64,948.80                  3-Axle Trucks 1,453                         17,390.40                  1,092                         12,969.60                  
4,449                         69,598.40                  4,024                         62,985.60                  4-Axle Trucks 782                            12,280.00                  1,112                         17,400.00                  

15,435                       303,926.00                14,871                       293,074.00                5-Axle Trucks 3,260                         64,282.00                  3,541                         69,718.00                  
660                            15,172.80                  810                            18,369.60                  6-Axle Trucks 145                            3,288.00                    184                            4,255.20                    

8                                224.00                       13                              365.20                       7-Axle Trucks 3                                88.00                         2                                56.00                         
Permits -                            -                            

48,343                       597,814.90$              43,170                       555,939.80$              TOTAL TRUCKS 9,289                         120,903.90$              11,040                       137,383.70$              

758,724                     1,272,947.99$           496,920                     981,365.05$              TOTAL TOLL VEHICLES 75,845                       185,802.26$              172,224                     291,842.42$              

5,025                         8,430.12$                  3,269                         6,456.35$                  DAILY 2,447                         5,993.62$                  5,556                         9,414.27$                  

Rate Change Rate Change
Traffic (toll) -34.51% Traffic (toll) -55.96%
   Autos -36.13%    Autos -58.71%
   Trucks -10.70%    Trucks -15.86%
Revenue -22.91% Revenue -36.33%
   Autos -36.99%    Autos -57.98%
   Trucks -7.00%    Trucks -12.00%

MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019
JANUARY 1, 2019 JANUARY 1, 2020 MONTH OF MONTH OF

16



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

3,266,186                  3,292,013.00$           2,265,278                  2,286,750.00$           Passenger 365,352                     371,732.00$              748,343                     755,743.00$              
(130,113.99)              (110,447.51)              Discounts * (10,122.72)                (28,520.55)                

3,266,186                  3,161,899.01$           2,265,278                  2,176,302.49$           TOTAL PASSENGER 365,352                     361,609.28$              748,343                     727,222.45$              

114,868                     737,891.05                111,212                     715,646.75                2-Axle Trucks 19,373                       124,834.45                25,063                       161,057.65                
61,057                       719,698.80                55,087                       649,936.80                3-Axle Trucks 9,601                         113,408.40                13,352                       157,506.00                
92,712                       1,451,731.20             111,110                     1,747,310.40             4-Axle Trucks 18,095                       283,948.80                18,390                       287,707.20                

963,806                     18,865,262.00           948,912                     18,584,958.00           5-Axle Trucks 186,374                     3,655,112.00             208,372                     4,077,686.00             
33,739                       783,374.40                36,818                       852,057.60                6-Axle Trucks 7,400                         171,324.00                7,601                         176,361.60                

712                            21,290.00                  449                            13,460.00                  7-Axle Trucks 79                              2,375.60                    98                              2,910.00                    
Permits

1,266,894                  22,579,247.45$         1,263,588                  22,563,369.55$         TOTAL TRUCKS 240,922                     4,351,003.25$           272,876                     4,863,228.45$           

4,533,080                  25,741,146.46$         3,528,866                  24,739,672.04$         TOTAL TOLL VEHICLES 606,274                     4,712,612.53$           1,021,219                  5,590,450.90$           

30,020                       170,471.17$              23,216                       162,761.00$              DAILY AVERAGE 19,557                       152,019.76$              32,943                       180,337.13$              

Rate Change Rate Change
Traffic (toll) -22.15% Traffic (toll) -40.63%
   Autos -30.64%    Autos -51.18%
   Trucks -0.26%    Trucks -11.71%
Revenue -3.89% Revenue -15.70%
   Autos -31.17%    Autos -50.28%
   Trucks -0.07%    Trucks -10.53%

MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019
JANUARY 1, 2019 JANUARY 1, 2020 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

2,036,727                  2,046,632.00$           1,537,310                  1,546,148.00$           Passenger 266,691                     269,502.00$              443,488                     446,581.00$              
(74,856.21)                (66,826.87)                Discounts * (7,370.72)                  (17,242.29)                

2,036,727                  1,971,775.79$           1,537,310                  1,479,321.13$           TOTAL PASSENGER 266,691                     262,131.28$              443,488                     429,338.71$              

45,651                       294,662.55                43,411                       280,179.25                2-Axle Trucks 8,788                         56,757.35                  10,087                       65,148.20                  
14,496                       172,126.80                15,545                       185,072.40                3-Axle Trucks 3,081                         36,741.60                  3,468                         41,188.80                  
13,529                       214,355.20                12,918                       204,307.20                4-Axle Trucks 2,547                         40,289.60                  2,989                         47,284.80                  
49,585                       975,442.00                45,856                       901,494.00                5-Axle Trucks 9,014                         177,356.00                10,723                       210,942.00                

423                            9,984.00                    377                            8,865.60                    6-Axle Trucks 76                              1,785.60                    125                            2,932.80                    
16                              453.20                       14                              389.20                       7-Axle Trucks 1                                28.00                         4                                112.00                       

Permits -                            

123,700                     1,667,023.75$           118,121                     1,580,307.65$           TOTAL TRUCKS 23,507                       312,958.15$              27,396                       367,608.60$              

2,160,427                  3,638,799.54$           1,655,431                  3,059,628.78$           TOTAL TOLL VEHICLES 290,198                     575,089.43$              470,884                     796,947.31$              

14,307                       24,098.01$                10,891                       20,129.14$                DAILY AVERAGE 9,361                         18,551.27$                15,190                       25,707.98$                

Rate Change Rate Change
Traffic (toll) -23.37% Traffic (toll) -38.37%
   Autos -24.52%    Autos -39.87%
   Trucks -4.51%    Trucks -14.20%
Revenue -15.92% Revenue -27.84%
   Autos -24.98%    Autos -38.95%
   Trucks -5.20%    Trucks -14.87%

JANUARY 1, 2020 MONTH OFMONTH OF
MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019

JANUARY 1, 2019
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

475,944                     479,988.00$              383,910                     387,845.00$              Passenger 74,763                       76,064.00$                110,983                     112,457.00$              
(24,316.20)                (19,060.15)                Discounts * (1,719.06)                  (4,271.07)                  

475,944                     455,671.80$              383,910                     368,784.85$              TOTAL PASSENGER 74,763                       74,344.94$                110,983                     108,185.93$              

9,305                         60,043.10                  8,625                         55,832.40                  2-Axle Trucks 1,707                         11,055.85                  2,074                         13,427.70                  
3,796                         45,199.20                  3,321                         39,655.20                  3-Axle Trucks 665                            7,956.00                    914                            10,900.80                  

13,803                       219,940.80                9,765                         155,820.80                4-Axle Trucks 1,756                         27,992.00                  4,701                         74,953.60                  
16,743                       331,124.00                14,033                       277,250.00                5-Axle Trucks 3,181                         62,816.00                  4,265                         84,412.00                  

243                            5,798.40                    90                              2,148.00                    6-Axle Trucks 8                                189.60                       53                              1,264.80                    
9                                252.00                       3                                84.00                         7-Axle Trucks 1                                28.00                         2                                56.00                         

-                            Permits -                            

43,899                       662,357.50$              35,837                       530,790.40$              TOTAL TRUCKS 7,318                         110,037.45$              12,009                       185,014.90$              

519,843                     1,118,029.30$           419,747                     899,575.25$              TOTAL TOLL VEHICLES 82,081                       184,382.39$              122,992                     293,200.83$              

3,443                         7,404.17$                  2,761                         5,918.26$                  DAILY AVERAGE 2,648                         5,947.82$                  3,967                         9,458.09$                  

Rate Change Rate Change
Traffic (toll) -19.26% Traffic (toll) -33.26%
   Autos -19.34%    Autos -32.64%
   Trucks -18.36%    Trucks -39.06%
Revenue -19.54% Revenue -37.11%
   Autos -19.07%    Autos -31.28%
   Trucks -19.86%    Trucks -40.53%

JANUARY 1, 2020 MONTH OFMONTH OF
MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019

JANUARY 1, 2019
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,117,764                  3,135,489.00$           2,331,847                  2,347,696.00$           Passenger 446,588                     452,707.00$              709,533                     715,404.00$              
-                            (116,844.41)              -                            (104,082.78)              Discounts * -                            (9,728.47)                  -                            (26,094.56)                

3,117,764                  3,018,644.59$           2,331,847                  2,243,613.22$           TOTAL PASSENGER 446,588                     442,978.53$              709,533                     689,309.44$              

72,054                       462,936.50                70,848                       455,510.25                2-Axle Trucks 12,943                       83,366.40                  16,832                       108,174.95                
33,937                       400,608.00                25,206                       297,720.00                3-Axle Trucks 4,037                         47,745.60                  7,750                         91,484.40                  
38,006                       595,499.20                31,354                       491,233.60                4-Axle Trucks 6,141                         96,531.20                  8,367                         131,198.40                

452,496                     8,864,246.00             432,529                     8,483,794.00             5-Axle Trucks 86,397                       1,697,052.00             97,516                       1,908,500.00             
13,967                       325,279.20                14,379                       334,029.60                6-Axle Trucks 2,875                         66,811.20                  3,009                         69,902.40                  

446                            13,865.60                  294                            9,051.60                    7-Axle Trucks 56                              1,758.00                    101                            3,046.80                    
Permits

-                            -                            
610,906                     10,662,434.50$         574,610                     10,071,339.05$         TOTAL TRUCKS 112,449                     1,993,264.40$           133,575                     2,312,306.95$           

3,728,670                  13,681,079.09$         2,906,457                  12,314,952.27$         TOTAL TOLL VEHICLES 559,037                     2,436,242.93$           843,108                     3,001,616.39$           

24,693                       90,603.17$                19,121                       81,019.42$                DAILY AVERAGE 18,033                       78,588.48$                27,197                       96,826.34$                

Rate Change Rate Change
Traffic (toll) -22.05% Traffic (toll) -33.69%
   Autos -25.21%    Autos -37.06%
   Trucks -5.94%    Trucks -15.82%
Revenue -9.99% Revenue -18.84%
   Autos -25.67%    Autos -35.74%
   Trucks -5.54%    Trucks -13.80%

JANUARY 1, 2020 MONTH OF
MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019

JANUARY 1, 2019 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2020

151                            DAYS 152                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

462,001                     465,835.00$              378,892                     383,177.00$              Passenger 83,225                       84,948.00$                109,547                     110,987.00$              
(21,548.80)                (18,254.16)                Discounts * (1,659.76)                  (4,238.33)                  

462,001                     444,286.20$              378,892                     364,922.84$              TOTAL PASSENGER 83,225                       83,288.24$                109,547                     106,748.67$              

7,999                         51,403.30                  7,339                         47,136.70                  2-Axle Trucks 1,688                         10,858.25                  1,802                         11,607.70                  
1,123                         13,393.20                  1,511                         18,098.40                  3-Axle Trucks 396                            4,749.60                    474                            5,661.60                    
1,064                         16,958.40                  1,255                         19,800.00                  4-Axle Trucks 342                            5,388.80                    345                            5,497.60                    
4,446                         87,942.00                  4,044                         80,082.00                  5-Axle Trucks 869                            17,188.00                  1,049                         20,744.00                  

86                              2,054.40                    40                              957.60                       6-Axle Trucks 11                              264.00                       18                              424.80                       
2                                56.00                         3                                84.00                         7-Axle Trucks -                            -                            

-                            Permits -                            -                            -                            

14,720                       171,807.30$              14,192                       166,158.70$              TOTAL TRUCKS 3,306                         38,448.65$                3,688                         43,935.70$                

476,721                     616,093.50$              393,084                     531,081.54$              TOTAL TOLL VEHICLES 86,531                       121,736.89$              113,235                     150,684.37$              

3,157                         4,080.09$                  2,586                         3,493.96$                  DAILY AVERAGE 2,791                         3,927.00$                  3,653                         4,860.79$                  

Rate Change Rate Change
Traffic (toll) -17.54% Traffic (toll) -23.58%
   Autos -17.99%    Autos -24.03%
   Trucks -3.59%    Trucks -10.36%
Revenue -13.80% Revenue -19.21%
   Autos -17.86%    Autos -21.98%
   Trucks -3.29%    Trucks -12.49%

MONTH OF MONTH OF
MAY 31, 2019 MAY 31, 2020 MAY  2020 MAY  2019

JANUARY 1, 2019 JANUARY 1, 2020
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Bridge May 2020 May 2019 % Change YTD 2020 YTD 2019 % Change

Lower Trenton 330,662              390,946              -15.42% 1,683,911         1,805,306         -6.72%

Calhoun Street 251,985              304,050              -17.12% 1,184,737         1,366,047         -13.27%

Scudder Falls 1 -                     882,880              -100.00% -                   4,147,849         -100.00%

Washington Crossing 91,869                139,184              -33.99% 537,917            575,281            -6.49%

New Hope - Lambertville 134,021              190,465              -29.63% 881,054            1,006,157         -12.43%

Centre Bridge - Stockton 68,995                90,561                -23.81% 321,721            356,178            -9.67%

Uhlerstown-Frenchtown 81,236                114,853              -29.27% 406,331            464,524            -12.53%

Upper Black Eddy-Milford 48,287                60,101                -19.66% 240,167            277,127            -13.34%

Riegelsville 44,380                56,902                -22.01% 208,639            245,921            -15.16%

Northampton Street 310,539              384,125              -19.16% 1,574,097         1,798,217         -12.46%

Riverton - Belvidere 82,743                104,439              -20.77% 397,138            439,150            -9.57%

Total 1,444,717           2,718,506           -46.86% 7,435,712         12,481,757       -40.43%

NOTES:
1 Construction began in June 2017 under contract T-688A for the Scudder Falls Replacement Bridge.  On 7/14/19 Scudder Falls 
became a Toll Bridge.

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 
3/23/20, Gov. Wolf begins to issue Stay at Home Orders to specific counties.  These restrictions remained throughout May.

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-
Essential Retail Businesses.  These restrictions remained throughout May.

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Westbound Traffic Counts

May 2020

Westbound Volume
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Bridge May 2020 May 2019 % Change YTD 2020 YTD 2019 % Change

Lower Trenton 403,762 485,541 -16.84% 2,041,187         2,237,165         -8.76%

Calhoun Street 375,040 493,964 -24.08% 1,778,865         2,249,932         -20.94%

Scudder Falls 1 -                    1,579,224 -100.00% -                    7,506,760         -100.00%

Washington Crossing 139,688 233,317 -40.13% 806,424            951,244            -15.22%

New Hope - Lambertville 251,795 384,459 -34.51% 1,562,989         1,922,513         -18.70%

Centre Bridge - Stockton 130,650 169,751 -23.03% 619,060            676,346            -8.47%

Uhlerstown-Frenchtown 121,626 191,628 -36.53% 619,408            775,933            -20.17%

Upper Black Eddy-Milford 92,888 114,098 -18.59% 451,993            511,286            -11.60%

Riegelsville 84,130 107,059 -21.42% 398,488            464,575            -14.23%

Northampton Street 437,554 528,616 -17.23% 2,203,342         2,502,461         -11.95%

Riverton - Belvidere 131,539 168,997 -22.16% 632,715            741,981            -14.73%

Total 2,168,672          4,456,654          -51.34% 11,114,471       20,540,196       -45.89%

NOTES:

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 
3/23/20, Gov. Wolf begins to issue Stay at Home Orders to specific counties.  These restrictions remained throughout May.

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-
Essential Retail Businesses.  These restrictions remained throughout May.

Total Volume

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Two Way Traffic Counts

May 2020

1 Construction began in June 2017 under contract T-688A for the Scudder Falls Replacement Bridge.  On 7/14/19 Scudder Falls 
became a Toll Bridge.
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Bridge May 2020 May 2019 % Change YTD 2020 YTD 2019 % Change

Trenton - Morrisville 1,109,734 1,998,074 -44.46% 6,739,789         9,172,041         -26.52%

Scudder Falls 1 638,543 1,579,224 -59.57% 4,721,465         7,506,760        -37.10%

New Hope - Lambertville 190,727 410,992 -53.59% 1,224,810         1,813,829         -32.47%

Interstate 78 1,260,984 2,129,370 -40.78% 7,269,258         9,346,030         -22.22%

Easton - Phillipsburg 971,805 1,145,636 -15.17% 4,430,872         5,284,894         -16.16%

Portland - Columbia 170,971 263,374 -35.08% 882,495            1,133,386         -22.14%

Delaware Water Gap 1,110,230 1,654,066 -32.88% 5,646,617         7,177,593         -21.33%

Milford - Montague 189,583 244,507 -22.46% 859,905            1,040,132         -17.33%

Total 5,642,577          9,425,243          -40.13% 31,775,211       42,474,665       -25.19%

NOTES:

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-
Essential Retail Businesses.  These restrictions remained throughout May.

Total Volume (all classes)

Delaware River Joint Toll Bridge Commission
Toll Bridge - Two Way Traffic Counts

May 2020

1  Construction began in June 2017 under contract T-668A for the Scudder Falls Replacement Bridge. In July 2019, SFB 
became a Toll Bridge.  May and YTD 2019 TSB Traffic is being used for comparison purposes. 

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 
3/23/20, Gov. Wolf begins to issue Stay at Home Orders to specific counties.  These restrictions remained throughout May.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of June 29th, 2020 
 
 

STATISTICAL SUMMARY OF EXPENDITURES 
 
There follows reports entitled “Budget vs Actual” covering the month of May 2020 and 
the five months year-to-date (“YTD”) operations of fiscal year 2020 relative to Toll 
Bridges, Toll Supported Bridges and Administration departments. 
 
Total operating expense plus encumbrance totaled $5,241,759 for the month of May.  
For the 2020 fiscal period, total expense plus encumbrances amounted to $29,124,310, 
which represents 89.3% of YTD operating budget. 
 
During the month of May, we spent additional $33,210 on COVID-19 related purchases. 
Since March 2020, we purchased $59,501 Personal Protective Equipment (PPE) for our 
workers, $62,025 laptops and software for employees to work from home, $11,854 for 
secondary ESS Control Center and $50,157 on cleaning supplies and other miscellaneous 
items. As of May 31st, the total amount for COVID-19 related expenses is $183,537. 
 
There were no other unusual expense during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

TOTAL COMMISSION

YTD 

Budget 

2020

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2020

 10,357,916 $0 $10,204,596 $1,836,951 $14,251,723 $24,456,320 Regular Employee Salaries

 121,078  0  46,280  0  251,440  297,720 Part-Tiime Employee Wages

 11,889  0  0  0  75,000  75,000 Summer Employee Wages

 230,372  0  126,914  7,308  383,310  510,224 Overtime Wages

 3,375,965  0  3,184,367  566,683  4,794,843  7,979,210 Pension Contributions

 858,825  0  823,565  145,754  1,206,290  2,029,856 FICA Contributions

 5,365,572  0  3,953,726  631,783  8,921,415  12,875,142 Regular Employee Healthcare Benefits

 110,549  0  106,555  22,870  158,759  265,314 Life Insurance Benefits

 22,050  0  4,641  0  39,459  44,100 Unemployment Compensation Benefits

 479,983  93,343  308,203  49,063  584,742  986,289 Utility Expense

 168,534  39,800  67,509  19,340  187,664  294,973 Office Expense

 683,677  0  527,800  105,374  972,650  1,500,450 Telecommunication Expense

 431,378  146,162  182,805  28,104  455,637  784,605 Information Technology Expense

 287,234  26,800  91,031  15,164  524,637  642,468 Professional Development/Meetings

 328,556  172,264  83,131  15,589  210,231  465,626 Vehicle Maintenance Expense and Fuel

 939,183  374,223  326,272  114,923  807,660  1,508,156 Operations Maintenance Expense

 589,583  5,385  459,404  86,713  950,211  1,415,000 ESS Operating Maintenance Expense

 9,004  0  5,152  406  16,457  21,609 Commission Expense

 64,360  38,064  12,638  263  35,383  86,085 Toll Collection Expense

 87,092  13,090  46,834  8,511  153,091  213,016 Uniform Expense

 1,508,955  0  1,505,673  301,135  2,117,334  3,623,007 Business Insurance

 4,811  0  2,332  0  8,328  10,660 Licenses & Inspections Expense

 16,237  0  3,882  1,606  55,037  58,919 Advertising

 703,122  0  558,146  85,606  1,024,334  1,582,480 Professional Services

 2,617,841  0  2,586,825  613,293  3,397,188  5,984,013 State Police Bridge Security

 583,333  0  455,152  91,030  944,848  1,400,000 EZPass Equipment/Maintenance

 102,917  0  0  0  247,000  247,000 General Contingency

 2,542,562  0  2,541,742  515,500  3,611,622  6,153,364 EZPass Operating Expense

$909,132 $28,215,178 $5,262,968 $32,602,577 Total $46,386,294 $75,510,603 

 

06/03/2020   11:20 am
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YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

ADMINISTRATION*

Annual

Budget

2020

OPERATING EXPENSE
 1,962,831 $0 $1,959,986 $345,468 Regular Employee Salaries $2,679,399 $4,639,385 

 2,285  0  452  0 Overtime Wages  5,032  5,484 

 599,395  0  559,941  100,365 Pension Contributions  856,744  1,416,685 

 150,340  0  148,912  26,217 FICA Contributions  206,421  355,332 

 668,829  0  562,715  73,362 Regular Employee Healthcare Benefits  1,067,155  1,629,870 

 20,799  0  19,216  4,192 Life Insurance Benefits  30,697  49,913 

 22,050  0  4,641  0 Unemployment Compensation Benefits  39,459  44,100 

 0  0  0  0 Utility Expense  88,000  88,000 

 123,457  31,193  50,047  10,291 Office Expense  135,147  216,386 

 58,757  0  44,499  10,456 Telecommunication Expense  107,532  152,031 

 421,491  146,162  182,805  28,104 Information Technology Expense  434,033  763,000 

 75,385  0  43,009  321 Professional Development/Meetings  92,096  135,105 

 5,840  0  0  0 Vehicle Maintenance Expense and Fuel  22,712  22,712 

 5,000  2,407  2,208  776 Operations Maintenance Expense  105,386  110,000 

 9,004  0  5,152  406 Commission Expense  16,457  21,609 

 3,636  0  0  0 Uniform Expense  10,000  10,000 

 67,601  0  68,236  13,647 Business Insurance  95,518  163,755 

 16,237  0  3,882  1,606 Advertising  55,037  58,919 

 602,283  0  521,681  71,139 Professional Services  818,799  1,340,480 

 102,917  0  0  0 General Contingency  247,000  247,000 

OPERATING EXPENSE SUBTOTAL $11,469,767 $7,112,624 $179,762 $4,177,381 $686,350 $4,918,138 

ADM OPS AllOCATION
 59,229  11,677 TES Allocation

ADM OPS AllOCATION SUBTOTAL $59,229 $11,677 

$4,236,611 $698,027 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs and Contract/Compliance.

06/03/2020   11:20 am
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YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

ADMINISTRATION - OPERATIONS*

Annual

Budget

2020

OPERATING EXPENSE
 1,357,741 $0 $1,329,500 $253,204 Regular Employee Salaries $1,862,563 $3,192,062 

 15,417  0  15,084  3,618 Overtime Wages  21,916  37,000 

 570,879  0  548,514  97,419 Pension Contributions  800,764  1,349,278 

 143,186  0  142,694  26,287 FICA Contributions  195,732  338,425 

 667,687  0  480,706  79,635 Regular Employee Healthcare Benefits  1,120,748  1,601,455 

 18,528  0  18,364  3,734 Life Insurance Benefits  26,104  44,468 

 19,279  1,000  4,319  1,201 Office Expense  35,543  40,862 

 60,310  0  38,805  11,851 Telecommunication Expense  105,938  144,743 

 201,462  26,800  46,164  14,802 Professional Development/Meetings  404,566  477,529 

 417  0  425  314 Vehicle Maintenance Expense and Fuel  575  1,000 

 589,583  5,385  459,404  86,713 ESS Operating Maintenance Expense  950,211  1,415,000 

 123  0  0  0 Toll Collection Expense  294  294 

 9,818  0  8,382  850 Uniform Expense  15,182  23,564 

 33,934  0  35,121  7,024 Business Insurance  46,320  81,441 

 100,839  0  36,465  14,466 Professional Services  205,535  242,000 

OPERATING EXPENSE SUBTOTAL $8,989,122 $5,791,989 $33,185 $3,163,948 $601,119 $3,789,203 

ADM OPS AllOCATION
(447,874)(88,299)TES Allocation

(320,880)(57,437)Toll Operation Allocation

(274,704)(49,443)Bridge Maint Allocation

(104,510)(18,934)Maint/Toll Allocation

(1,483,564)(272,111)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($2,631,532)($486,223)

$532,416 $114,895 TOTAL EXPENSES

* Includes Engineering, Training & Employee Safety, Maintenance/Toll Operation, Public Safety and Bridge Security.

06/03/2020   11:20 am
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YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2020

OPERATING EXPENSE
 1,625,879 $0 $1,707,811 $319,877 Regular Employee Salaries $2,133,934 $3,841,745 

 22,731  0  7,648  0 Part-Tiime Employee Wages  48,877  56,525 

 957  0  0  0 Summer Employee Wages  30,174  30,174 

 43,608  0  27,164  1,897 Overtime Wages  68,260  95,424 

 508,067  0  461,065  81,888 Pension Contributions  739,772  1,200,837 

 130,241  0  131,137  24,196 FICA Contributions  176,689  307,826 

 929,090  0  681,508  112,763 Regular Employee Healthcare Benefits  1,546,443  2,227,951 

 17,566  0  17,694  3,587 Life Insurance Benefits  24,464  42,158 

 172,978  45,777  141,484  22,976 Utility Expense  140,724  327,985 

 8,111  2,761  2,219  789 Office Expense  8,660  13,641 

 100,774  0  69,981  10,775 Telecommunication Expense  104,640  174,621 

 4,378  0  0  0 Information Technology Expense  9,643  9,643 

 2,228  0  14  0 Professional Development/Meetings  5,912  5,926 

 118,942  61,369  37,775  7,309 Vehicle Maintenance Expense and Fuel  58,921  158,065 

 255,616  87,005  113,884  32,915 Operations Maintenance Expense  185,886  386,775 

 16,776  9,972  3,417  263 Toll Collection Expense  8,429  21,818 

 33,294  13  4,887  61 Uniform Expense  72,055  76,954 

 441,080  0  439,118  87,824 Business Insurance  619,472  1,058,591 

 1,439  0  522  0 Licenses & Inspections Expense  1,072  1,594 

 838,756  0  829,308  196,499 State Police Bridge Security  1,087,970  1,917,278 

 204,955  0  128,034  25,607 EZPass Equipment/Maintenance  363,858  491,892 

 1,500,338  0  1,508,406  305,690 EZPass Operating Expense  2,143,622  3,652,027 

OPERATING EXPENSE SUBTOTAL $16,099,449 $9,579,474 $206,898 $6,313,076 $1,234,914 $6,977,803 

ADM OPS AllOCATION
 79,058  15,586 TES Allocation

 96,264  17,231 Toll Operation Allocation

 68,676  12,361 Bridge Maint Allocation

 22,992  4,165 Maint/Toll Allocation

 391,297  72,027 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $658,288 $121,371 

$6,971,364 $1,356,284 TOTAL EXPENSES

06/03/2020   11:20 am

29



YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2020

OPERATING EXPENSE
 1,818,739 $0 $1,764,293 $311,200 Regular Employee Salaries $2,531,722 $4,296,014 

 52,523  0  18,254  0 Part-Tiime Employee Wages  107,801  126,055 

 7,790  0  0  0 Summer Employee Wages  30,759  30,759 

 42,656  0  26,155  403 Overtime Wages  76,217  102,372 

 567,581  0  544,440  96,696 Pension Contributions  797,068  1,341,508 

 147,439  0  135,776  23,326 FICA Contributions  212,697  348,473 

 1,008,851  0  734,273  121,352 Regular Employee Healthcare Benefits  1,684,944  2,419,217 

 18,158  0  18,432  4,400 Life Insurance Benefits  25,147  43,578 

 157,499  25,593  80,894  13,230 Utility Expense  179,718  286,205 

 7,831  1,719  1,715  491 Office Expense  8,274  11,708 

 214,550  0  143,454  27,559 Telecommunication Expense  287,313  430,767 

 2,668  0  0  0 Information Technology Expense  5,004  5,004 

 3,173  0  1,327  0 Professional Development/Meetings  12,114  13,442 

 96,794  50,541  21,469  3,765 Vehicle Maintenance Expense and Fuel  56,492  128,501 

 349,490  163,958  97,310  51,024 Operations Maintenance Expense  251,752  513,019 

 21,947  12,005  5,280  0 Toll Collection Expense  12,167  29,453 

 11,684  6,830  7,909  2,646 Uniform Expense  15,819  30,559 

 401,343  0  399,859  79,972 Business Insurance  563,364  963,223 

 1,310  0  1,143  0 Licenses & Inspections Expense  2,795  3,938 

 704,199  0  694,739  164,976 State Police Bridge Security  914,960  1,609,700 

 173,423  0  156,390  31,278 EZPass Equipment/Maintenance  259,826  416,216 

 621,538  0  616,345  125,143 EZPass Operating Expense  875,346  1,491,691 

OPERATING EXPENSE SUBTOTAL $14,641,401 $8,911,299 $260,647 $5,469,455 $1,057,461 $6,431,184 

ADM OPS AllOCATION
 101,410  19,993 TES Allocation

 128,352  22,975 Toll Operation Allocation

 82,411  14,833 Bridge Maint Allocation

 33,443  6,059 Maint/Toll Allocation

 255,164  46,991 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $600,780 $110,851 

$6,070,235 $1,168,312 TOTAL EXPENSES

06/03/2020   11:20 am
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YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2020

OPERATING EXPENSE
 1,841,583 $0 $1,822,104 $328,378 Regular Employee Salaries $2,528,441 $4,350,545 

 41,241  0  15,038  0 Part-Tiime Employee Wages  89,102  104,140 

 3,142  0  0  0 Summer Employee Wages  14,067  14,067 

 74,714  0  45,365  783 Overtime Wages  111,105  156,470 

 581,599  0  552,589  98,143 Pension Contributions  822,051  1,374,640 

 149,701  0  141,732  24,739 FICA Contributions  212,097  353,830 

 1,016,698  0  730,194  120,208 Regular Employee Healthcare Benefits  1,690,010  2,420,204 

 17,964  0  17,596  3,637 Life Insurance Benefits  25,517  43,113 

 106,689  21,973  63,599  8,133 Utility Expense  98,615  184,187 

 9,456  3,126  8,775  6,568 Office Expense (486) 11,415 

 146,984  0  133,278  25,909 Telecommunication Expense  219,484  352,762 

 2,841  0  0  0 Information Technology Expense  6,958  6,958 

 2,544  0  517  41 Professional Development/Meetings  4,091  4,608 

 98,051  51,555  21,982  4,052 Vehicle Maintenance Expense and Fuel  64,505  138,041 

 243,725  114,041  97,859  30,209 Operations Maintenance Expense  157,181  369,081 

 25,515  16,087  3,941  0 Toll Collection Expense  14,493  34,521 

 11,618  2,964  9,758  3,296 Uniform Expense  19,356  32,078 

 356,391  0  355,123  71,025 Business Insurance  500,216  855,340 

 917  0  667  0 Licenses & Inspections Expense  2,022  2,689 

 456,813  0  451,668  107,020 State Police Bridge Security  592,543  1,044,210 

 204,955  0  170,727  34,145 EZPass Equipment/Maintenance  321,164  491,892 

 420,686  0  416,992  84,666 EZPass Operating Expense  592,654  1,009,646 

OPERATING EXPENSE SUBTOTAL $13,354,437 $8,085,187 $209,746 $5,059,504 $950,951 $5,813,828 

ADM OPS AllOCATION
 102,749  20,257 TES Allocation

 96,264  17,231 Toll Operation Allocation

 65,929  11,866 Bridge Maint Allocation

 25,082  4,544 Maint/Toll Allocation

 382,745  70,487 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $672,770 $124,385 

$5,732,274 $1,075,336 TOTAL EXPENSES

06/03/2020   11:20 am
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YTD 

Budget

2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2020

OPERATING EXPENSE
 837,270 $0 $754,687 $123,404 Regular Employee Salaries $1,223,093 $1,977,780 

 2,083  0  3,235  0 Part-Tiime Employee Wages  1,765  5,000 

 28,278  0  6,874  237 Overtime Wages  50,405  57,279 

 262,614  0  252,911  44,974 Pension Contributions  367,782  620,693 

 66,031  0  57,686  9,315 FICA Contributions  98,379  156,065 

 524,261  0  370,397  60,227 Regular Employee Healthcare Benefits  886,781  1,257,178 

 8,238  0  6,919  1,637 Life Insurance Benefits  12,852  19,771 

 23,815  0  11,848  1,652 Utility Expense  42,549  54,397 

 26,669  0  29,729  5,218 Telecommunication Expense  34,277  64,006 

 1,401  0  0  0 Professional Development/Meetings  3,361  3,361 

 5,184  0  0  0 Vehicle Maintenance Expense and Fuel  9,316  9,316 

 43,168  1,766  2,754  0 Operations Maintenance Expense  57,778  62,299 

 9,448  2,100  10,234  814 Uniform Expense  9,033  21,367 

 115,695  0  115,468  23,094 Business Insurance  162,201  277,668 

 527  0  0  0 Licenses & Inspections Expense  634  634 

 384,037  0  379,711  89,970 State Police Bridge Security  498,143  877,855 

OPERATING EXPENSE SUBTOTAL $5,464,668 $3,458,349 $3,866 $2,002,453 $360,541 $2,338,721 

ADM OPS AllOCATION
 52,740  10,398 TES Allocation

 27,470  4,944 Bridge Maint Allocation

 11,496  2,083 Maint/Toll Allocation

 241,067  43,859 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $332,773 $61,283 

$2,335,226 $421,824 TOTAL EXPENSES

06/03/2020   11:20 am
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2020

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2020

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2020

OPERATING EXPENSE
 913,873 $0 $866,216 $155,420 Regular Employee Salaries $1,292,572 $2,158,788 

 2,500  0  2,106  0 Part-Tiime Employee Wages  3,894  6,000 

 23,414  0  5,819  370 Overtime Wages  50,375  56,194 

 285,830  0  264,907  47,198 Pension Contributions  410,662  675,569 

 71,886  0  65,629  11,675 FICA Contributions  104,276  169,905 

 550,155  0  393,934  64,235 Regular Employee Healthcare Benefits  925,334  1,319,268 

 9,297  0  8,333  1,684 Life Insurance Benefits  13,979  22,312 

 19,002  0  10,379  3,073 Utility Expense  35,136  45,514 

 400  0  434  0 Office Expense  526  960 

 75,633  0  68,054  13,606 Telecommunication Expense  113,466  181,520 

 1,040  0  0  0 Professional Development/Meetings  2,497  2,497 

 3,329  8,799  1,481  150 Vehicle Maintenance Expense and Fuel (2,290) 7,991 

 42,184  5,047  12,258  0 Operations Maintenance Expense  49,678  66,982 

 7,593  1,183  5,664  844 Uniform Expense  11,647  18,493 

 92,912  0  92,748  18,550 Business Insurance  130,241  222,989 

 618  0  0  0 Licenses & Inspections Expense  1,806  1,806 

 234,035  0  231,399  54,828 State Police Bridge Security  303,572  534,971 

OPERATING EXPENSE SUBTOTAL $5,491,760 $3,447,371 $15,029 $2,029,360 $371,633 $2,333,700 

ADM OPS AllOCATION
 52,688  10,387 TES Allocation

 30,217  5,439 Bridge Maint Allocation

 11,496  2,083 Maint/Toll Allocation

 213,291  38,747 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $307,693 $56,656 

$2,337,053 $428,289 TOTAL EXPENSES

06/03/2020   11:20 am
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Administration 
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Administration

Administrative

ADM 
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TOTAL

2020

TOTAL

2019

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE FIVE MONTHS ENDED MAY 31, 2020

TOLL REVENUE

Net Toll Revenue  27,039,480  12,539,378  13,358,369  52,937,227  -  -  -  -  -  -  52,937,227  52,170,351 

EZPass Fee  323,773  203,730  180,441  707,944  -  -  -  -  -  -  707,944  722,512 

Net Violation Fee Income  62,679  663,267  62,272  788,218  -  -  -  -  -  -  788,218  968,484 

$ 53,861,347 $ 54,433,388 $ - $ - $ - $ - $ - $ - $ 54,433,388 $ 13,601,082 $ 27,425,932 $ 13,406,375 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  1,764,293  1,707,811  1,822,104  5,294,208  754,687  866,216  1,620,903  1,329,500  1,959,986  3,289,486  10,204,596  9,524,564 

Part-Tiime Employee Wages  18,254  7,648  15,038  40,939  3,235  2,106  5,341  -  -  -  46,280  48,888 

Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 

Overtime Wages  26,155  27,164  45,365  98,685  6,874  5,819  12,694  15,084  452  15,536  126,914  246,476 

Pension Contributions  544,440  461,065  552,589  1,558,094  252,911  264,907  517,818  548,514  559,941  1,108,455  3,184,367  2,977,533 

FICA Contributions  135,776  131,137  141,732  408,645  57,686  65,629  123,315  142,694  148,912  291,605  823,565  780,637 

Regular Employee Healthcare Benefits  734,273  681,508  730,194  2,145,975  370,397  393,934  764,331  480,706  562,715  1,043,421  3,953,726  3,852,378 

Life Insurance Benefits  18,432  17,694  17,596  53,722  6,919  8,333  15,252  18,364  19,216  37,580  106,555  99,393 

Unemployment Compensation Benefits  -  -  -  -  -  -  -  -  4,641  4,641  4,641  259 

Utility Expense  80,894  141,484  63,599  285,976  11,848  10,379  22,227  -  -  -  308,203  260,527 

Office Expense  1,715  2,219  8,775  12,709  -  434  434  4,319  50,047  54,366  67,509  76,924 

Telecommunication Expense  143,454  69,981  133,278  346,712  29,729  68,054  97,783  38,805  44,499  83,305  527,800  501,657 

Information Technology Expense  -  -  -  -  -  -  -  -  182,805  182,805  182,805  206,093 

Professional Development/Meetings  1,327  14  517  1,859  -  -  -  46,164  43,009  89,172  91,031  95,388 

Vehicle Maintenance Expense and Fuel  21,469  37,775  21,982  81,225  -  1,481  1,481  425  -  425  83,131  158,829 

Operations Maintenance Expense  97,310  113,884  97,859  309,052  2,754  12,258  15,012  -  2,208  2,208  326,272  491,448 

ESS Operating Maintenance Expense  -  -  -  -  -  -  -  459,404  -  459,404  459,404  531,354 

Commission Expense  -  -  -  -  -  -  -  -  5,152  5,152  5,152  8,157 

Toll Collection Expense  5,280  3,417  3,941  12,638  -  -  -  -  -  -  12,638  32,767 

Uniform Expense  7,909  4,887  9,758  22,554  10,234  5,664  15,898  8,382  -  8,382  46,834  85,765 

Business Insurance  399,859  439,118  355,123  1,194,100  115,468  92,748  208,216  35,121  68,236  103,357  1,505,673  1,264,739 

Licenses & Inspections Expense  1,143  522  667  2,332  -  -  -  -  -  -  2,332  4,188 

Advertising  -  -  -  -  -  -  -  -  3,882  3,882  3,882 (1,154)

Professional Services  -  -  -  -  -  -  -  36,465  521,681  558,146  558,146  569,555 

State Police Bridge Security  694,739  829,308  451,668  1,975,715  379,711  231,399  611,110  -  -  -  2,586,825  2,270,415 

EZPass Equipment/Maintenance  156,390  128,034  170,727  455,152  -  -  -  -  -  -  455,152  405,537 

General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 

EZPass Operating Expense  616,345  1,508,406  416,992  2,541,742  -  -  -  -  -  -  2,541,742  1,568,660 

$ 26,060,978 $ 28,215,178 $ 7,341,329 $ 4,177,381 $ 3,163,948 $ 4,031,813 $ 2,029,360 $ 2,002,453 $ 16,842,036 $ 5,059,504 $ 5,469,455 $ 6,313,076 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  101,410  79,058  102,749  283,218  52,740  52,688  105,428 (447,874)  59,229 (388,645)  -  - 

Toll Ops Allocation  128,352  96,264  96,264  320,880  -  -  - (320,880)  - (320,880)  -  - 

Bridge Maint Allocation  82,411  68,676  65,929  217,016  27,470  30,217  57,688 (274,704)  - (274,704)  -  - 

Maint/Toll Allocation  33,443  22,992  25,082  81,518  11,496  11,496  22,992 (104,510)  - (104,510)  -  - 

PSBS Allocation  255,164  391,297  382,745  1,029,206  241,067  213,291  454,358 (1,483,564)  - (1,483,564)  -  - 

$ - $ - $(2,572,303)$ 59,229 $(2,631,532)$ 640,465 $ 307,693 $ 332,773 $ 1,931,838 $ 672,770 $ 600,780 $ 658,288 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  310,647  310,647  310,647  5,816 

$ 5,816 $ 310,647 $ 310,647 $ 310,647 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(4,458,379)NET OPERATING INC $ 6,435,011 $ 21,355,696 $ 7,868,808 $ 35,659,515 $(2,335,226) $(2,337,053) $(4,672,278) $(532,416) $(3,925,964) $ 26,528,857 $ 27,806,186 

NON-OPERATING REV/EXP

Interest Revenue  4,986,366  5,859,286 

Other Non-Operating Revenue  -  21,317 

Interest Expense (11,926,501) (12,467,124)

Depreciation Expense (6,413,367) (6,534,615)

$(13,121,136)$(13,353,503)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 14,685,050 $ 13,175,354 

06/03/2020 11:03 am
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of June 29, 2020 
 

MONTHLY PURCHASING REPORT 
 

Month of May 2020 
 

 This report itemizes all orders for purchases made for the month of May, 2020, 
showing the divisions chargeable for the expense and the source of authority for issuance of 
the Purchase Order.  This authority is broken into three categories: 
 

(1) By authority of the Commission 
(2) By authority of the Executive Director or his designate 
(3)  By authority of the Director 

 
The purchasing activities for the month of May 2020, culminated in the 

preparation and placement of 75 purchase orders in the total amount of $155,438.29. 
 
Procurements of over $5,000.00 during the period of May 2020 are shown below: 

 
 One (1) Purchase Order was issued, in the total amount of $54,875.00 for the 

development and design of the security components for the new PCC location; 
 

 One (1) Purchase Order was issued, in the total amount of $20,000.00 for guide 
rail repair/replacement at EP;   

 
 Eight (8) Purchase Orders were issued, in the total amount of $18,039.91 for 

municipal waste services at multiple locations; 
 

 One (1) Purchase Order was let, in the total amount of $8,000.00 for walkway 
camera installation at the NHL TSB; 
 

 A Purchase Order was issued, in the total amount of $6,725.00 for a Magicard 
dual badge printer for ESS. 

 
In addition to the practices employed incidental to purchase of materials, etc., from 

vendors on a direct basis, the Commission also purchases via direct utilization of the 
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 
other joint purchasing arrangements. 
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Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

May 2020

 64.47AB SFHEATING FUEL ; AB@SFSUBURBAN PROPANE 20200273

 221.28EPDUMPSTER SERVICEWASTE MANAGEMENT 20200274

 121.20MMDUMPSTER SERVICEWASTE MANAGEMENT 20200275

 121.20MMDUMPSTER SERVICEWASTE MANAGEMENT 20200276

 151.50MMDUMPSTER SERVICEWASTE MANAGEMENT 20200277

 240.00I78GENERATOR SERVICE CALLEMR POWER SYSTEMS LLC 20200278

 260.18EPLIQUID FUELS-GAS-2020--EPALLIED OIL LLC 20200279

 195.08EPLIQUID FUELS-GAS-2020--EPALLIED OIL LLC 20200280

 40.37TMWATER SERVICEPENNSYLVANIA- AMERICAN WATER 

COMPANY

 20200281

 1,627.20COSTARS 12ESSCLOTHING: PSBS UNIFORMSTARR UNIFORM 20200282

 4,518.96TMMUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200283

 2,907.06I78MUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200284

 164.80DWGDUMPSTER SERVICEWASTE MANAGEMENT 20200285

 164.80DWGDUMPSTER SERVICEWASTE MANAGEMENT 20200286

 255.60COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200287

 240.00COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200288

 125.64COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200289

 220.99COSTARS 4EPJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200290

 220.99COSTARS 4EPJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200291

 220.99COSTARS 4PCJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200292

 220.99COSTARS 4MMJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200293

 116.00COSTARS 4AB SFJANITORIAL SUPPLIESOFFICE BASICS 20200294
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 912.27COSTARS 4AB SFJANITORIAL SUPPLIESOFFICE BASICS 20200295

 1,500.00COSTARS 4I78JANITORIAL SUPPLIESOFFICE BASICS 20200296

 1,841.10NHLMUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200297

 1,346.10EPDUMPSTER SERVICE (ANNUAL)WASTE MANAGEMENT 20200298

 1,127.70PCMUNICIPAL WASTE SERVICE-PCWASTE MANAGEMENT 20200299

 1,862.95DWGMUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200300

 1,299.90MMMUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200301

 3,136.14AB SFMUNICIPAL WASTE SERVICEWASTE MANAGEMENT 20200302

 3,210.00MULTITRAFFIC CONES NHL/TMALL INDUSTRIAL SAFETY PRODUCTS 20200303

 1,955.00PA COSTARS 3ITMS TEAMS PHONE LINE SVCDELL MARKETING LP 20200304

 1,299.98EPVINEGAR (HORTICULTRAL)FACTORY DIRECT CHEMICALS 20200305

 845.53NJ M-0002TMDISINFECTANT SPRAYERGRAINGER 20200306

 845.53NJ M-0002EPPAINT SPRAYERGRAINGER 20200307

 524.71NJ M-0002DWGSHOP VACUUMGRAINGER 20200308

 2,625.00EPLANDSCAPE-MULCHGREEN POND NURSERY INC. 20200309

 1,025.00I78PUMPING STATION PM INSPMUNICIPAL MAINTENANCE CO., INC 20200310

 706.25EPWIPING RAGSY-PERS 20200311

 910.17MM275 GALLON TOTE TANKNATIONAL TANK OUTLET 20200312

 3,651.13TMWATER SERVICEPENNSYLVANIA- AMERICAN WATER 

COMPANY

 20200313

 3,781.00MULTISEALMASTER-AQUAPHALTSEALMASTER/ALLENTOWN 20200314

 712.00COSTARS 4I78PAPER PRODUCTSOFFICE BASICS 20200315
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 581.68I78GASOLINESUBURBAN PROPANE 20200316

 798.61I78JOHN DEERE 6115R RIM REPAIRDEER COUNTRY 20200317

 845.53NJ M-0002NHLDISINFECTANT SPRAYERGRAINGER 20200318

 4,500.00MULTIELEVATOR, MAINTENANCE, REPAIR,OTIS ELEVATOR COMPANY 20200319

 845.53NJ M-0002I78DISINFECTANT SPRAYERGRAINGER 20200320

 845.53NJ M-0002PCDISINFECTANT SPRAYERGRAINGER 20200321

 845.53NJ M-0002DWGDISINFECTANT SPRAYERGRAINGER 20200322

 845.53NJ M-0002MMDISINFECTANT SPRAYERGRAINGER 20200323

 152.31COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200324

 255.60COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200325

 240.00COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200326

 152.31COSTARS 4PCJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200327

 152.31COSTARS 4MMJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20200328

 313.61AB SFHEATING OIL SF TBSUBURBAN PROPANE 20200329

 20,000.00TTS-723AEPGUIDE RAIL REPAIR/REPLACEJ. FLETCHER CREAMER & SONS , INC 20200330

 1,050.00NHLEMERGENCY GENERATOR REPAIRSEMR POWER SYSTEMS LLC 20200331

 402.92EPLIQUID FUELS-GAS-2019-EPALLIED OIL LLC 20200332

 54,875.004032-09-18ESSOPS & MAINT PCC DESIGNSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20200333

CAPITAL RESERVE

 354.62COSTARS 4TMJANITORIAL SUPPLIESOFFICE BASICS 20200334

 420.65COSTARS 4DWGJANITORIAL SUPPLIESOFFICE BASICS 20200335

 908.62COSTARS 4AB SFJANITORIAL SUPPLIESOFFICE BASICS 20200336
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 625.00PCGENERATOR SERVICEEMR POWER SYSTEMS LLC 20200337

 600.00DWGGENERATOR SERVICEEMR POWER SYSTEMS LLC 20200338

 290.52DWGGENERATOR SERVICEEMR POWER SYSTEMS LLC 20200339

 775.00MMGENERATOR SERVICEEMR POWER SYSTEMS LLC 20200340

 870.00I78SURFACE CLEANEREQUIPMENT TRADE SERVICE CO INC 20200341

CAPITAL RESERVE

 152.31COSTARS 4I78JANITORIAL SUPPLIESOFFICE BASICS 20200342

 152.31COSTARS 4DWGJANITORIAL SUPPLIESOFFICE BASICS 20200343

 6,725.004074-12-18ESSESS- BADGE PRINTERSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20200344

CAPITAL RESERVE

 8,000.004074-12-18ESSNHL TSB WALKWAY CAMERASCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20200345

CAPITAL RESERVE

 162.75EPEXTERMINATION (TSB)SEITZ BROTHERS PEST CONTROL 20200346

 162.75EPEXTERMINATION (TSB)SEITZ BROTHERS PEST CONTROL 20200347

AUTHORITY TOTALS:

$155,438.29GRAND TOTAL:

$89,600.00 $65,838.29 $0.00Purchase Order Count: 75
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E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

3,185,102 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

5,433,922 
 

 
 
 

The Commission will be able to identify 78,993 migrated accounts through a prefix account 
number (60000).  This number will precede the 4-digit account assigned to these accounts. The 
prefix number was provided in order for the Commission to identify all migrated E-ZPass 
accounts. 

 
  
 
 
                                                                                  -1- 
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E-ZPass account modification requests and violation inquiries represent an increase in calls for 
May. 
 

 
 

 
SCUDDER FALLS BRIDGE  

 

 
TOLL-BY-PLATE BILLS AND 

VIOLATION NOTICES MAILED IN 
MAY 

TOLL BILL A 6,168 
TOLL BILL B 8,385 

LEVEL 1 VIOLATIONS 6,259 
LEVEL 2 VIOLATIONS 7,255 

 
 
 
 

-2-                                                                 
 

 
E-ZPass Department Call Activity 

 
 

Total Calls for May 

CSC/VPC Inquiries   
    Account Modification Requests 20 

    Violation Notification Inquires                 17 

     SFB Inquiries (commuter discount/toll by plate) 22 

General Commission Inquiries     
      Calls referred to Other Departments (H.R., Eng., ESS) 6 
Web-Inquiries  
        Account Updates 7 
        Violations 6 
        Disputes 23 
TOTAL NUMBER OF CALLS  101 
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CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – May 2020, New Jersey  
E-ZPass reports $4,739,098.33 collected in tolls and $16,384,719.69 collected in fees.  

Collection Account Updates: 

CRST Lincoln Sales - August Settlement:  DRJTBC received payment in the amount of 
$43,188.15 for violation transactions from February 2016 through July 2019.  The full 
outstanding toll in the amount of $14,428.15 was paid.  Conduent receives a percentage share of 
the administrative fee.  Therefore, DRJTBC received payment for the fees in the amount of 
$19,185.00.  Commission counsel filed a civil complaint for the outstanding amount.  General 
Counsel for CRST International, Inc. and Commission counsel representing Florio Perucci 
Steinhardt & Capelli negotiated payment for the entire outstanding amount.   

Transcom - August Settlement:  DRJTBC received payment in the amount of $5,000.00 
representing outstanding tolls from April 2014-October 2018. Commission counsel filed a civil 
complaint for the outstanding amount.  Counsel for Transcom and Commission counsel 
representing Florio Perucci Steinhardt & Capelli negotiated payment.  

JCV Trucking - September Settlement:  DRJTBC will receive payment in the amount of 
$100,050.00 representing outstanding tolls and a portion of fees for violation transactions from 
2014-2018.  The full outstanding toll in the amount of $67,098 will be paid.  $32,952.00 will be 
applied to $143,010.00 in outstanding fees. Commission counsel filed a civil lawsuit for the 
outstanding amounts.  A hearing in Federal Bankruptcy Court was scheduled on September 24th 
which resulted in JCV’s Chapter 11 Reorganization Plan and Disclosure Statement.  Monthly 
payments will be paid in the amount of $1,334.00 over 75 months.     
 
TMT Trucking:  On 12/19/19, DRJTBC was awarded $40,000.00 during an arbitration hearing. 
The defendant as well as the Commission has 30 days to appeal the verdict. The Commission nor 
the defendant has appealed the verdict. The current outstanding amount owed to the Commission 
in tolls is $19,584.00 and $31,290.00 in fees.   
 
Jhonatan Trucking: Currently owe $13,013.00 in tolls and $53,490.00 in fees.  The case is 
going to arbitration – no date scheduled as yet.  
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 Violation Camera Monitoring: 

The E-ZPass Department in tandem with TransCore’s Field Service Technicians (FSTs) monitor 
vehicle license plate images in the Southern, Central and Northern Regions through the 
Commission’s Violation Enforcement System (VES). 

 
IAG, New Jersey Turnpike Authority (NJTA) and Electronic Toll Collection System (ETC) 
Meetings and Workshops 
 
Continue to represent the Commission at the following committees, meetings and workshops: 

1. IAG Reciprocity Committee 
2. IAG Public Relations & Marketing Committee 
3. IAG Legal Committee  
4. IAG Rental/Fleet Car Subgroup Committee 
5. New Jersey Turnpike Authority Project Status Meetings 
6. New Jersey Customer Service Center Requirements Meetings 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2020 

ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF MAY 2020 

The following items were recently initiated, accomplished or performed during the above 
noted month: 

Activities for the In-Lane Toll System 
1. Commission staff assisted TransCore to relocate the system-wide toll host from the

Morrisville Administration Building to the data center at the Administration Building 
at Scudder Falls. 

2. Kapsch submitted a list of recommendations for tuning adjustments for the
Commission’s transponder readers.  The recommendations were submitted to
TransCore for review and implementation.

3. TransCore revised the messages for the LED toll plaza canopy signs to assist with the
return to cash collection.

4. Commission Staff and TransCore meet monthly to review and discuss system
operational and maintenance items.  A weekly call also takes placed to briefly review
system maintenance items for the week.

Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all

meetings with the other agencies and Conduent to manage the implementation of 
outstanding system elements for the New Jersey E-ZPass Customer Service Center. 

2. Commission staff worked with Conduent to establish their connectivity to the
relocated toll host that now resides within the data room at the Scudder Falls
Administration Building.  Conduent procured a secondary circuit to the Scudder Falls
Administration Building for redundancy and Commission Staff will assist with
connectivity to the toll host when needed.  Commission Staff is also assisting
Conduent with establishing connectivity to the disaster recovery toll host located at
the New Hope Administration Building.

3. Commission staff worked with Conduent and the other agencies that participate in the
NJ CSC to reverse the changes to the violation process to pre-COVID-19 conditions.
The Commission reestablished cash collection within the toll lanes on May 13, 2020.

Page 1



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2020 

General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini participated in the IAG E-ZPass Executive Management Committee

meeting and Policy Committee meetings.

2. Mr. Stracciolini is participating in the IAG’s Tag Only Procurement negotiation team,
Non-toll Business Opportunity Task Force and Protocol Planning Working Group.
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IBE PROGRAM OVERVIEW 
 
The Delaware River Joint Toll Bridge Commission (Commission) established an IBE Program 
(MBE/WBE/SBE/DBE/DsBE/VBE) with a target of 25% for all Professional Services and Construction 
Contracts awarded by the Commission effective July 1, 2014. To date, the Commission has awarded (63) contracts 
with the IBE Program requirements. Currently, there are (40) active projects and (25) completed projects. 

 
IBE Program Requirements 

 
The Commission began using Elation Systems effective January 2017, as the online system for Payment 
Verification and Certified Payroll Reporting (CPR). All contracts awarded by the Commission to a Prime 
Consultant/Prime Contractor and their Sub-consultants and Sub-contractors use this service free of charge. Online 
training is available to vendors on how to use Elation Systems. The Contract Compliance Department and Elation 
Support Staff are available to assist all users. 

 
The Contract Compliance Department (CCD) monitors, posts and reports data in regards to all payments. The 
CCD also reviews all Certified Payrolls submitted into Elation Systems. 

 
 

The following are all mandatory requirements: 
 

 
Company On-Line Registration: 

i. All Primes must register their company and activate an account in Elation Systems; and 
 

ii. All Primes must also ensure that all Sub-consultants and Subcontractors register their 
company and activate an account in Elation Systems. 

 
Payment Verification: 

i. Prime Contractors must post all payments to their Sub-consultants and/or Subcontractors in 
Elation Systems; and- 

 
ii. Prime Contractors and their Sub-consultants and/or Subcontractors must confirm all payments 

received in Elation Systems. 
 

Certified Payroll Reporting: 

i. All Prime Contractors are responsible for assigning someone from their staff with the 
responsibility to review, approve, and upload their CPR(s) on a weekly basis into Elation 
Systems; and 

 
ii. All Prime Contractors must also ensure that their Subcontractors upload their CPR(s) on a 

weekly basis into Elation Systems. 
 
 
Prime Consultants / Contractors IBE Target performance will be displayed / available on the Commission’s 
public website. 
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Workforce Utilization Legend 
 

Score 
Rankings 

Workforce 
Commitment 
Participation 

Ethnicity & 
Gender 

Participation 
A+ 30% & above 25% & a above 
A 25% to 29.9% 15% to 24.9% 
B+ 20% to 24.9% over 15% 
B 15% to 19.9% 10% to 14.9% 
C+ 10% to 14.9% over 10% 
C 10% to 14.9% 7.5% to 9.9% 
D+ 5% to 9.9% over 7.5% 
D 5% to 9.9% 5% to 7.4% 
F 4.9% & below 4.9% & below 

 

 

Contract Compliance Department 
Compliance Score Rankings Overview 

 
The Commission through its Contract Compliance Department has instituted a Compliance Score Ranking 
that will be included in the Monthly Contract Compliance Report for all Professional Services and 
Construction Projects. 

 
The Compliance Score Ranking is an ongoing summary of data presented on Active and Completed 
contracts, which includes the tracking of payments from Prime Consultants and Contractors to IBE 
Sub-consultants and Subcontractors, and the Prime Contractors Workforce Utilization. The Scores will 
illustrate the progress and participation to meet the Targets by Prime Consultants and Contractors as part of 
the IBE program. 

 
The complete and timely reporting of payments and certified payrolls to the Elation Systems by the Prime 
Consultants and Prime Contractors, and their Sub-consultants and Subcontractors, will assist the Prime 
Consultant and Prime Contractor in tracking the data to meet their targets. 

 
Accordingly, each Prime will also be given a final grade at the completion of each project. Additionally, the 
data will be uploaded onto the Commission’s public website on a monthly basis. The Score(s) are factored 
using the following criteria: 

IBE PAYMENTS 

The payments by the Prime Consultant / Contractor to each of their IBE Sub-consultants / Subcontractors 
will be calculated based on the criteria set by the Commission’s 25% IBE Target. 

 
WORKFORCE UTILIZATION 

Workforce utilization contains 2 levels of scoring and documents the hourly employee utilization by 
workforce type, ethnicity and gender. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

IBE Payments Legend 
 

Score 
Rankings 

 
IBE Commitment 

Participation 

A+ 45% & above 
A 35% to 44.9% 
B+ 30% to 34.9% 
B 25% to 29.9% 
C+ 20% to 24.9% 
C 15% to 19.9% 
D+ 10% to 14.9% 
D 5% to 9.9% 
F 4.9% & below 
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ACTIVE PROJECTS COMPLETED PROJECTS

Current IBE Status: 19.83% Final IBE Status: 35.71%

Total Payments to Prime: $383,728,817.40 Total Prime Awarded Contract Values: $61,859,837.35

Total Payments to IBEs: $76,111,464.59 Total Payments to Prime: $61,156,212.04

Total Payments to IBEs: $21,841,469.39

Workers Categories Ethnicity Categories

Hours, Percentages and Workers Hours, Percentages and Workers

Total Hours Worked: 1,230,689.77 Total Number of Workers: 3,576

(Percentage is based on work hours) (Percentage is based on work hours)

Professional Services and Construction Contractors 25% IBE Target Status

Prime Contractor(s) & Subcontractor(s) Workforce Utilization Categories By Hours, Workers & Ethnicity
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IBE Actual Score

383,728,817.40$       76,111,464.59$         19.83% C
25.19% B

Prime Consultants IBE 
Firm IBE Actual Score

1 Gannett Fleming Inc. - 
Camp Hill, PA 32.32% B+

2 Greenman-Pedersen, Inc. 0.00% N/A

3 Gannett Fleming Inc. - 
Camp Hill, PA 7.15% D

4 Joseph Jingoli & Son, Inc. 4.50% F

5 Michael Baker 
International, Inc. 20.43% C+

6 McCormick Taylor, Inc. 28.16% B

7 Cherry, Weber & 
Associates, P.C. 21.47% C+

8 Johnson, Mirmiran and 
Thompson, Inc. 20.95% C+

9 French & Parrello 
Associates (IBE Prime) VBE 100.00% A+

10 Rummel, Klepper and 
Kahl, LLP 19.82% C

11 IH Engineers, P.C. (IBE 
Prime)

MBE 100.00% A+

12 Urban Engineers, Inc. 20.90% C+
13 Greenman-Pedersen, Inc. 5.93% D

14 USA Architects (IBE Prime) SBE 100.00% A+

15 Pennoni Associates Inc 24.48% C+

16 Johnson, Mirmiran and 
Thompson, Inc. 0.00% N/A

17 The Gordian Group, Inc. 0.00% F

18 Rummel, Klepper and 
Kahl, LLP 0.00% N/A

19 French & Parrello 
Associates (IBE Prime) VBE 0.00% N/A

20 Arora and Associates, P.C. 
(IBE Prime)

MBE 100.00% A+

21 KS Engineers, P.C. (IBE 
Prime)

MBE 0.00% N/A

22 TRC Engineers 40.83% A

23 WSP/PARSONS 
BRINCKERHOFF,INC 25.46% B

24 Gannett Fleming Inc. - 
Camp Hill, PA 32.20% B+

25 Greenman-Pedersen, Inc. 18.67% C

26 Hill International, Inc. - 
Philadelphia, PA 20.98% C+

27 Joseph Jingoli & Son, Inc. 6.75% D

Active Professional Services Projects Payments Detail Report
Date: From 07/01/2014 To 05/31/2020

IBE Payments Legend
Score Rankings IBE Commitment 

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Contract Value Prime P / T / D IBE P / T / D

All Professional and Construction Projects Totals  $           591,342,927.03 
All Professional Services Projects Totals  $           102,318,153.07  $             65,369,000.52  $             16,467,877.59 

Project Title Contract Value Prime P / T / D IBE P / T / D

C-519A  GANNETT -  Southern Operations 
& Maintenance Facilities Improvements

 $               4,848,884.63  $               1,311,890.75  $                  424,026.13 

C-590A PROFESSIONAL ENGINEERING  $               1,420,768.65 $- $-
C-644A  GANNETT - I-78 Bridges & 
Approach Slab Rehabilitation

 $                  651,157.49  $                  600,565.63  $                    42,925.47 

C-657A  JINGOLI - TOA / Building  $                  297,447.93  $                  297,447.96  $                    13,380.00 
C-660A  BAKER - SFB Replacement 
Project Final Design Services

 $             33,626,658.74  $             31,710,930.27  $               6,478,717.31 

C-662A  McCORMICK - SFB Replacement  $               1,800,016.87  $               1,292,905.64  $                  364,088.20 
C-684A-(1) -2   CHERRY -General 
Engineering Services 2015-2018 Annual 

 $               1,260,000.00  $               1,010,583.99  $                  217,016.14 

C-696A  JMT - TOA / Engineering Services 
- PA Assignment

 $                  436,347.22  $                  436,347.22  $                    91,400.98 

C-696B  FRENCH - TOA / Engineering 
Services - NJ Assignment

 $                  500,000.00  $                  139,135.60  $                  139,135.60 

C-701A  RK&K - TOA / Engineering 
Services for Electronic Toll Collection 

 $                  500,000.00  $                  461,377.87  $                    91,464.15 

C-702B  IH ENGS  (IBE)- STRUCTURAL / 
CIVIL TASK ORDER AGREEMENT - NJ  $               1,000,000.00  $                  836,009.82  $                  836,009.82 

C-703A  URBAN - TOA / Construction  $                  500,000.00  $                  429,165.62  $                    89,676.75 
C-704A  GPI / New Hope-Lambertville Toll  $                  500,000.00  $                  436,677.39  $                    25,894.14 
C-707A  USA -  Commission Administration 
Building at Scudder Falls  $               1,376,451.71  $               1,351,336.94  $               1,351,336.94 

C-715A  PENNONI ASSOCIATES INC -  $               1,000,000.00  $                  645,283.48  $                  157,962.12 
C-716A JMT (JOHNSON, MIRMIRAN & 
THOMPSON) - Facilities Task Order 

 $                  500,000.00 $- $-

C-727A THE GORDIAN GROUP, INC.- JOB  $                  650,000.00  $                    44,119.23 $-
C-728A RUMMEL, KLEPPER & KAHL - 
ELECTRONIC TOLL COLLECTION / 

 $                  500,000.00 $- $-

C-729A  FRENCH & PARRELLO 
ASSOCIATES - FACILITIES TASK ORDER 

 $                  500,000.00 $- $-

C-732A  ARORA AND ASSOCIATES, PC.- 
(IBE)  - Structural Civil  TOA - NJ  $               2,000,000.00  $                    83,220.79  $                    83,220.79 

C-733A  KS ENGINEERS, P.C.  -  
CONSTRUCTION MANAGEMENT  $                  500,000.00 $- $-

 $                  266,934.72 

CI-671A  TRC - SFB Replacement Project  $               6,515,220.03  $               2,623,821.63  $               1,071,333.01 
CI-672A  PARSONS (WSP) - SFB 
Replacement Project Engineering 

 $               7,776,718.32  $               3,150,782.75  $                  802,303.54 

 $                  529,869.10  $                  529,786.34  $                    35,749.96 

CI-673A  GANNETT - SFB Replacement 
Project Engineering Services for NJ 

 $               6,568,103.32  $               3,690,799.96  $               1,188,397.56 

CM-644A  GPI - I-78 Bridges and Approach  $               1,545,442.08  $               1,429,603.53 

*Met or Exceeded the Target
*Did Not Meet the Target
*P/T/D = Paid To Date

CM-669A  HILL - SFB Replacement Project 
Construction Management Services

 $             25,015,066.98  $             12,857,208.11  $               2,696,904.26 

CM-707A  JINGOLI - Commission 
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IBE Actual Score

35.71% A
21.12% C+

Prime Consultants IBE 
Firm IBE Actual Score

1 Burns Engineering, Inc. 42.65% A
2 Ammann & Whitney 8.06% D
3 Pennoni Associates Inc 49.93% A+

4 Jacobs Engineering Group 
Inc. 30.29% B+

5 Jacobs Engineering Group 
Inc. 7.14% D

6 STV Inc. - Trenton, NJ 7.70% D
7 Greenman-Pedersen, Inc. 16.18% C

*Met or Exceeded the Target
*Did Not Meet the Target
*P/T/D = Paid To Date

CM-508A  STV - I-78 Maintenance Garage  $                  586,402.81  $                  582,335.21  $                    44,851.79 
CM-664A  GPI - SFB Replacement Project  $                  849,622.00  $                  849,622.00  $                  137,484.89 

CI-566A  JACOBS - Portland / Columbia 
Toll Bridge Approach Roadways 

 $                  476,991.53  $                  476,991.53  $                  144,473.11 

CI-665A  JACOBS - SFB Replacement 
Project Engineering Services for PA 

 $                  626,965.40  $                  626,933.76  $                    44,766.05 

C-650A  AMMANN - Riverton / Belvidere  $                  517,538.84  $                  451,072.33  $                    36,347.80 
C-663A  PENNONI - SFB Replacement  $                  237,424.67  $                  237,424.67  $                  118,547.24 

Project Title Contract Value Prime P / T / D IBE P / T / D

C-508A  BURNS - I-78 Maintenance  $                  717,042.74  $                  717,042.74  $                  305,795.94 

All Professional and Construction Projects Totals  $             61,859,837.35  $               3,941,422.24  $             21,841,469.39 
All Professional Services Projects Totals  $               4,011,987.99  $             61,156,212.04  $                  832,266.82 

F 4.9% & below

Contract Value Prime P / T / D IBE P / T / D

D+ 10% to 14.9%
D 5% to 9.9%

C+ 20% to 24.9%
C 15% to 19.9%

B+ 30% to 34.9%
B 25% to 29.9%

A+ 45% & above
A 35% to 44.9%

Complete - Professional Services Projects Payments Detail Report
Date: From 07/01/2014 To 05/31/2020

IBE Payments Legend
Score Rankings IBE Commitment 
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$489,024,773.96 $318,359,816.88 $59,643,587.00 18.73% C 2880 1,122,055.66 939,915.96 182,139.70 36,843.75 B 83.77% 16.23% 3.28% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$12,462,964.26 $11,308,757.47 $2,316,211.51 20.48% C+ 15 2,040.00 952.50 1,087.50 0.00 A+ 46.69% 53.31% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,294,820.75 $1,028,113.47 $27,708.76 2.70% F 57 717.00 479.00 238.00 91.00 A+ 66.81% 33.19% 12.69% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,439,584.00 $1,103,673.68 $1,103,673.68 100.00% A+ 65 5,890.50 5,770.50 120.00 8.00 F 97.96% 2.04% 0.14% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$- $- $- 0.00% N/A 1272 451,590.89 368,911.93 82,678.96 15,475.00 B+ 81.69% 18.31% 3.43% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$423,607,138.95 $280,851,174.71 $50,406,441.77 17.95% C 1430 570,998.16 484,565.33 86,432.83 20,719.75 B 84.86% 15.14% 3.63% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$21,357,000.00 $20,845,775.58 $4,382,167.83 21.02% C+ 435 80,025.86 70,372.20 9,653.66 209.00 C 87.94% 12.06% 0.26% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,711,600.00 $1,661,811.06 $18,727.94 1.13% F 77 5,669.75 4,784.50 885.25 0.00 B 84.39% 15.61% 0.00% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,275,000.00 $- $- 0.00% N/A 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Payments Summary Workforce Hours Summary 15.61% Ethnicity Participation Summary

T-730A Southern Operations & Maintenance Facilities Improvements Trenton Morrisville Salt Operations
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-707A Bracy Commission Administration Building at SFB & Adaptive Reuse of the 1799 Building
Payments Summary Workforce Hours Summary 12.32% Ethnicity Participation Summary

T-711AR  BRACY - Easton Phillipsburg Toll Bridge Salt Storage Building

T-668A TRUMBULL 1 Pennsylvania SFB Bridge Replacement Project
Payments Summary Workforce Hours Summary 18.77% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 2.17% Ethnicity Participation Summary

T-668A  TRUMBULL 2 New Jersey - SFB Replacement Project
Payments Summary Workforce Hours Summary 21.74% Ethnicity Participation Summary

DB-724A SCHNEIDER ELECTRIC Electronic Surveillance/Detection System Maintenance Contract
Payments Summary Workforce Hours Summary 45.89% Ethnicity Participation Summary

T-611A MAGNUM (IBE) NH-L Toll Bridge Salt Storage Facility

DB-540A  TRANSCORE - Electronic Toll Collection System Replacement - Design, Build & Maintain
Payments Summary Workforce Hours Summary 53.31% Ethnicity Participation Summary

4.9% & below

ALL CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 19.52% Ethnicity Participation Summary

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 18.73%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $318,359,816.88 30% & above
25% to 29.9%

Total Payments to all IBEs $59,643,587.00 20% to 24.9%
15% to 19.9%

Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 05/31/2020

IBE Payments Legend

Total of all Primes Contract Values $489,024,773.96
Workforce Utilization Legend

Workforce Commitment 
Participation
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Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,376,666.00 $216,439.00 $44,583.60 20.60% C+ 43 1,071.00 683.00 388.00 0.00 A+ 63.77% 36.23% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,500,000.00 $513,365.34 $513,365.34 100.00% A+ 33 2,941.00 2,576.00 365.00 336.50 B+ 87.59% 12.41% 11.44% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$2,500,000.00 $45,244.24 $45,244.24 100.00% A+ 4 277.50 102.50 175.00 0.00 A+ 36.94% 63.06% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,000,000.00 $- $- 0.00% N/A 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,500,000.00 $785,462.33 $785,462.33 100.00% A+ 25 834.00 718.50 115.50 4.50 C 86.15% 13.85% 0.54% B

TTS-737A RCC BUILDERS & DEVELOPERS - Job Order Contracting for Building & Facility Work SOUTH REGION
Payments Summary Workforce Hours Summary 14.39% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 63.06% Ethnicity Participation Summary

TTS-736A RCC BUILDERS & DEVELOPERS - JOC for Building and Facility Work North Region
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TTS-734A MOUNT CONSTRUCTION (SBE) - JOC North Bridge Construction
Payments Summary Workforce Hours Summary 23.85% Ethnicity Participation Summary

TTS-735A MOUNT CONSTRUCTION (SBE) - JOC Services for Bridge, Highway & Civil Work SOUTH REGION

TTS-723A J FLETCHER CREAMER On Call Beam Guide Rail & Attenuator Replacement
Payments Summary Workforce Hours Summary 36.23% Ethnicity Participation Summary
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$57,847,849.36 $57,214,789.80 $21,009,202.57 36.72% A 753 108,634.11 87,907.31 20,726.80 2,267.25 B+ 80.92% 19.08% 2.09% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$9,845,177.03 $9,845,176.91 $1,589,381.54 16.14% C 244 31,516.58 30,048.08 1,468.50 861.25 D 95.34% 4.66% 2.73% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$644,686.07 $644,686.00 $197,339.99 30.61% B+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$6,317,000.00 $6,193,334.28 $1,877,906.86 30.32% B+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$998,300.00 $998,300.00 $998,300.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,117,003.61 $11,038,703.72 $3,066,725.97 27.78% B 320 47,800.75 35,278.00 12,522.75 1,098.75 A 73.80% 26.20% 2.30% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$5,376,806.87 $5,376,806.87 $5,376,806.87 100.00% A+ 46 9,735.28 7,509.23 2,226.05 65.75 B+ 77.13% 22.87% 0.68% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,247,159.50 $1,247,159.50 $129,525.50 10.39% D+ 7 1,625.50 1,625.50 0.00 0.00 F 100.00% 0.00% 0.00% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,438,942.00 $1,438,941.98 $234,466.30 16.29% C 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-661A  TRC - SFB Replacement Project Subsurface Boring & Sampling
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-645A MJF Building & Facilities Energy Conservation
Payments Summary Workforce Hours Summary 23.54% Ethnicity Participation Summary

T-645B SCHNEIDER ELECTRIC Building & Facilities Energy Conservation Measures - Mechanical/Controls

T-644A J.D. ECKMAN - Easton Phillipsburg TB Facility Administration Bldg.
Payments Summary Workforce Hours Summary 28.50% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-641A  MERCO - Easton / Phillipsburg Ramp C Stabilization
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-514A  WEST SIDE - DIII Toll Bridges Facilities Emergency Standby Generators Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-566A INTERCOUNTY PAVING - PORTLAND COLUMBIA TOLL BRIDGE APPROACH ROADWAY IMPROVEMENTS

T-508A  BRACY - I-78 Maintenance Garage Expansion at I-78 PA Welcome Center / Maintenance Facility
Payments Summary Workforce Hours Summary 7.39% Ethnicity Participation Summary

4.9% & below

ALL CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 21.17% Ethnicity Participation Summary

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 36.72%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $57,214,789.80 30% & above
25% to 29.9%

Total Payments to all IBEs $21,009,202.57 20% to 24.9%
15% to 19.9%

Complete Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 05/31/2020

IBE Payments Legend

Total of all Primes Contract Values $57,847,849.36
Workforce Utilization Legend

Workforce Commitment 
Participation



                                                 
 

Delaware River Joint Toll Bridge     
 Commission Meeting of June 29, 2020 

 

 

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,394,750.00 $11,219,737.01 $3,338,786.23 29.76% B 42 5,738.00 5,122.00 616.00 241.50 C 89.26% 10.74% 4.21% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,814,999.39 $1,721,688.26 $454,825.01 26.42% B 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$160,006.00 $160,006.00 $160,006.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,694,000.00 $1,546,100.00 $170,944.28 11.06% D+ 26 5,244.00 1,842.50 3,401.50 0.00 A+ 35.14% 64.86% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,244,000.00 $1,232,810.45 $70,588.96 5.73% D 43 3,227.00 2,978.50 248.50 0.00 D 92.30% 7.70% 0.00% C

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$2,090,794.02 $2,090,794.00 $2,090,794.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$652,738.50 $652,738.50 $28,347.48 4.34% F 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,003,336.00 $999,656.00 $999,656.00 100.00% A+ 8 580.00 501.00 79.00 0.00 C 86.38% 13.62% 0.00% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$647,000.00 $647,000.00 $163,632.58 25.29% B 14 2,734.00 2,693.00 41.00 0.00 F 98.50% 1.50% 0.00% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$161,150.37 $161,150.32 $61,169.00 37.96% A 11 433.00 309.50 123.50 0.00 A 71.48% 28.52% 0.00% A+

TS-699A CARR & DUFF LOWER TRENTON TSB APPROACH TRAFFIC SIGNAL EQUIPMENT UPGRADES
Payments Summary Workforce Hours Summary 28.52% Ethnicity Participation Summary

TS-687A CARR & DUFF - Lower Trenton Toll Supported Bridge Replacement of Sign Lighting Elements
Payments Summary Workforce Hours Summary 1.50% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TS-677A  SPARWICK - SF TSB Interim Deck Repairs on I-95
Payments Summary Workforce Hours Summary 13.62% Ethnicity Participation Summary

TS-639B  MOUNT CONSTRUCTION - Lower Trenton TSB Approach Roadways Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TS-650A ROAD-CON - RIVERTON BELVIDERE TSB

T-717A BRACY Milford-Montague Toll Bridge Salt Storage Building
Payments Summary Workforce Hours Summary 7.70% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-708A Allied Painting New Hope-Lambertville Toll Bridge Floor System Rehabilitation -Facility Administration Building
Payments Summary Workforce Hours Summary 64.86% Ethnicity Participation Summary

T-667A  AP CONSTRUCTION - SFB Replacement Project Tree Clearing
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-705A  SPARWICK - I-78 Toll Plaza Bumper Block Replacement

T-666A  PKF - SFB Replacement Project Construction for PA Noise Walls
Payments Summary Workforce Hours Summary 14.94% Ethnicity Participation Summary
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MINORITY, WOMEN AND SMALL BUSINESS ENTERPRISE PROGRAM OVERVIEW 
 
The Delaware River Joint Toll Bridge Commission implemented a one-year Minority Business 
Enterprise (MBE) pilot program, with a 7% participation goal, and the Women Business Enterprise 
(WBE) pilot program with a 3% goal. These goals applied to consultants and contractors' 
participating in the Commission's Capital Program and were effective on September 1, 2008. 

 
 
At its December 2008 Commission Meeting, the Commission revised the pilot program to specify 
a 25% Small Business Enterprise (SBE) goal to New Jersey assigned consultant contracts in lieu of 
the previously specified 7% MBE and 3% WBE goals. 

 
 
At its December 2010 Commission Meeting, due to the success of the Commission's MWSBE Pilot 
Program, the Delaware River Joint Toll Bridge Commission adopted a resolution for permanent 
status of the Minority Business Enterprise (MBE) program, with a 7% participation goal, and the 
Women Business Enterprise (WBE) program with a 3% goal, and the Small Business Enterprise 
(SBE) program with a 25% goal. These goals apply to consultants and contractors' participating in 
the Commission's Capital Program. 

 
The Contract Compliance Department continues to monitor, update and analyze the payments for 
the MWSBE diversity program. 

 
 

a) PA Assigned Professional Services Contracts: 7% MBE and 3% WBE 
b) No State Assigned Professional Services Contracts: 7% MBE and 3% WBE 
c) Capital Plan Construction Contracts: 7% MBE and 3% WBE 
d) NJ Assigned Professional Services Contracts: 25% SBE 

 
 
Numerous diversified businesses have benefited and continue to benefit from the Commission's 
previous M/W/SBE Program. The number of Contracts awarded during the MWSBE Program are 
as follows: 

 Active Projects: 5 
 Completed Projects: 72 
 Total Capital Program Projects: 77 
 Total Number of Contractors: 180 

As of July 1, 2014 projects fall into the status now commonly referred to as IBE (Identified Business 
Enterprise) with a projected target to be or to exceed 25% of the total project award amount. 
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Minority, Women and Small Business Enterprise Payment Reporting 
 
 

25.00% 
 

20.00% 

Active (MWSBE) Projects Payments Summary 
 

 
25.00% 

 
 

22.53% 

 

15.00% 
 

10.00% 

 
 

7.00% 

 
 
 
 

5.49% 

 
 
 
 

3.00% 

 
 
 
 

2.05% 

 
5.00% 

 

0.00% 
 MBE WBE SBE 

Goals 7.00% 3.00% 25.00% 
Actuals 5.49% 2.05% 22.53% 

 
SUMMARY TOTALS MBE WBE SBE 

M/WBE Summary Totals 
SBE Summary Totals 

$ 24,039,891.69 ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS 
$ 181,931.20 5.49% $  1,319,428.97 2.05% $   493,586.65 22.53% $ 40,993.70 

 

PROJECT 
NO. 

CONTRACTOR / 
CONSULTANT 

PROJECT 
VALUE 

TOTAL 
PAYMENTS TO 

DATE 

MBE 
GOAL 7 % 

MBE 
PAYMENTS 

WBE 
GOAL 3 % 

WBE 
PAYMENTS 

SBE 
GOAL 25 % 

SBE 
PAYMENTS 

C-502A AECOM Transp. $ 30,397,000.00 $ 26,395,486.30 4.34% $ 1,319,428.97 1.61% $ 488,586.65  $ - 
C-556A Pennoni Associates $ 389,614.63 $ 323,615.98  $ -  $ - 12.88% $ 50,193.77 
C-599A McCormick & Taylor $   1,000,000.00 $ 283,117.05  $ - 0.50% $ 5,000.00  $ - 
C-628B Louis Berger Group $   1,000,000.00 $ 800,089.77  $ -  $ - 9.21% $ 92,111.29 
C-629A Hill International $ 300,000.00 $ 147,560.340  $ -  $ - 13.66% $ 40,993.70 

 
 

25.00% 
 
 

20.00% 

Completed (MWSBE) Projects Payments Summary 
 
 

25.00% 

 
 
 

20.77% 

 
15.00% 

 
 

10.00% 

 

 
7.00% 

 
 
 

4.29% 

 
 
 

3.00% 

 
 
 
 

2.92% 

5.00% 
 

0.00% 
 
 

MBE WBE SBE 
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 MBE WBE SBE 
Goals 7.00% 3.00% 25.00% 
Actuals 4.29% 2.92% 20.77% 

SUMMARY 
TOTALS 

MBE WBE SBE 

M/WBE Summary 
Totals SBE Summary 
Totals 

$  271,360,592.22 
$    14,441,349.70 

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS 

4.29% $ 11,651,538.79 2.92% $ 7,915,018.03 20.77% $   2,999,715.51 

   



 

Minority, Women and Small Business Enterprise Payment Reporting 
Completed Contracts Payments Detail 

*Categories highlighted below indicates the Prime has either met or exceeded the target. 
 

CONTRACT 
NO. 

CONTRACTOR  / 
CONSULTANT 

CONTRACT 
VALUE 

MBE 
GOAL 
7 % 

MBE 
PAYMENTS 

WBE 
GOAL 
3 % 

WBE 
PAYMENTS 

SBE 
GOAL 
25 % 

SBE 
PAYMENTS 

DB-427B A.P. Construction $ 4,356,866.00 10.00% $ 435,686.60 7.30% $ 318,051.22   
T-440BR A.P. Construction $ 4,608,295.33 11.70% $ 539,170.55 7.33% $ 337,788.05   
TTS-476A-2 A.P. Construction $ 3,511,153.06 7.20% $ 252,803.02 5.50% $ 193,113.42   
TTS-573A A.P. Construction $ 7,823,588.00 7.69% $ 601,633.92 4.92% $ 384,920.53   
T-472A Allied Painting $ 15,595,983.76 9.70% $ 1,512,810.42 15.00% $ 2,339,397.56   
C-443A Ammann & Whitney $ 770,909.81 10.00% $ 77,090.98 14.00% $ 107,927.37   
C-445A Ammann & Whitney $ 920,304.08 7.20% $ 66,261.89 3.20% $ 29,449.73   
T-474A Bracy Contracting $ 2,660,000.00 6.05% $ 160,930.00 2.87% $ 76,342.00   
C-474A Brinjac $ 287,603.87 8.00% $ 23,008.31 9.00% $ 25,884.35   
C-627A Buchart Horn $ 132,374.35 0.00% $ - 0.00% $ -   
C-598A Burns Group $ 408,272.00     8.00% $ 32,661.76 
C-454A Carroll Engineers $ 500,000.00 18.10% $ 90,500.00 5.90% $ 29,500.00   
C-543A Cherry Weber $ 612,233.00     28.30% $ 173,261.94 
C-639A Cherry Weber $ 401,455.40 18.10% $ 72,663.43 5.90% $ 23,685.87   
T-498A Cornell & Co. $ 1,999,015.22 9.30% $ 185,908.42 6.30% $ 125,937.96   
T-554A Dayspring Electric $ 232,117.66 0.00% $ - 0.00% $ -   
C-628A Dewberry $ 1,000,000.00 1.78% $ 17,754.10 2.22% $ 22,233.26  $ - 
C-454B French & Parello $ 500,000.00     17.00% $ 85,000.00 
C-627B French & Parello $ 276,851.58     5.70% $ 28,487.21 
C-453A Gannett Fleming $ 1,000,000.00 5.33% $ 53,300.00 0.87% $ 8,700.00   
C-598B Gannett Fleming $ 367,353.90     8.95% $ 32,878.17 
C-566A Greenman Pedersen $ 350,675.02 9.54% $ 33,464.64 0.83% $ 2,924.37   
C-599B Greenman Pedersen $ 1,000,000.00     4.00% $ 40,000.00 
CM-437A Greenman Pedersen $ 2,559,020.59     19.50% $ 499,009.02 
CM-440B Greenman Pedersen $ 753,336.71     17.64% $ 132,888.60 
T-441A H & G Contractors $ 1,586,698.00 6.60% $ 104,722.07 1.57% $ 24,911.16   
C-530A Hill International $ 400,000.00 2.50% $ 10,000.00 0.00%    
CM-427B Hill International $ 629,749.00     13.60% $ 85,645.86 
CM-442A Hill International $ 319,826.73     25.14% $ 80,404.44 
CM-447B Hill International $ 973,401.52 4.10% $ 39,909.46 2.10% $ 20,441.43   
CM-573A Hill International $ 1,038,384.48 6.20% $ 64,379.84 5.80% $ 60,226.30   
T-506A HRI $ 13,727,411.69 7.17% $ 984,255.42 2.91% $ 399,467.68   
TS-505A IEW $ 661,352.00 55.00% $ 363,743.60 8.93% $ 59,058.73   
DB-563A J. Fletcher Creamer $ 1,283,717.00 15.00% $ 192,557.55 4.00% $ 51,348.68   
TTS-634AR J. Fletcher Creamer $ 896,808.00 8.35% $ 74,885.53 0.42% $ 3,755.75   
T-437A J.D. Eckman $ 24,412,321.90 7.48% $ 1,826,041.68 3.04% $ 742,134.59   
C-549AR Jacobs Engineering $ 445,549.98 8.02% $ 35,745.16 3.11% $ 13,866.11   
TS-442A James A. Anderson $ 2,149,268.62 6.30% $ 135,403.92 1.30% $ 27,940.49   
TS-443A James A. Anderson $ 2,461,975.00 0.00% $ - 6.10% $ 150,180.48   
T-543A James D. Morrisey $ 6,683,640.40 4.80% $ 320,814.74 8.64% $ 577,466.53   
CM-444A JMT $ 905,196.00 9.50% $ 85,993.62 2.80% $ 25,345.49   
CM-506A JMT $ 1,459,000.00 7.65% $ 111,613.50 2.40% $ 35,016.00   
CM-543A JMT $ 752,729.58     30.60% $ 230,335.25 
C-506A KS Engineers $ 1,156,622.33 63.38% $ 733,067.23 13.44% $ 155,450.04   
TTS-476A-1 Kyle Conti $ 4,128,641.00 0.09% $ 3,715.78 9.00% $ 371,577.69   
DB-562A M.L. Ruberton $ 344,492.68 8.30% $ 28,592.89 3.80% $ 13,090.72   
C-629B Michael Baker $ 500,000.00     2.79% $ 13,937.96 
T-475A Miniscalco $ 68,229.51 2.25% $ 1,535.16 1.20% $ 818.75   
TS-445A Neshaminy Contractors $ 6,285,926.10 16.90% $ 1,062,321.51 2.70% $ 169,720.00   
TS-447B Neshaminy Contractors $ 8,955,586.24 8.60% $ 770,180.42 2.58% $ 231,054.12   
C-437B Parsons Brinkerhoff $ 2,254,674.00     22.54% $ 508,203.52 
C-437A Pennoni Associates $ 764,181.39     24.00% $ 183,403.53 
C-455B Remington & Vernick $ 400,000.00     2.49% $ 9,960.00 
T-639A Road-Con $ 3,324,313.00 0.00% $ - 13.90% $ 462,079.51   
TS-444A Road-Con $ 7,814,850.68 4.87% $ 380,583.23 0.31% $ 24,226.04   
C-621A Rummel, Klepper & Kahl $ 487,881.64 9.01% $ 43,941.24 3.16% $ 15,427.54   
T-624A Sparwick $ 874,601.00 7.60% $ 66,469.68 0.75% $ 6,559.51   
C-440A Stantec $ 405,011.03 4.80% $ 19,440.53 6.60% $ 26,730.73   
C-440B Stantec $ 728,011.79 4.75% $ 34,580.56 2.80% $ 20,384.33   
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*Categories highlighted below indicates the Prime has either met or exceeded the target. 
 

CONTRACT 
NO. 

CONTRACTOR / 
CONSULTANT 

CONTRACT 
VALUE 

MBE 
GOAL 
7 % 

MBE 
PAYMENTS 

WBE 
GOAL 
3 % 

WBE 
PAYMENTS 

SBE 
GOAL 
25 % 

SBE 
PAYMENTS 

C-538A STV $ 500,000.00 1.25% $ 6,250.00 31.20% $ 156,000.00   
C-600A STV $ 800,000.00     12.60% $ 100,800.00 

CM-443A STV $ 204,152.63 16.75% $ 34,195.57 11.00% $ 22,456.79   
CM-445A STV $ 682,064.44     26.00% $ 177,336.75 

CM-472A STV $ 1,728,385.40     23.80% $ 411,355.73 

CM-474A STV $ 291,172.17 0.00% $ - 0.00% $ -   
CM-498A STV $ 571,665.66 12.00% $ 68,599.88 2.40% $ 13,719.98   
C-453B T & M Associates $ 1,000,000.00     18.90% $ 189,000.00 

C-07-11 Transystems $ 747,493.55     21.05% $ 157,347.39 

C-447B Transystems $ 666,016.64 8.00% $ 53,281.33 2.00% $ 13,320.33   
CM-476A Trumbull $ 699,250.00 13.60% $ 95,098.00 6.10% $ 42,654.25   
C-505A Urban Engineers $ 154,598.70     36.50% $ 56,428.53 

C-539A URS Corporation $ 265,070.69     0.00% $ - 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2020 

COMMUNICATIONS REPORT 
May 2020 

 
• COMMISSION AWARENESS EFFORTS: 

 
Southern Operations & Maintenance Facilities Improvements – Langhorne 
Webpage – Drafted, formatted and organized content for a new webpage 
dedicated solely to the design and eventual construction of a new maintenance 
building, salt-storage facility, and parking areas on a six-acre site in Middletown 
Twp., PA.  The new page has information on the operation and vehicles that will 
be conducted or stored at the location.  Additionally, there is a schedule for this 
project, renderings, and contract information.  The new page can be found in the 
Projects section of the Commission’s website – www.drjtbc.org. 

 
2019 Annual Report – Continued with content development for this annual 
report. 

 
Coronavirus (COVID-19) Activities – Created new “Remote Meetings – 
COVID 19” webpage for members of the public to attend Commission meetings 
via teleconferencing of the Microsoft Teams platform.  The graphically enhanced 
page has expansive instructions and links. Attended or participated in various 
COVID-19 Task Force conference calls; provided statistical updates and pertinent 
new clippings to task force members. Provided updates on Communications 
activities or press inquiries related to the continuing pandemic: Pop-up messages 
on toll-by-mail backlog mailings and the resumption of cash toll collections.  
Posted COVID-19 Guidance signs to bridge walkways.  Also posted signs at the 
Lumberville-Raven Rock Bridge warning of the NJ side closure at the Bulls 
Island Recreation Area and citing the NJ Division of Parks and Forestry as the 
reason for the NJ portal closure. 
 
Scudder Falls Bridge Replacement Project – Drafted and posted various press 
releases/weekly travel advisories as needed.  Updated various project website 
entries as warranted. 

 
• MEDIA RELATIONS: 

Hot Topics: Scudder Falls Project work resumes; I-295/Taylorsville Road ramps 
to close for a few weeks; Trenton anti-gun-violence advocate gets orange lights 
on Trenton Makes; rehab of Northampton Street bridge to occur in anniversary 
year of toll-free status; Commission to resume cash collections at seven barrier 
toll plazas; cash accepted on some highways, but not NJ Turnpike and Garden 
State Parkway; second Commission employee tests positive for coronavirus; 
coronavirus is reducing transportation funding; COVID-19 chokes revenue, jobs 
and tourism in the Poconos; Morrisville issues stay-clear alert due to Trenton 
protest; Lower Trenton Bridge walkway to close for replanking; Is toll-by-mail 
worth the costs?; Lumberville-Raven Rock footbridge’s NJ portal side remains 
closed; maintenance complex proposed for Middletown. 
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• WEBSITE: Updated website homepage banner ticker message and pop-up window:  

toll-by-mail; cash resumption; project lane/ramp closures, etc. Uploaded, formatted, 
and posted annual bridge inspections report.  Updated the temporary toll-by-mail info 
page in the wake of the decision to return to cash collections on May 14.  Rewrote 
generic E-ZPass toll-by-mail FAQs and posted the revised/expanded document on the 
Toll-by-Mail webpage with assistance from website consultant Michael Mariano of 
Stokes Creative Group.  Posted expansive information for remote public attendance at 
the Commission’s May 18 meeting.  Uploaded meeting notice and agenda with 
creation of button access with Mariano of Stokes CG. 

 
• COMMUNITY AFFAIRS: (Please refer to Community Affairs report) 

Worked with Director Inscho and Printing Technician Kevin Barta to draft, design, 
produce, and post COVID-19 Guidance signs at 14 bridges with walkways.  Made 
various phone calls – with follow-up email messages – to elected and appointed 
officials and other civic leaders in communities that could be affected by the 
upcoming project to make repairs/improvements at three non-toll bridges serving 
Bucks and Hunterdon counties. Worked to carve out Morrisville salt-storage 
elevation drawing image from design packet.  Sent Langhorne site renderings to 
Jodee Inscho for Photoshop removal of superfluous characters, boxes, and lines.  
Sought to address concerns of resident Lower Mount Bethel resident Arlene Tishuk 
regarding Commission vehicle block sight lines on PA side of Riverton-Belvidere 
Toll-Supported Bridge.  Corrected road name on Taylorsville Road ramp closures 
detour map.  

 
INTERNAL/EXTERNAL COMMUNICATIONS 
• A total of 12,353 sessions (visits) were recorded during May for the Commission’s 

website – www.drjtbc.org.  That represents a decrease from the 14,166 sessions 
recorded in May 2019 and an increase over the 9,651 session recorded in April. 

• Issued 12 press releases/travel advisories in May. Most of these concerned the 
Scudder Falls Bridge Replacement project.  Of note, were two advisories on round-
the-clock closures/detours of two I-295/Taylorsville Road ramps,  Items not related to 
Scudder Falls included: a second employee testing positive for COVID-19; 
resumption of cash toll collections (tailored advisories for the Commission’s three 
regions, and a reminder advisory); announcement of a seven week project to make 
repairs/improvement at three non-toll bridges; scheduled closures of the Lower 
Trenton Bridge walkway for planking replacement; the start of construction on the 
New Hope-Lambertville Bridge approaches; and the design contract for rehabilitating 
the Northampton Street Bridge. 

• Provided update (via ZOOM) on the Scudder Falls Bridge Replacement Project to 
members of the Shady Brook Rotary Club (Newtown, PA). 

• Participated in conference call (via ZOOM) on rollout of public 
awareness/involvement efforts for the upcoming rehabilitation of the Northampton 
Street Bridge in 2021. 

• Attended conference call on three-bridge-approaches project. 
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• Updated website homepage banner ticker message and pop-up window:  toll-by-mail; 
cash resumption; project lane/ramp closures, etc. 

• Discussed former foundry property upstream of the Uhlerstown-Frenchtown Bridge 
with Frenchtown historian Rick Epstein. 

• Discussed tolling operations changes with NJ101.5 FM transportation reporter Dan 
Alexander. 

• Provided weekly coronavirus activities updates to the executive director. 
• Participated in COVID Task Force conference calls. 
• Provided interview to LehighValleyLive/Express-Times reporter Kurt Bresswein. 
• Responded to inquiries by Bucks County Courier-Times reporter Chris English 

regarding impending salt storage building in Morrisville and new maintenance site in 
Middletown Twp. 

• Discussed continuing closure of Lumberville-Raven Rock footbridge’s NJ portal with 
Bulls Island Recreation Area superintendent Patricia Kallesser; revised closure signs 
with help from Inscho and Barta. 

• Posted various DRJTBC and Scudder Falls website alerts concerning lane/ramp 
closures; tolling actions; project news; etc. 

• Worked with Scudder Falls Public Involvement consultant McCormick Taylor and 
sub consultant Stokes CG to develop easy-to-understand detour map for two 
uninterrupted I-295/Taylorsville Road ramp closures. 

• Coordinated E-ZPass response for New Jersey customer with confounding trailer 
hitch. 

• Responded to Express Times reporter Sarah Cassi regarding Northampton Street 
Bridge design work and project. 

• Posted advisory of two-week New Hope-Lambertville Bridge’s NJ-Bound lane 
closure on Facebook pages and shared with media outlets. (Multiple posts were 
intentional to raise public awareness) 

• Responded to COVID-19 inquiry from New Hope Borough Manager Peter Gray; 
provided him with press release of three-bridge-approaches project. 

• Announced New Jersey Division of Parks and Forests’ reopening of the NJ portal at 
the Lumberville-Raven Rock footbridge; shared the announcement with Friends of 
the Delaware Canal in Pennsylvania; posted an alert on the Commission website and 
pertinent Facebook pages. 

• Addressed image issue with ampersands and apostrophes on the Commission 
website’s ticker bar. 

• Provided info on three-bridge-approaches project to Matt Hartigan. 
• Advised Lower Makefield Police Chief Ken Colluzi of Taylorsville Road ramp 

closures; sent him the press release with attached detour map. 
• Provided Lower Trenton walkway scheduled closure info to New Jersey payroll 

department for dissemination to state employees. 
• Posted detailed Alert on the DRJTBC and Scudder Falls website to advise motorists 

of overnight detours on select lanes and ramps at the I-295/Route 29 interchange; 
closures and detours needed for lifting of girders onto the Scudder Falls Toll Bridge’s 
second span.  The alert was then posted on seven different Facebook group pages in 
the bridge project service area. 
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• Obtained rest room cleaning protocols from various state transportation/recreation 
agencies. 

• Posted cancellation of the Commission’s 2020 summer employee program due to the 
coronavirus pandemic. 

• Discussed Taylorsville interchange ramp closures with public relations counterpart at 
PennDOT. 
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Community Affairs Report 

May 2020 
 

The following Community Affairs activities took place during May 2020: 

Toll-Supported Bridges Approach Work 
Participated in pre-construction teleconference for approach work at Uhlerstown-Frenchtown, Centre 
Bridge-Stockton, and New Hope-Lambertville Toll-Supported Bridges. Continued notification to 
community officials and emergency service agencies, and planned additional outreach efforts as the 
project progresses. 

 
Coordinated teleconference with Lambertville and New Hope officials to review the project’s scope. 
Lambertville officials requested a minor adjustment; facilitated the formal request for that change. 
Designed and distributed project contact cards. 

 
Trenton-Morrisville Salt Storage 

 Participated in pre-construction teleconference for salt storage building at Trenton Morrisville Toll 
Facility. Met team on site to identify potential impacts to neighboring property owners. Handled 
inquiry and request by adjacent resident regarding fence at or near Commission’s property line. 
Designed project contact cards and distributed to neighboring residents and provided supply to 
contractor. 

 
Northampton Street Toll-Supported Bridge Rehabilitation 

Participated in teleconference with public involvement team. Provided commission logos for use in 
outreach material.  

 
Washington Crossing Gantry replacement 

 Participated in project progress teleconferences; following up with community outreach as needed. 
 

Scudder Falls Bridge Replacement Project Public Involvement 
Assisted in review and response to messages received via the Commission and Scudder Falls project 
websites, as appropriate. Coordinated with E-ZPass staff on responses to TOLL BY PLATE and 
electronic tolling procedure-related inquiries. Assisted in posting weekly construction activity notice 
on project website and disseminating information on various road closures and changes in traffic 
patterns. 

 
Various Community Affairs activities 

 Handled various community affairs inquires: 
• Responded to concern raised by neighboring property owner at Belvidere-Riverton 
• Created and posted notifications of Lower Trenton pedestrian walkway closures 
• Provided notice of Dingmans Bridge closure to toll and maintenance personnel at 

Delaware Water Gap and Milford-Montague facilities 
• Edited various graphics for use in Commission communications 
• Created list of upcoming events in the Easton-Phillipsburg area for operations personnel 
• Handled several requests for special lighting of the Trenton Makes sign 
• Prepared additional signage for COVID-19-related recreation area closure on NJ side of 

the Lumberville-Raven Rock pedestrian bridge 
• Produced and helped post COVID-19 guidance signs for Commission bridges with public 

walkways  
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ENGINEERING 

The following Pages reflect the reports on those items assigned to the 
Engineering Department.  Each item is reported separately and page numbered 
accordingly. 

X:\Donna's Files\Operations Meeting Templates 2020\Operations Book Template May 2020\Forwards\Engineering Forward.doc 
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PROJECT STATUS REPORT 

Notes:  Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager 

Project Manager Legend Program Area Manager Legend 
WMC – M. Cane 
CTH – C. Harney VMF – V. Fischer 

KMS – K. Skeels 
CAS – C. Stracciolini 
RJZ – R. Zakharia 

RLR – R. Rash 
CLR – C. Rood 

FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

Trenton-Morrisville Toll 
Bridge RJZ/RWL 

Southern Operations & Maintenance Facilities Improvements 
 Preliminary, Final, & Post Design Services, C-519A
 S. Maintenance Facility Site Demo & Environmental

Remediation, TTS-737A-2
 Construction, T-730A

1-3 

Scudder Falls Toll 
Supported Bridge 

KMS/RWL 
Scudder Falls Bridge Replacement Project 

 Final Design Services, Contract C-660A
 Construction Contract, T-668A

3-5 

CTH/KMS  Construction Management, CM-669A 5 

CLR/KMS  Construction Inspection, PA Approaches, CI-671A
 Construction Inspection, Main River, CI-672A 5-6 

VMF/CLR/KMS  Construction Inspection, NJ Approaches, CI-673A 6 

KMS/RWL DMC Services for Construction of the SFB Project 
 Oversight of Final Design, C-502A-2I 6-7 

CTH/KMS Public Involvement Services 
 Design Contract, C-662A 7-8 

KMS/RWL 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2018 through 2021, C-502A-1M
8 

CAS/RWL 

Commission Administration Building at Scudder Falls 
 Design Contract, C-707A
 Construction Management, CM-707A
 Construction, T-707A

8-9 

Washington Crossing 
Toll Supported Bridge 

WMC/RWL Replacement 
 Feasibility Study, C-715A-6

9 

HDH/MEM Gantry at the NJ Approach 
 Replacement, T/TS-737A-001

9 

New Hope-Lambertville 
Toll Bridge 

CTH/RWL 

Salt Storage Facility 
 Design, C-702B-5
 Construction Management/Inspection, C-704A-1
 Construction, T-611A

10 

HDH/JRB/RWL East Abutment Stone Veneer 
 Study, C-704A-2

11 

Uhlerstown-Frenchtown 
Toll Supported Bridge HDH/RWL Replacement of NJ Upstream Retaining Wall 

 Design, C-732A-1 11 

I-78 WMC/RWL 
Power and Communication Infrastructure 

 Design Services, C-732A-3 11 

Northampton Street 
Toll Supported Bridge MEM/CTH Rehabilitation 

 Design Services, C-590A 12 
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Project Manager Legend Program Area Manager Legend 
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CAS – C. Stracciolini 
RJZ – R. Zakharia 

RLR – R. Rash 
CLR – C. Rood 

District 2 and 3 

RJZ/RWL 
Phase 1 Toll Collection Counting Facilities 

 Preliminary, Final & Post Design Services, C-696B-1 12 

JRB/RWL 

Approach Roadway Improvements at the Centre Bridge-Stockton, 
New Hope-Lambertville, and Uhlerstown-Frenchtown Toll 
Supported Bridges 

 Design, C-715A-1
 Construction, T/TS-735A-004

13-14 

Multiple Facilities 
and/or  

Commission-Wide 

WMC/RWL Electronic Surveillance/ Detection System 
 ESS Maintenance Contract, DB-724A 14 

CAS/RWL 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project,
DB-584A

14 

CAS/RWL Traffic Count Program Upgrade 
 DR-550A 15 

CAS/RWL 

Electronic Toll Collection System Replacement 
 Design, Build, and Maintain, DB-540A
 All Electronic Tolling Study, C-701A-5
 SFB All Electronic Tolling System, Installation Management,

C-701A-7

15-16 

WMC/RWL Job Ordering Contracting 
Program Manager, C-727A 16 

HDH/MEM General Engineering Consultant Annual Inspections 
 2015-2018 Annual Inspections, C-684A 16-17 

CAS/RWL 2015-2016 Traffic Engineering Consultant 
 C-686A 17 
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TRENTON-MORRISVILLE 

SOUTHERN OPERATIONS & MAINTENANCE FACILITIES MPROVEMENTS 
Preliminary, Final & Post Design Services 

Contract No. C-519A 

This contract is for Preliminary, Final and Post-Design Services for space utilization 
improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the 
demolition and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as 
identified under a Task Order Assignment for Space Utilization Program and Concept Study. 

In accordance with the Commission’s February 26, 2018 Regular Monthly Commission 
Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly; a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 

A Kick-Off Meeting was conducted with GF on March 20, 2018.  Site visits continue to 
be conducted by the Consultant as further field investigation needs are identified.  GF is 
currently coordinating with all public utilities, completed the Boundary & Topographic surveys 
at Trenton Morrisville site.  Consultant continues to conduct users’ meeting and updating the 
Space Utilization Program to address the Commission’s current operations and anticipated needs 
in the foreseeable future.  A Concept Design and preliminary Phasing options were submitted 
and presented to the Commission on 10/28/19 with an advance Contract T-730A that will cover 
Trenton Morrisville’s salt and fueling operation’s needs.  The purpose of this advance Contract 
T-730A is to complete the new salt operation at this location and have it fully operational for the 
winter of 2020-2021.  This is being planned to take place prior to the demolition of the existing 
building together with the current salt operation.  The second Contract T-519A will be publically 
bid to cover the construction of the balance of the Southern Operations & Maintenance needs in 
a multi-phased construction.   

An NPDES permit Pre-Application meeting was held with Bucks County Soil 
Conservation on September 26th in connection with the Southern Operations Facility intended to 
be built at Morrisville, NPDES and Erosion & Sediment Control permits were submitted on 
December 4, 2019 and both approvals were obtained on March 18, 2020.  In addition; building 
systems phasing coordination meetings were conducted on 11/25/19, 12/6/19 and 12/18/19. GF 
provided a  T-730A Bid Set on January 31, 2020 consistent with this Project’s scheduled Public 
Bidding of February 3, 2020.  Electronic Bids were received on March 5th, and Construction 
Contract award was made to the apparent Low Bidder’s, Bracy Construction, Inc. at the April 
27th Regular Monthly Meeting. 
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In connection with Resolution No. 4076-12-18 and the new real estate property 
acquisition at Langhorne to house the Commission’s Southern Maintenance Facility; GF 
completed the Boundary and Topographic Land Surveys necessary for Lot Consolidation in 
Bucks County, Environmental Assessment Phase I and Phase II.  Screening for suspected Bog 
Turtles and other federally endangered species’ was made on June 14th, 2019 by the US Army 
Corp. of Engineers (ACOE) and found that the Project site is not considered a Bog Turtle 
Habitat. In light of these results an environmental permitting pre-application meetings were held 
on June 20th 2019 and January 23, 2020 with PADEP in attendance of the US Army Corps of 
Engineers as relates to a joint permit for wetland and storm water impact and mitigation at this 
Langhorne site. Also; as PADEP required pre-requisite to obtain approval of this site’s NPDES 
permit, a SHPO survey was made and a determination that there are no historic properties exist 
on site was obtained on March 24, 2020.  In addition; ACOE conducted a survey on March 16th 
2020, and determined that none of their jurisdictional waters or wetlands exist on this site.  In 
addition; ACOE biologist agreed that the pond that exist on-site is man-made and that it is not 
considered jurisdictional based on his field inspection.  Furthermore; two state identified 
endangered species were identified to potentially exist on-site by the Pennsylvania Natural 
Diversity Inventory (PNDI). The design team initiated field surveys on March 13th 2020 and 
field traps were placed to determine if their habitat exists within the Commission property to 
develop a mitigation plan. 

A request for site Access Easement to Big Oak Road through PECO’s neighboring 
property was made on November 1 2019 and is currently under their review.   

Another Contract TTS-737A-2 Design Development submission was made by GF on 
10/30/19 as an advanced Contract for the Langhorne Site to implement the environmental 
remediation as listed in the Phase II report, demolition of ten (10) existing buildings and secure 
the site with perimeter fencing.  A submission review meeting was conducted with the 
Consultant on 11/13/19, and a Final Design submission for was made on 12/2/19.  

SOUTHERN MAINTENANCE FACILITY 
Site Demolition & Environmental Remediation 

Construction  
Contract No. TTS-737A-2 

Advance Contract TTS-737A-2 with one of the Commission’s standing Job Order 
Contractor RCC Builders was executed January 22, 2020, and a Pre-Construction Meeting was 
conducted on January 16th.  A BCCD Pre-Construction Meeting was held on February 3rd 2020 
upon which field activities have started.  Buildings’ demolition have been completed, 
underground and above ground storage tanks have been removed, backfill material is currently 
being placed.  Removal of hazardous and non-hazardous waste to DEP designated dumping sites 
is currently near completion.  Project was five (5) days short of substantial completion and ahead 
of schedule prior to Project suspension that was issued by the Commission effective March 20, 
2020 that was in accordance with the PA Governor’s directive in response to the current 
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COVID-19 Pandemic.  Accordingly; all Construction activities have stopped and resumed on 
May 11, 2020 in accordance with the Pa Governor’s directive to allow Construction to resume 
effective May 1, 2020. 

Project achieved Substantial Completion on June 1, 2020.  Final Inspection was made on 
June 2, with minor punch list that was issued to the Contractor to address on June 4th and as part 
of Project close-out phase.   

TRENTON MORRISVILLE SALT OPERATIONS 
Construction 

Contract No. T-730A 

Contract T-730A was awarded to Bracy Construction, Inc. at the Commission Regular 
Monthly Meeting of April 27, 2020. 

This Contract will cover Trenton Morrisville’s salt and fueling operation’s needs.  The 
purpose of this advance Contract T-730A is to construct and complete the new salt operation at 
this location and have it fully operational for the winter of 2020-2021.  This Contract is being 
planned to be completed prior to the demolition of the existing Trenton Morrisville Toll Bridge 
Administration Building together with the existing salt operation.  The second Contract T-519A 
will be publically bid to cover the construction of the balance of the Southern Operations & 
Maintenance needs in a multi-phased construction. 

Notice of Award and Limited Notice to Proceed was issued to the Contractor on April 28, 
2020 and Contract execution and full Notice to Proceed was issued May 22, 2020, which was 
three (3) days ahead of its Contract specified anticipated date.  Preconstruction Meeting was 
conducted on May 19, 2020, Contractor is preparing submittals of the Long Lead Delivery Items 
as required to meet the Project Schedule.  Construction field activities have begun on May 25, 
2020 with site demolition and tree removal as part of Phase 1 which includes parking 
reconfiguration on Wood Street and the existing Commission Maintenance parking lot. 

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 
Final Design 

Contract No. C-660A 

During the February/March reporting period Michael Baker Jr., Incorporated (Baker) of 
Hamilton New Jersey continued their construction phase support services efforts to review and 
respond to various Requests for Information and submittals from the Contractor and the 
Construction Manager; and, attended Contract T-668A Progress Meetings, Schedule Meetings 
and various technical meetings involving design and field issues with the Contractor and CM/CI 
team.  
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Construction 
Contract No. T-668A 

Trumbull Corporation of Pittsburgh, PA (Trumbull) was awarded the Scudder Falls 
Bridge Replacement Construction Contract T-668A in the amount of $396,000,000.00 at the 
Commission’s January 30, 2017 Meeting. The Commission issued a full Notice to Proceed on 
March 3, 2017.  

Weekly Meetings continued between the Contractor and the Commission’s Project team 
to discuss Project schedule, progress, and planning for ongoing and/or upcoming construction 
activities. Trumbull continued to submit Requests for Information (RFI’s) and make required 
project submittals throughout this reporting period for ongoing and upcoming construction 
activities. To date there have been a total of 859 Contractor RFIs and a total of 1,511 Contractor 
Submittals.  Trumbull and the Construction Manager (Hill/Jacobs) have also been coordinating 
on the Baseline CPM Schedule progress updates.   

During the April reporting period Trumbull continued construction in work areas 
extending throughout the project limits in order to complete parallel activities on the project. 
Traffic patterns throughout the Project remained consistent, with no major changes.    

In Pennsylvania, during the April time period, construction continued on: installation of 
the last sound barrier near Exit 8 Route 332; embankment excavation and grading, and drainage 
system installation along I-295 EB and at I-295 EB entrance Ramps B and R from Taylorsville 
Road; continued sawcutting/milling/removal of asphalt pavement and began rubbelizing the 
concrete pavement along the closed portion of I-295 EB; erected the beams and began installing 
shielding under the beams and forming for beam diaphragms at the new Stage 2 Delaware Canal 
Bridge; continued work at the PA Pedestrian Bridge with mobilization for the deck pour; 
continued MSE abutment wall coping construction and began the Abutment No. 2 pile cap 
construction at the new Taylorsville Road Bridge; and continued roadway construction on 
Woodside Road/Taylorsville Road for the Stage WT-3 work;  roadside landscaping erosion 
control measures at various areas; and, completion of remaining punch list and extra items of 
work for the Bridge Monitor/All Electronic Toll (BM/AET) Building.  

On the Main River Bridge (MRB), during the April period, the downstream MRB 
structure construction continued on: back wall construction for abutment No. 2 in NJ; pouring 
concrete and stripping pier cap forms and prepared beam seats for Pier 6 in NJ; column 
construction for Pier No. 5 in NJ; continued cofferdam internal support assembly, seating of 
cofferdam sheets, and setting up dewatering at Pier No. 2 and Pier No. 3 in PA; and, continued 
with the installation and excavation of the cofferdam for Pier No. 1.  

In New Jersey, during the April period, construction continued on:  the ITS and highway 
lighting conduit/junction box installation at various locations; drainage installation on Ramp M 
and excavation at Basin No. 2; grading and drainage pipe installation along the I-295 median; 
installation of barrier, temporary striping and constructed access along closed section of Route 
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29 SB within the project limits; NJDOT-approved diversion of Route 29 SB (Trenton bound) 
traffic through newly constructed roundabouts; continued drilled shaft and lagging installation 
for the Ramp M2 walls along Ramp M and I-95NB; and, continued work at the Main Approach 
Bridge (MAB) carrying I-295 traffic over Route 175, Delaware & Raritan Canal, and Route 29 
NB, with the MSE Wall at Abutment No. 1, drilled shafts for Pier No. 1, and pile cap 
construction at Abutment No. 2. 

Construction Management 
Contract No. CM-669A 

At the October 31, 2016 Commissioners Meeting, the Commission awarded Contract No. 
CM-669A, Construction Management Services for the Scudder Falls Bridge Replacement project 
to Hill International (Hill) of Philadelphia, PA for an amount not-to-exceed $25,015,066.98. Hill 
was provided with Notice of Award and Limited Notice to proceed on November 2, 2016.  Hill 
was then issued a Full Notice to Proceed on January 31, 2017, in parallel with the award of the 
Scudder Falls Bridge Replacement Contract T-668A at the same meeting. 

The Hill team continues to supply construction management personnel as necessary, 
monitor Trumbull’s performance and progress, conduct bi-weekly progress meetings, oversee 
and coordinate the three (3) construction inspection firms, perform utility coordination in NJ & 
PA, perform schedule reviews, conduct bi-weekly scheduling meetings, maintain document 
control, perform health and safety inspections, adjust project staffing as required, address 
material testing and inspection plan requirements, prepare monthly contractor invoices and 
manage overall project budget.  

Construction Inspection of the Pennsylvania Approach 
Contract No. CI-671A 

This Contract is for Construction Inspection (CI) Professional Services for the PA 
Approach Roadway Improvements portion of the Scudder Falls Bridge Replacement Project, 
Contract T-668A. TRC Engineers, Inc. (TRC) of Plymouth Meeting, PA was awarded this 
contract at the February 27, 2017 Commissioners’ Meeting; and issued a full Notice to Proceed 
effective March 29, 2017. 

During this reporting period TRC continued providing four (4) full-time inspectors for 
inspection of the work on the Pennsylvania Approach Roadway portion of the Project, with all 
inspectors working under the supervision of the Construction Manager. Additional Inspectors 
will be provided as the need arises based on the Contractor’s schedule.  
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Construction Inspection of the Main River Bridge 
Contract No. CI-672A 

This Contract is for Construction Inspection (CI) Professional Services for the Main 
River Bridge portion of the Scudder Falls Bridge Replacement Project, Contract T-668A. 
WSP/Parsons Brinckerhoff, Incorporated (PB) of Lawrenceville, NJ was awarded this contract at 
the February 27, 2017 Commissioners’ Meeting; and issued a full Notice to Proceed effective 
March 22, 2017. 

During this reporting period PB continued to provide five (5) full time inspectors for 
inspection of the work on the Main River Bridge portion of the Project with all inspectors 
working under the supervision of the Construction Manager. Additional Inspectors will be 
provided as the need arises based on the Contractor’s schedule.  

Construction Inspection of New Jersey Approach 
Contract No. CI-673A 

This Contract is for Construction Inspection (CI) Professional Services for the NJ 
Approach Roadway Improvements portion of the Scudder Falls Bridge Replacement Project, 
Contract T-668A. Gannett Fleming, Inc. (GF) of South Plainfield, NJ was awarded this contract 
at the February 27, 2017 Commissioners’ Meeting and issued a full Notice to Proceed effective 
March 29, 2017.  

During this reporting period GF continued to maintain the contract’s full complement of 
five (5) inspectors to provide inspection and material testing for work on the New Jersey 
approach portion of this project under the supervision of the Construction Manager. One of GF’s 
inspectors, Brian Vosberg, resigned from GF and was replaced with a new hire to GF, Kyle 
Roloson, on May 26th. Two of the current five inspectors are from GF’s IBE sub-consultant, 
Churchill Consulting Engineers. During this reporting period, Invoice and Progress Report No. 
36 was received and reviewed. 

DESIGN MANAGEMENT CONSULTANT SERVICES 
T-668A CONSTRUCTION 

Task Order Assignment No. C-502A-2I 

AECOM is providing DMC services during the construction of the Scudder Falls Bridge 
Replacement Project, Contract T-668A, under this Task Order Assignment, which began on 
April 1, 2017. The DMC Services include support to the Commission in the following: 

Environmental Agency Coordination – Continuous services providing Project-wide 
assistance with environmental activities including agency site visits; contractor inquiries 
associated with existing permits obtained by the Commission; and, monitoring and 
implementation of existing environmental mitigation stipulations associated with pre-
construction project permits and agency agreements. 
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Environmental Permitting – During the April time period AECOM reviewed and 
responded to questions concerning the environmental permits issued for the Project.     

Environmental Monitoring Services – Continuous services throughout construction to 
meet project permit requirements. Services performed during this reporting period included 
weekly peregrine falcon monitoring by AECOM, and Monitoring Report submittal to PADEP; 
weekly monitoring of the project site for compliance with environmental stormwater 
management requirements by AECOM sub-consultant ACT Engineers; and weekly Water 
Temperature Monitoring and Water Quality Monitoring within the Delaware River.. 

Contracts C-660A and T-668A Progress Support - DMC services during this reporting 
period included participation in the work flow for review and distribution of the contactor’s 
submittals and requests for information (RFI) for review and responses to same; ongoing 
coordination with the Baker Team to expedite RFI and contractor submittal responses to meet 
project schedules; design and/or construction issue trouble-shooting and resolution support with 
involvement in the various technical issues meetings with the CM and the Contractor; ongoing 
utility relocation work and existing facility interface coordination support; liaison to the 
Commission Operations, Public Safety Bridge Security, and Purchasing Departments for 
maintenance of the existing equipment and other roadway appurtenances within the SFB Project 
construction zone; and, required coordination to facilitate outside parties interface with the 
project such as utility companies, adjacent municipalities, and State DOT’s.   

CI Contract Administration – AECOM staff serve as Project Managers for the three (3) 
Construction Inspection (CI) contracts associated with the Scudder Falls Bridge project. This 
includes coordination with the CI firms for the supplying of inspectors to the project as requested 
by the Construction Manager; and, administration of the CI contracts and address any contractual 
needs. 

PUBLIC INVOLVEMENT SERVICES 
Final Design Services 
Contract No. C-662A 

McCormick Taylor, Inc. (MT) was awarded this Public Involvement (PI) Contract at the 
Commission’s September 28, 2015 Meeting, and issued Notice to Proceed effective October 29, 
2015. MT’s public involvement effort focuses on regularly communicating project activities to 
officials, stakeholders and the public, as well as informing motorists of near-term construction 
stage travel implications, performing public involvement initiatives and market research 
activities and development of discussion guides and analysis related the implementation of the 
new toll, and payment options related to All-Electronic Tolling. MT has finalized a new project 
specific logo and has created a new project specific website that went live on October 4, 2018. 
MT submitted a revised public involvement toll-implementation strategy and timeline to 
Commission staff for application and roll-out. MT continues to monitor the toll-free information 
line calls, compiling and responding to calls as well as project specific e-mails related to 
construction and toll implementation.  
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CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 
DESIGN MANGEMENT CONSULTANT (DMC) SERVICES FOR THE 

I-95/SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT 

CPMC SERVICES – 2018 THROUGH 2021 
Task Order Assignment No. C-502A-1M 

Task Order Assignment 502A-1M, Capital Program Management Consultant (CPMC) 
Services for 2018 through 2021 began in April 2018.  AECOM is currently providing two (2) 
part-time Project Managers to oversee and administer various design and construction projects 
that are being advanced in the Capital Improvement Program.  During this reporting period, 
CPMC Staff continued to provide the management and oversight of punch-list and close-out 
items for Construction Contract T-707A for the New Commission Administration Building and 
CM/CI Contract CM-707A; field oversight of the Job Order Contract for the repairs of the I-78 
roadway pavement resulting from a truck fire in early December of 2019; and, field oversight of 
the Job Order Contract for the new Southern Maintenance Facility Site Demolition and 
Remediation work.    

COMMISSION ADMINISTRATION BUILDING AT SCUDDER FALLS 
Design 

Contract No. C-707A 

The design team reviewed submittals from the contractor as needed. 

Construction Management 
Contract No. CM-707A 

Joseph Jingoli & Son, Inc. facilitated the monthly project closeout meeting and various 
field meeting as needed for the project.  Jingoli continues to complete document processing that 
includes receiving and distributing project submittals and project punch list items.  Staff from the 
construction manager includes the Project Manager and he is on site as needed as field work by 
the contractor occurs.  Additionally, Jingoli continues to inspect completed work from the 
project punch-list. 
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Construction  
Contract No. T-707A 

Project closeout items were submitted by the contractor and are being reviewed by the 
project team.  Bracy Construction is completing items on the punch list. 

WASHINGTON CROSSING TOLL-SUPPORTED BRIDGE 

WASHINGTON CROSSING BRIDGE REPLACEMENT FEASIBILITY STUDY 
Contract No. C-715A-6 

Pennoni Associates is developing a purpose and need document as well as context 
sensitive design/aesthetic features, detailed plans for approach roadway conditions and impacts, 
and bridge alternative life cycle costs for incorporation into the Washington Crossing Bridge 
Replacement Feasibility Study. 

REPLACEMENT OF GANTRY AT THE NJ APPROACH 
T/TS-737A-001 

The sign structure previously at the east approach to the WCTSB was removed in the 
spring of 2018 after sustaining collision damage.  A functioning sign structure is located at the 
west approach of the bridge. The bridge is currently posted for a 3 Ton weight limit, an 8’-0” 
vertical clearance and a 6’-6” horizontal clearance. This Job Order contract with RCC Builders is 
to replace the gantry at the New Jersey -east- approach, for the purpose of supporting clearance 
bars and electronic surveillance equipment as well as displaying several regulatory and warning 
signs.  NTP was given 3/30/2020. A pre-construction meeting was held via teleconference on 
4/8/2020. 

Field work started on the project the end of May.  A two (2) foot section was bolted to the 
existing column at the south side of the east approach to the bridge to increase the height of the 
new gantry.  The concrete work for the footer of the new column to be erected at the south side 
of the east approach is to start the week of June 8th. 
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NEW HOPE-LAMBERTVILLE TOLL BRIDGE 

SALT STORAGE FACILITY - DESIGN 
Task Order Assignment No. C-702B-5 

IH Engineers was issued Notice to Proceed effective August 21, 2018. A project kick-off 
meeting was held with IH on August 29, 2018 with operations and supervisory staff in 
attendance. This Task Order Assignment is to perform final design for constructing a new salt 
storage facility to meet the needs at NH-L Toll Bridge and to be constructed adjacent to the 
existing barn/salt storage building.  

The designer submitted final bid documents on January 25, 2019 and the construction 
project was awarded at the March 25, 2019 Commissioners Meeting. IH is currently performing 
post-design/post-award services as necessary to assist with project closeout. 

SALT STORAGE FACILITY – CM/CI 
Task Order Assignment No. C-704A-1 

Greenman-Pedersen, Inc. (GPI) was issued Notice to Proceed effective April 1, 2019. A 
project kick-off meeting was held with GPI on April 3, 2019 with operations and supervisory 
staff in attendance. GPI will provide a part time Project Manager, full time Resident 
Engineer/Inspector and part time Scheduler throughout the duration of this task order 
assignment. GPI attended a kick-off meeting with the contractor (Magnum), conducted job 
progress meetings and performing construction management, inspection and project closeout 
activities.   

SALT STORAGE FACILITY - CONSTRUCTION 
Contract No. T-611A 

At the March 25, 2019 Commissioners Meeting, the Commission awarded Contract No. 
T-611A, New Hope-Lambertville Toll Bridge Salt Storage Building to Magnum Inc. of 
Warminster, PA for an amount not-to-exceed $1,439,584.00. Magnum was provided with Notice 
of Award/Limited Notice to proceed on March 26, 2019 and a full Notice-to-Proceed was given 
on April 24, 2019. A kick-off meeting was scheduled with Magnum on May 3, 2019.   Magnum 
has achieved substantial completion.  A few weather sensitive tasks will be completed in the 
spring of 2020. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

June 29, 2020 
PROJECT STATUS REPORT 

11 

NEW HOPE-LAMBERTVILLE TOLL BRIDGE 
NEW HOPE-LAMBERTVILLE TOLL BRIDGE STONE VENEER 

C-704A-2 

At the end of March the breakdown of a section of the stone veneer at the east abutment 
of the New Hope – Lambertville Toll Bridge (Route 202) was discovered under an existing task 
order agreement. GPI Inc. was given the task to investigate the cause, and determine a solution 
for the issue.  The consultant was given Notice to Proceed on 4/29/2019.  The consultant went 
out in the field on 5/15 and 5/16/19 to access the condition of the stone veneer at both abutments 
of the NH-L Toll Bridge. A preliminary report was received June 7th, 2019. Report was finalized 
7/15/2019.  Preliminary design/repair documents received 8/9/2019, and reviewed by 8/23/19. 
Revisions to design documents received electronically on 9/13/2019.  Anticipate the repairs to go 
to a JOC and initiate spring 2020.  

UHLERSTOWN-FRENCHTOWN TOLL SUPPORTED BRIDGE 
REPLACEMENT OF NJ UPSTREAM RETAINING WALL 

C-732A-1 

The stone masonry retaining wall to the north of the Bridge Monitor Shelter in 
Frenchtown is deteriorated and in need of replacement.  Arora and Associates, P.C. has been 
given the task to design a new retaining wall that would keep the appearance of the existing wall 
in mind.  Arora was given Notice To Proceed on 8/16/2019. A Preliminary Design submission 
has been received 9/4/2019.  Upon review by the Commission, the consultant has been asked to 
provide an additional design option, which would include acquiring additional property. 
Consultant provided additional Engineer’s estimate on 10/17/2019. Since the replacement of the 
wall is hampered by the location of the property line, a meeting is being set up with Frenchtown 
Borough, owner of the adjacent property, to discuss easement. Meeting with Mayor of 
Frenchtown on 12/20/2019 regarding construction.   

INTERSTATE 78 TOLL BRIDGE 

I-78 POWER AND COMMUNICATION INFRASTRUCTURE DESIGN SERVICES 
Contract No. C-732A-3 

In support developing a hardwired power and communication type infrastructure along 
the Commission’s jurisdiction of Interstate 78, a Kickoff meeting was held on May 11th and 
attended by Arora and Associates together with representatives of the Commission’s Engineering 
and Public Safety & Bridge Security staff. 
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NORTHAMPTON STREET TOLL-SUPPORTED BRIDGE REHABILITATION 

Design Services 
Contract No. C-590A 

At the April 27, 2020 Commissioners Meeting, the Commission awarded Contract No. C-
590A, Northampton Street Toll-Supported Bridge Rehabilitation Design to Greenman-Pedersen, 
Inc. (GPI) of Lebanon, NJ. GPI was provided with Notice of Award and Limited Notice to 
Proceed the same date. GPI was then issued a Full Notice to Proceed on May 15, 2020. 

A contract kick-off meeting was held on May 14, 2020. Field condition assessments 
commenced on May 18, 2020 and have been ongoing. Once condition assessments are complete 
GPI will prepare a report summarizing their findings and preparing a bridge rehabilitation 
recommendation report.  

DISTRICT 2 AND 3 

PHASE 1 TOLL COLLECTION COUNTING FACILITIES 
Preliminary, Final & Post Design Services 

Task Order Assignment No. C-696B-1 

Utilizing the Commission standing Consulting Engineer Task Order Agreement with 
French & Parrello Associates (FPA), this Task Order Assignment is to obtain engineering 
preliminary, final, and post design services to support the Commission needs for Toll Counting 
facilities at I-78, Easton Philipsburg, and Delaware Water Gap Toll Bridge Facilities.   

As a part of a fast track implementation plan, Kick-Off Meeting was conducted with FPA 
on October 20, 2016, at which time the Consultant provided pre-schematic design sketches to 
expedite Commission’s input on the same. The Consultant collected Project related record 
documents after this meeting, conducted site visits on October 25th at all three locations. 
Schematic Design Submission was received on November 9th, 2016 and a submission review 
meeting was held on November 14th sharing the Commission’s comments with the Consultant. 
Final Design Submission was received December 30, 2016 and a design submission review 
meeting was conducted on January 9, 2017 and revised documents were received January 19, 
2017. 
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APPROACH ROADWAY IMPROVEMENTS  
AT THE CENTRE BRIDGE – STOCKTON, NEW HOPE – LAMBERTVILLE, AND 

UHLERSTOWN – FRENCHTOWN TOLL-SUPPORTED BRIDGES 

Design 
Task Order Assignment No. C-715A-1 

Under this Task Order Assignment (TOA) the Consultant, Pennoni, Inc. (Pennoni), is 
providing professional services for the design of approach roadway improvements at the Centre 
Bridge – Stockton, New Hope – Lambertville, and Uhlerstown – Frenchtown Toll-Supported 
Bridges. Improvements include select roadway repaving, re-striping, three (3) ADA ramps, 
replacement of six (6) inlets, curbing repair and patching/coating of a retaining wall.  

Construction began June 1 and Pennoni is performing post-design services when 
necessary. 

Construction 
Job Order Contract No. T/TS-735A-004 

Under this Job Order Contract (JOC) the Contractor, Mount Construction, Inc., (Mount), 
is providing construction services for approach roadway improvements at the Centre Bridge – 
Stockton (CB-S), New Hope – Lambertville (NH-L), and Uhlerstown – Frenchtown (U-F) Toll-
Supported Bridges. Improvements include select roadway repaving, re-striping, three (3) ADA 
ramps, replacement of six (6) inlets, curbing repair and patching/coating of a retaining wall.  

Notice to proceed was given on May 27, 2020.  A pre-construction kick-off meeting was 
held online on May 27 and attended by representatives from the Commission, Mount, Pennoni 
(Design Engineer), Gordian (JOC Program Manager), CMTS (JOC Construction Manager), and 
KS Engineers (Construction Inspector).  A conference call was held with officials from 
Lambertville and New Hope on May 28 to detail the project.  

Construction is scheduled to be completed in seven weeks.  Construction began on June 1 
at which time a detour was put in place at the New Hope – Lambertville TSB.  The detour will 
be in place for two weeks (through June 12) directing eastbound traffic to the Route 202 bridge 
in the non-toll direction.  Westbound traffic remains unaffected except for traffic lane shifts 
when necessary.  After NH-L, the contractor will move to U-F and then to CB-S.  Once 
excavation and concrete work is complete at CB-S, the contractor will return to U-F for paving 
during an overnight closure, followed by paving a CB-S.  During the final week of construction, 
the contractor will return to all three bridges for final pavement striping. 

Engineering staff continues to work with the Communications Department to keep the 
public, local officials and stakeholders aware of the work schedule as well as vehicular and 
pedestrian impacts.   
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ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 
ESS MAINTENANCE CONTRACT 

Contract No. DB-724A 

Schneider Electric Building Americas, Inc. continued to provide maintenance services in 
support of the Electronic Surveillance / Detection System under the direction of the 
Commission’s Public Safety and Bridge Security, who operates the system from the Primary 
Control Center located at the New Jersey State Police’s Regional Operation and Information 
Center (ROIC) in West Trenton, New Jersey. 

ELECTRONIC TOLL COLLECTION 
CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT 

Contract No. DB-584 

The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all 
meetings with the other agencies and Conduent to manage the implementation of outstanding 
system elements for the New Jersey E-ZPass Customer Service Center. 

Commission staff worked with Conduent to establish their connectivity to the relocated 
toll host that now resides within the data room at the Scudder Falls Administration Building. 
Conduent procured a secondary circuit to the Scudder Falls Administration Building for 
redundancy and Commission Staff will assist with connectivity to the toll host when needed. 
Commission Staff is also assisting Conduent with establishing connectivity to the disaster 
recovery toll host located at the New Hope Administration Building. 

Commission staff worked with Conduent and the other agencies that participate in the NJ 
CSC to reverse the changes to the violation process to pre-COVID-19 conditions.  The 
Commission reestablished cash collection within the toll lanes on May 13, 2020. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

June 29, 2020 
PROJECT STATUS REPORT 

15 

TRAFFIC COUNT PROGRAM UPGRADE 
Contract No. DR-550A 

A Purchase Order was issued to Signal Service, Inc., West Chester, PA for the traffic 
counters, server and additional materials.  Signal Service is a member of the Pennsylvania 
Department of General Services COSTARS Program (Cooperative Purchasing Contract No. 
4400012659).  The COSTARS Program sets the pricing for the traffic counters, auxiliary 
equipment, and software to be purchased. 

  As the Commission expanded its wide area network (WAN) to the toll supported 
bridges, the traffic counters were all transitioned from the cellular modems to the WAN for the 
transmission of data.  Commission staff is working with Signal Service to transition the counters 
for the free direction of the Toll Bridges from cellular modems to the WAN. 

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 
DESIGN, BUILD AND MAINTAIN 

Contract No. DB-540A 

Commission staff assisted TransCore to relocate the system-wide toll host from the 
Morrisville Administration Building to the data center at the Administration Building at Scudder 
Falls. 

Kapsch submitted a list of recommendations for tuning adjustments for the Commission’s 
transponder readers.  The recommendations were submitted to TransCore for review and 
implementation. 

TransCore revised the messages for the LED toll plaza canopy signs to assist with the 
return to cash collection. 

Commission Staff and TransCore meet monthly to review and discuss system operational 
and maintenance items.  A weekly call also takes placed to briefly review system maintenance 
items for the week. 

ALL ELECTRONIC TOLLING STUDY 
Task Order Assignment No. C-701A-5 

This task order assignment will be closed out once all invoicing is complete. 
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SCUDDER FALLS BRIDGE ALL ELECTRONIC TOLLING SYSTEM – INSTALLATION 
MANAGEMENT 

Task Order Assignment No. C-701A-7 

There was no activity on this Task Order Assignment. 

JOB ORDER CONTRACTING 

JOB ORDER CONTRACTING PROGRAM MANAGER 
Contract No. C-727A 

Gordian Group’s activities included providing program management services in support 
of individual job orders. 

GENERAL ENGINEERING CONSULTANT 2015-2020 
ANNUAL INSPECTIONS 

C-684A 

As the Commission’s General Engineering Consultant (GEC), Van Cleef Engineering 
Associates, LLC, (formerly Cherry, Weber & Associates) (VCEA) is providing Annual 
Inspection Services for the Toll-Supported Bridges in 2016.  VCEA was provided with Notice to 
Proceed on March 23, 2015.  On November 21, 2016, the Commission, via Resolution 3090-11-
16, extended VCEA’s contract to perform GEC services and inspections in 2017 & 2018.  On 
November 19, 2018, the Commission, via Resolution 4045-10-18, extended VCEA’s contract to 
perform GEC services and inspections in 2019 & 2020, the second and final of two 2-year 
optional extensions in the original contract.   

The Final Draft 2019 Annual Inspection Report has been finalized and is being submitted 
to the Commission for acceptance at the April 2020 Commission Meeting.  

A kick-off meeting was held on February 26 for the 2020 Toll-Supported Bridge (TSB) 
Inspections at the I-78 Toll Bridge Maintenance Garage and attended by representatives from 
Central and South Regional Maintenance, the Deputy Director of Maintenance, Engineering, the 
Deputy Executive Director of Operations and VCEA.   

Inspections were scheduled to begin in late March at multiple toll-supported bridges. Due to the 
COVID-19 pandemic, and following guidelines from PennDOT and NJDOT, the TSB 
inspections due in March were pushed back into April. Inspections are scheduled to start the 
week of April 6, 2020. Field inspections for the Toll Supported bridges were started the week of 
April 6, 2020, with priority given to the bridges with a March due date.  To date Centre Bridge 
Stockton, Upper York Road, Riverton Belvedere, Washington’s Crossing, Upper Black Eddy, 
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Lower Trenton, Calhoun Street and New Hope Lambertville bridges have been completed. The 
Uhlerstown-Frenchtown Bridge is in progress. 

2015-2016 TRAFFIC ENGINEERING CONSULTANT 
Contract No. C-686A 

There was no activity on this Agreement. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

MONTH OF May 2020 
   
 
The below-listed items represent meetings, communications, tasks, and projects involving 
the Public Safety and Bridge Security Department: 
 
Radio System 
 

• During the month of May 2020, Public Safety and Bridge Security (PSBS) 
personnel, along with the NJ State Police and Motorola have continued working 
with personnel who manage the Stockton Tower to prepare for the extension of the 
Stockton Tower and installation of radio equipment. Currently we are waiting for a 
Purchase Order from Purchasing to American Towers. 

 
• PSBS personnel alone, and in conjunction with the New Jersey State Police 

investigated various other DRJTBC radio issues both during and after normal 
working hours.  Currently PSBS is working with Motorola and the New Jersey State 
Police to correct an issue with the Motorola software that is adversely affecting 
some of our new radio installations. 
 

• PSBS personnel continue to work with the Regions and IT to update the Maximo 
radio inventory database. 
 

Access Control System 
 

• During the month of May 2020, the ACS database was audited and pictures were 
updated for employees and contractor cards. Various other employee ACS rights 
were updated and/or changed at the request of supervisors. New badges were print 
for those without Essential Employee designation.  

 
• Various door alarms and ACS issues were addressed both during and after normal 

working hours. 
 
Public Safety & Bridge Security  
 

• During the Month of May, PSBS continued to social distance the PCC by utilizing 
the SCC at NHLTB and reducing the staffing numbers.  
 

• During the Month of May, PSBS staff utilized cross trained toll collectors to staff 
toll supported bridges in central and southern regions.    

 
• During the Month of May, PSBS continued to social distance staff by using UBE 

TSB for central region AC’s, TM TB for Southern region AC’s.  
 

 1 
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PUBLIC SAFETY AND BRIDGE SECURITY 

MONTH OF May 2020 
• During the month of May 2020, PSBS continued to update and implemented the 

Alternate Work Procedures for the COVID-19 pandemic   
 

• During the month of May 2020, PSBS personnel suspended work with Schneider 
Electric on various new Capital Projects, pending projects and current 
construction projects due to the COVID-19 pandemic.  

 
• During the month of May 2020, PSBS staff used the Rave mass notification 

system for Covid-19 commission alerts 
 

• PSBS personnel reviewed and purged the ESS video storage database that 
contains copies of videos requested by DRJTBC personnel and outside agencies. 

 
• PSBS personnel worked during and after normal working hours on numerous 

issues and problems raised by Commission members. 
 

• The PSBS Primary & Secondary Control Center (PCC, SCC) continues to operate 
24/7 and detected, documented, and assisted the Regional bridges with various 
emergencies, traffic, and security related incidents. 

 
• During the month of May 2020, PSBS personnel worked with several police 

departments and DRJTBC personnel on various inquiries and investigations.  As a 
result, PSBS personnel investigated and processed Twenty two video requests. 
Please see the attached “ESS Request Video Report” for a summary of 
information on each request. 

 
• During the month of May 2020, PSBS suspended worked with signal services to 

install an oversized vehicle detection radar system at Riegelsville due to the 
COVID-19 pandemic. 
 

• During the Month of May 2020, PSBS personnel worked with Signal services to 
install the wireless signal light control at Washington’s crossing.  
 

• During the month of May 2020, PSBS personnel worked with Engineering and 
Maintenance to install “Narrow Bridge” signs at the Uhlerstown-Frenchtown, 
Riegelsville, Washington Crossing and Riverton-Belvidere Toll Supported 
Bridges. 

 
• PSBS is also in the process of reviewing the current weight restricted signage at 

various toll supported bridges and is working with Engineering to install lighted 
LED signage where possible. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

MONTH OF May 2020 
 
 
Miscellaneous 
 
 

• On May 31, 2020, PSBS coordinated the security and response to a civil unrest 
threat in the City of Trenton, NJ that had the potential to affect the Calhoun Street, 
Lower Trenton and Trenton-Morrisville bridges. 
 

• In May 2020, PSBS Staff attended the Coronavirus Update Meetings. Meetings 
took place each Tuesday and Thursday in May 
 

• In May 2020, PSBS Staff attended the PSBS Coronavirus Staff meeting. Meetings 
took place each Monday, Wednesday and Friday in May 
 

• During the month of May 2020 PSBS staff worked on updating the Commission’s 
COP-E Plan regarding the Coronavirus pandemic. 
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    MAINTENANCE AND TOLL OPERATIONS 
MONTH OF MAY 2020  

 
• Participated in Continuity of Operations Essential Plan update conference call to 

discuss COPE plan changes and updates.  
 

• Participated in weekly conference call with Toll Operations staff to provide 
COVID-19 updates and answer questions from toll staff.  
 

• Participated in weekly conference call with Regional Maintenance Supervisors to 
provide COVID-19 updates and discuss ongoing projects.  
  

• Participated in TTS-737A-2 Southern Maintenance Facility Site Demolition & 
Remediation - (Bi-Weekly Progress Mtgs.) conference call.  
 

• Participated in weekly conference call with Toll Lieutenants to provide COVID-
19 updates and discuss toll operations.  
 

• Participated in T- 519A Southern Operations & Maintenance Facilities (Design 
Development Submission - 50%) TEAM meeting.  
 

• Participated on conference call to discuss different designs for installation of 
Plexi-glass on Toll Booths.  
 

• Senior Director provided guidelines to the Deputy Executive Director of 
Operations for the selection process of Toll Collectors to work as Bridge 
Monitors.  
 

• Senior Director provided weekly Personal Protective Equipment (PPE) gloves, 
masks, etc. usage report to Deputy Executive Director of Operations and COVID-
19 task force.  
 

• Senior Director participated interviews via Zoom for the vacant Inventory Control 
Supervisor position.  
 

• Senior Director participated in interviews via Zoom for the vacant Easton 
Phillipsburg Regional Maintenance Supervisor position.  

 
• Senior Director reviewed and approved invoices for Guiderail Attenuator repairs 

completed by J. Fletcher Creamer.  
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• Senior Director facilitated the distribution of Buff face covering to Southern, 
Central and Northern Regions.  
 

• Reviewed the Accident Log/Property Damage Reports for the month of May 
2020. Forwarded the monthly report to the Director of Human Resources, 
Insurance Administrator, Comptroller and Deputy Executive Director of 
Operations. 
 

• Reviewed assistance to motorist by Toll Officers during the month of May 2020. 
Forwarded the monthly report to the Executive Director of Operations.     

 
• Prepared monthly Maintenance and Toll report for May 2020 staff agenda 

meeting held at New Hope Lambertville administration meeting. 
 

• Prepared and forwarded report of Use of Commission Facilities for the month of 
May 2020 to the Deputy Executive Director of Operations.   
 

Maintenance Operations  
 

• Director of Maintenance moderated weekly conference call with Regional 
Maintenance Supervisors.  

 
• Director of Maintenance worked with purchasing department to obtain cleaning 

supplies and equipment needed to deep clean facilities.  
 

• Trenton Morrisville maintenance crews assisted GEC with Calhoun St.  Bridge 
Inspections.  

 
• Trenton Morrisville maintenance crews continue regular cleaning all areas of 

Trenton Morrisville facility daily.   
 

• Trenton Morrisville Maintenance crews continue regular cleaning of all Toll 
Supported Bridge shelters.  
 

• Trenton Morrisville Maintenance crews fabricated and installed new Plexiglas 
windows in Toll Booths.  

 
• Trenton-Morrisville maintenance crews continue cleaning inlets and drains within 

jurisdiction.  
 

• Trenton-Morrisville maintenance crews began preparations for replacement of 
foot walk at Lower Trenton Toll Supported Bridge.  
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• New Hope Maintenance crews continue regular cleaning all areas of New Hope 
Toll facility daily.  

 
• New Hope Maintenance crews continue regular cleaning of all Toll Supported 

Bridge shelters.  
 

• New Hope Maintenance crews fabricated and installed new Plexiglas windows in 
all Toll Booths.  
 

• New Hope Maintenance crews assisted GEC with Upper Black Eddy-Milford Toll 
Supported Bridge inspections.  

 
• New Hope Maintenance crews installed new headache bar at the New Hope 

Lambertville Toll Supported Bridge.  
 

• New Hope maintenance crews repaired loose bolts at Washington Crossings Toll 
Supported Bridge.  
 

• I-78 Maintenance crews continue regular cleaning all areas of I-78 Toll and 
Maintenance buildings daily.   
 

• I-78 Maintenance crews fabricated and installed new Plexiglas in all Toll Booths.  
 

• I-78 Maintenance crews deep cleaned Welcome Center area after closing facility 
to the public.  
 

• I-78 Maintenance crews sent crews to Easton Phillipsburg Toll Bridge facility to 
clean areas after a suspected case of Covid-19.  
 

• I-78 maintenance crew’s continue to repair potholes as needed on I-78 roadway.  
 

• Easton Phillipsburg Maintenance crews continue regular cleaning all areas of 
Easton Phillipsburg facility daily.   
 

• Easton Phillipsburg Maintenance crews fabricated and installed new Plexiglas in 
all Toll Booths.  
 

• Easton Phillipsburg Maintenance crews continue street sweeping program on 
roadways throughout jurisdiction.  
 

• Easton Phillipsburg maintenance crews hung banners for various community 
events at Northampton Street Toll Supported Bridge.  
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• Easton Phillipsburg maintenance crews assisted GEC with Frenchtown Toll 
Supported Bridge inspection.  
 

• Easton-Philipsburg maintenance crew’s continue regular cleaning of all Toll 
Supported Bridge shelters.  
 

• Portland-Columbia maintenance crews fabricated and installed new Plexiglas in 
all Toll Booths.  
 

• Portland Columbia maintenance crews continue street sweeping program on 
roadways to extend asphalt life, reduce clogged storm drains and sewers and 
combat dust. 

 
• Portland-Columbia maintenance crews continue regular cleaning all areas of 

Portland Columbia facility daily.   
 

• Portland-Columbia maintenance crews replaced belts on garage furnace air 
handler.  
 

• Delaware Water Gap maintenance crews continue regular cleaning all areas of 
Delaware Water Gap facility daily.   
 

• Delaware Water Gap Maintenance crews fabricated and installed new Plexiglas in 
all Toll Booths.  

 
• Delaware Water Gap maintenance crews closed ORT lanes for Transcore repairs.  

 
• Delaware Water Gap maintenance crews continued street sweeping program on 

roadways to extend asphalt life, reduce clogged storm drains and sewers and 
combat dust. 
 

• Milford-Montague maintenance crews continue regular cleaning all areas of 
Milford-Montague facility daily.   
 

• Milford-Montague maintenance crews fabricated and installed new Plexiglas in 
all Toll Booths.  
 

• Milford-Montague maintenance crews continued street sweeping program on 
roadways to extend asphalt life, reduce clogged storm drains and sewers and 
combat dust. 
 

• Milford-Montague maintenance crews cut branches and cleaned fallen trees 
around property. 
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Fleet Department 
 
Vehicle & Equipment Status   
 

• All seven, 4 Chevy 6500`s and 3 Chevy 5500`s cab and chassis have been moved 
to Lancaster truck bodies the selected vendor for upfits. The upfits have started.   

• 4 Tandem axle 2020 Mack’s have been delivered EP storage area. The upfit specs 
have been sent to purchasing From Mr. Hill.  Awaiting RFQ`s to be issued. 

• 8 Ford F 250 New patrol vehicles were signed for and moved to NHL. Upfit spec 
has been sent to purchasing From Mr. Hill. 

• Pickup Trucks Specs sent to purchasing From Mr. Hill. 
• Specs for 6 Ford Edges sent to purchasing From Myself. 
• John Deere 3039R Mower/Blower/Post Hole Digger Delivered to NHL. 

 
Vehicle & Equipment Repairs 

• Monthly maintenance of vehicles and equipment.  
• All regions stocking pool vehicles with sanitizing and cleaning materials. 

 
Other Items 

• Adding new vehicles/Equipment to Fleet insurance, and supplied accounting with 
spread sheets for new assets. Adding assets into Maximo. Working on 2019 / 
2020 V&E list. Note: the second week of March DMV shut down due to COVD-
19 All registrations for new submission and renewal on hold. Working on the V & 
E List. 

• 3 VMS Boards Rented from Road safe. 1 for PC, 1 for EP and 1 for I-78 in use due 
to the current situation. 1 additional rental for (PC) and 1 for (TM)  

 
Toll Operations  
 

• Director of Toll held weekly conference with toll personnel to discuss COVID-19 
updates and ongoing developments   
 

• Director of Maintenance prepared guidelines to resume limited toll collection at 
all Toll Facilities.  
 

• Director of Toll and Deputy Director of Tolls revised toll COP- E Plan for limited 
toll collection to resume.  

 
• Director of Toll and Deputy Director of Tolls prepared duty schedules for Toll 

Officers during cashless tolling.  
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• Director of Toll and Deputy Director of Tolls with TransCore to develop 

additional messages to add to our Daktronics library. (Overhead Toll Signage)  
 

• Director of Toll and Deputy Director of Toll monitored payroll and addressed any 
ADP or portal issues    
 

• Deputy Director of Toll continues to work with Inventory Control Specialists in 
Southern and Central and Northern Regions to purchase gloves and masks.  
 

• Director continues to attend conference calls for Electronic Toll Collection 
monthly Transcore maintenance meetings.  
 

• Director of Toll and Deputy Director of Toll continue to review monthly variance 
reports and suggest changes to reduce variances.  
 

• Director of Toll held weekly conference calls with Toll Collectors to update all on 
COVID-19 changes.  
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Southern Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
Larry Dubin, Regional Maintenance Supervisor, Trenton-Morrisville
Charles Slack, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morriville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 32 136 128 296
Bldg./Facilities Maintenance 1,718 2,265 2,172 616 536 7,307
Grounds Maintenance 258 246 331 80 160 1,075
Road Maintenance 88 292 32 8 16 436
Snow/Ice Maintenance 250 128 0 0 0 378
Vehicle Maintenance 358 474 464 64 72 1,432
Miscellaneous 176 208 144 8 24 560
Total Man-hours 2,848 3,613 3,175 912 936 0 0 0 0 0 0 0 11,484

New Hope-Lambertville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 96 152 304 368 424 1,344
Bldg./Facilities Maintenance 1,144 781 930 592 464 3,911
Grounds Maintenance 376 376 568 192 320 1,832
Road Maintenance 128 160 32 32 16 368
Snow/Ice Maintenance 379 0 20 0 0 399
Vehicle Maintenance 358 280 200 24 8 870
Miscellaneous 120 144 344 1,344 1,304 3,256
Total Man-hours 2,601 1,893 2,398 2,552 2,536 0 0 0 0 0 0 0 11,980



Central Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
Robert Varju, Regional Maintenance Supervisor, I-78
Mark W. Dilts, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 616 216 232 1,064
Bldg./Facilities Maintenance 852 792 680 224 216 2,764
Grounds Maintenance 456 488 232 16 24 1,216
Road Maintenance 296 96 56 0 0 448
Snow/Ice Maintenance 344 48 24 0 0 416
Vehicle Maintenance 344 452 264 32 0 1,092
Miscellaneous 232 272 64 64 32 664
Total Man-hours 2,524 2,148 1,936 552 504 0 0 0 0 0 0 0 7,664

I-78 Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 251 0 0 40 112 403
Bldg./Facilities Maintenance 1,413 1,239 942 424 336 4,354
Grounds Maintenance 384 424 352 336 498 1,994
Road Maintenance 336 48 152 144 0 680
Snow/Ice Maintenance 200 32 80 0 0 312
Vehicle Maintenance 390 312 208 160 56 1,126
Miscellaneous 72 48 24 0 0 144
Total Man-hours 3,046 2,103 1758 1,104 1,002 0 0 0 0 0 0 0 9,013



Northern Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
James Gower, Regional Maintenance Supervisor
Tim Hannon, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 0 0 0 0
Bldg./Facilities Maintenance 600 488 547 448 374 2,457
Grounds Maintenance 168 154 260 212 218 1,012
Road Maintenance 0 82 0 0 40 122
Snow/Ice Maintenance 448 272 24 0 0 744
Vehicle Maintenance 268 116 88 80 52 604
Miscellaneous 84 8 68 456 376 992
Total Man-hours 1,568 1,120 987 1,196 1,060 0 0 0 0 0 0 0 5,931

Delaware Water Gap Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 0 0 0 0
Bldg./Facilities Maintenance 1,214 1414 1,004 720 712 5,064
Grounds Maintenance 296 152 296 184 216 1,144
Road Maintenance 32 0 130 132 88 382
Snow/Ice Maintenance 700 173 32 0 0 905
Vehicle Maintenance 216 112 164 32 16 540
Miscellaneous 8 64 280 1,012 1,064 2,428
Total Man-hours 2,466 1915 1,906 2,080 2,096 0 0 0 0 0 0 0 10,463

Milford-Montague Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 0 0 0 0
Bldg./Facilities Maintenance 448 344 466 336 288 1,882
Grounds Maintenance 8 0 88 32 32 160
Road Maintenance 64 32 33 0 24 153
Snow/Ice Maintenance 88 100 8 0 0 196
Vehicle Maintenance 144 120 136 32 32 464
Miscellaneous 40 8 112 400 376 936
Total Man-hours 792 604 843 800 752 0 0 0 0 0 0 0 3,791



Monthly  Disabled Vehicle Report

May 2020

AAA

Called

Cleared

 Vehicle

Cell

Phone

Traffic

Control

Transport

Motorist

Other

5/2020 1 TM 1

Dist Total 1

2 EP 1

I78 2 1

Dist Total 3 1

3 DWG 1 1 1

Dist Total 1 1 1

Grand Total 1 5 1 1
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of June 29, 2020 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF MAY 2020 

The below-listed items represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) department facilitated video conferencing 
interviews for promotional candidates, proctored RMS/DRMS exams and 
coordinated online computer based training for selected commission personnel. The 
training for the month of May included but was not limited to the following; 

• Zoom Video Communication-RMS Interview Selection Process
• Zoom Video Communication-DRMS Interview Selection Process
• Zoom Video Communication-Inventory Control Specialist Selection Process
• Proctored the CR RMS Exam
• Proctored the NR DRMS Exam
• Documented Cross Training of Personnel (Volunteers/Bridge Monitor Assistants)
• Facilitated Microsoft Excel Training (New Horizons)

Training -  

• Facilitated Microsoft Excel Training for (1) administrative employee
• Oversight of Cross Training of (21) Toll Employees (Temporary BM Assists)
• Proposed new work stations for On Demand Training @ (8) facilities
• Facilitated Zoom Meetings to brief department members on current events
• Conducted WPSC phone conference (Monthly Meeting)
• Collaborated w/PMA rep regarding future WPSC goals/objectives
• Updates to Harassment Prevention PowerPoint

Administrative - 

• Updated employee records in TES database (IndustrySafe)
• Assigned Work from Home duties for TES Coordinators and Assist. Coordinators
• Monitor/Approve ADP for TES personnel
• Prepared Monthly Departmental Report for Staff Meeting
• Ensured Industrysafe records accurately matched the Excel database
• Updated the Daily Facility Log (Employee Tracking / COVID-19)
• Distributed Communication/Safety Compliance newsletters to department heads

Page 1 of 2 



Administrative – (Continued) 

• Researched alternatives to IndustrySafe, (i.e. Absorb, Litmos, Open Sesame)
• Scheduled employees for advanced Microsoft Excel Classes
• Scheduled TES personnel for Microsoft Teams Classes
• Approved Munis Requisitions

State Police /Liaison Collaboration 

• Coordinated (NJSP/PSP) presence for monthly commission meeting  @ SF
• Processed NJSP/PSP invoices in SharePoint (MOU/Overtime details)
• Obtain accident reports via SP Liaisons as requested by HR/Insurance Rep

Employee Safety – 

• Bucket Truck Training tentatively scheduled for September
• Researched heavy equipment training (i.e. Backhoe, Skid-Steer Loaders, Dozer)
• Conducted and/or delegated AED/First Aid Kit Checks at Commission Facilities
• Prepared for June toolbox talks (Lawn Mower/Lawn Equipment Safety)
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 2020 

Information Technology Department Report 
Month of May 2020 

The following activities under the general heading of Information Technology were recently 
initiated, accomplished, or performed: 

 Helpdesk/Deployments:  

 Processed 20 work orders for the month of May. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, and other Enterprise Software updates and 
maintenance, and EZ-Pass support. 

 Projects: 

 Coronavirus Work from Home Initiative: 

 IT Department has spent the last month sourcing and preparing laptops for 
employee use in a work-from-home plan to satisfy social distancing 
guidelines. 

 Preparing Remote Desktops for use by employees from home. 

 Microsoft Teams: 

 Continue to prepare our Microsoft Teams deployment. 

 Configured new audio conference line. 

 MUNIS Migration: 

 Put on hold due to Coronavirus.     

 Telephone System: 

 Put on hold due to Coronavirus. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 2020 

 Meetings Attended:   

I have begun to serve on the IAG Technical Committee and have attended the 
following meetings and/or phone conferences: 

 Every Monday:  IAG Tech Committee Call:  General IAG Tech Committee 
discussion and status.  Nothing to report. 
 

 Every Wednesday:  Interoperability Coordination:  Technical Committee call 
for the discussion of testing processes and procedures in regards to NIOP 
(Nationwide ETC Interoperability).  Nothing to report. 

Page -2- 
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