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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to 
order at the Scudder Falls Administration Building via Microsoft Teams and in person on Monday, 
March 25, 2024, at 10:37 a.m. pursuant to notice properly forwarded to each member in 
compliance with the by-laws. Joseph J. Resta, Executive Director presided at this meeting.    
 
 
APPEARANCES: 
 
COMMISSION MEMBERS:  
 

Hon. Aladar Komjathy (New Jersey) 
Hon. Michael Lavery (New Jersey) 
Hon. Pamela Janvey (Pennsylvania)  

            Hon. John Christy (Pennsylvania) 
Hon. Daniella DeLeon (Pennsylvania) 
Hon. Ismail Shahid (Pennsylvania)  
Hon. Daniel Grace (Pennsylvania) 
Hon. Lori Ciesla (New Jersey) 

              
COMMISSION MEMBERS ABSENT: 

 
Hon. Garrett Van Vliet (New Jersey) 

            Hon. Yuki Moore Laurenti (New Jersey) 
 

 
COMMISSION COUNSEL: 
 
 Brian O’Neill, Chiesa, Shahinian & Giantomasi, New Jersey 
 Jonathan Bloom, Stradley Ronon, Pennsylvania 
 Eric Dillozio, Stradley, Ronon, Pennsylvania   
 Seth Tipton, Florio Perrucci, Steinhardt & Cappelli, New Jersey 

Shelley Smith, Archer Law, Pennsylvania 
 
GOVERNORS’ REPRESENTATIVES: 
 

Dorian Smith, NJ Governor’s Office 
 
COMMISSION STAFF MEMBERS: 
  

Arnold Conoline, Chief Administrative Officer 
Steve Burke, Assistant Chief Engineer 
Kevin Skeels, Chief Engineer 
Qiyan (Tracy) Zhao, Chief Financial Officer 
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Joseph Donnelly, Deputy Executive Director of Communications 
Charmaine Graves, Comptroller 
Mark Murranko, Deputy Executive Director of Operations 
Charles Stracciolini, Program Manager of Technology 
Joanna Cruz, Human Resources Director 
Jodee Inscho, Director of Community Affairs  
Donna Tronolone, Administrative Generalist, Executive Office 
Heather McConnell, Executive Administrative Generalist/Commissioner Liaison 

  
PROFESSIONAL ASSOCIATES: 
 
 Pete Peterson, Bellevue Associates 
 
Executive Director Resta addressed the meeting and said: 
 
I would like to welcome our visitors to the public meeting. We do have a number of names of the 
folks present. I'll recite those and we will get into the guests that are online in a little bit as we 
start to take public comment. So, with us present today: 
 
OTHERS: 
 
 Gerald R. Lanasa, Upper Makefield  Township 

Robert Kay, Upper Makefield Township 
Joe Linus, Upper Makefield Township 
Noreen Linus, Upper Makefield Township 
Priscilla Linden, Washington Crossing 
John Karney, Washington Crossing 
Donna Parell Washington Crossing 
Pat Allibone, Upper Makefield Township 
Tom Allibone, Upper Makefield Township 
Ronald Iannacone, Upper Makefield Township 
Peter Cheyney, Upper Makefield Township 
Tim Thomas, Upper Makefield Township 
Tom Cino, Upper Makefield Township 
Kathleen Lieberman, Upper Makefield Township 
Brenda Shore, Upper Makefield Township 
Nan Smolow, Upper Makefield Township 
Ron Smolow, Upper Makefield Township 
Jeffery Scott,  Upper Makefield Township 
Carolyn Scott, Upper Makefield Township 
Stephen McCabe, Upper Makefield Township 
Ellen Radow, Upper Makefield Township 
Marwan Sadat, Upper Makefield Township 
Moshe Greenberg, Upper Makefield Township 
Elizabeth Thompson, Upper Makefield Township 
Adam Criscuolo, Upper Makefield Township 



DELWARE RIVER JOINT TOLL BRIDGE COMMISSION 
  Meeting of March 25, 2024 

 

3  

Tom Schrier, Upper Makefield Township 
Helen Hennewinkel, Upper Makefield Township 
Yvette Taylor, Upper Makefield Township 
Veda Partalo, Frenchtown NJ.  
Braun Taylor, Upper Makefield Township 

   
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and 
at the conclusion thereof, reported that there was a quorum present-there being five members 
present from the Commonwealth of Pennsylvania and three members present from the State of 
New Jersey.  
 
WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove under 
"Appearances".  
  
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
This is the portion of the meeting where we invite comments on our agenda, so today’s agenda 
comments at this point in the meeting.  Any comments not related to the agenda will be taken later 
in the new business comments. So, any comments on today’s agenda? 
 
Gerald Lanasa addressed the meeting and said: 
 
Is the Washington Crossing Bridge on the agenda today? 
 
Executive Director Resta addressed the meeting and said: 
 
No, it is not. 
 
Gerald Lanasa addressed the meeting and said: 
 
Well, that means we have to postpone any comments until a later point in this meeting? 
 
Executive Director Resta addressed the meeting and said: 
 
Yes, in just a few minutes there will be an opportunity for the public to comment on new business 
items and that would be a new business item. 
 
Veda Partalo addressed the meeting and said: 
 
Is the Uhlerstown-Frenchtown Bridge on today’s agenda, or should I hold my comment back until 
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later? 
 
Executive Director Resta addressed the meeting and said: 
 
Ok thank you. 
 
Executive Director Resta addressed the meeting and said: 
 
I will forgo my comments for today to leave more time for folks to provide comment to the 
Commission. We will move on to the business portion of the meeting. 
 
APPROVAL OF MINUTES FOR COMMISSION MEETING HELD FEBRUARY 26, 2024
  
R: 4899-03-24-ADM-01-03-24 
 
Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held February 26, 2024. 

At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
"RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th   day of March 2024 that the Minutes of the Commission Meeting held on 
February 26, 2024, be adopted and the same hereby are approved.” 
                
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF OPERATIONS REPORT-MONTH OF FEBRUARY 2024 
 
R: 4900-03-24-ADM-02-03-24 
 

Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th    Day of March 2024 that the Operations Report, which reflects Commission 
activity for the month of February 2024 is hereby approved.” 
               
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
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Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
CONTRACT C-502A, CAPITAL PROGRAM MANAGEMENT CONSULTANT & I-95/ 
SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT DESIGN MANAGEMENT 
CONSULTANT- CONTRACT MODIFICATION NO. 7 
 
R: 4901-03-24-ENG-01-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th   Day of March  2024, that the Executive Director is hereby authorized to 
execute Modification No. 7 to Contract C-502A, Capital Program Management Consultant 
(CPMC) & I-95/Scudder Falls Bridge Improvement Project Design Management Consultant 
(DMC) Professional Services with AECOM to increase the current contract amount by 
$3,702,000.00 and extend the term of the contract from December 31, 2024 to December 31, 2028; 
and 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment 
of any invoices” 
            
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF MICHAEL MANGONE TO CUSTODIAL WORKER, SOUTHERN 
REGION 
 
R:4902-03-24-PER-01-03-24 
 

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Ciesla seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th   Day of March 2024, that Michael Mangone be appointed to the position of 
Custodial Worker, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $39,520, which is the starting salary for the Custodial Worker position 
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in accordance with the Salary Table effective January 1, 2024. The appointment to be made 
pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF CAYLA REYES TO CUSTODIAL WORKER, SOUTHERN 
REGION 
 
R:4903-03-24-PER-02-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy gladly moved and Commissioner Christy   
seconded the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th   Day of March 2024, that Cayla Reyes be appointed to the position of Custodial 
Worker, Southern Region, in the Maintenance & Fleet Operations Division. Compensation shall 
be set at $39,520, which is the starting salary for the Custodial Worker position in accordance with 
the Salary Table effective January 1, 2024. The appointment to be made pending satisfactory 
completion of the required personnel processing.” 
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF GEORGEANNA TILGHMAN TO TOLL-SUPPORTED BRIDGE 
MONITOR II, SOUTHERN REGION 
 
R: 4904-03-24-PER-03-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Ciesla moved and Commissioner De Leon 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th     Day of March 2024, that Georgeanna Tilghman be appointed to the position 
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of Toll-Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security 
Division. Compensation shall be set at $48,000, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2024. The 
appointment to be made pending satisfactory completion of the required personnel processing.”  
            
   
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF INDIYA COOK TO TOLL-SUPPORTED BRIDGE MONITOR II, 
SOUTHERN REGION 
 
R:  4905-03-24-PER-04-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th     Day of March 2024, that Indiya Cook be appointed to the position of Toll-
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000, which is the starting salary for the Toll-Supported Bridge 
Monitor II position in accordance with the Salary Table effective January 1, 2024. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
   
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
               
APPOINTMENT OF JOHN BAMBURAK TO TOLL- SUPPORTED BRIDGE MONITOR 
II, SOUTHERN REGION 
 
R: 4906-03-24-PER-05-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Ciesla seconded the 
adoption of the following Resolution: 
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th   Day of March 2024, that, John Bamburak be appointed to the position of Toll- 
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000, which is the starting salary for the Toll Supported Bridge 
Monitor II position in accordance with the Salary Table effective January 1, 2024. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
               
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF NICOLE SLAUGHTER TO TOLL-SUPPORTED BRIDGE 
MONITOR I, CENTRAL REGION 
 
R: 4907-03-24-PER-06-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Ciesla moved and Commissioner Christy seconded 
the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th     Day of March 2024, that Nicole Slaughter be appointed to the position of 
Toll-Supported Bridge Monitor I, Central Region, in the Public Safety and Bridge Security     
Division. Compensation shall be set at $58,297, which is the starting salary for the Toll-Supported 
Bridge Monitor I position in accordance with the Salary Table effective January 1, 2024. The 
appointment to be made pending satisfactory completion of the required personnel processing and 
completion of requirements for the Bridge Monitor I position.” 
         
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF MACK SULLIVAN TO TOLL-SUPPORTED BRIDGE MONITOR 
II, CENTRAL REGION 
 
R: 4908-03-24-PER-07-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
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At the conclusion of the review, Commissioner De Leon moved and Commissioner Ciesla 
seconded the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that Mack Sullivan be appointed to the position of Toll-
Supported Bridge Monitor II, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000, which is the starting salary for the Toll-Supported Bridge 
Monitor II position in accordance with the Salary Table effective January 1, 2024. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
        
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF MICHAEL BARNA TO TOLL CORPORAL, CENTRAL REGION 
 
R: 4909-03-24-PER-08-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Ciesla moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that Michael Barna be promoted to the position of Toll 
Corporal, Central Region, in the Public Safety and Bridge Security Division. Compensation shall 
be set at $70,403, which is the starting salary for the Toll Corporal position in accordance with the 
Salary Table effective January 1, 2024. The appointment to be made pending satisfactory 
completion of the required personnel processing.”         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF CHRISTOPHER CROSE TO TOLL CORPORAL, NORTHERN 
REGION 
 
R: 4910-03-24-PER-09-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
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their review, there were any questions.  
 
At the conclusion of the review, Commissioner Christy moved and Commissioner Lavery 
seconded the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that Christopher Crose be promoted to the position of Toll 
Corporal, Northern Region, in the Public Safety and Bridge Security Division. Compensation shall 
be set at $70,403, which is the starting salary for the Toll Corporal position in accordance with the 
Salary Table effective January 1, 2024. The appointment to be made pending satisfactory 
completion of the required personnel processing.”         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF DEBORAH SEDDON TO TOLL CORPORAL, SOUTHERN REGION 
 
R: 4911-03-24-PER-10-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that Deborah Seddon be promoted to the position of Toll 
Corporal, Southern Region, in the Public Safety and Bridge Security Division. Compensation shall 
be set at $70,403, which is the starting salary for the Toll Corporal position in accordance with the 
Salary Table effective January 1, 2024. The appointment to be made pending satisfactory 
completion of the required personnel processing.”         
 

Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF JAMES CAVALLO TO TRAINING COORDINATOR/PSBS, 
TRAINING & EMPLOYEE SAFETY DEPARTMENT 
 
R: 4912-03-24-PER-11-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
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their review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that James Cavallo be promoted to the position of Training 
Coordinator/PSBS, in the Training & Employee Safety Department. Compensation shall be set at 
$62,541. The appointment to be made pending satisfactory completion of the required personnel 
processing.         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF RETIREMENT BENEFITS, KENNETH HOCKENBURY, TOLL 
CORPORAL 
 
R: 4913-03-24-PER-12-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Ciesla moved and Commissioner Christy seconded 
the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that subject to applicable practices and procedures, the 
Commission approves the provision of retirement benefits to Kenneth Hockenbury who is to retire 
on May 11, 2024.”         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF RETIREMENT BENEFITS, MARY LINTON, PROJECT CONTROL 
SPECIALIST 
 
R: 4914-03-24-PER-13-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that subject to applicable practices and procedures, the 
Commission approves the provision of retirement benefits to Mary Linton who is to retire on June 
23, 2024.”         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF RETIREMENT BENEFITS, RONALD MASKER, TOLL CORPORAL 
 
R: 4915-03-24-PER-14-03-24  
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Commissioner Christy moved and Commissioner Lavery 
seconded the adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th Day of March 2024, that subject to applicable practices and procedures, the 
Commission approves the provision of retirement benefits to Ronald Masker who is to retire on 
June 01, 2024.”         
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES, CHIESA, SHAHINIAN & GIANTOMASI, 
NJ LABOR COUNSEL  
 
R: 4916-03-24-ACCT-01-03-24 
 

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
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“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th  Day of March 2024, authorizes payment of invoices #603702, and #603701 
in the total amount due of $ 8,000.00 for professional services rendered to Chiesa, Shahinian & 
Giantomasi, New Jersey Labor Counsel. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 

 

Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, ARCHER LAW, PA GENERAL COUNSEL  
 
R: 4917-03-24-ACCT-02-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th    Day of March 2024, authorizes payment of invoices #431929, #431931, and 
#431930 in the total amount of $ 5,375.00 for Professional Services Rendered. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
              
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, STRADLEY RONON, PA LABOR COUNSEL  
 
R: 4918-03-24-ACCT-03-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution 
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th    Day of March 2024, authorizes payment of invoice #2402281 in the total 
amount of $ 3,800.00 for Services Rendered to Stradley Ronon, PA Labor Counsel. 

 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 
Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, FLORIO, PERRUCCI, STEINHARDT AND 
CAPPELLI, NJ GENERAL COUNSEL  
 
R: 4919-03-24-ACCT-04-03-24 
 
Executive Director Resta addressed the Meeting and asked the Commission Members, if, after 
their review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 25th    Day of March 2024, authorizes payment of invoices #625101, # 625400, and 
625401 in the total amount due of $13,428.47 for Capital and Non-Capital Professional Services 
to Florio, Perrucci, Steinhardt and Cappelli, NJ Legal Counsel. 

 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were three affirmative votes from New Jersey, and 
five affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
INVITE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
This is the point in the meeting where we invite further comments from the public. These are new 
business comments. I will recite the names of the folks present here, after those folks provide 
comment we will move to our guests online, and we will likely go in the order as they appear on 
Microsoft teams, we may be reciting phone numbers for folks to verify, the expectation is you 
provide your name and town of residence and then provide your public comment. Please spell your 
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last name for us, we do have a court reporter taking the minutes of this meeting. It is also being 
recorded, as are all meetings of the Bridge Commission. So, with that, we invite Gerald Lanasa,  
Upper Makefield. 
 
Gerald Lanasa of Upper Makefield addressed the meeting and said: 
 
I'm Gerald Lanasa. I live in Washington Crossing. Thank you for everything you do, your 
incredible staff. My family has been crossing your wonderful bridges since 1996. We cross them 
daily. And what you do for us is irreplaceable. But I am here today to ask you to not do anything 
to that bridge in Washington Crossing that will disrupt that incredible neighborhood, and 
everything associated with it. We just do not need it. And I know the original concept is to spend 
maybe $150 or $200 million, but just like the beautiful bridge you just built that this building is a 
part of, it will be a half a billion-dollar concrete disruptive project to the community. Not my little 
community. All of us do not need it. I ask you to look broadly and strategically if you have concerns 
about the traffic we have on that bridge, just tweaking maybe just hours from the totals you charge 
on this bridge here, the parking lot we are in right now will dramatically shift the traffic on that 
bridge. The world does not need it. The community doesn't need it. Please do not start this process 
to spend tens of thousands of dollars that will end up costing all of us about half a million dollars 
for something that will add very limited effect. Look at your whole scope from the south of 
Philadelphia to well north of us. Find another place to spend that half a million dollars or just 
don't spend it at all. I'll close by saying, please think broadly and openly. We do not want, and we 
do not need this investment and disruption that I believe is being proposed. Happy to answer any 
questions and thank you for your service. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you for your comments. Mr. Robert Kay? 
 
Robert Kay of Upper Makefield Township addressed the meeting and said: 
 
I am here to learn what your project is about.  I am with emergency services. I'm here to learn 
about how it's going to affect emergency services and how it's going to affect all the residents of 
the township. That's what I worry about. So, I am just here to learn. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Thank you for your comments. Mr. Joe Linus? 
 
Joe Linus of Upper Makefield Township addressed the meeting and said: 
 
Good morning. My name is Joe Linus. I live in Upper Makefield. I'm disappointed to hear the 
Bridge Commission plans to replace the Washington Crossing Bridge. The unintended 
consequences of a new bridge will have for the historic peaceful parks of Washingtons Crossing 
and Titusville needs to be understood. Yes, the bridge is old. And it's narrow and the pedestrian 
walkway needs widening and at first flush it seems like a great idea.  The current bridge limits the 
type of vehicles that can cross. It limits the speed and the daily volume of the traffic entering the 
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historic parks and I'll ask the communities on either side to preserve the charm and historic 
character. Arguably, the land on either side of the river is among the most historic and sacred 
ground in our country. Washington's Crossing and subsequent defeat of the Hessians in Trenton 
was the turning point of the Revolutionary War. We owe it to the brave men and women who 
encamped, fought and died on this site to preserve the historic significance of the area. The current 
bridge is about 21 feet wide. The new bridge will likely be 48 to 52 feet wide. It will further 
encroach on the fragile historic structure. Roadway realignment and widening and increased 
traffic volume, weight and speed will threaten the structural integrity of the historic buildings. The 
new widened roadway will block access to the buildings, create safety concerns to the millions of 
visitors and overwhelm the villages with passenger and heavy commercial traffic. Imagine 
reenactors mustering in front of McConkey's ferry with a 50-foot bridge and traffic lights in the 
background. And as Washington addresses his troops and encourages them, loud traffic noises 
and chirping pedestrian crossings are in the background. And then the Durham boats crossing the 
Delaware River with the new modern wide-span bridge in the background. It is not a pretty sight, 
nor is it supportive of a sacred historic location. Any modern bridge design will overpower the 
historic vista and significance of the park and irreversibly change the character of the parks and 
the villages. Replacing the bridge with one built to today's standards will forever disrupt and 
diminish this historic location. Split the Pennsylvania park in two will put historic structures at 
risk and will be a disaster for the small-town villages on either side of the river. In my opinion, the 
village will see at least a doubling of traffic volume, including large heavy commercial vehicles. 
A hundred thousand vehicles a week will pass through the village. The canal bridges on both sides 
of the river, River Road, Taylorsville Road, and the intersections of General Washington 
Boulevard will all need to be widened and improved, further threatening the historic and peaceful 
character of the area.  I suggest the Bridge Commission abandon the idea of a replacement bridge. 
There is no need to spend hundreds of millions of dollars for a new bridge when the new 
underutilized Scudder Falls Bridge is just three miles down the stream. I would like you to consider 
the effects this project will have on the historical significance of the area and the towns on either 
side. Turn the existing bridge into a walking bridge and gateway connecting the two historic parks. 
Honor and preserve the historic significance of the area, improve pedestrian bicycle safety and 
provide opportunities for passive recreation and tourism for the millions who visit the site. Why 
ruin the peaceful historic parks with the heavily traveled wide-span bridge? Instead, revise the 
RFP to transform the existing bridge into a walking gateway for the parks on both sides of the 
river, create something worthwhile that preserves our history for generations to come. Converting 
the existing bridge to pedestrian use can be done at far less cost. Thank you. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you for your comments. Noreen Linus, Upper Makefield. 
 
Noreen Linus addressed the meeting and said: 
 
No comment 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you. Priscilla Linden, Washington Crossing. Kim, that's L-i-n-d-e-n. 
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Priscilla Linus of Washington Crossing addressed the meeting and said: 
 
I did submit these comments last week on the March 19th date online and I was told it would by 
recalled because the RFP period had ended. But this RFP is the only notice that was given to the 
public so far as we know. So, what we know about the proposed project is here in the RFP. So, I 
ask some questions of the RFP. On page six, it claims that we have a structural deterioration that 
does not meet current standards on the bridge. It goes on to address existing bridge and approach 
roadway, geometric and structural deficiencies and seeks to provide safe and efficient vehicular 
and pedestrian crossing on the river. How unsafe is the bridge now? Has a result of the 2021 draft 
feasibility study or the 2022 draft update been shared with the public? Apparently, the possible 
replacement project has been considered for two years. We are finding out about it now. According 
to the RFP on page 12, these and previous inspections and reports are available at the DRJTBC 
by appointment only. What further damage do the piers, abutments, structures, and approaches 
have been caused by increasingly intense and more frequent flooding of the Delaware River and 
feeder streams in the recent years?. I know that the width of the bridge lanes is not safe for my 
2016 Honda Pilot for which I have to retract both side mirrors in order to get into my garage, let 
alone pass a Ram hemi on the bridge. I know that reinforcement of the bridge was done since I 
moved here in 2004 that were inside the lanes, and I thought it might have been the 2010 repair 
listed on page five of the RFP. I was told that is not so. But it seems to me that the lanes would 
have been made narrower. On page six of the RFP this is the only description we have. I am not 
convinced that we need 12-foot lanes with additional six-foot shoulders. I think even ten feet, plus 
maybe two- or three-feet shoulder might add to the space we need for safe passing. We certainly 
do need more than the seven and a half foot lanes and the pinched approaches at each end that we 
have now. Many of my neighbors in Traditions have had need for emergency vehicle transport to 
Capital Health. Wider lanes would allow a more direct expedited route than is now requiring us 
to be taken down to the 295 bridge. We do not, however, want to see semi-rigs or giant tour buses 
using our bridge. Please prioritize the project goals on page seven of the RFP that will preserve 
the beauty and historical integrity of the historic parks on both sides of the river, as well as the 
canal, by minimizing historical impacts and maintaining the charming small town and historical 
environment, to quote the RFP. One thing that's not in the RFP is the traffic. On the RFP page 13 
it refers to traffic data reporting during construction. I would urge more long-term traffic study 
requirements as wider lanes on the bridge will definitely lead to increased traffic. This will impact 
the already overtaxed intersections on both sides of the river. PennDOT and NJDOT should be 
involved before any construction is considered in order to design long-range traffic plans, 
especially for the following intersections: In Pennsylvania, PA 532 and 32 which is right at the 
bridge. PA 532 and Taylorsville Road which is already a real problem right now. In New Jersey, 
it's the intersection of NJ 546 and 29. The alternatives are stated in the RFP on page 15. There 
are six alternatives which include no-build option. I would favor making whatever repairs or 
reconstruction that meet the position as. I previously stated. So, my conclusion, please reinforce, 
repair or reconstruct piers, abutments, structures and approaches as needed.  We do need wider 
lanes. Twelve feet is what you say. I think ten would even do it. We do need a wider pedestrian 
bike path. We do need a long-term traffic plan for the three affected intersections to be worked on 
with PennDOT and NJDOT. Thank you very much. 
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Executive Director Resta addressed the meeting and said: 
 
Thank you for your comments. Mr. John Karney. 
 
John Karney of Washington Crossing addressed the meeting and said: 
 
I have no comments. 
 
Executive Director Resta addressed the meeting and said: 
 
No Comment. Donna Parell? Pat Allibone? 
 
Pat Allibone of Washington Crossing addressed the meeting and said: 
 
I live in Washington Crossing and my concern has been addressed by several people very well. I'll 
just reiterate, my main concern is changing the weight limit on the bridge which will allow more 
trucks, not only 18 wheelers, but panel trucks and trailers and things of that nature. We already 
have a problem at our four-way stop sign. I live a quarter of a mile from the four-way stop sign 
and there have been several accidents and it's been a problem. And the increase in traffic is going 
to be a bigger problem, but it also, like everybody has said, is going to impact the beauty of our 
park. That is pretty much what my concern is. If the bridge gets changed, the weight limit is going 
to get changed and it's going to allow more bigger vehicles to come across. So, I'm hoping that 
doesn't happen. We can keep it the same type of vehicles allowed to cross. I don't want more panel 
trucks and trailers and small trucks. I know 18 wheelers are not going to be allowed to come 
across. They are going to have to come down here, but that's pretty much my concern the volume 
of the  traffic. Thank you.     
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Tom Allibone? 
 
Tom Allibone of Upper Makefield Township addressed the meeting and said: 
 
Same last name. I pretty much agree with everybody who has expressed their positions here so far 
and their concerns. I'm very concerned, as my wife just mentioned, the traffic that it is a very 
serious situation as it currently exists. And I remember having a conversation with an official from 
the Bridge Commission as they started the project for the I-95 Bridge. And the concern was that a 
lot of people would continue to use our bridge for the return traffic back to Pennsylvania. And the 
feeling at that point this Bridge Commission person I spoke to said no, no, no. They don't want to 
use your bridge anymore. They want to use the I-95 bridge. It's fast and so on and so forth. But I 
think if you would look at traffic analysis and the data that's available that you guys capture on 
your various sensors on the bridges, I think you will see very clear that the traffic has gone up in 
the evening hours when people are trying to get home. So there has been increased traffic, you 
know, despite people who drive miles out of their way to avoid paying the toll. That is so true. I 
can see it firsthand because I have parents who would drive miles to avoid paying a toll and there 
are  a lot of people actually just like my parents. So, it's a little bit early in the process. There's not 
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a lot of details. We don't know a lot. Some of the points I saw within the RFP, I believe, was a 
discussion about alternate designs under consideration. It seems to me there was a mention of six 
different designs. I would like to know more about those designs and, you know, what they are-  
are they strictly kind of a realignment? Because there is not a lot of space to do anything. Okay. 
As far as, you know, buildings are in the way, historic buildings. And lastly, I'll just say this, our 
historic park, the Washington Crossing Historic Park,  is a gem, and I wouldn't want to do anything 
that would take away from the history of our town, of our community and the history of our country 
that happened right here in Washington Crossing at a pivotal point in our history.  So those are 
my  comments. And I would like to hear more as the process goes on. I understand you hired a 
consultant who is going to be working through a series of issues, meetings with the public and so 
on and so forth. I'll hold more comments until the project moves forward. Thank you very much.     
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Ronald Iannacone 
 
Ronald Iannacone of Upper Makefield Township addressed the meeting and said: 
 
I agree with almost everything that has been said here. 
 
Executive Director Resta addressed the meeting and said: 
 
Hang on one second, sir. 
 
Ronald Iannacone of Upper Makefield Township addressed the meeting and said: 
 
I-a-n-n-a-c-o-n-e. 
 
Executive Director Resta addressed the meeting and said; 
 
Thank you. 
 
Ronald Iannacone of Upper Makefield Township addressed the meeting and said; 
 

I just hope that the Commission will proceed with extreme care so that we do not destroy the 
special historic and beautiful area that we have here. Thank you. 
 
Executive Director Resta addressed the meeting and said: 
 

Thank you. Peter Cheyney? 
 
Peter Cheyney of Upper Makefield Township addressed the meeting and said: 
 

Good Morning.  C-h-e-y-n-e-y. 
 

Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. 
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Peter Cheyney of Upper Makefield Township addressed the meeting and said: 
 
Thank you for the opportunity to speak. I didn't realize I would have this opportunity, but as long 
as it's here, I'm going to say that I have been a resident here for 47 years and a commuter and I've 
watched the traffic patterns over those years just increase enormously. I can only believe that this 
new bridge proposal would continue to increase the traffic patterns in our community which would 
be  a detriment. I can't imagine what will happen to the intersections of Taylorsville and 532 and 
32 and 532 as well. Right now, we find ourselves   backed up all the way almost to the community 
towards Woodhill. So, my particular point is that I would object to this new bridge concept as it's 
going on. Thank you very much for the opportunity to speak. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Tim Thomas? Tom Cino? 
 
Tom Cino of Upper Makefield Township addressed the meeting and said: 
 
It’s Tom Cino, C-i-n-o. I'm a member of the Upper Makefield Township Board of Supervisors and 
I'm going to yield my time to Ms. Yvette Taylor, who is later on your list, and she will speak on 
behalf of me. 
 
Executive Director Resta addressed the meeting and said: 
 
All right. Thank you. Kathleen Lieberman? 
 
Kathleen Lieberman of Upper Makefield Township addressed the meeting and said: 
 
No Comment. 
 
Executive Director Resta addressed the meeting and said: 
 
Brenda Shore? 
 
Brenda Shore of Washington Crossing addressed the meeting and said: 
 
No Comment 
 
Executive Director Resta addressed the meeting and said: 
 
Nan Smolow? 
 
Nan Smolow of Upper Makefield Township addressed the meeting and said: 
 
No Comment 
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Executive Director Resta addressed the meeting and said: 
 
Ron Smolow? 
 
Ron Smolow of Upper Makefield Township addressed the meeting and said: 
 
Good morning. 
 
Executive Director Resta addressed the meeting and said: 
 
Kim, that's S-m-o-l-o-w. 
 
Ron Smolow of Upper Makefield Township addressed the meeting and said; 
 
That's right. That's pronounced Smolow. S-m-o-l-o-w. Good morning. I want to thank you first for 
the opportunity to be here. I would have to say that the notice of your project and the opportunity 
to give input is somewhat elated. And I think my first comment is to suggest to you that you come 
up with a different manner and means of informing the community, our community here at 
Washington Crossing as to what you propose what you have been planning to do for a number of 
years. My wife and I are 30 years' residents of Upper Makefield Township. These are some of our 
comments on the Commission's request for proposals from consultants regarding an RFP. First, 
as I just started to mention, the Commission must give, must not act on any bridge project without 
continuing input from our community. For input to be meaningful, the Upper Makefield, 
Washington Crossing community needs timely, timely information from the Bridge Commission 
regarding safety and traffic conditions. The Bridge Commission should suspend any further action 
on the project that was prepared before giving us this notice in January of this year, so that we 
have more opportunity to give input. Second, I appreciate it's a complicated issue and I get that. I 
think all of us get that. And I appreciate many, not all, but many of the comments and suggestions 
that have been made thus far. The first issue, it seems to me, to the community is safety above all 
things. According to your RFP, there are some 7,000 vehicles that go across this bridge every day. 
It's got to be safe passage.  I think all of us would hate to see a car or people fall into our beloved 
Delaware River due to some defect in the structure of the bridge. The safety is of the utmost – 
utmost importance, especially to our community which suffered a recent tragedy this past summer. 
So, safety is number one. Number two, in terms of information that we're getting, what are the 
safety issues? You make mention of safety, structural problems or potential problems with the 
bridge and they are in your RFP or in your notice to the community. What about notice to us? 
What are the safety problems? I think one of two speakers already spoke earlier this morning 
about safety. We need to know, and we need to know in advance of what you propose to do as to 
what, if any, structural issues there are with the bridge. Everyone needs that information, 
especially in our community. So, the rest of the comments are assuming because we have not had 
any notice, no signage, no warnings of any danger, so the following comments are assuming that 
the bridge is safe or can be repaired at some reasonable cost or expense. Short of a couple billion 
dollars. Right? So, third, assuming the bridge is safe or repairable, the Bridge Commission should 
not, should not replace the existing bridge. The new bridge will increase traffic volume and permit 
larger trucks, and this will be horrendous to our community. You've heard some comments about 
that before. More traffic and larger trucks will no doubt impair the quality of life that we enjoy in 
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our community. Something is driving this, no pun intended, and it's probably the tolls that are 
increasing the traffic to our bridge occasionally in the evening, especially during rush hour. I have 
not looked at your traffic studies. One thing we should share, by the way, with the community. I 
don't know how many vehicles. One of the speakers mentioned already, a number of vehicles are 
avoiding coming back into Pennsylvania during rush hour. They are avoiding the toll. Whatever 
it is two, three dollars, $5. I'm not even certain what it is.  And they come north on the Jersey side 
and stop at a traffic light. One of my favorite gasoline stations is on one side. There is a wonderful 
tavern on the other side which I fear will go away as your realignment project, whatever is going 
to happen on the Jersey side.  But, anyway, so traffic goes three miles north, three miles plus north, 
makes a left-hand turn and goes through this chute on the Jersey side. It's inconvenient. I'm sure 
there have been like a million scrapes along the entryway there. There is a narrow abutment on 
one side. There's a narrow abutment on the other side. For all the folks here, who hate crossing 
this bridge, I suggest one of the things to think about is move out those abutments, push them back 
a little bit. Might make it easier for cars to make their right-hand turn on to the bridge coming 
from the Jersey side. Pennsylvania side is a different story. It's just straight access. So, access is 
not so hard getting onto the bridge from the Pennsylvania side.  But the first thing that strikes me 
is the narrowness of the bridge. Everybody can tell you about it, the narrowness of the bridge. We 
avoid it like the plague when we can. However, one of the reasons why I'm not in favor of turning 
this into a parkway, a walking pedestrian bridge, is my wife and I, we live in an area called 
Traditions. It's a 55-plus residential development quarter mile, half a mile from the bridge. And, 
God forbid, if we have a health or safety issue and we had to receive medical care at Capital 
Health which is where our, my family's primary, our network is located, the shortest distance 
between two points is what they call a straight line. And going across that bridge by car late at 
night, early in the morning, whatever time it has got to be. If that is turned in to a pedestrian 
walkway, as one of my good neighbors suggested, I wouldn't be able to do that, nor would the 
other 300 or so families in my community be able to do that, nor would the 300 or so families in 
the next community that's next to me, there is another subdivision next to us. So, if anyone needs 
care, emergency care to get across that bridge, I don't want a pedestrian walkway. On the other 
hand, we don't need a new bridge. There are many, many, many alternatives to what you are 
proposing. Let me just -- these are not scientific, not engineering. These are things that are kind 
of sort of obvious maybe in some way to the people in the community who might share these ideas 
with you if we had better notice. First and foremost, structural safety. If there is something wrong 
with the bridge, put some signs out. Scare those trucks away. Scare the big pick-up trucks away. 
You can do it with signage. That's number one. Number two, widen the bridge. Okay. So, my 
recollection as a 30-year plus resident of this community, my recollection is that somewhere in the 
recent past -- I originally thought it about 15 years back, maybe it's a little longer, maybe it is just 
a little bit longer the Bridge Commission narrowed the bridge and anyone crossing that bridge 
can see it. You can see these metal plates at the foot of the bridge where the girders meet the 
roadway. And there is running the entire length of the bridge from one side to the other, it's about 
a foot and a half tall, probably about 18 inches off the ground, it is about three and a half inches 
wide and there is another piece of girder metal fastener when you get to the bridge. Regardless, 
you can pick up four and a half inches on both sides of the bridge by relocating those structural 
supports that the Bridge Commission put in to narrow the bridge sometime within the last 15, 
maybe 20 years ago.  I went back into your records, by the way, to look for the repair records on 
this bridge and went through newspaper articles and stuff like that and I could not find a good 
history of your repairs to this bridge. So, if there are structural issues, that's another thing that 
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should be posted. It should be very obvious and clear to anyone who wants some information of 
what is going on. They should have easy access. We have a thing called the internet. Internet has 
things like links where you touch a little bright spot on the print, and it takes you to some more 
information later on and a report. I suggest that whoever is doing your internet notices, that kind 
of thing, that you update your technology just a little bit so we can get a better picture as to what 
is and what might not be going on here. So, I talked to you about the bracing system and the 
structure. Those ideas might help you. Those structures, by the way I understand that they are 
needed for support of the bridge. I'm sure that's why they were put there, but they can be relocated. 
Again, no engineering background, but maybe you can put supports underneath the bridge, the 
existing bridge. Maybe along the super-structure above the roadway that, by the way, might also 
keep trucks away because they would have a clearer height limitation. Am I running up against 
time? Sorry if I am. Some other ideas. Some folks have suggested pedestrian walkways across the 
bridge. I think that's great. There is one walkway across the bridge right now. It's on the south 
side of the bridge. I think it's south. Either south or east side of the bridge. It's kind of narrow. It's 
about four feet wide or so. I didn't take a tape measure to it, but it's there and pedestrians and 
bicyclists do share that and if you ever try to walk across with your bike, which I do from time to 
time, believe it or not, the bicyclists have to duck in between two girders and let the pedestrians 
walk by. So, it is not the safest thing in the world. I don't see too many people riding their bikes 
across. It's narrow. It's inconvenient. Widen the walkway. That would be great. Add two feet. 
Maybe three feet. Maybe four feet. But you can widen it without installing a new path. Bike paths, 
bikes and pedestrians shouldn't share the same walkway. We do, unfortunately, on the Scudders 
Falls Bridge, by the way. And it's not, it’s wonderful riding a bicycle across, but when you come 
opposed to pedestrians in the same relatively narrow passageway, that's not safe. Someone has to 
get out of the way or should get out of the way and it's not always the bicyclist that gets out of the 
way. So, anyway, you can add a biking path to the, what I think is either the north or the west side 
of the bridge, except for the pedestrian crossing will be safe and not cost more than a couple billion 
dollars to add bike lanes on the other side in a safe manner to the existing bridge. Trucks. Someone, 
a number of people mentioned keeping trucks outside or away from Washington Crossing. It's very 
narrow -- when you are coming off the bridge, as you folks know, it's very narrow. It's -- traffic is 
controlled by a stop sign. There is a stacking area. I didn't count exactly the number of vehicles 
that fit in there, but there is probably room for eight to ten cars between the bridge and the first 
walkway, you know, crosswalk. And that would be a dangerous place for trucks to come across 
the bridge and to maybe or maybe not stop at the stop sign. There might be pedestrian traffic,  
folks walking through our beautiful park to the visitor center, to the grounds. It is just a wonderful 
space and adding any more trucks would be a horrendous impediment to this area and to our 
communities. I did suggest some time that you think about this thing called AI and I have a feeling 
that there are systems out there that might help the Bridge Commission detect larger vehicles that 
mistakenly get into one of these chutes to cross the bridge and that cause all kinds of havoc with, 
you know, with traffic. And I suggest that there might be some new ways to spot these trucks when 
they are turning. There is a limited number of access points to the bridge on both sides. So, if you 
have some kind of signals and devices on both ends, I'm sure -- I'm sure you have engineers, AI 
folks, you know, who can come up with some, you know, modern technical way of keeping bridges 
off -- keeping trucks off the bridge. So, thank you so much for the opportunity to speak with you. I 
really do appreciate it and I hope getting back to safety and notice, those are really the two things 
I think we need that should put a hold on this project. Thank you very very much. 
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Executive Director Resta addressed the meeting and said: 
 
Thank you. Jeffrey Scott? 
 
Jeffrey Scott of Upper Makefield Township addressed the meeting and said: 
 
Scott, S-c-o-t-t. I didn't intend to speak today, but after hearing everybody else speak, we always 
spoke to our kids about wants and needs. You know, want something, but do you really need it. I 
think the Commission needs to go about looking at what are our wants for the bridge, what our 
are actual needs for the bridge before you go ahead with a project of this scope. Right now, we 
have been in the area for less than two years. We were in New Jersey prior not too far away and 
we really love the area, and we love the historic area of Washington Crossing and we would like 
to not see it change. I hate to see commercial vehicles coming across that bridge. I think you can 
do something to allow emergency vehicles still to cross the bridge without having to build an entire 
new bridge. There are a number of hospitals in the area that emergency vehicles can travel to. I'm 
just curious as to what's the time frame of getting to Capital Health. Going down to Scudders Falls 
as opposed to coming across Washington Crossing Bridge. That would be another thing to 
investigate if you are concerned about emergency vehicles being able to get to the hospital and 
what is the best route. So those are my comments. I support a lot of -- everything everybody else 
has to say and I would like to not see a lot of change. There is not a need for this, as far as I'm 
concerned. 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you. Carolyn Scott.  
 
Carolyn Scott of Upper Makefield Township addressed the meeting and said: 
 
No Comment. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Stephen McCabe? 
 
Stephen McCabe addressed the meeting and said: 
 
Steve McCabe. M-c-C-a-b-e. Like Mr. Scott, as residents who relocated to Upper Makefield from 
Long Island, New York, my wife, and I have come to appreciate the distinct qualities to moving to 
this area. Our decision to move was influenced by the historical significance and abundant open 
spaces that define Bucks County. However, we have witnessed firsthand the consequences of 
overdevelopment during our time in Long Island. In Long Island, the effects of rapid growth were 
evident. Once quiet, one-lane roads were widened to accommodate increased traffic, the surge of 
housing developments. As more homes sprouted up, traffic and congestion became a daily 
struggle, traffic centers, traffic lights multiplied manage the flow altering landscaping and eroding 
the charm of our community. Upper Makefield stands in stark contrast. Here we are blessed with 
rolling hills, meandering waterways and historical landmarks that invoke a sense of Americana. 
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The Washington Crossing Bridge, especially on Christmas morning, encapsulates the essence of 
our region of one of history, natural beauty, and community spirit. As stewards of this great area, 
I employ the committee to choose wisely with repair and potential redesign of the Washington 
Crossing Bridge. Let us prioritize the preservation of our open spaces, parks, and historical sites. 
By doing so, we honor our past, safeguard our present and ensure a vibrant future for generations 
to come. Thank you. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Ellen Radow? 
 
Ellen Radow of Washington Crossing addressed the meeting and said: 
 
I've been a resident of Washington Crossing 
 
Executive Director Resta addressed the meeting and said; 
 
Okay. Thank you. Speak up, please. 
 
Ellen Radow of Upper Makefield Township addressed the meeting and said; 
 
I've been a resident of Washington Crossing since 2007 and I read the resolution that Upper 
Makefield Township has drafted, and I believe they have submitted to you, and I couldn't agree 
more with everything that they said. So, I just wanted to let you know that I would endorse that 
completely. And the second thing I wanted to point out is that you are, obviously, a transportation 
agency and you are very good at making bridges and installing poles and keeping the traffic 
flowing, et cetera, et cetera. But here we have a more fundamental concern. And that is where I 
think you have to broaden your perspective in terms of how you approach this project. I suggest 
that the feasibility study that was prepared in 2021 and 2022 that still has draft on it being made 
available to the public for its review and if you start all over for not only the township here, but 
the two park commissions on either side, Hopewell Township, and, once again, someone said 
wants versus needs. Seeing what needs to be done in terms of safety and then look at what the 
options can be in terms of what the communities want. The process seems to have been gone full 
speed ahead focusing on transportation and not focusing on some of the issues. Now, I understand 
you will be doing an environmental assessment, but that scope, it hits on some issues related to 
culture, et cetera, et cetera. It also picks up traffic and other issues as related to the building of 
the bridge, but it does not have a broader context as related to the community whose bridge it is 
supposed to serve. Yes. It's not just for us. Right. You are entitled to look beyond us, but I think 
because of the historic nature here, it deserves a better -- a more important role. So, I'm suggesting 
that I would like to see that feasibility study and then I would like to see the alternatives developed. 
New alternatives that take into account not only the traffic issue, but also the wants and needs of 
the communities and broader. The counties, the two counties, too, that are going to be most 
affected. The thing is that I agree with one of the comments since I didn't believe that someone or 
it's in the resolution is there has already been a predetermination that the goal should be to 
perform an environmental assessment and to get a no significant impact determination. Until you 
gather all the data, you can't just jump to that goal. That goal might be necessary in order to make 
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the building of the replacement of the bridge go smoother, but that doesn't identify the independent 
nature that is required under NEPA, the National Environmental Policy Act, to determine what 
the impact will be. So, you have to make a decision as to what the decision is to whether or not 
there is an environmental assessment, or an environmental impact statement should be based on 
the facts and should not be predetermined or prescribed to the people that you issue the RFP to. 
The other thing I would just like to say is, I would like for you to make the feasibility study available 
to us on-line as members of the public. I think that was something that we should have been entitled 
to see because it was an issue that was going to affect us ultimately. I would like to hear an answer 
as to whether or not that's possible. I notice the consultants did come and review it, because they 
needed to review it to prepare the RFP, but I don't see a reason in this age of technology that it 
couldn't be made available to the public. And it is somewhat countered to what I'm saying because 
really, I want you to do a new feasibility study. I think that's pretty much what I am suggesting. I 
also want you to continue to be involved in an environmental assessment. You have a whole page 
in the RFP of the various instances of when there is going to be public input, but that's on the 
environmental assessment. I want you to go back and look at what the scope of this project really 
should be. Thank you very much. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Marwan Sadat. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
I appreciate the opportunity to present my comments. First, I would like to start with my 
credentials. I'm a registered professional engineer, although retired, in New Jersey, Pennsylvania 
and Florida. I hold a Doctorate in civil and environmental engineering from Rutgers University. 
My dissertation was entitled, “A Quadrilateral Plain Strain Finite Element with Quadratic 
Properties.” And you did a finite element analysis on this bridge I believe in 1991 and I will 
address that in a minute. I served as a director of the division of waste management in New Jersey 
DEP and I was at the DEP for a period of 11 years. Subsequently, I started my own consulting 
firm, Sadat Associates, which still operates.  I have reviewed the January 18, 2024, request for 
proposal and, frankly, it's very disappointing. First of all, you jump to the conclusion that all you 
need is an assessment. This project is much too important to just require an assessment. You are 
going to require an environmental impact statement and I'm going to recommend to my township 
that they take legal action against you if you do not do an environmental impact statement. There 
are a number of issues that really should be addressed by the Commission. The approach to the 
bridge right now is horrendous. You have two little retaining walls that were constructed by 
maintenance people so that when you go into the bridge you either have to stop until the traffic 
comes out or you are going to hit these retaining walls. That needs to be -- needs to be done and 
corrected as soon as possible. In 1993, Canger and Cassera performed a finite element analysis 
on the bridge and clearly, they did not find some major problems because, otherwise, you would 
have ended up with a major construction. I would like to have access to that study, and I think the 
public is entitled to these studies. You can't just have these studies and sit on it. I am going to 
recommend to my township that they file a legal action against you to make all these documents 
available to us. Another thing that I would recommend is that the bridge be implemented with 
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instrumentation stain gauges to confirm the results of the finite element study. And, furthermore, 
that would allow you to identify any areas -- obviously, you don't like what I'm saying. 
 
Commissioner Lavery addressed the meeting and said: 
 
No. No. No. You are threatening us with legal action three times already. Everybody else has 
been gentlemanly and lady like. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
I am sorry. I am sorry. And I am a gentleman. Excuse me. And the way that you have been 
looking at me for the last 15 minutes is really inappropriate. 
 
Commissioner Lavery addressed the meeting and said: 
 
That is the explanation. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
Inappropriate. 
 
Commissioner Lavery addressed the meeting and said: 
 
Right. Exactly what you said was inappropriate. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
That's the way you look at me. 
 
Commissioner Lavery addressed the meeting and said: 
 
I'm just looking at you. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
Yes, you are. 
 
Commissioner Lavery addressed the meeting and said: 
 
All right. I'll look over here. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
Anyway, there is an alternative to putting in a new bridge and Mr. Smolow has indicated that he 
had come up with the same alternative. What you need to do is change the traffic pattern so that 
the bridge is used in one direction at a time. Control of traffic right now is very sophisticated. 
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Computer driven. So that if you were to stop the traffic on the Jersey side, allow the traffic from 
the Pennsylvania side to come in, then stop it and allow the Jersey side to come in, you would have 
the whole bridge and it would not interfere very much with the traffic. Usually, the maximum cycle 
in these patrols is 150 seconds, but this is an important matter, and you can be allowed to go 
further than or lower than 150 seconds. You could be up to 200 seconds or 250 seconds. What you 
need to do, however, is a detailed traffic analysis that allows you to build a model so that you don't 
do the same mistakes that have been done at the intersection of Taylorsville Road and 295. That 
is the worst intersection that I have ever seen. If I had given that to one of my students to design, 
he would have gotten an F. I hit the green light and I never can get through the second green light. 
That is totally unacceptable. Totally unacceptable. Furthermore, I would like the township to be 
aware that the traffic, if you go with a new bridge, the traffic will increase not only significantly, 
but will change in characteristics. You would end up with trucks and buses and all sorts of big 
vehicles where the emissions now are going to be changed significantly. Right now, we get an 
occasional – an occasional excedent of nitrogen dioxide concentrations. Nitrogen dioxide is pretty 
bad if you have any kind of pulmonary issues. You start getting trucks into the township, now the 
nitrogen dioxide is going to be significantly higher. Anyway, this bridge should really be on the 
national registry for historic monument and I'm going to suggest to both Hopewell Township, I'm 
surprised there is nobody from Hopewell. I guess they weren't told there was a meeting. They do 
have an interest in this bridge. What happened? Why isn't Hopewell Township not here? Can 
anybody explain it to me? No one at this meeting is from Hopewell Township which, by the way, 
is environmentally very very active community. Finally, somebody said, well, they may need the 
emergency -- excuse me – the emergency vehicles, ambulances, to go over the bridge to get to 
Capital Health. I ran GPS and the time taking the bridge to Capital Health is 15 minutes. If you 
go down Taylorsville Road and take I-95, the time is also 15 minutes. So, there is really no 
advantage of having a wider bridge. Again, thank you very much and I appreciate your patience. 
I know that I may have offended you, but that's my job. 
 
Commissioner Lavery addressed the meeting and said: 
 
I'm a lawyer. I'm used to being offended. 
 
Marwan Sadat of Upper Makefield addressed the meeting and said: 
 
My wife is a lawyer. I have been in front of a lot of lawyers believe me.  
 
Executive Director Resta addressed the meeting and said: 
 
Moshe Greenberg? 
 
Moshe Greenberg of Upper Makefield Township addressed the meeting and said: 
 
No Comment. 
 
Executive Director Resta addressed the meeting and said: 
 
No comment. Elizabeth Thompson? 
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Elizabeth Thompson of Upper Makefield Township addressed the meeting and said: 
 
No Comment. 
 
Executive Director Resta addressed the meeting and said: 
 
No Comment. Adam Criscuolo? 
 
Adam Criscuolo of Washington Crossing addressed the meeting and said: 
 
You nailed it.  
 
Executive Director Resta addressed the meeting and said: 
 
 I am only half Italian sorry. Kim, that's C-r-i-s-c-u-o-l-o. 
 
Adam Criscuolo of Washington Crossing addressed the meeting and said: 
 
Yes, sir. You guys don't mind if I remain seated for my comments because I barely had time to 
prepare, but hopefully I can offer some information that will help both sides here. I'm a local 
business owner in Washington's Crossing. I do historic preservation work and I have been involved 
with the park for about two years. I have been on the grounds, and I have seen a lot of the issues 
you guys are trying to address. The crazy traffic problems and it's really tricky. I have been there 
on the ground with your officers. I have turned around plenty of vehicles myself because your guys 
are clearly overwhelmed there very often. There are definitely issues there with traffic. But I also 
have been living in this area for almost 20 years and in 20 years a lot has happened. Just my 
observation, the nature of people has changed. The way they use this bridge has changed. You 
have this great new bridge here and I'm the first guy who will say, I cannot cross the bridge in 
town, even though I live a quarter mile from it. We have work trucks and trailers, and we just 
always take 95. It's not worth the risk. Our trucks are 6,000 pounds, exactly the limit. We could 
take the bridge legally, but we know better. And that's just it. A lot of people don't know better. 
The apps they use to navigate with will lead them right into the bridge and then your officers are 
stuck there with half ton, three quarter ton, full-ton vehicles, semis, and it's a problem that nobody 
in this room can solve, even you guys because there is a greater issue there. But what we can look 
at are just a few of the things I want to offer a little bit of insight on. Having been there extensively 
working McConkey’s Inn Ferry and Mail and Taylor, the general store, and the Alfred Taylor 
home, those buildings all stand in line with the Pennsylvania side of the entrance. I have personally 
excavated under those buildings. And the soil structure there, go in there and check it out. You are 
going to run into issues with the stability of the ground there around those buildings and you will 
be looking at moving buildings which is going to present a full can of worms in terms of historic 
regulations with the township, all the people who are out. I think it's going to be more headache 
than it's worth. Now, traffic control there is a huge thing. I'm that guy driving excavators across 
the intersection stopping traffic for half an hour. I'm sorry. But that's part of the maintenance and 
work we have to do. I wonder,  I haven't had a chance to review the RFP here, but the same 
question is, is there another place you can put a bridge? But the caveat to that question is, do you 
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need that bridge? Would it make more sense to influence behavior of drivers by making that bridge 
a one-way bridge with a traffic light and a toll. Creates money for servicing the bridge, helps you 
guys get more feet on the ground where you need it. I mean, it's not an easy job. They're dealing 
with dozens of angry drivers every single day. I have seen people come unhinged and  attack your 
officers. It gets messy down there, but that's just it. There are problems that are outside of all of 
our control and a new bridge may not be the solution to it. We can't fix the social woes of the 
world, but you are going to create a lot more problems by trying to retrofit or upgrade that bridge. 
I'm trying to think of any other points I wanted to bring up. I would be curious to survey the 
township, survey both sides of the river. How many people use that bridge. Why do they use it. I 
mean, I can say I gave up on using it years ago once we got bigger work trucks. It just didn't make 
sense. I have got job sites in Titusville and Princeton. And you know what? I take the long route 
around. It is easier and less stress to use this fantastic bridge that you have, by the way. The bridge 
is awesome. I think at the end of the day people don't want to spend a buck. People -- don't want 
to call people lazy, but people look for the easiest route and the Crossing Bridge has become that 
for a lot of people, and you can see it. I bet -- I put money down on the fact that in the past five or 
six years since you guys started charging a toll for this bridge, the traffic on that has probably 
quintupled. I see it living in town. I live on Taylorsville Road by the intersection and that's where 
my shop is. We have issues all the time getting in and out because traffic is just bananas over there. 
So, considerations. Does Washington Crossing need commerce and business that can be brought 
by a big bridge? I can't speak for all the other business owners, but I'll say no. Is it good to have, 
you know, better access to the hospital across the way? I think that's a huge plus, but I also think 
if there is traffic light on that in emergency situations, not only does it give state police, but your 
officers also the ability to switch a light and control traffic at a moment's notice for emergencies. 
I think that's the best way. The bridge itself, having worked on historic structures like this, I've 
done plenty, and I know that what you have there can't be turned in to what we want, but it can be 
altered to function at its best possible way. I think that is a one-lane bridge with better controls. 
Save the money for a bridge in a different location. It would be better spent and a lot less headache 
for everyone. My two cents. Thanks, guys. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. Tom Schrier? 
 
Tom Schrier of Upper Makefield Township addressed the meeting and said: 
 
No comment at this time. 
 
Executive Director Resta addressed the meeting and said: 
 
Helen Hennewinkel? 
 
Helen Hennewinkel of Upper Makefield Township addressed the meeting and said: 
 
I don't think I need to comment at this time. I really came to listen and lend my support to what 
most people are saying here which is I don't think we need this bridge that you are speaking of. I 
have lived here for 40 years. And I have seen the improvements that some people were saying that 
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were done to the bridge that did narrow it. We have all, I mean, we joke with our children when 
they come home at 18 years old because their mirror was in the center of the bridge and they are 
thinking we were going to kill them and instead we pat them on the back and welcome them to 
Upper Makefield. It's just everybody has lost a mirror or scratched the side of their car or, but it's 
still this community is tiny. And it -- I've lived here for 40 years. I have seen tremendous changes 
already, big changes. About 25 years ago Mr. McCafferty just decided that he wanted to build a 
shopping center in the middle of Washington Crossing. It took us years. It took years and lawyers, 
but we beat it back because we wanted to maintain that village and it was going to invite something 
much bigger than  the entire shopping center and the entire big supermarket. We didn't need that 
now and we don't need this. Keep Washington Crossing the small historic area that it is. That's it. 
 

Secretaries Note: 
 

Subsequent to the meeting Ms. Hennewinkel reported that she misspoke about the shopping center. 
Mr. Marrazzo was to be the builder, not Mr. McCafferty. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Yvette Taylor? 
 
Yvette Taylor of Upper Makefield Township addressed the meeting and said: 
 
Thank you. I'm going to leave a copy of the resolution that I'm going to read. T-a-y-l-o-r.  
 
Executive Director Resta addressed the meeting and said: 
 
Yvette. Kim, that's T-a-y-l-o-r. 
 
Yvette Taylor of Upper Makefield Township addressed the meeting and said: 
 
And I also left a copy of the letter that I left with you previously in our first meeting and for your 
response, so we are still waiting for that, but I'm Yvette Taylor. I'm the chair of Upper Makefield 
Supervisors. And as you can see, there is a lot of interest in what is being proposed and, more 
importantly, interest in getting as much information as we possibly can for something affecting 
our community. So, the resolution that we adopted March 19, 2024, the resolution of the Board of 
Supervisors of Upper Makefield Township, Bucks County, were formally articulating grave 
concerns regarding the intention of the Delaware River Joint Toll Bridge Commission to study the 
replacement historic Washington Crossing Bridge. And insisting upon involvement in any further 
deliberation. Whereas, the Delaware Valley Joint Toll Bridge Commission has published a request 
for proposals for engineering and environmental studies in support of replacement of the historic 
Washington Crossing Bridge which connects Upper Makefield Township and Hopewell Township, 
New Jersey. And whereas, the Board of Supervisors, the governing body of Upper Makefield 
Township is charged with acting in the best interest of the health, safety, and welfare of the 
township residents and as a protector of the historic and environmental resources of the township. 
Whereas, the board of supervisors recognizes that the township and, particularly, the Village of 
Washington Crossing is a national historic treasure. And, whereas, the Washington Crossing 
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Bridge is a historic bridge which was put in to service in 1904 and represents a form of bridge 
architecture which requires preservation. And, whereas, the Delaware River in the area of Upper 
Makefield Township is replete with environmental resources, the protection of which is paramount 
to the continued health of the river and the township residents. And, whereas, the Delaware River 
in the area of Upper Makefield Township is prone to destructive flooding and the demolition of 
the historic bridge and the replacement of the existing bridge with a larger, wider bridge has the 
potential to exacerbate the flooding of the river. Whereas, the transportation infrastructure in the 
Village of Washington Crossing is designed to enhance the walkability of the village and to 
promote and accentuate the site of George Washington's historic crossing and the Washington 
Crossing Historic Park. And, whereas, the transportation infrastructure of the Village of 
Washington Crossing cannot accommodate the increased traffic flows that a larger, wider bridge 
would generate. And, whereas, there exists just three miles to the south a wider, larger bridge 
across the Delaware capable of safely transporting residents in this area across the river. And, 
whereas, the board of supervisors objects to the lack of communication from the Commission and 
insists that the board and the public be afforded the opportunity to immediately participate in 
every Commission consideration involving our bridge. Now, therefore, be it resolved by the Board 
of Supervisors of Upper Makefield Township, that the board has grave concerns with the 
Commission's plan to replace the bridge which concerns include, but are not limited to, the 
following: The Commission has communicated ineffectively, if at all, the Upper Makefield 
Township Board of Supervisors learned of the Toll Bridge Commission's plan to replace the bridge 
only after it published a formal request for proposals for engineering and environmental studies. 
The toll -- the Toll Bridge Commission did not provide the township with even a courtesy notice 
that it intended to issue the request for proposal. The lack of communication compelled the board 
of supervisors to respond to the very real valid concerns of its constituents with only the 
information it could glean from the public document. The Toll Bridge Commission's website 
emphasizes that the project is in the very preliminary stages and no decisions have been made yet, 
but the first contact the Commission should have had should had been with the municipality whose 
support of the bridge is essential to its success. It is imperative that the Commission understand 
and consider carefully the information that can be provided by the township on each side of 
Washington Crossing Bridge. Second, the Village of Washington Crossing and Washington 
Crossing's Historic Park are national landmarks. The Village of Washington Crossing is small 
quaint village that celebrates and honors George Washington's historic crossing of the Delaware 
River. Upper Makefield Township has devoted untold hours, energy, and tax dollars to the 
preservation of this area. The township carefully tailored local ordinance to the preservation of 
this historic area. Both the state and the township have invested tens of millions of dollars into 
streetscape programs and park improvements to keep the village walkable so that residents can 
authentically enjoy Washington Crossings Historic Park, which park spans both sides of the river 
and is a focal point of the village. Washington Crossing Historic Park is listed on the national 
registry of historic places. Its place in that registry is not merely because it is a period of American 
history. It is hallowed ground, incapable of replication or duplication anywhere else in the United 
States. The impacts and outgrowths of a modern bridge in a district uniquely historic cannot be 
remedied by token concessions or superficial nods to historic architecture. Third, the village has 
been developed and planned to preserve walkability. The village is zoned and improved to be a 
walkable community allowing residents and businesspersons to explore the historic area and the 
Washington Crossing Historic Park.  Far from being the bane of generations of motorists, the 
width of the bridge contributes to the traffic calming so that pedestrians can safely explore the 
village. 
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Four, the proposed bridge replacement fails to consider the consequential infrastructure 
improvements that will be required. Westbound Washington Crossing Bridge traffic will soon 
encounter another bridge, the Delaware Canal Bridge, which is of a similar width and a weight 
restriction. Twenty-nine tons. The bridge monitor which prohibits overweight vehicles from using 
the Washington Crossing Bridge serves a dual purpose of preventing overweight vehicles from 
crossing the canal bridge. The volume and type of traffic conveyed by a replaced Washington 
Crossing Bridge would soon permeate throughout Upper Makefield Township over its numerous 
bridges and crossings. The Washington Crossing Bridge may be the focal point of the Toll Bridge 
Commission's intention, but Upper Makefield Township is liable to bear the burden of keeping up 
with the downstream effect of increased traffic and overweight vehicles. Fifth, the bridge 
replacement will cause hazardous environmental consequences. The communities at each end of 
the bridge are in the best position to understand the unique environmental features in our area of 
the Delaware River. The project has the potential to impact threatened and endanger species. 
Upper Makefield Township was stunned to read that the Commission's request for proposal 
contained a foregone conclusion that only an environmental assessment would be necessary.  
Equally concerning, the Commission stated a goal to obtain a finding of no significant impact. 
There should be no goal in an environmental study. The objective should be to arrive at the 
conclusion dictated by the data. In the area as environmentally sensitive as the Delaware River, 
data should be gathered only through a full environmental impact statement.  In the event that this 
project moves forward, Upper Makefield is relevant that an environmental impact statement is 
imperative. Six, the bridge replacement will increase flooding in an already dangerously flood-
prone area. Flooding is a grave concern for Upper Makefield Township for communities on both 
sides of the river and for those areas immediately south of the bridge, flooding is a real and serious 
threat to both life and property. Increasing the size  of the bridge and the bridge abatements would 
exasperate the flooding threat to the communities along the Delaware River. Upper Makefield 
Township is committed to reducing the flood risks. The last 20 years the township has purchased 
conservation and agricultural easements over thousands of acres in the township. These 
acquisitions have allowed the township to retain infiltrating soil rather than accommodate 
impervious surfaces. To accomplish this objective, the residents of Upper Makefield voted to incur 
more than $30 million of debt. Seven, the bridge replacement is a convenience for the Commission, 
not a necessity. The Toll Bridge Commission spent $534 million to complete Scudder Falls Bridge 
Replacement. Now it proposes another $146 million to replace the Washington Crossing Bridge, 
just three miles upstream from the Scudder Falls bridge. No great need is served by the 
replacement of the Washington Crossing Bridge. The primary concern publicly advanced by the 
Commission has been that the bridge is narrow and not convenient for travelers. It has not pointed 
to any imminent population growth which the bridge serves. It has not pointed to any bottleneck 
created by the bridge. Rather, the Commission seeks to undertake a massive public works project 
because travelers are unwilling to heed weight restriction signs in advance of the bridge and 
unwilling to slow down to assure safe passage across the bridge. Eight, not only is Washington 
Crossing Village historic, but the bridge itself is historic. The bridge is rare. The bridge is a rare, 
long multi-span example of a double intersection Warren through truss bridge. The Pennsylvania 
Historic and Museum Commission lists the Washington Crossing Bridge as eligible for the natural 
historic registry. The bridge contributes to the historic experience of the site of George Washington 
historic Crossing. When improvements were made to the Scudder Falls Bridge and that bridge 
was reopened to the public in 2022, the Commission assured the communities in this area that the 
Scudder Falls Bridge was being improved so that smaller bridges like the bridge in historic village 
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of Washington Crossing could retain their character. The desire  to construct a new bridge is not 
sufficient to degrade historic resources. For the reasons set forth above, the Upper Makefield 
Township Board of Supervisors insist on being provided all information regarding the need for 
the replacement bridge that is in possession of the Toll Commission. And that the township be 
consulted prior to any future discussions, deliberations or decisions regarding the bridge that is 
such an important part of our community. I thank you for your time and I do look forward to your 
response to my letter requesting some of the information noted here, as well as a request of some 
of the information noted by our residents. Thank you very much. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you for your comments. We are going to move on to our Teams guests. I do see a Veda 
Partalo has your camera on. I'm going to actually spell your name. Kim, it is P-a-r-t-a-l-o. Ms. 
Partalo, where are you from? 
 
Veda Partalo of Frenchtown NJ addressed the meeting and said: 
 
My name's Veda Partalo and I'm a resident of Frenchtown, New Jersey. Can everyone hear me 
okay? 
 
Executive Director Resta addressed the meeting and said: 
 
Yes. 
 
Veda Partalo of Frenchtown NJ addressed the meeting and said: 
 
Perfect. So, thank you for providing this opportunity for public comment. I really appreciate your 
patience, your thoughtfulness as you juggle a lot of public feedback with the realities of enacting 
progress in our communities. I can't imagine that it's easy and I'm grateful that I'm not in your 
positions. Out of respect for you and other participants, I'm going to keep my comments to less 
than three minutes, but I do encourage you to hold community hearings for the advanced 
communication to the public for big projects such as the one in Washington Crossing. It's not the 
one I'm actually going to comment on, but it seems to have motivated such a large turnout, or I 
suggest that you start to set time limits, obviously, on public comment in the future to help those 
of us juggling work, family obligations with the ability to participate in these infrastructure 
discussions. On to my actual comments. So, I want to express my gratitude first for the diligent 
efforts you have undertaken to repair the Uhlerstown-Frenchtown Bridge recognizing the 
importance of maintaining our community’s infrastructure. So, it's much appreciated.   It's a 
bridge I cross by foot, by bike, with a stroller and by car on a daily basis. However, I want to speak 
to you today to express my opposition to the proposed installation of decorative LED lights on this 
bridge. I understand the desire to enhance our surroundings and beautify things, but it's really 
important to consider negative impacts of such lighting. LED lighting, especially when placed on 
bridges during nighttime, and I'm sure you all know this, has been shown to disturb migratory 
patterns of birds, disrupt nocturnal animals and interfere with reproductive cycles of certain 
species. And the many Frenchtown residents, myself included, have really chosen to live here due 
to our appreciation for nature. So, introducing these LED lights that might harm local wildlife 
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actually goes against the values we hold dear. We don't really need light diversions in Frenchtown 
mainly because wildlife is the decoration, we have come here to see in the first place. So instead 
of illuminating our bridge with LED's, I encourage the Commissioners to think of more 
environmentally conscious approaches to electrifying our area. For example, you could install 
charging stations for EV's in the DRJTBC parking lot alongside the Frenchtown Bridge which 
would not only support sustainable transportation, but also align with Frenchtown's commitment 
to sustainability.  This is one idea. I'm sure you folks have many,  many better ones. So, to close, I 
just want to say, I appreciate your dedication to our community. I hope that you can reconsider 
the placement of LED's in the Frenchtown-Uhlerstown Bridge and utilize the funds to go towards 
something a bit more pertinent. And I encourage you to hold special meetings for moments such 
as this Washington Crossings discussion so it does not monopolize your meetings for the rest of us 
who may not participate or have an issue with that subject. Thank you so much. I really appreciate 
it. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. Thank you for your comment. Some of the information that we can actually see on 
Teams is a little bit scant. I do have a phone number 215-595-71 something. If that is you and you 
would wish to make comment, please identify yourself and your town of residence. Okay. Moving 
on, a 267-674-14. Okay. We have a Bob, meeting guest Bob. A Braun Taylor, T-a-y-l-o-r. 
 
Braun Taylor of Upper Makefield Township addressed the meeting and said: 
 
Hello, everybody. I am also a supervisor in Upper Makefield. I second the comments that Ms. 
Taylor read to you and as a nearly 30-year resident of the township, I implore you to listen to the 
comments my friends and neighbors have provided you today. Thank you. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. I believe that may be the extent of our on-line guests. If I have missed anybody, please 
identify yourself and your town of residence. Thank you. Scheduling of the April 2024, meeting. 
The Commission's next Commissioner meeting will be held Monday, April 29th, 2024-- Please 
stand and identify yourself. Ma'am, can you spell your last name? 
 
Ellen Radow of Upper Makefield Township addressed the meeting and said: 
 

R-a-d-o-w. E-l-l-e-n. In light of the comments that have been made and in acknowledgment of a 
need for further review by the Commission, I am hoping, I note that the RFP's, the proposals were 
due on February 29th, and that you have oral presentations that potentially award of a bid in 
March and anticipated notice of an award of a bid on May the 28th. In order to consider everything 
that's been said today, we would,  I would recommend that you suspend the award of the bid so to 
share the contract issues as related to people moving forward on an RFP which we basically have 
noted that we have concerns about scope. So, I just wanted to bring that to your attention, please. 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you for your further comment.  
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Gerald Lanasa of Upper Makefield addressed the meeting and said: 
 
Another comment. 
 
Executive Director Resta addressed the meeting and said: 
 
Can you stand and identify yourself? 
 
Gerald Lanasa of Upper Makefield addressed the meeting and said: 
 
It's Ronnie. And my last name is Lanasa, L-a-n-a-s-a. Thank you for your time. I hope you've heard 
all of the speakers here today. There was not a single person who said we need a bridge. We want 
a bridge. I know you are in the business of charging tolls and making revenue by charging tolls 
and building and constructing and maintaining beautiful bridges. If you need to spend a half a 
million dollars somewhere of taxpayer funds, please do it someplace else. We don't need a half a 
billion dollar bridge every three miles on the Delaware River from the Pennsylvania border to the 
New York border. Thank you for your service. Please find something else to work on other than 
one spending half a billion dollars building another bridge. 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you. 
 
Joe Linus of Upper Makefield Township addressed the meeting and said: 
 
Joe Linus, L-i-n-u-s. I would just like to second the lady to my right suggested. We should suspend 
the RFP immediately and go to public comment and figure out what the public really wants. Thank 
you. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. 
 
SCHEDULING OF THE APRIL 29, 2024  MEETING 
 
Executive Director Resta addressed the Meeting and stated that the Commission's next meeting 
is scheduled to be held Monday, April 29, 2024. 
 
This meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building, 
1199 Woodside Road, Yardley, PA 19067. 
 
Executive Director Resta assured the Commission Members that an “Official Notice of Meeting” 
would be forwarded to each and every Member of the Commission. 
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               There follows Cash Balances of the Commission at February 29, 2024 for the 
                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 5,112,426                        
      Payroll  Fund 11,570                             

Insurance Clearing Account 750,000                           

TOTAL 5,873,996$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE

 

CASH DEPOSIT GUARANTEES

DELAWARE  RIVER  JOINT  TOLL  BRIDGE  COMMISSION

     Meeting of March 25, 2024

COMMISSION CASH DEPOSITS 

3/6/2024
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of March 25, 2024

STATUS OF BRIDGE REVENUE BONDS AT February 29, 2024

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Average Remaining 

Amount & Calls Amount & Calls Amount & Calls Amount & Calls Yield Outstanding

7/1/2019 0        2,410,000               2,410,000       

7/1/2020 1.62% 2,540,000               2,540,000       1.00% 945,000                  945,000             1.17% 505,000           505,000       1.17% 6,015,000       6,015,000      -                                 

7/1/2021 1.86% 2,540,000               2,540,000       1.00% 875,000                  875,000             1.20% 435,000           435,000       1.20% 5,945,000       5,945,000      -                                 

7/1/2022 2.10% 2,695,000               2,695,000       1.81% 1,740,000               1,740,000          1.23% 455,000           455,000       1.23% 6,255,000       6,255,000      -                                 

7/1/2022 0.00% -                                 

7/1/2023 2.34% 2,795,000               2,795,000       2.03% 1,865,000               1,865,000          1.25% 480,000           480,000       1.25% 6,565,000       6,565,000      -                                 

7/1/2024 2.43% 2,935,000               2.31% 1,970,000               1.31% 8,015,000        1.31% 6,830,000       1.58% 19,750,000                     

7/1/2025 2.55% 3,015,000               2.52% 1,070,000               1.40% 8,170,000        1.40% 7,195,000       1.64% 19,450,000                     

7/1/2026 2.73% 3,180,000               1.49% 8,585,000        1.49% 7,515,000       1.69% 19,280,000                     

7/1/2026 -                                 

7/1/2027 3.10% 4,540,000               2.80% 20,000                    1.59% 5,800,000        1.59% 7,880,000       1.97% 18,240,000                     

7/1/2027 -                                 

7/1/2028 3.28% 3,380,000               2.95% 35,000                    1.69% 9,410,000        1.69% 8,300,000       1.95% 21,125,000                     

7/1/2029 3.04% 3,480,000               3,480,000       3.08% 8,380,000               1.77% 3,725,000        1.77% 8,670,000       2.30% 20,775,000                     

7/1/2030 3.10% 3,670,000               3,670,000       3.19% 8,845,000               1.85% 3,930,000        1.85% 9,045,000       2.39% 21,820,000                     

7/1/2031 3.14% 3,785,000               3,785,000       3.27% 10,765,000             1.91% 4,055,000        1.91% 9,520,000       2.51% 24,340,000                     

7/1/2032 3.55% 545,000                  3.35% 14,735,000             1.97% 725,000           1.97% 9,995,000       2.79% 26,000,000                     

7/1/2033 3.56% 10,595,000             3.41% 15,715,000             2.09% 760,000           3.43% 27,070,000                     

7/1/2034 3.60% 11,020,000             3.47% 16,500,000             2.16% 800,000           3.48% 28,320,000                     

7/1/2035 3.64% 11,460,000             3.52% 17,325,000             2.21% 835,000           3.53% 29,620,000                     

7/1/2036 3.73% 11,920,000             3.56% 18,190,000             2.25% 880,000           3.59% 30,990,000                     

7/1/2037 N/A 3.59% 22,015,000             2.29% 925,000           3.54% 22,940,000                     

7/1/2038 N/A 3.64% 23,115,000             2.32% 970,000           3.59% 24,085,000                     

7/1/2039 N/A 3.64% 24,270,000             2.35% 1,020,000        3.59% 25,290,000                     

7/1/2040 N/A 3.64% 25,485,000             2.50% 1,070,000        3.59% 26,555,000                     

7/1/2041 N/A 3.64% 26,760,000             2.50% 1,125,000        3.59% 27,885,000                     

7/1/2042 N/A 3.64% 28,100,000             2.50% 1,180,000        3.59% 29,280,000                     

7/1/2043 N/A 3.69% 15,930,000             2.50% 1,240,000        3.60% 17,170,000                     

7/1/2043 N/A 4.04% 13,575,000             4.04% 13,575,000                     

7/1/2044 N/A 3.69% 16,590,000             2.50% 1,300,000        3.60% 17,890,000                     

7/1/2044 N/A 4.04% 14,255,000             4.04% 14,255,000                     

7/1/2045 N/A 3.69% 17,275,000             3.04% 1,365,000        3.64% 18,640,000                     

7/1/2045 N/A 4.04% 14,965,000             4.04% 14,965,000                     

7/1/2046 N/A 3.69% 17,990,000             3.04% 1,405,000        3.64% 19,395,000                     

7/1/2046 N/A 4.04% 15,715,000             4.04% 15,715,000                     

7/1/2047 N/A 3.69% 18,745,000             3.04% 1,450,000        3.64% 20,195,000                     

7/1/2047 N/A 4.04% 16,490,000             4.04% 16,490,000                     

7/1/2048 3.04% 1,490,000        3.04% 1,490,000                       

7/1/2049 3.04% 1,535,000        3.04% 1,535,000                       

86,505,000$           23,915,000$   430,250,000$         5,425,000$        73,640,000$    1,875,000$  99,730,000$   24,780,000$  634,130,000$                 

SERIES 2019BSERIES 2017SERIES 2015

Footnote: Series 2012A Bonds were Called on October 17, 2022.

TotalSERIES 2019A

3/6/2024 10:59 AM
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Fund - Maturity Date

February  1, 2024 - February 29, 2024

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

General Reserve Fund

4,000,000.00 5.200 08/07/2024 3,908,133.313,895,422.2002/08/2024 5.34008/07 - At MaturityLLOYD1109353943FH73 ACP01GRF
1,000,000.00 3.000 04/06/2027 947,814.02947,580.00 11,666.6702/26/2024 4.83404/06 - 10/06EQNR1109729446MAE2 FAC01GRF
1,000,000.00 4.526 07/01/2027 995,727.80995,710.00 6,914.7202/26/2024 5.04907/01 - 01/01NYSHGR11100649907XF4 FAC01GRF
3,000,000.00 5.550 10/28/2027 3,068,978.123,069,240.00 54,575.0002/26/2024 4.85404/28 - 10/28GUARD1109840139LBG7 FAC01GRF
3,000,000.00 4.520 01/14/2028 2,998,317.782,998,290.00 7,156.6702/08/2024 4.53607/14 - 01/14FHLB110943130AYLF1 FAC01GRF

Subtotal 11,918,971.0311,906,242.20 80,313.0612,000,000.00

Scudder Falls Insurance Reserv

2,121,000.00 4.580 10/31/2024 2,055,159.442,049,223.0002/08/2024 4.77110/31 - At MaturityUSTR11095912797HE0 ATD01SFIR

Subtotal 2,055,159.442,049,223.00 0.002,121,000.00

13,955,465.20Total Purchases 14,121,000.00 80,313.06 13,974,130.47

Portfolio DRJ
AP

Run Date: 03/06/2024 - 09:23 PU (PRF_PU) 7.1.1
Report Ver. 7.3.2
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

February 29, 2024

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 10,018.83 10,018.8338145C752 02/29/2024 10,018.8310,018.83100.0004.190

10,018.8310,018.83 10,018.83 10,018.83Subtotal 4.190

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 02/29/2024 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 02/29/2024 0.000.00100.000
PA Invest10462 01GRF Amort 26,247,725.03 26,247,725.03PAINVEST 02/29/2024 26,247,725.0326,247,725.03100.0005.313
ANZ New Zealand International11017 01GRF Fair 5,000,000.00 4,986,657.5005253ACJ7 02/29/2024 4,986,657.504,986,966.6703/18/2024 99.7335.811
Blackrock Inc11005 01GRF Fair 5,000,000.00 4,996,100.0009247XAL5 02/29/2024 4,996,100.004,997,021.7703/18/2024 99.9224.806
U.S. Treasury10948 01GRF Fair 3,000,000.00 2,992,207.0291282CEG2 02/29/2024 2,992,207.022,999,403.4703/31/2024 99.7402.499
Met Tower Global Fund10879 01GRF Fair 570,000.00 567,762.7558989V2C7 02/29/2024 567,762.75570,045.7404/05/2024 99.6070.654
TOYOTA Motor Credit CP11032 01GRF Fair 2,000,000.00 1,988,168.008923A0D83 02/29/2024 1,988,168.001,988,177.7804/08/2024 99.4085.848
Mass Mutual Global10856 01GRF Fair 2,500,000.00 2,495,400.0057629WBV1 02/29/2024 2,495,400.002,508,175.5804/09/2024 99.8160.475
New York Life Global10939 01GRF Fair 3,000,000.00 2,978,100.0064952WEB5 02/29/2024 2,978,100.002,993,965.4704/26/2024 99.2701.902
Chesham Finance11043 01GRF Fair 6,000,000.00 5,938,578.0016536HE72 02/29/2024 5,938,578.005,937,131.6605/07/2024 98.9765.904
U.S. Treasury10951 01GRF Fair 3,000,000.00 2,982,714.84912828WJ5 02/29/2024 2,982,714.842,998,502.0005/15/2024 99.4232.751
Barclays US Funding LLC11046 01GRF Fair 10,000,000.00 9,880,095.0006741FEL7 02/29/2024 9,880,095.009,874,444.4405/20/2024 98.8005.885
NatWest Markets11030 01GRF Fair 3,000,000.00 2,964,292.5063906EEL2 02/29/2024 2,964,292.502,962,333.3305/20/2024 98.8095.966
Commonwealth Bank Australia10868 01GRF Fair 5,000,000.00 4,971,800.002027A0KB4 02/29/2024 4,971,800.005,034,899.2206/04/2024 99.4360.617
Federal Home Loan Bank10980 01GRF Fair 2,000,000.00 1,997,030.003130ATVC8 02/29/2024 1,997,030.002,000,237.1206/14/2024 99.8514.824
Federal Home Loan Mtg Corp11014 01GRF Fair 2,500,000.00 2,496,600.003134GYS60 02/29/2024 2,496,600.002,500,000.0006/17/2024 99.8645.204
Energy Northwest Hash Elec10942 01GRF Fair 1,835,000.00 1,836,016.5929270CWJ0 02/29/2024 1,836,016.591,857,004.0207/01/2024 100.0552.504
WestPac Banking Corp11044 01GRF Fair 5,000,000.00 4,905,522.509612C0G86 02/29/2024 4,905,522.504,899,666.6707/08/2024 98.1105.894
Lloyd Bank Corp11052 01GRF Fair 3,000,000.00 2,940,612.0053948AGC9 02/29/2024 2,940,612.002,939,595.8407/12/2024 98.0205.703
NYC Transitional Fin Authority10946 01GRF Fair 3,000,000.00 2,947,929.0064972H5D0 02/29/2024 2,947,929.002,977,118.4407/15/2024 98.2642.518
U.S. Treasury10890 01GRF Fair 5,000,000.00 4,909,863.3091282CCL3 02/29/2024 4,909,863.305,000,024.6407/15/2024 98.1970.373
Private Expt Fdg10907 01GRF Fair 3,000,000.00 2,940,660.0074274TAG5 02/29/2024 2,940,660.002,998,415.3007/30/2024 98.0220.679
Lloyd Bank Corp11093 01GRF Fair 4,000,000.00 3,905,910.0053943FH73 02/29/2024 3,905,910.003,908,133.3108/07/2024 97.6475.339
Macquarie Group11091 01GRF Fair 4,000,000.00 3,900,684.0055609EHG6 02/29/2024 3,900,684.003,902,560.0008/16/2024 97.5175.432
Exxon Mobil10869 01GRF Fair 2,800,000.00 2,758,700.0030231GBC5 02/29/2024 2,758,700.002,816,749.8808/16/2024 98.5250.696
ATIXIS NY Brh11072 01GRF Fair 5,000,000.00 4,871,740.0063873JHP8 02/29/2024 4,871,740.004,874,826.3808/23/2024 97.4345.367
Macquarie Group11077 01GRF Fair 3,000,000.00 2,913,483.0055607KJG2 02/29/2024 2,913,483.002,915,093.3209/16/2024 97.1165.352
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METLIFE11011 01GRF Fair 5,000,000.00 4,865,325.0059217GEP0 02/29/2024 4,865,325.004,884,007.0609/27/2024 97.3064.951
U.S. Treasury10900 01GRF Fair 5,000,000.00 4,903,710.959128283D0 02/29/2024 4,903,710.955,058,395.1110/31/2024 98.0740.484
NYC Transitional Fin Authority10875 01GRF Fair 5,500,000.00 5,332,607.5064971XYN2 02/29/2024 5,332,607.505,496,303.5811/01/2024 96.9560.612
Private Expt Fdg10945 01GRF Fair 1,310,000.00 1,278,206.30742651DX7 02/29/2024 1,278,206.301,301,392.4711/15/2024 97.5732.720
Federal Home Loan Bank11009 01GRF Fair 2,500,000.00 2,496,725.003130AVJ60 02/29/2024 2,496,725.002,500,000.0012/30/2024 99.8695.354
New York Life Global10926 01GRF Fair 1,000,000.00 967,855.0064952WEK5 02/29/2024 967,855.00999,687.0001/14/2025 96.7851.486
Federal Home Loan Bank10889 01GRF Fair 5,000,000.00 4,798,275.003130AN7P9 02/29/2024 4,798,275.005,001,158.5601/28/2025 95.9650.397
State of California10983 01GRF Fair 1,175,000.00 1,154,552.6513063DGB8 02/29/2024 1,154,552.651,160,582.2904/01/2025 98.2594.580
State of California11069 01GRF Fair 1,125,000.00 1,105,422.7513063DGB8 02/29/2024 1,105,422.751,108,140.6304/01/2025 98.2594.811
Connecticut ST11081 01GRF Fair 2,000,000.00 1,959,836.0020772KGP8 02/29/2024 1,959,836.001,965,697.0604/15/2025 97.9914.722
Yale University11038 01GRF Fair 1,500,000.00 1,431,210.0098459LAA1 02/29/2024 1,431,210.001,428,472.4904/15/2025 95.4145.357
Prince George County Rev Autho10910 01GRF Fair 1,130,000.00 1,110,843.1174172WAG1 02/29/2024 1,110,843.111,162,791.9105/01/2025 98.3041.002
Apple Inc10923 01GRF Fair 3,000,000.00 2,936,925.00037833BG4 02/29/2024 2,936,925.003,063,774.8505/13/2025 97.8971.380
Nordea Bank10999 01GRF Fair 2,040,000.00 1,999,159.2065558RAA7 02/29/2024 1,999,159.202,005,810.7506/06/2025 97.9985.030
Florida St Brd of Adm10894 01GRF Fair 4,000,000.00 3,800,564.00341271AD6 02/29/2024 3,800,564.004,028,601.8507/01/2025 95.0140.752
Federal National Mtg Assn10825 01GRF Fair 2,500,000.00 2,353,187.503136G4D75 02/29/2024 2,353,187.502,500,000.0007/29/2025 94.1270.599
U.S. Treasury11031 01GRF Fair 2,000,000.00 1,997,656.2691282CHN4 02/29/2024 1,997,656.261,991,599.6607/31/2025 99.8825.063
New York Life Global10975 01GRF Fair 2,000,000.00 1,958,780.0064952WEU3 02/29/2024 1,958,780.001,961,714.1108/05/2025 97.9395.053
Mass Mutual Global11035 01GRF Fair 2,000,000.00 1,971,490.0057629WDK3 02/29/2024 1,971,490.001,959,340.0008/26/2025 98.5745.609
Pricoa Global Fund11015 01GRF Fair 2,000,000.00 1,972,700.0074153WCR8 02/29/2024 1,972,700.001,973,473.6508/28/2025 98.6355.150
Federal Home Loan Mtg Corp10967 01GRF Fair 2,000,000.00 1,989,170.003134GX3A0 02/29/2024 1,989,170.001,999,473.1509/30/2025 99.4584.768
U.S. Treasury11059 01GRF Fair 3,000,000.00 3,007,617.1891282CJL6 02/29/2024 3,007,617.183,007,904.3011/30/2025 100.2534.717
King County Washington10991 01GRF Fair 560,000.00 565,997.0449474E3Z4 02/29/2024 565,997.04569,701.1412/01/2025 101.0704.364
Aust & NZ Banking Group11004 01GRF Fair 3,000,000.00 3,002,430.0005254JAA8 02/29/2024 3,002,430.003,015,137.3812/08/2025 100.0814.777
Federal Home Loan Bank11008 01GRF Fair 3,000,000.00 2,995,530.003130AV3M2 02/29/2024 2,995,530.003,000,000.0003/13/2026 99.8515.500
City of New York10944 01GRF Fair 3,000,000.00 2,908,959.0064966MYL7 02/29/2024 2,908,959.003,037,665.7504/01/2026 96.9652.642
Los Angeles CA Community Colle10955 01GRF Fair 1,480,000.00 1,360,965.0854438CYL0 02/29/2024 1,360,965.081,415,057.6208/01/2026 91.9573.339
U.S. Treasury11041 01GRF Fair 1,000,000.00 1,002,968.7591282CHY0 02/29/2024 1,002,968.75993,264.4709/15/2026 100.2964.911
Bank of Montreal11034 01GRF Fair 3,000,000.00 3,030,090.0006375M3Z6 02/29/2024 3,030,090.003,000,000.0009/21/2026 101.0036.500
Texas Public Finance Authority10915 01GRF Fair 7,500,000.00 7,555,312.50882724WT0 02/29/2024 7,555,312.508,193,202.8010/01/2026 100.7371.289
Federal Home Loan Bank11045 01GRF Fair 3,000,000.00 3,001,545.003130AXMJ4 02/29/2024 3,001,545.003,000,000.0010/30/2026 100.0515.550
EQUINOR ASA11097 01GRF Fair 1,000,000.00 946,490.0029446MAE2 02/29/2024 946,490.00947,814.0204/06/2027 94.6494.833
Chevron Corp11073 01GRF Fair 3,000,000.00 2,759,730.00166764BX7 02/29/2024 2,759,730.002,789,250.6305/11/2027 91.9914.379
New York State Dormitory Auth11100 01GRF Fair 1,000,000.00 995,852.00649907XF4 02/29/2024 995,852.00995,727.8007/01/2027 99.5855.049
Guardian Life Global Funding11098 01GRF Fair 3,000,000.00 3,063,795.0040139LBG7 02/29/2024 3,063,795.003,068,978.1210/28/2027 102.1264.853
Federal Home Loan Bank11067 01GRF Fair 2,610,000.00 2,592,591.303130AYCQ7 02/29/2024 2,592,591.302,610,000.0001/03/2028 99.3334.999
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Federal Home Loan Bank11094 01GRF Fair 3,000,000.00 2,980,350.003130AYLF1 02/29/2024 2,980,350.002,998,317.7801/14/2028 99.3454.535
Federal Home Loan Mtg Corp11082 01GRF Fair 4,400,000.00 4,378,242.003134H1PS6 02/29/2024 4,378,242.004,397,849.4001/14/2028 99.5055.013
State of California11040 01GRF Fair 2,000,000.00 1,916,868.0013063DGC6 02/29/2024 1,916,868.001,888,969.8304/01/2028 95.8435.035
Albemarle Cnty VA Economic Dev11050 01GRF Fair 3,000,000.00 3,041,628.0001266HFL8 02/29/2024 3,041,628.003,004,320.6606/01/2028 101.3875.260
Boston College11066 01GRF Fair 2,550,000.00 2,525,078.85898365AP6 02/29/2024 2,525,078.852,531,602.6607/01/2028 99.0224.705
U.S. Treasury11042 01GRF Fair 1,000,000.00 1,013,632.8191282CJA0 02/29/2024 1,013,632.81992,658.4009/30/2028 101.3634.806
Nuveen LLC11063 01GRF Fair 5,000,000.00 4,834,375.0067080LAA3 02/29/2024 4,834,375.004,774,503.7011/01/2028 96.6875.034
U.S. Treasury11060 01GRF Fair 2,000,000.00 2,008,828.1291282CJN2 02/29/2024 2,008,828.122,009,927.1611/30/2028 100.4414.257

233,480,486.88234,332,725.03 231,187,427.88 231,187,427.88Subtotal 4.020

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 22,798.46 22,798.4638145C752 02/29/2024 22,798.4622,798.46100.0004.190
U.S. Treasury11090 01OF Fair 8,375,000.00 8,010,577.62912797JR9 02/29/2024 8,010,577.628,029,068.7701/23/2025 95.6484.758

8,051,867.238,397,798.46 8,033,376.08 8,033,376.08Subtotal 4.757

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 50,529.40 50,529.4038145C752 02/29/2024 50,529.4050,529.40100.0004.190
U.S. Treasury11089 01RMF Fair 10,350,000.00 9,899,639.21912797JR9 02/29/2024 9,899,639.219,922,519.2401/23/2025 95.6484.758

9,973,048.6410,400,529.40 9,950,168.61 9,950,168.61Subtotal 4.755

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 777.00 777.0038145C752 02/29/2024 777.00777.00100.0004.190
U.S. Treasury11095 01SFIR Fair 2,121,000.00 2,049,988.92912797HE0 02/29/2024 2,049,988.922,055,159.4410/31/2024 96.6524.770

2,055,936.442,121,777.00 2,050,765.92 2,050,765.92Subtotal 4.770

Construction Fund 2019A

Goldman Sachs IIa Fed Port10713 06CF19A Amort 0.00 0.0038145C752 02/29/2024 0.000.00100.0001.231
PA Invest10752 06CF19A Amort 16,176,464.87 16,176,464.87PAINVEST 02/29/2024 16,176,464.8716,176,464.87100.0005.313

16,176,464.8716,176,464.87 16,176,464.87 16,176,464.87Subtotal 5.313

Debt Service Reserve Fund Comm

Goldman Sachs IIa Fed Port10994 06DSRF Amort 7,740.32 7,740.3238145C752 02/29/2024 7,740.327,740.32100.0004.190
U.S. Treasury11088 06DSRF Fair 43,600,000.00 41,702,827.97912797JR9 02/29/2024 41,702,827.9741,804,057.8701/23/2025 95.6484.759
U.S. Treasury11092 06DSRF Fair 8,406,000.00 8,040,228.71912797JR9 02/29/2024 8,040,228.718,057,830.9501/23/2025 95.6484.771

49,869,629.1452,013,740.32 49,750,797.00 49,750,797.00Subtotal 4.761
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2019A Rebate Account

Goldman Sachs IIa Fed Port11039 06REB19A Amort 473,571.48 473,571.4838145C752 02/29/2024 473,571.48473,571.48100.0004.190

473,571.48473,571.48 473,571.48 473,571.48Subtotal 4.190

320,091,023.51 317,632,590.67323,926,625.39 317,632,590.67Total 4.249
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 25, 2024 

TOLL TRAFFIC AND REVENUE STATISTICS (February 2024) 
 
 

Summary:  The Commission recorded an increase in total toll revenue for February 2024 in 
comparison to the February 2023 traffic and revenue statistics.  Total toll traffic also reflected 
an increase for the month of the February.  [It should be noted that 2024 is a leap year and 
calculations for February 2024 are based on a 29-day month.  In addition, the Commission had a 
toll rate increase for Class 1 and Class 11 vehicles effective January 7, 2024]. 
 
Analysis of February 2024 / February 2023 toll revenue data comparison: 
 

• Total toll revenue increased by $1,725,391 or 12.97 percent at the Commission’s eight 
toll bridges for the month of February. 
 

• Commercial-vehicle toll revenue reflected a 10.09 percent increase. 
 

• Passenger-vehicle toll revenue reflected a 19.42 percent increase. 
 
Analysis of February 2024 / February 2023 traffic data comparison: 
 

• Total toll traffic increased by 169,739 vehicles, or 5.26 percent for the month. 
 

• Commercial-vehicle traffic increased by 63,833 vehicles, or 13.78 percent. 
 

• Passenger-vehicle toll traffic increased by 105,906 vehicles, or 3.83 percent. 
 

• Average daily toll traffic for the Commission’s toll bridges for February 2024 was 
117,135 total vehicles as compared to the 115,256 total vehicles recorded on the toll 
bridges in February 2023. 
 

• Total recorded westbound traffic volume at the toll supported bridges for February 
2024 increased by 17,200 vehicles, or 1.1 percent as compared to February 2023.  
Average daily westbound traffic on the toll supported bridges was 55,558 vehicles in 
February 2024 as compared to 56,928 vehicles in February 2023.  

•  
Traffic analysis for 2024 YTD: 
 

• Total YTD toll traffic for the eight toll bridges is reflecting a 0.93 percent increase for the 
first two months of 2024 as compared to the same two-month period in 2023. 

 

• Westbound traffic on the ten toll supported bridges reflects a 0.2 percent decrease 
through the first two months of 2024 when compared to 2023. 
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REGION REVIEW: 

Southern Region 

Total toll traffic at Trenton-Morrisville (TM) reflected a 6.36 percent increase for February 2024 
when compared to February 2023 as the result of increases of 24,837 cars and 11,681 trucks.  
The Scudder Falls Bridge recorded a 7.86 percent increase in total toll traffic for February 2024 
when compared to February 2023 as the result of combined increases of 36,390 cars and 7,089 
trucks.  At New Hope-Lambertville (NHL), an increase of 11,885 cars and an increase of 1,905 
trucks resulted in an overall increase of 12.81 percent in total toll traffic for February 2024 as 
compared to February 2023. 

Central Region 

The I-78 Toll Bridge recorded an increase of 4.06 percent in total toll traffic for the month of 
February 2024 when compared to February 2023 as the result of the increases of 9,770 cars 
and 21,326 trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, the increase of 1,839 passenger 
vehicles combined with the increase of 7,428 trucks generated a 2.42 percent increase in total 
toll traffic for February 2024 as compared to February 2023. 

Northern Region 

Portland-Columbia (PC) recorded a 0.48 percent increase in total toll traffic during February 
2024 compared to February 2023 as the result of the decrease of 641 automobiles and the 
increase of 1,111 trucks.  At the Delaware Water Gap (DWG) Toll Bridge, increases of 18,971 
passenger vehicles and 12,327 trucks generated an increase of 4.69 percent in total toll traffic 
for February 2024 when compared to February 2023.  At Milford-Montague (MM), an increase 
of 2,855 passenger vehicles combined with an increase of 966 trucks produced a 4.90 percent 
increase in total toll traffic for the month of February 2024 as compared to February 2023.  
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E-ZPass  Penetration Rates

FEB. 

2024

FEB. 

2023

Change in 

Monthly 

Percentage

YTD   

2024

YTD   

2023

Change in 

YTD 

Percentage

Cars 86.03 88.51 -2.48 85.84 88.29 -2.45

Trucks 88.55 96.12 -7.57 88.26 96.21 -7.95

Total 86.42 89.61 -3.19 86.22 89.47 -3.25

Cars 85.06 88.15 -3.09 84.83 88.04 -3.21

Trucks 87.46 95.60 -8.14 85.82 95.82 -10.00

Total 85.30 88.82 -3.52 84.94 88.79 -3.85

Cars 92.42 92.32 0.10 92.42 92.53 -0.11

Trucks 89.76 89.52 0.24 89.77 90.00 -0.23

Total 92.28 92.21 0.07 92.28 92.41 -0.13

Cars 93.14 94.98 -1.84 93.16 94.89 -1.73

Trucks 90.75 95.60 -4.85 90.08 95.83 -5.75

Total 92.96 95.03 -2.07 92.90 94.96 -2.06

Cars 82.83 86.76 -3.93 82.53 86.17 -3.64

Trucks 89.20 97.24 -8.04 89.17 97.27 -8.10

Total 84.88 89.99 -5.11 84.70 89.69 -4.99

Cars 87.95 90.10 -2.15 87.77 89.91 -2.14

Trucks 85.71 90.37 -4.66 85.65 91.30 -5.65

Total 87.79 90.12 -2.33 87.61 89.99 -2.38

Cars 85.51 85.84 -0.33 85.24 85.65 -0.41

Trucks 88.26 96.73 -8.47 87.53 96.47 -8.94

Total 85.80 86.86 -1.06 85.48 86.62 -1.14

Cars 81.46 85.53 -4.07 81.17 85.14 -3.97

Trucks 88.08 96.62 -8.54 87.93 96.66 -8.73

Total 82.65 87.42 -4.77 82.41 87.12 -4.71

Cars 83.62 85.43 -1.81 83.59 85.15 -1.56

Trucks 84.53 85.19 -0.66 83.54 87.32 -3.78

Total 83.65 85.42 -1.77 83.59 85.22 -1.63

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 

bridges for the months of February 2024 and February 2023, and the year-to-date periods ending February 29, 

2024 and February 28, 2023.  

The Commission implemented toll-by-plate functionality at seven toll plazas in January 2024 and changed the 

way to calculate the E-ZPass Penetration rate for those seven toll bridges to be similar with how the 

calculation is completed at its AET Scudder Falls Bridge. For all toll bridges, E-ZPass penetration rate is now 

calculated by dividing the sum of E-ZPass transactions and itoll/vtoll transactions, over total transaction 

volume. Prior to year 2024, for non-AET bridges, E-ZPass penetration rate was calculated by dividing all non-

cash transactions, which includes both E-ZPass  and violation transactions, over total transaction volume.

I-78

Easton - 

Phillipsburg

Portland -

Columbia

Delaware Water 

Gap

Milford -

Montague

New Hope -

Lambertville

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -

Morrisville

Scudder Falls
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59 DAYS 60 DAYS 29 DAYS 28 DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

5,700,357 8,652,918.20$    5,684,793 9,669,029.80$    Passenger 2,869,936 4,935,671.65$    2,764,030 4,194,003.45$    

- (175,343.10) - (119,428.75) Discounts * - (38,970.75) - (93,591.10)         

5,700,357 8,477,575.10$    5,684,793 9,549,601.05$    TOTAL PASSENGER 2,869,936 4,896,700.90$    2,764,030 4,100,412.35$    

155,038 1,418,532.25         211,893 1,935,307.00         2-Axle Trucks 103,039 940,962.00 60,797 557,339.00         

72,955 996,412.80 70,893 968,733.00 3-Axle Trucks 34,588 472,554.00 34,653 473,097.00         

102,773 1,875,616.80         80,493 1,470,920.00         4-Axle Trucks 40,838 745,976.00 49,346 900,360.00         

655,530 14,918,420.50       696,056 15,851,950.00       5-Axle Trucks 340,110 7,743,650.00         311,940 7,097,987.50      

12,858 348,822.00 16,596 450,984.00 6-Axle Trucks 8,090 219,528.00 6,212 168,558.00         

409 13,967.00 1,321 43,565.50 7-Axle Trucks 301 10,191.50 185 6,417.50 

999,563 19,571,771.35$    1,077,252 20,721,459.50$    TOTAL TRUCKS 526,966 10,132,861.50$    463,133 9,203,759.00$    

6,699,920 28,049,346.45$    6,762,045 30,271,060.55$     TOTAL TOLL VEHICLES 3,396,902 15,029,562.40$    3,227,163 13,304,171.35    

113,558 475,412.65$    112,701 504,517.68$    DAILY AVERAGE 117,135 518,260.77$    115,256 475,148.98$     

YTD Rate Change 

Traffic (toll) 0.93% Traffic (toll) 5.26%

  Autos -0.27%    Autos 3.83%

  Trucks 7.77%    Trucks 13.78%

Revenue 7.92% Revenue 12.97%

  Autos 12.65%    Autos 19.42%

  Trucks 5.87%    Trucks 10.09%

*  "Discounts"   The Commuter Discount was eliminated effective January 1st, 2024.  The commuter discount reported in the January 2024 Comparatives represented the discounts

issued for trips made in December 2023.  "Discounts" now represents adjustments for employee and Commission vehicle non-revenue crosssings.  

NOTE:  On January 7, 2024 the Commission increased the E-ZPass  toll rate for both Class 1 and Class 11 vehicles. The E-ZPass  toll rate for a Class 1 vehicle was raised from

JANUARY 1, 2023 JANUARY 1, 2024 MONTH OFMONTH OF

$1.25 to $1.50 and the E-ZPass  toll rate for a Class 11 vehicle was raised from $3.25 to $3.50

MTD Rate Change Traffic

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2023FEBRUARY 2024
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

1,072,683                  1,644,639.50$           1,078,251                  1,849,093.75$           Passenger 547,654                     948,634.25$              522,817                     799,466.25$              

(31,300.35)                (18,042.25)                Discounts * (4,614.75)                  (16,901.61)                

1,072,683                  1,613,339.15$           1,078,251                  1,831,051.50$           TOTAL PASSENGER 547,654 944,019.50$              522,817                     782,564.64$              

24,667                       225,673.25                43,591                       397,628.00                2-Axle Trucks 20,667                       188,426.00                10,574                       96,845.00                  

18,760                       256,447.80                21,120                       289,150.50                3-Axle Trucks 9,763                         133,321.50                8,263                         112,900.50                

22,443                       410,282.80                17,610                       322,948.00                4-Axle Trucks 8,582                         157,032.00                9,835                         179,604.00                

47,848                       1,092,740.50             48,436                       1,108,592.50             5-Axle Trucks 23,432                       535,115.00                22,799                       520,545.00                

671                            18,315.00                  2,675                         73,290.00                  6-Axle Trucks 898                            24,471.00                  310                            8,469.00                    

13                              409.50                       955                            30,579.50                  7-Axle Trucks 129                            4,018.00                    9                                283.50                       

114,402                     2,003,868.85$           134,387                     2,222,188.50$           TOTAL TRUCKS 63,471                       1,042,383.50$           51,790                       918,647.00$              

1,187,085                  3,617,208.00$           1,212,638                  4,053,240.00$           TOTAL TOLL VEHICLES 611,125                     1,986,403.00$           574,607                     1,701,211.64$           

20,120 61,308.61$                20,211                       67,554.00$                DAILY AVERAGE 21,073                       68,496.66$                20,522                       60,757.56$                

Rate Change Rate Change

Traffic (toll) 2.15% Traffic (toll) 6.36%

   Autos 0.52%    Autos 4.75%

   Trucks 17.47%    Trucks 22.55%

Revenue 12.05% Revenue 16.76%

   Autos 13.49%    Autos 20.63%

   Trucks 10.89%    Trucks 13.47%

JANUARY 1, 2023 JANUARY 1, 2024 MONTH OF MONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

1,083,766                  1,503,118.20$           1,123,518 1,792,825.05$          Passenger 566,366 917,045.15$              529,976 737,397.95$              

(29,270.51)                (21,158.29)                Discounts * (6,782.75)                  (16,194.93)                

1,083,766 1,473,847.69$           1,123,518 1,771,666.76$          TOTAL PASSENGER 566,366 910,262.40$              529,976                     721,203.02$              

21,568 195,905.00                30,913 280,871.00               2-Axle Trucks 14,900 135,421.00                7,559 68,723.00                  

5,619 76,588.50                  5,631 75,550.50                 3-Axle Trucks 2,812 38,023.50                  2,973 40,539.00                  

4,589 83,640.00                  3,785 69,216.00                 4-Axle Trucks 1,839 33,574.00                  2,041 37,158.00                  

21,374 487,080.00                21,324 486,170.00               5-Axle Trucks 10,480 238,905.00                10,355 235,965.00                

267 7,266.00                    188 5,145.00                   6-Axle Trucks 105 2,871.00                    119 3,231.00                    

36 1,189.50                    26 942.50                      7-Axle Trucks 17 637.50                       17 564.50                       

53,453                       851,669.00$              61,867 917,895.00$             TOTAL TRUCKS 30,153 449,432.00$              23,064 386,180.50$              

1,137,219 2,325,516.69$           1,185,385 2,689,561.76$          TOTAL TOLL VEHICLES 596,519 1,359,694.40$           553,040 1,107,383.52$           

19,275 39,415.54$                19,756 44,826.03$               DAILY AVERAGE 20,570 46,886.01$                19,751 39,549.41$                

Rate Change Rate Change

Traffic (toll) 4.24% Traffic (toll) 7.86%

   Autos 3.67%    Autos 6.87%

   Trucks 15.74%    Trucks 30.74%

Revenue 15.65% Revenue 22.78%

   Autos 20.21%    Autos 26.21%

   Trucks 7.78%    Trucks 16.38%

 

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2023 JANUARY 1, 2024 MONTH OF MONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

208,193                     287,793.00$              217,494                     347,072.75$              Passenger 112,019                     181,327.75$              100,134                     138,687.00$              

(9,918.49)                  (10,243.58)                Discounts * (5,062.75)                  (5,005.67)                  

208,193                     277,874.51$              217,494                     336,829.17$              TOTAL PASSENGER 112,019                     176,265.00$              100,134                     133,681.33$              

6,371                         57,970.00                  8,840                         80,254.00                  2-Axle Trucks 3,973                         36,081.00                  2,718                         24,732.00                  

1,773                         24,082.50                  1,666                         22,687.50                  3-Axle Trucks 903                            12,283.50                  926                            12,576.00                  

1,318                         24,072.00                  1,377                         25,216.00                  4-Axle Trucks 582                            10,628.00                  595                            10,852.00                  

6,241                         141,617.50                7,391                         167,740.00                5-Axle Trucks 3,664                         83,075.00                  3,068                         69,662.50                  

469                            12,696.00                  562                            15,282.00                  6-Axle Trucks 307                            8,352.00                    220                            5,946.00                    

5                                157.50                       7                                224.00                       7-Axle Trucks 5                                161.00                       2                                63.00                         

16,177                       260,595.50$              19,843                       311,403.50$              TOTAL TRUCKS 9,434                         150,580.50$              7,529                         123,831.50$              

224,370                     538,470.01$              237,337                     648,232.67$              TOTAL TOLL VEHICLES 121,453                     326,845.50$              107,663                     257,512.83$              

3,803 9,126.61$                  3,956                         10,803.88$                DAILY AVERAGE 4,188                         11,270.53$                3,845                         9,196.89$                  

Rate Change Rate Change

Traffic (toll) 5.78% Traffic (toll) 12.81%

   Autos 4.47%    Autos 11.87%

   Trucks 22.66%    Trucks 25.30%

Revenue 20.38% Revenue 26.92%

   Autos 21.22%    Autos 31.85%

   Trucks 19.50%    Trucks 21.60%

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023 JANUARY 1, 2024 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

1,091,870                  1,736,080.75$           1,069,848                  1,878,406.75$           Passenger 539,648                     956,932.00$              529,878                     842,106.00$              

(30,595.51)                (16,181.40)                Discounts * (2,898.00)                  (16,628.42)                

1,091,870                  1,705,485.24$           1,069,848                  1,862,225.35$           TOTAL PASSENGER 539,648                     954,034.00$              529,878                     825,477.58$              

50,258                       460,070.00                54,615                       499,893.00                2-Axle Trucks 27,055                       247,615.00                19,049                       174,597.00                

27,597                       377,026.50                22,599                       308,997.00                3-Axle Trucks 11,207                       153,243.00                13,253                       181,005.00                

45,013                       818,808.00                35,205                       641,688.00                4-Axle Trucks 18,342                       334,584.00                20,376                       370,434.00                

376,059                     8,554,382.50             399,911                     9,100,052.50             5-Axle Trucks 195,568                     4,449,797.50             179,061                     4,072,655.00             

7,095                         192,321.00                8,383                         227,376.00                6-Axle Trucks 4,339                         117,660.00                3,447                         93,510.00                  

158                            5,346.50                    167                            5,675.00                    7-Axle Trucks 75                              2,556.50                    74                              2,559.00                    

506,180                     10,407,954.50$         520,880                     10,783,681.50$         TOTAL TRUCKS 256,586                     5,305,456.00$           235,260                     4,894,760.00$           

.

1,598,050                  12,113,439.74$         1,590,728                  12,645,906.85$         TOTAL TOLL VEHICLES 796,234                     6,259,490.00$           765,138                     5,720,237.58$           

27,086                       205,312.54$              26,512                       210,765.11$              DAILY AVERAGE 27,456                       215,844.48$              27,326                       204,294.20$              

Rate Change Rate Change

Traffic (toll) -0.46% Traffic (toll) 4.06%

   Autos -2.02%    Autos 1.84%

   Trucks 2.90%    Trucks 9.06%

Revenue 4.40% Revenue 9.43%

   Autos 9.19%    Autos 15.57%

   Trucks 3.61%    Trucks 8.39%

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023 JANUARY 1, 2024 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

747,248                     1,106,402.25$           726,664                     1,214,202.00$           Passenger 364,784                     616,426.50$              362,945                     537,298.75$              

(20,679.93)                (14,371.26)                Discounts * (3,314.00)                  (11,524.87)                

747,248                     1,085,722.32$           726,664                     1,199,830.74$           TOTAL PASSENGER 364,784                     613,112.50$              362,945                     525,773.88$              

15,790                       144,562.00                21,457                       196,194.00                2-Axle Trucks 10,393                       94,995.00                  5,826                         53,587.00                  

4,288                         58,342.50                  4,859                         66,835.50                  3-Axle Trucks 2,472                         34,005.00                  1,992                         27,099.00                  

4,239                         77,424.00                  4,601                         84,110.00                  4-Axle Trucks 2,468                         45,188.00                  2,144                         39,186.00                  

21,662                       493,215.00                25,821                       589,850.00                5-Axle Trucks 12,673                       289,442.50                10,634                       242,267.50                

181                            4,926.00                    224                            6,096.00                    6-Axle Trucks 121                            3,294.00                    100                            2,721.00                    

34                              1,078.00                    5                                164.50                       7-Axle Trucks 2                                70.00                         5                                161.00                       

46,194                       779,547.50$              56,967                       943,250.00$              TOTAL TRUCKS 28,129                       466,994.50$              20,701                       365,021.50$              

793,442                     1,865,269.82$           783,631                     2,143,080.74$           TOTAL TOLL VEHICLES 392,913                     1,080,107.00$           383,646                     890,795.38$              

13,448                       31,614.74$                13,061                       35,718.01$                DAILY AVERAGE 13,549                       37,245.07$                13,702                       31,814.12$                

Rate Change Rate Change

Traffic (toll) -1.24% Traffic (toll) 2.42%

   Autos -2.75%    Autos 0.51%

   Trucks 23.32%    Trucks 35.88%

Revenue 14.89% Revenue 21.25%

   Autos 10.51%    Autos 16.61%

   Trucks 21.00%    Trucks 27.94%

JANUARY 1, 2024 MONTH OFMONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

184,635                     286,052.50$              177,511                     304,331.50$              Passenger 88,236                       152,737.00$              88,877                       137,688.00$              

(10,368.98)                (10,386.86)                Discounts * (6,326.50)                  (5,105.73)                  

184,635                     275,683.52$              177,511                     293,944.64$              TOTAL PASSENGER 88,236                       146,410.50$              88,877                       132,582.27$              

3,341                         30,583.00                  5,496                         50,002.00                  2-Axle Trucks 2,573                         23,362.00                  1,410                         12,933.00                  

1,548                         21,169.50                  1,948                         26,782.50                  3-Axle Trucks 961                            13,215.00                  780                            10,669.50                  

6,798                         124,576.00                6,580                         120,532.00                4-Axle Trucks 3,431                         62,736.00                  3,880                         70,980.00                  

6,547                         148,552.50                6,923                         157,327.50                5-Axle Trucks 3,333                         75,717.50                  3,127                         70,915.00                  

39                              1,056.00                    70                              1,920.00                    6-Axle Trucks 28                              768.00                       18                              486.00                       

5                                161.00                       3                                94.50                         7-Axle Trucks 2                                63.00                         2                                63.00                         

18,278                       326,098.00$              21,020                       356,658.50$              TOTAL TRUCKS 10,328                       175,861.50$              9,217                         166,046.50$              

202,913                     601,781.52$              198,531                     650,603.14$              TOTAL TOLL VEHICLES 98,564                       322,272.00$              98,094                       298,628.77$              

3,439                         10,199.69$                3,309                         10,843.39$                DAILY AVERAGE 3,399                         11,112.83$                3,503                         10,665.31$                

Rate Change Rate Change

Traffic (toll) -2.16% Traffic (toll) 0.48%

   Autos -3.86%    Autos -0.72%

   Trucks 15.00%    Trucks 12.05%

Revenue 8.11% Revenue 7.92%

   Autos 6.62%    Autos 10.43%

   Trucks 9.37%    Trucks 5.91%

JANUARY 1, 2024 MONTH OFMONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

1,154,701                  1,844,299.50$           1,135,864                  2,012,431.00$           Passenger 572,471                     1,023,970.25$           553,500                     883,781.75$              

-                            (32,545.12)                (20,040.25)                Discounts * -                            (5,348.75)                  -                            (17,263.19)                

1,154,701                  1,811,754.38$           1,135,864                  1,992,390.75$           TOTAL PASSENGER 572,471                     1,018,621.50$           553,500                     866,518.56$              

29,823                       274,099.00                42,417                       388,664.00                2-Axle Trucks 21,305                       195,166.00                12,434                       114,549.00                

13,032                       178,066.50                12,612                       172,401.00                3-Axle Trucks 6,262                         85,611.00                  6,304                         86,065.50                  

18,125                       332,246.00                11,009                       201,100.00                4-Axle Trucks 5,466                         99,858.00                  10,362                       190,076.00                

174,629                     3,974,277.50             185,169                     4,217,592.50             5-Axle Trucks 90,452                       2,060,002.50             82,330                       1,873,132.50             

4,104                         111,378.00                4,439                         120,381.00                6-Axle Trucks 2,264                         61,353.00                  1,988                         53,925.00                  

157                            5,590.00                    158                            5,885.50                    7-Axle Trucks 71                              2,685.50                    75                              2,688.50                    

239,870                     4,875,657.00$           255,804                     5,106,024.00$           TOTAL TRUCKS 125,820                     2,504,676.00$           113,493                     2,320,436.50$           

1,394,571                  6,687,411.38$           1,391,668                  7,098,414.75$           TOTAL TOLL VEHICLES 698,291                     3,523,297.50$           666,993                     3,186,955.06$           

23,637                       113,345.96$              23,194                       118,306.91$              DAILY AVERAGE 24,079                       121,493.02$              23,821                       113,819.82$              

Rate Change Rate Change

Traffic (toll) -0.21% Traffic (toll) 4.69%

   Autos -1.63%    Autos 3.43%

   Trucks 6.64%    Trucks 10.86%

Revenue 6.15% Revenue 10.55%

   Autos 9.97%    Autos 17.55%

   Trucks 4.72%    Trucks 7.94%

JANUARY 1, 2024 MONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

FEBRUARY 2024

59                              DAYS 60                              DAYS 29                              DAYS 28                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

157,261                     244,532.50$              155,643                     270,667.00$              Passenger 78,758                       138,598.75$              75,903                       117,577.75$              

(10,664.21)                (9,004.86)                  Discounts * (4,623.25)                  (4,966.68)                  

157,261                     233,868.29$              155,643                     261,662.14$              TOTAL PASSENGER 78,758                       133,975.50$              75,903                       112,611.07$              

3,220                         29,670.00                  4,564                         41,801.00                  2-Axle Trucks 2,173                         19,896.00                  1,227                         11,373.00                  

338                            4,689.00                    458                            6,328.50                    3-Axle Trucks 208                            2,851.50                    162                            2,242.50                    

248                            4,568.00                    326                            6,110.00                    4-Axle Trucks 128                            2,376.00                    113                            2,070.00                    

1,170                         26,555.00                  1,081                         24,625.00                  5-Axle Trucks 508                            11,595.00                  566                            12,845.00                  

32                              864.00                       55                              1,494.00                    6-Axle Trucks 28                              759.00                       10                              270.00                       

1                                35.00                         -                            -                            7-Axle Trucks -                            -                            1                                35.00                         

5,009                         66,381.00$                6,484                         80,358.50$                TOTAL TRUCKS 3,045                         37,477.50$                2,079                         28,835.50$                

162,270                     300,249.29$              162,127                     342,020.64$              TOTAL TOLL VEHICLES 81,803                       171,453.00$              77,982                       141,446.57$              

2,750                         5,088.97$                  2,702                         5,700.34$                  DAILY AVERAGE 2,821                         5,912.17$                  2,785                         5,051.66$                  

Rate Change Rate Change

Traffic (toll) -0.09% Traffic (toll) 4.90%

   Autos -1.03%    Autos 3.76%

   Trucks 29.45%    Trucks 46.46%

Revenue 13.91% Revenue 21.21%

   Autos 11.88%    Autos 18.97%

   Trucks 21.06%    Trucks 29.97%

MONTH OF MONTH OF

FEBRUARY 28, 2023 FEBRUARY 29, 2024 FEBRUARY 2024 FEBRUARY 2023

JANUARY 1, 2023 JANUARY 1, 2024
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Bridge February 2024 February 2023 % Change YTD 2024 YTD 2023 % Change

Lower Trenton 429,680              395,116              8.7% 855,296            804,769            6.3%

Calhoun Street 1 273,464 280,496 -2.5% 539,532            578,956            -6.8%

Washington Crossing 2 112,303 110,734 1.4% 221,378            225,049            -1.6%

New Hope-Lambertville 3 182,120              196,534              -7.3% 357,030            413,457            -13.6%

Centre Bridge-Stockton 64,214                55,947                14.8% 125,488            116,602            7.6%

Uhlerstown-Frenchtown 4 84,205                84,084                0.1% 167,402            170,209            -1.6%

Upper Black Eddy-Milford 5 39,156                49,935                -21.6% 77,795              102,003            -23.7%

Riegelsville 40,396                41,844                -3.5% 79,686              86,919              -8.3%

Northampton Street 6 344,763              317,668              8.5% 691,110            573,975            20.4%

Riverton-Belvidere 7 40,890                61,633                -33.7% 80,787              128,481            -37.1%

Total 1,611,191           1,593,991           1.1% 3,195,504         3,200,420         -0.2%

NOTES: 

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Westbound Traffic Counts

February 2024

Westbound Volume

1. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Construction on US Route 29 in New 
Jersey in both directions may affect counts.

7. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Traffic counts will continue to be 
monitored monthly. Traffic Counter will also be relocated in the next few months.

*With the upgrade of the traffic counting sensors this year, we have been experiencing some significant drops in traffic at some toll-
supported bridge locations. The Commission Staff has been in communication with the vendor, Signal Service, and is working to 
adjust and verify the new sensors are reporting as accurate as possible. In doing so, we have identified the previous counters may 
have been inaccurate at times at some of the locations in question. This could be caused by a number of factors including being out 
of calibration, double counting due to microwave reflections and/or driver behavior (i.e. driving straddling the lane line when no 
opposing traffic is coming) and also the geometry at those specific sites. The newer sensors incorporate newer technology with 
improved accuracy and are in use throughout the country with success. Signal Service has been to the sites and verified counts 
and the newer sensors are within a margin of error of 5-7%. Sites where our counts are 10-15% lower than previous years are 
believed to be as a result of more accurate counts. Sites with counts greater than 15% differences from last year are being 
examined, will be visited and recalibrated, or counter hardware will be physically moved to see if we can achieve better results. 
Once Signal Service and the Commission Staff have agreed the counts are accurate as presented with the new counting sensors, 
they will serve as a new baseline for our traffic counts.  Going forward, Signal Service will perform routine recalibrations and 
documented verification counts quarterly at the sites to assure the Commission that the counters are being consistent and that they 
have not moved.  

2. Traffic Counter recalibrated on 2/14. Traffic counts will continue to be monitored monthly.

3. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB 
Rehabilitation. Detour expected to remain in place until Fall 2024. Eastbound traffic is detoured over the NH-L Toll Bridge.  Traffic 
Counter was recalibrated on 2/14 for lane shift(s) during construction.

4. February 2024 extrapolated from February 2023 and decreased by 3.4% (plus additional day for leap year). Traffic Counter 
recalibrated on 2/12. Traffic counts will continue to be monitored monthly.

5. Traffic Counter recalibrated on 2/12. Traffic counts will continue to be monitored monthly.

6. Long-term lane closures were lifted on TS-590A Northampton Street TSB Rehabilitation on June 15, 2023
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Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total February 2024 February 2023

Lower Trenton 74,970     14.9% 70,185     15.1% 429,680      85.1% 395,116      84.9% 504,650           465,301           

Calhoun Street 1 125,383   31.4% 140,380   33.4% 273,464      68.6% 280,496      66.6% 398,847           420,876           

Washington Crossing 2 63,324     36.1% 73,818     40.0% 112,303      63.9% 110,734      60.0% 175,627           184,552           

New Hope-Lambertville 3 -           0.0% 129,354   39.7% 182,120      100.0% 196,534      60.3% 182,120           325,888           

Centre Bridge-Stockton 50,580     44.1% 44,686     44.4% 64,214        55.9% 55,947        55.6% 114,794           100,633           

Uhlerstown-Frenchtown 4 33,041     28.2% 32,958     28.2% 84,205        71.8% 84,084        71.8% 117,247           117,042           

Upper Black Eddy-Milford 5 49,312     55.7% 41,097     45.1% 39,156        44.3% 49,935        54.9% 88,468             91,032             

Riegelsville 34,303     45.9% 35,958     46.2% 40,396        54.1% 41,844        53.8% 74,699             77,802             

Northampton Street 6 151,622   30.5% 103,923   24.7% 344,763      69.5% 317,668      75.3% 496,385           421,591           

Riverton-Belvidere 7 61,382     60.0% 42,664     40.9% 40,890        40.0% 61,633        59.1% 102,272           104,297           

Total 643,917   28.6% 715,023   31.0% 1,611,191   71.4% 1,593,991   69.0% 2,255,109        2,309,014        

NOTES:

February 2024 February 2023 February 2024 February 2023 Volume

Delaware River Joint Toll Bridge Commission
Toll-Supported Bridge Traffic Counts

February 2024

Eastbound Westbound Total

1. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Construction on US Route 29 in New Jersey in both directions may 
affect counts.

4. February 2024 extrapolated from February 2023 and decreased by 3.4% (plus additional day for leap year). Traffic Counter recalibrated on 2/12. Traffic counts 
will continue to be monitored monthly.

7. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Traffic counts will continue to be monitored monthly. Traffic Counter will 
also be relocated in the next few months.

*With the upgrade of the traffic counting sensors this year, we have been experiencing some significant drops in traffic at some toll-supported bridge locations. The 
Commission Staff has been in communication with the vendor, Signal Service, and is working to adjust and verify the new sensors are reporting as accurate as 
possible. In doing so, we have identified the previous counters may have been inaccurate at times at some of the locations in question. This could be caused by a 
number of factors including being out of calibration, double counting due to microwave reflections and/or driver behavior (i.e. driving straddling the lane line when 
no opposing traffic is coming) and also the geometry at those specific sites. The newer sensors incorporate newer technology with improved accuracy and are in 
use throughout the country with success. Signal Service has been to the sites and verified counts and the newer sensors are within a margin of error of 5-7%. Sites 
where our counts are 10-15% lower than previous years are believed to be as a result of more accurate counts. Sites with counts greater than 15% differences 
from last year are being examined, will be visited and recalibrated, or counter hardware will be physically moved to see if we can achieve better results. Once 
Signal Service and the Commission Staff have agreed the counts are accurate as presented with the new counting sensors, they will serve as a new baseline for 
our traffic counts.  Going forward, Signal Service will perform routine recalibrations and documented verification counts quarterly at the sites to assure the 
Commission that the counters are being consistent and that they have not moved.  

5. Traffic Counter recalibrated on 2/12. Traffic counts will continue to be monitored monthly.

6. Long-term lane closures were lifted on TS-590A Northampton Street TSB Rehabilitation on June 15, 2023

2. Traffic Counter recalibrated on 2/14. Traffic counts will continue to be monitored monthly.

3. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. Detour expected to 
remain in place until Fall 2024. Eastbound traffic is detoured over the NH-L Toll Bridge.  Traffic Counter was recalibrated on 2/14 for lane shift(s) during 
construction.

Copy of 02-2024 Agenda Traffic Tables Traffic Count Program TSB Breakdown
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Bridge February 2024 February 2023 % Change YTD 2024 YTD 2023 % Change

Lower Trenton 504,650            465,301            8.5% 1,005,367        948,529           6.0%

Calhoun Street 1 398,847 420,876 -5.2% 806,818 866,233 -6.9%

Washington Crossing 2 175,627            184,552            -4.8% 336,779           382,952           -12.1%

New Hope-Lambertville 3 182,120            325,888            -44.1% 478,043           683,329           -30.0%

Centre Bridge-Stockton 114,794            100,633            14.1% 220,618           208,452           5.8%

Uhlerstown-Frenchtown 4 117,247            117,042            0.2% 239,562           243,663           -1.7%

Upper Black Eddy-Milford 5 88,468              91,032              -2.8% 174,883           187,795           -6.9%

Riegelsville 74,699              77,802              -4.0% 147,723           161,153           -8.3%

Northampton Street 6 496,385            421,591            17.7% 990,999           863,201           14.8%

Riverton-Belvidere 7 102,272            104,297            -1.9% 200,981           215,276           -6.6%

Total 2,255,109         2,309,014         -2.3% 4,601,773        4,760,583        -3.3%

NOTES: 

2. Traffic Counter recalibrated on 2/14. Traffic counts will continue to be monitored monthly.

Total Volume

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Two Way Traffic Counts

February 2024

1. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Construction on US Route 29 in New 
Jersey in both directions may affect counts.

3. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB 
Rehabilitation. Detour expected to remain in place until Fall 2024. Eastbound traffic is detoured over the NH-L Toll Bridge.  Traffic 
Counter was recalibrated on 2/14 for lane shift(s) during construction.

4. February 2024 extrapolated from February 2023 and decreased by 3.4% (plus additional day for leap year). Traffic Counter 
recalibrated on 2/12. Traffic counts will continue to be monitored monthly.

6. Long-term lane closures were lifted on TS-590A Northampton Street TSB Rehabilitation on June 15, 2023

7. Traffic Counter recalibrated on 2/15. Traffic counts will continue to be monitored monthly. Traffic counts will continue to be 
monitored monthly. Traffic Counter will also be relocated in the next few months.

*With the upgrade of the traffic counting sensors this year, we have been experiencing some significant drops in traffic at some 
toll-supported bridge locations. The Commission Staff has been in communication with the vendor, Signal Service, and is working 
to adjust and verify the new sensors are reporting as accurate as possible. In doing so, we have identified the previous counters 
may have been inaccurate at times at some of the locations in question. This could be caused by a number of factors including 
being out of calibration, double counting due to microwave reflections and/or driver behavior (i.e. driving straddling the lane line 
when no opposing traffic is coming) and also the geometry at those specific sites. The newer sensors incorporate newer 
technology with improved accuracy and are in use throughout the country with success. Signal Service has been to the sites and 
verified counts and the newer sensors are within a margin of error of 5-7%. Sites where our counts are 10-15% lower than 
previous years are believed to be as a result of more accurate counts. Sites with counts greater than 15% differences from last 
year are being examined, will be visited and recalibrated, or counter hardware will be physically moved to see if we can achieve 
better results. Once Signal Service and the Commission Staff have agreed the counts are accurate as presented with the new 
counting sensors, they will serve as a new baseline for our traffic counts.  Going forward, Signal Service will perform routine 
recalibrations and documented verification counts quarterly at the sites to assure the Commission that the counters are being 
consistent and that they have not moved.  

5. Traffic Counter recalibrated on 2/12. Traffic counts will continue to be monitored monthly.
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Bridge February 2024 February 2023 % Change YTD 2024 YTD 2023 % Change

Trenton-Morrisville 1,438,682 1,459,814 -1.4% 2,853,630       3,020,801         -5.5%

Scudder Falls 1 1,243,795 1,159,099 7.3% 2,468,480       2,386,077         3.5%

New Hope-Lambertville 2 368,022 273,624 34.5% 655,387          570,022            15.0%

Interstate 78 1,685,484 1,600,138 5.3% 3,353,709       3,330,096         0.7%

Easton - Phillipsburg 920,299 907,822 1.4% 1,849,094       1,875,275         -1.4%

Portland - Columbia 3 202,034 211,342 -4.4% 410,187          433,778            -5.4%

Delaware Water Gap 3 1,415,746 1,305,412 8.5% 2,814,586       2,724,358         3.3%

Milford - Montague 4 171,712 163,756 4.9% 341,385          341,709            -0.1%

Total 7,445,774          7,081,007          5.2% 14,746,458     14,682,116       0.4%

NOTES:

Delaware River Joint Toll Bridge Commission
Toll Bridge - Two Way Traffic Counts

February 2024

1. Construction began in June 2017 under contract T-688A for the Scudder Falls Replacement Bridge. In July 2019, SFB 
became a Toll Bridge. SFB Project reached substantial completion on December 17, 2021. The last lane closure was performed 
on May 5, 2023. 

*The Commission Staff has been in communication with the vendor, Signal Service, and is working to adjust and verify that the 
new sensors are reporting as accurate as possible. Traffic data from the new sensors at the toll bridges is reasonable. 
Commission Staff is monitoring the data each month and will work with the vendor as needed to adjust the sensor calibration 
and/or location. The roadway geometry at the toll bridges allow for ideal traffic data accuracy.

3. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB 
Rehabilitation. Detour expected to remain in place until Fall 2024. Eastbound traffic is detoured over the NH-L Toll Bridge.  Traffic 
Counter was recalibrated on 2/14 for lane shift(s) during construction.

3. On 12/6/22, a portion of Route 611 North of Portland was closed indefinitely after a rockfall occurred in Delaware Water Gap 
Borough.

4. Construction for Contract No. T/TS-734A-006 M-M Approach and Bridge Repaving had temporary lane closures restricting 
traffic to one lane alternating traffic from August 25, 2022 through July 5, 2023. 

Total Volume (all classes)
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 25th, 2024 

STATISTICAL SUMMARY OF EXPENDITURES 

There follow reports entitled “Budget vs Actual” covering the month of February 2024 
relative to Toll Bridges, Toll Supported Bridges and Administration Departments. 

Total operating expenses plus encumbrance totaled $6,855,114 for the month of 
February. For the 2024 fiscal period, total expenses plus encumbrances amounted to 
$14,179,345 which represents 80.63% of 2024 year-to-date operating budget.  

There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

TOTAL COMMISSION

YTD 

Budget 

2024

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2024

 4,281,033 $0 $4,227,880 $2,135,971 $23,152,344 $27,380,225 Regular Employee Salaries

 214,547  0  157,484  72,684  745,180  902,664 Part-Time Employee Wages

 562,478  0  18,595  8,877  1,250,860  1,269,455 Overtime Wages

 1,502,034  0  1,365,649  678,624  8,397,960  9,763,609 Pension Contributions

 364,397  0  352,791  177,053  2,015,885  2,368,677 FICA Contributions

 2,417,070  0  1,552,298  594,178  13,454,089  15,006,387 Regular Employee Healthcare Benefits

 50,433  0  47,643  23,819  254,811  302,454 Life Insurance Benefits

 11,025  0  72  72  44,028  44,100 Unemployment Compensation Benefits

 337,751  127,327  116,380  88,740  862,771  1,106,478 Utility Expense

 119,172  64,802  50,382  40,062  246,337  361,521 Office Expense

 328,993  54,195  201,879  98,182  1,357,941  1,614,015 Telecommunication Expense

 453,280  125,157  189,303  138,850  880,984  1,195,444 Information Technology Expense

 134,475  18,508  69,095  7,614  496,392  583,994 Professional Development/Meetings

 428,484  308,839  82,363  61,164  281,012  672,214 Vehicle Maintenance Expense and Fuel

 1,028,747  711,191  119,177  116,863  1,293,650  2,124,018 Operations Maintenance Expense

 250,000  11,107  133,694  69,969  1,355,199  1,500,000 ESS Operating Maintenance Expense

 3,241  0  2,043  1,374  17,405  19,448 Commission Expense

 59,170  650  17,159  11,245  114,867  132,676 Toll Collection Expense

 64,555  814  9,955  3,336  318,477  329,245 Uniform Expense

 962,452  0  941,218  516,817  5,058,819  6,000,038 Business Insurance

 4,338  0  2,559  1,765  11,327  13,885 Licenses & Inspections Expense

 8,421  3,682  1,044  279  61,733  66,458 Advertising

 375,315  8,333  139,046  83,516  1,915,432  2,062,812 Professional Services

 1,288,380  0  1,188,875  607,090  6,360,562  7,549,437 State Police Bridge Security

 254,143  7,506  203,164  102,833  1,270,330  1,481,000 EZP Equip/Traffic Counter Maint

 83,345  0  0  0  500,000  500,000 General Contingency

 1,999,053  0  1,547,486  735,014  10,271,775  11,819,261 EZPass Operating Expense

$1,442,110 $12,737,235 $6,375,992 $17,586,331 Total $81,990,171 $96,169,516 

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

ADMINISTRATION*

Annual

Budget

2024

OPERATING EXPENSE
 941,733 $0 $938,152 $484,677 Regular Employee Salaries $5,181,148 $6,119,299 

 32,000  0  0  0 Part-Time Employee Wages  72,000  72,000 

 2,419  0  0  0 Overtime Wages  10,101  10,101 

 307,371  0  271,250  134,800 Pension Contributions  1,726,740  1,997,991 

 72,983  0  71,819  37,092 FICA Contributions  402,588  474,407 

 367,369  0  261,866  116,012 Regular Employee Healthcare Benefits  2,289,222  2,551,088 

 10,255  0  10,228  5,095 Life Insurance Benefits  55,801  66,030 

 11,025  0  72  72 Unemployment Compensation Benefits  44,028  44,100 

 18,287  0  13,881  17,356 Utility Expense  120,519  134,400 

 91,094  53,593  41,067  33,017 Office Expense  157,192  251,851 

 26,227  0  16,247  8,124 Telecommunication Expense  147,172  163,419 

 449,721  125,157  189,303  138,850 Information Technology Expense  861,540  1,176,000 

 111,259  18,508  63,356  5,176 Professional Development/Meetings  356,844  438,707 

 43,082  30,397  10,649  10,336 Vehicle Maintenance Expense and Fuel  11,288  52,334 

 1,775  28,084  7,622  8,431 Operations Maintenance Expense  170,244  205,950 

 3,241  0  2,043  1,374 Commission Expense  17,405  19,448 

 1,431  0  0  0 Uniform Expense  11,097  11,097 

 45,968  0  45,659  22,274 Business Insurance  455,476  501,136 

 8,421  3,682  1,044  279 Advertising  61,733  66,458 

 261,135  8,333  139,046  83,516 Professional Services  1,230,432  1,377,812 

 83,345  0  0  0 General Contingency  500,000  500,000 

OPERATING EXPENSE SUBTOTAL $16,233,629 $13,882,570 $267,753 $2,083,305 $1,106,479 $2,890,141 

ADM OPS AllOCATION
(208,137)(97,621)TES Allocation

ADM OPS AllOCATION SUBTOTAL ($208,137)($97,621)

$1,875,168 $1,008,858 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training & 

Employee Safety.

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

ADMINISTRATION - OPERATIONS*

Annual

Budget

2024

OPERATING EXPENSE
 628,177 $0 $620,230 $319,751 Regular Employee Salaries $3,570,540 $4,190,770 

 59,237  0  4,747  3,276 Overtime Wages  159,902  164,649 

 287,853  0  195,533  97,161 Pension Contributions  1,675,589  1,871,122 

 67,861  0  65,092  32,835 FICA Contributions  376,020  441,112 

 376,598  0  272,627  144,100 Regular Employee Healthcare Benefits  1,988,489  2,261,116 

 9,663  0  9,396  4,698 Life Insurance Benefits  48,581  57,977 

 20,000  0  8,706  8,706 Utility Expense  111,294  120,000 

 9,006  3,804  5,504  3,507 Office Expense  44,370  53,678 

 28,884  0  13,253  6,346 Telecommunication Expense  160,049  173,303 

 18,655  0  5,165  2,230 Professional Development/Meetings  106,760  111,925 

 61,317  41,903  15,530  15,530 Vehicle Maintenance Expense and Fuel  60,470  117,903 

 357,134  309,325  61,976  61,843 Operations Maintenance Expense  71,503  442,803 

 250,000  11,107  133,694  69,969 ESS Operating Maintenance Expense  1,355,199  1,500,000 

 44  0  0  0 Toll Collection Expense  265  265 

 9,951  0  5,936  1,617 Uniform Expense  53,769  59,705 

 36,222  0  34,960  30,334 Business Insurance  182,370  217,330 

 369  0  388  284 Licenses & Inspections Expense  1,827  2,215 

 114,179  0  0  0 Professional Services  685,000  685,000 

OPERATING EXPENSE SUBTOTAL $12,470,873 $10,651,998 $366,138 $1,452,737 $802,189 $2,335,151 

ADM OPS AllOCATION
 25,381  11,904 TES Allocation

(135,175)(65,765)Toll Operation Allocation

(204,867)(72,519)Bridge Maint Allocation

(36,261)(16,375)Maint/Toll Allocation

(730,787)(375,850)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($1,081,708)($518,603)

$371,028 $283,585 TOTAL EXPENSES

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2024

OPERATING EXPENSE
 583,774 $0 $575,962 $289,158 Regular Employee Salaries $3,131,808 $3,707,770 

 48,746  0  47,004  21,340 Part-Time Employee Wages  155,140  202,144 

 148,858  0  3,527  1,052 Overtime Wages  327,838  331,365 

 201,638  0  201,185  99,974 Pension Contributions  1,109,515  1,310,699 

 49,915  0  47,571  23,653 FICA Contributions  276,887  324,458 

 353,725  0  198,352  51,101 Regular Employee Healthcare Benefits  1,909,468  2,107,820 

 6,797  0  6,328  3,204 Life Insurance Benefits  33,144  39,471 

 84,144  33,874  33,591  23,703 Utility Expense  221,640  289,105 

 2,338  518  390  390 Office Expense  11,538  12,446 

 48,547  12,896  18,497  9,248 Telecommunication Expense  161,997  193,390 

 1,576  0  0  0 Information Technology Expense  8,679  8,679 

 968  0  100 (5)Professional Development/Meetings  4,745  4,844 

 120,597  85,456  17,044  17,044 Vehicle Maintenance Expense and Fuel  58,106  160,606 

 172,454  80,127  29,125  36,778 Operations Maintenance Expense  285,907  395,159 

 11,645  0  4,919  3,233 Toll Collection Expense  32,086  37,005 

 20,010  814  2,088  713 Uniform Expense  80,229  83,132 

 301,843  0  294,942  147,025 Business Insurance  1,516,118  1,811,060 

 1,532  0  412  308 Licenses & Inspections Expense  1,396  1,807 

 386,035  0  356,532  182,055 State Police Bridge Security  1,906,104  2,262,636 

 88,342  1,251  72,641  35,669 EZP Equipment/Traffic Counter Maint  442,766  516,658 

 774,281  0  781,490  372,725 EZPass Operating Expense  3,812,149  4,593,639 

OPERATING EXPENSE SUBTOTAL $18,393,892 $15,487,260 $214,936 $2,691,696 $1,318,368 $3,407,764 

ADM OPS AllOCATION
 37,176  17,436 TES Allocation

 40,552  19,729 Toll Operation Allocation

 73,026  18,130 Bridge Maint Allocation

 7,977  3,602 Maint/Toll Allocation

 189,334  97,548 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $348,066 $156,446 

$3,039,762 $1,474,814 TOTAL EXPENSES

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2024

OPERATING EXPENSE
 649,553 $0 $658,452 $329,775 Regular Employee Salaries $3,400,052 $4,058,503 

 38,087  0  31,689  13,699 Part-Time Employee Wages  196,831  228,520 

 48,492  0  875  344 Overtime Wages  109,621  110,496 

 208,121  0  235,088  116,815 Pension Contributions  1,117,752  1,352,840 

 51,753  0  52,468  26,105 FICA Contributions  283,942  336,410 

 395,521  0  224,165  59,557 Regular Employee Healthcare Benefits  2,151,923  2,376,088 

 8,111  0  6,828  3,386 Life Insurance Benefits  36,129  42,957 

 129,313  69,119  25,679  14,039 Utility Expense  203,486  298,284 

 5,355  2,444  817  687 Office Expense  7,776  11,038 

 120,537  41,299  62,412  29,329 Telecommunication Expense  351,409  455,120 

 960  0  0  0 Information Technology Expense  4,503  4,503 

 1,515  0  325  220 Professional Development/Meetings  14,173  14,498 

 112,603  93,538  24,791  11,702 Vehicle Maintenance Expense and Fuel  57,929  176,258 

 250,835  165,442 (38,881)(27,310)Operations Maintenance Expense  378,071  504,633 

 22,425  650  6,886  4,731 Toll Collection Expense  41,773  49,309 

 11,403  0  794  494 Uniform Expense  59,157  59,952 

 172,380  0  169,152  72,962 Business Insurance  865,128  1,034,279 

 524  0  808  534 Licenses & Inspections Expense  3,439  4,247 

 350,082  0  323,160  165,031 State Police Bridge Security  1,728,749  2,051,910 

 74,454  834  67,329  30,106 EZP Equipment/Traffic Counter Maint  368,410  436,574 

 714,103  0  443,865  209,933 EZPass Operating Expense  3,731,722  4,175,586 

OPERATING EXPENSE SUBTOTAL $17,782,004 $15,111,976 $373,326 $2,296,703 $1,062,141 $3,366,128 

ADM OPS AllOCATION
 47,687  22,366 TES Allocation

 54,070  26,306 Toll Operation Allocation

 42,767  21,756 Bridge Maint Allocation

 11,604  5,240 Maint/Toll Allocation

 122,344  63,034 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $278,471 $138,701 

$2,575,174 $1,200,843 TOTAL EXPENSES

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2024

OPERATING EXPENSE
 621,993 $0 $630,616 $309,757 Regular Employee Salaries $3,301,098 $3,931,714 

 94,491  0  78,792  37,645 Part-Time Employee Wages  313,867  392,659 

 104,938  0  6,074  2,974 Overtime Wages  224,639  230,713 

 207,793  0  236,356  117,438 Pension Contributions  1,114,351  1,350,708 

 53,608  0  54,407  26,641 FICA Contributions  294,057  348,464 

 373,520  0  201,850  44,737 Regular Employee Healthcare Benefits  2,020,941  2,222,792 

 6,916  0  6,565  3,319 Life Insurance Benefits  34,933  41,498 

 68,163  24,334  25,849  21,099 Utility Expense  119,586  169,769 

 7,757  4,443  1,254  1,111 Office Expense  5,076  10,773 

 59,059  0  51,557  25,178 Telecommunication Expense  302,799  354,356 

 1,023  0  0  0 Information Technology Expense  6,262  6,262 

 1,199  0  150 (7)Professional Development/Meetings  8,597  8,747 

 86,651  57,545  14,349  6,552 Vehicle Maintenance Expense and Fuel  77,643  149,537 

 197,173  114,991  52,633  32,312 Operations Maintenance Expense  247,532  415,156 

 25,056  0  5,354  3,281 Toll Collection Expense  40,744  46,098 

 13,400  0  513  388 Uniform Expense  67,731  68,244 

 305,345  0  297,871  204,340 Business Insurance  1,534,197  1,832,067 

 1,216  0  459  459 Licenses & Inspections Expense  2,961  3,420 

 243,630  0  224,320  114,538 State Police Bridge Security  1,201,599  1,425,919 

 88,191  1,251  61,804  35,667 EZP Equipment/Traffic Counter Maint  453,603  516,658 

 510,669  0  322,132  152,357 EZPass Operating Expense  2,727,904  3,050,035 

OPERATING EXPENSE SUBTOTAL $16,575,590 $14,100,121 $202,564 $2,272,905 $1,139,787 $3,071,790 

ADM OPS AllOCATION
 48,317  22,662 TES Allocation

 40,552  19,729 Toll Operation Allocation

 34,213  17,405 Bridge Maint Allocation

 8,703  3,930 Maint/Toll Allocation

 183,516  94,551 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $315,301 $158,276 

$2,588,206 $1,298,063 TOTAL EXPENSES

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2024

OPERATING EXPENSE
 396,342 $0 $377,979 $189,824 Regular Employee Salaries $2,112,987 $2,490,966 

 612  0  0  0 Part-Time Employee Wages  3,671  3,671 

 107,264  0  2,260  1,230 Overtime Wages  213,305  215,565 

 135,113  0  109,395  54,362 Pension Contributions  768,874  878,269 

 31,896  0  28,908  14,523 FICA Contributions  178,423  207,330 

 256,656  0  187,904  82,922 Regular Employee Healthcare Benefits  1,498,352  1,686,256 

 3,925  0  3,838  1,895 Life Insurance Benefits  21,507  25,345 

 10,954  0  4,001  1,932 Utility Expense  49,956  53,957 

 1,917  0  1,350  1,350 Office Expense  10,150  11,500 

 12,108  0  10,478  5,239 Telecommunication Expense  62,167  72,646 

 504  0  0  0 Professional Development/Meetings  3,025  3,025 

 3,036  0  0  0 Vehicle Maintenance Expense and Fuel  8,384  8,384 

 27,651  6,128  3,300  1,747 Operations Maintenance Expense  77,290  86,718 

 4,626  0  0  0 Uniform Expense  24,466  24,466 

 58,980  0  57,722  22,417 Business Insurance  296,154  353,876 

 474  0  372  60 Licenses & Inspections Expense  198  570 

 196,140  0  181,082  92,476 State Police Bridge Security  968,537  1,149,619 

 1,578  2,085  695  695 EZP Equipment/Traffic Counter Maint  2,775  5,555 

OPERATING EXPENSE SUBTOTAL $7,277,720 $6,300,222 $8,213 $969,285 $470,672 $1,249,775 

ADM OPS AllOCATION
 24,800  11,632 TES Allocation

 39,180  7,252 Bridge Maint Allocation

 3,989  1,801 Maint/Toll Allocation

 124,905  64,027 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $192,874 $84,712 

$1,162,159 $555,384 TOTAL EXPENSES

03/06/2024   10:12 am
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YTD 

Budget

2024

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Two Months Ending February 29, 2024

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2024

OPERATING EXPENSE
 459,462 $0 $426,490 $213,029 Regular Employee Salaries $2,454,711 $2,881,201 

 612  0  0  0 Part-Time Employee Wages  3,671  3,671 

 91,271  0  1,112  0 Overtime Wages  205,455  206,566 

 154,145  0  116,842  58,075 Pension Contributions  885,138  1,001,980 

 36,382  0  32,527  16,204 FICA Contributions  203,967  236,495 

 293,680  0  205,534  95,748 Regular Employee Healthcare Benefits  1,595,694  1,801,228 

 4,764  0  4,459  2,222 Life Insurance Benefits  24,716  29,176 

 6,890  0  4,673  1,905 Utility Expense  36,290  40,963 

 1,706  0  0  0 Office Expense  10,235  10,235 

 33,630  0  29,434  14,717 Telecommunication Expense  172,348  201,782 

 374  0  0  0 Professional Development/Meetings  2,247  2,247 

 1,199  0  0  0 Vehicle Maintenance Expense and Fuel  7,191  7,191 

 21,725  7,095  3,403  3,062 Operations Maintenance Expense  63,102  73,599 

 3,734  0  623  124 Uniform Expense  22,027  22,650 

 41,715  0  40,912  17,465 Business Insurance  209,377  250,289 

 222  0  120  120 Licenses & Inspections Expense  1,505  1,625 

 112,494  0  103,781  52,991 State Police Bridge Security  555,572  659,353 

 1,578  2,085  695  695 EZP Equipment/Traffic Counter Maint  2,776  5,556 

OPERATING EXPENSE SUBTOTAL $7,435,808 $6,456,023 $9,180 $970,604 $476,357 $1,265,583 

ADM OPS AllOCATION
 24,776  11,620 TES Allocation

 15,681  7,977 Bridge Maint Allocation

 3,989  1,801 Maint/Toll Allocation

 110,688  56,690 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $155,134 $78,088 

$1,125,738 $554,445 TOTAL EXPENSES

03/06/2024   10:12 am
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Southern 

Toll Bridges

Central Toll 

Bridges

Northern 

Toll Bridges

Toll Bridges 

Subtotal

Southern 

Region TSB

Northern 

Region TSB

TSB 

Subtotal

Administration 

Operation

Administration

Administrative

ADM 

Subtotal

TOTAL

2024

TOTAL

2023

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE TWO MONTHS ENDED FEBRUARY 29, 2024

TOLL REVENUE

Net Toll Revenue  14,640,802  7,276,802  7,979,779  29,897,384  -  -  -  -  -  -  29,897,384  27,206,046 
EZPass Fee  262,625  118,748  135,502  516,875  -  -  -  -  -  -  516,875  415,398 
Net Violation Fee Income  518,086  1,279,338  370,628  2,168,052  -  -  -  -  -  -  2,168,052  1,693,793 

$ 29,315,237 $ 32,582,311 $ - $ - $ - $ - $ - $ - $ 32,582,311 $ 8,485,909 $ 15,421,514 $ 8,674,888 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  658,452  575,962  630,616  1,865,029  377,979  426,490  804,469  620,230  938,152  1,558,382  4,227,880  3,797,643 
Part-Time Employee Wages  31,689  47,004  78,792  157,484  -  -  -  -  -  -  157,484  107,174 
Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 
Overtime Wages  875  3,527  6,074  10,476  2,260  1,112  3,371  4,747  -  4,747  18,595  83,352 
Pension Contributions  235,088  201,185  236,356  672,629  109,395  116,842  226,237  195,533  271,250  466,783  1,365,649  1,204,836 
FICA Contributions  52,468  47,571  54,407  154,446  28,908  32,527  61,435  65,092  71,819  136,910  352,791  318,669 
Regular Employee Healthcare Benefits  224,165  198,352  201,850  624,367  187,904  205,534  393,438  272,627  261,866  534,492  1,552,298  1,703,392 
Life Insurance Benefits  6,828  6,328  6,565  19,721  3,838  4,459  8,297  9,396  10,228  19,625  47,643  45,420 
Unemployment Compensation Benefits  -  -  -  -  -  -  -  -  72  72  72  - 
Utility Expense  25,679  33,591  25,849  85,119  4,001  4,673  8,674  8,706  13,881  22,587  116,380  119,051 
Office Expense  817  390  1,254  2,461  1,350  -  1,350  5,504  41,067  46,571  50,382  37,964 
Telecommunication Expense  62,412  18,497  51,557  132,466  10,478  29,434  39,912  13,253  16,247  29,501  201,879  202,791 
Information Technology Expense  -  -  -  -  -  -  -  -  189,303  189,303  189,303  137,084 
Professional Development/Meetings  325  100  150  574  -  -  -  5,165  63,356  68,520  69,095  63,490 
Vehicle Maintenance Expense and Fuel  24,791  17,044  14,349  56,184  -  -  -  15,530  10,649  26,179  82,363  48,526 
Operations Maintenance Expense (38,881) 29,125  52,633  42,877  3,300  3,403  6,702  61,976  7,622  69,598  119,177  113,695 
ESS Operating Maintenance Expense  -  -  -  -  -  -  -  133,694  -  133,694  133,694  200,326 
Commission Expense  -  -  -  -  -  -  -  -  2,043  2,043  2,043  2,497 
Toll Collection Expense  6,886  4,919  5,354  17,159  -  -  -  -  -  -  17,159  11,551 
Uniform Expense  794  2,088  513  3,395  -  623  623  5,936  -  5,936  9,955  6,164 
Business Insurance  169,152  294,942  297,871  761,964  57,722  40,912  98,634  34,960  45,659  80,620  941,218  773,604 
Licenses & Inspections Expense  808  412  459  1,679  372  120  492  388  -  388  2,559  1,591 
Advertising  -  -  -  -  -  -  -  -  1,044  1,044  1,044  5,045 
Professional Services  -  -  -  -  -  -  -  -  139,046  139,046  139,046  120,869 
State Police Bridge Security  323,160  356,532  224,320  904,012  181,082  103,781  284,863  -  -  -  1,188,875  1,140,631 
EZP Equip/Traffic Counter Maint  67,329  72,641  61,804  201,774  695  695  1,390  -  -  -  203,164  193,200 
General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 
EZPass Operating Expense  443,865  781,490  322,132  1,547,486  -  -  -  -  -  -  1,547,486  1,552,907 

$ 11,991,472 $ 12,737,235 $ 3,536,042 $ 2,083,305 $ 1,452,737 $ 1,939,889 $ 970,604 $ 969,285 $ 7,261,304 $ 2,272,905 $ 2,296,703 $ 2,691,696 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  47,687  37,176  48,317  133,180  24,800  24,776  49,576  25,381 (208,137) (182,756)  -  - 
Toll Ops Allocation  54,070  40,552  40,552  135,175  -  -  - (135,175)  - (135,175)  -  - 
Bridge Maint Allocation  42,767  73,026  34,213  150,006  39,180  15,681  54,861 (204,867)  - (204,867)  -  - 
Maint/Toll Allocation  11,604  7,977  8,703  28,284  3,989  3,989  7,977 (36,261)  - (36,261)  -  - 
PSBS Allocation  122,344  189,334  183,516  495,194  124,905  110,688  235,593 (730,787)  - (730,787)  -  - 

$ - $ - $(1,289,846)$(208,137)$(1,081,708)$ 348,008 $ 155,134 $ 192,874 $ 941,838 $ 315,301 $ 278,471 $ 348,066 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  237,427  237,427  237,427  319,156 

$ 319,156 $ 237,427 $ 237,427 $ 237,427 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(2,008,769)NET OPERATING INC $ 5,635,126 $ 12,846,340 $ 5,897,703 $ 24,379,170 $(1,162,159) $(1,125,738) $(2,287,897) $(371,028) $(1,637,741) $ 20,082,503 $ 17,642,920 

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss  1,883,530  1,545,026 
Other Non-Operating Revenue  -  - 
Interest Expense (4,346,004) (4,413,503)
Depreciation Expense

$(2,868,476)$(2,462,474)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 14,774,444 $ 17,620,029 

03/06/2024 10:13 am
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

 

Meeting of MARCH 25, 2024 

 

1 
 

MONTHLY PURCHASING REPORT 

 

Month of February 2024 

 

 This report itemizes all orders for purchases made for the month of February 2024, 

showing the divisions chargeable for the expense and the source of authority for issuance of 

the Purchase Order.  This authority is broken into three categories: 

 

(1) By authority of the Commission 

(2) By authority of the Executive Director or his designate 

(3)  By authority of the Director 

 

The purchasing activities for the month of February 2024, culminated in the 

preparation and placement of 129 purchase orders in the total amount of $2,477,727.02. 

There were no quotes for the month of February.  

 

Significant procurements are shown below: 

 

➢ Four (4) Purchase Orders were issued, in the total amount of $488,393.59 for 

roadway salt for multiple locations; 

 

➢ One (1) Purchase Order was issued, in the total amount of $406,000.00 for an IT 

infrastructure upgrade; 
 

➢ One (1) Purchase Order was issued, in the total amount of $195,640.00 for a John 

Deere backhoe for DWG. 
 

➢ One (1) Purchase Order was issued, in the total amount of $160,920.00 for four 

(4) Laneblade attachments for the F-250 patrol vehicles; 
 

➢ One (1) Purchase Order was issued, in the total amount of $115,000.00 for the 

ADP Workforce & eTIME Software. 

 

In addition to the practices employed incidental to purchase of materials, etc., from 

vendors on a direct basis, the Commission also purchases via direct utilization of the 

purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 

other joint purchasing arrangements. 



PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

February 2024

 10,008.00COSTARS 40ENG2024 TRAFFIC COUNTER MAINT. SESIGNAL SERVICE INC 20240063

 12,895.68ESSSOLEBURY TOWER ANNUAL LEASECROWN CASTLE 20240064

 301.50COSTARS 12PSBSCLOTHING: PSBS  UNIFORMSSTARR UNIFORM 20240065

 2,470.00COSTARS 18ESSESS CAMERA UPGRADE -NHLTB/TM PSIGNAL SERVICE INC 20240066

 17,700.00NIPA R14ITADP HR SOFTWARE AS A SVC RENEWADP, LLC 20240067

 3,746.13SRMCPAPER PRODUCTS ETC. - SRMCOFFICE BASICS 20240068

 636.20DWGDUMPSTER SERVICE 2023WASTE MANAGEMENT 20240069

 3,714.88DWGMUNICIPAL WASTE SERVICE-DWGWASTE MANAGEMENT 20240070

 4,560.00ITYEARLY SERVICE CONTRACTSSTOKES CREATIVE GROUP, INC. 20240071

 2,373.30PCMUNICIPAL WASTE SERVICE-PCWASTE MANAGEMENT 20240072

 7,223.84MMMUNICIPAL WASTE SERVICE-MMWASTE MANAGEMENT 20240073

 3,575.00EPANNUAL ELEVATOR PMKENCOR, LLC 20240074

 1,351.08I78VACUUMS-I78GRAINGER 20240075

 3,698.64I78JANITORIAL PRODUCTS I-78OFFICE BASICS 20240076

 9,392.00ITREMOTE MANAGEMENT SOFTWAREEASYVISTA INC 20240077

 2,064.82MMPATROL TRUCK REPAIR PARTS ( MINIELSEN FORD 20240078

 575.80PA 4400025716I78TIRES-GARAKOST TIRE & AUTO SEREVICE 20240079

 406,000.00COSTARS 

C000001020079

ITIT INFRASTRUCTURE UPGRADE PROJMELILLO CONSULTING 20240080

CAPITAL RESERVE

 839.90EOPRIVACY FILTERS FOR (3) 65-INCPHOTO DON 20240081

 14,786.20I78ANNUAL DUMPSTER WASTE SERVICEWASTE MANAGEMENT 20240082

 2,000.00MULTIBRIDGEMASTER INSPECTIONDFM ENTERPRISES, INC. 20240083

2



PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

February 2024

 675.54NJ M-0002NHLVACUUM-NHLGRAINGER 20240084

 2,586.17COSTARS 4SRMCSOAP, CLEANERS, BATHROOM - SRMOFFICE BASICS 20240085

 153.00COSTARS 12PSBSCLOTHING: PSBSSTARR UNIFORM 20240086

 1,515.96NJM-0002DWGSMALL TOOLS,DRILL BITS,ETCGRAINGER 20240087

 327.00NJ M-800I78MICROWAVE/I-78 MAINTENANCE KITHOME DEPOT 20240088

 1,788.00I78MONTHLY ELEVATOR PMKENCOR, LLC 20240089

 7,709.78AB SFCFI  WORKSPACE-OFFICE FURNITURCORPORATE FACILITIES OF NEW 

JERSEY, LLC

 20240090

 2,453.10COSTARS 35PSBSOFFICE FURNITURECORPORATE FACILITIES OF NEW 

JERSEY, LLC

 20240091

 1,527.07ITPRINTER MANAGEMENT SOFTWAREASSOCIATED IMAGING SOLUTIONS 20240092

 115,000.00ITADP WORKFORCE & ETIME SFTWREADP, LLC 20240093

 20,500.00COSTARS 6ITNETWORK MONITORING/MGT.CDW-G 20240094

 21,280.00COSTARS 6ITVMWARE SOFTWARE ANNL RENEWCDW-G 20240095

 4,000.00NIPA Contract R141901ITADP ETIME PHONE SOTWRE RENEWALSANDATA TECHNOLOGIES 20240096

 797.92ITDID FOR VESTA PHONE SYSTEMIPFONE 20240097

 3,491.65ITTELEPHONE SYSTEM LICENSESIPFONE 20240098

 1,595.68ITDESK TELEPHONE REPLACEMENTSIPFONE 20240099

 31,555.50ITTELEPHONE SERVICE CONTRACT (1HIPFONE 20240100

 17,464.80OMNIA-NCITOFFICE365 CYBERSECURITY STEPUPDELL MARKETING LP 20240101

 9,800.00TTS-783ADWGGUIDE RAIL & ATTENUATOR RPLCMNJ. FLETCHER CREAMER & SONS , INC 20240102

 7,300.00TTS-783ADWGGUIDE RAIL & ATTENUATOR RPLCMNJ. FLETCHER CREAMER & SONS , INC 20240103

 14,275.00AB SFSOLAR/BLACKOUT SHADES FOR (9)SHAFFER DESOUZA BROWN, INC. 20240104

CAPITAL RESERVE

3
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PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

February 2024

 2,773.39ITOPENTEXT FILE SERVICE RENEWALOPEN TEXT INC. 20240105

 610.00NDTSSEPTIC PUMP OUTALLSTATE SEPTIC SYSTEMS 20240106

 51,453.09EPBULK ROADWAY SALT–EPMORTON SALT INC. 20240107

 337,414.00SRMCBULK ROADWAY SALT - LMRIVERSIDE CONSTRUCTION 

MATERIALS, INC.

 20240108

 49,021.44I78I78- CABLE SPLICER-ESS (V&E 20FIBER OPTIC MARKETPLACE,LLC 20240109

CAPITAL RESERVE

 905.00PC2024 REPAIRSUPER HEAT INC 20240110

 3,084.97MMEMERGENCY GENERATOR REPAIREMR POWER SYSTEMS LLC 20240111

 1,401.06MMBATTERIES REPLACEMENT ON GENEREMR POWER SYSTEMS LLC 20240112

 41,089.50NHLBULK ROADWAY SALT-NHLRIVERSIDE CONSTRUCTION 

MATERIALS, INC.

 20240113

 746.76NJM-0002DWGHVAC FILTERSGRAINGER 20240114

 18,028.50NHLNHL- SIGN BRD#1 (V&E# 2024-120JTECHUSA 20240115

CAPITAL RESERVE

 18,028.50NHLNHL-SM SIGN BRD #2 (V&E#2024-1JTECHUSA 20240116

CAPITAL RESERVE

 58,437.00TMBULK ROADWAY SALT - TM/SFRIVERSIDE CONSTRUCTION 

MATERIALS, INC.

 20240117

 760.8020-GNSV2SFTGENERATOR ANNL SVCE-BM/AET BLDEMR POWER SYSTEMS LLC 20240118

 1,609.02NJ T-284NHLGENERATOR ANNUAL SERVICE (NHL)EMR POWER SYSTEMS LLC 20240119

 663.61EPGENERATOR ANNUAL SERVICE (EP)EMR POWER SYSTEMS LLC 20240120

 6,465.53NJ-T-284DWG2024 GENERATOR SERVCE NORTHERNEMR POWER SYSTEMS LLC 20240121

 2,146.6020-GNSV2AB SFGENERATOR ANNUAL SERVICE (SF)EMR POWER SYSTEMS LLC 20240122

 3,710.00SDTSCS GREY WATER PUMP OUT- NJ EVENJ EVENT SERVICES, LLC 20240123

4
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Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

February 2024

 

 5,881.76COSTARS-003-E22-603ITENG LAPTOP REPLACE AND IT SUPPDELL MARKETING LP 20240124

 45,327.80PA COSTARS 1MULTICOPIER LEASE 2024DE LAGE LANDEN FINANCIAL SERV 20240125

 45,000.00DWGDWG- SWEEPER TRAILER (V&E#2024MEDICO INDUSTRIES 20240126

CAPITAL RESERVE

 40,230.00TMTM- LANEBLADE (V&E# 2024-110-NJTECHUSA 20240127

CAPITAL RESERVE

 40,230.00SFTSF- LANEBLADE (V&E#2024-115-N-JTECHUSA 20240128

CAPITAL RESERVE

 40,230.00I78I78- LANEBLADE (V&E#2024-210-NJTECHUSA 20240129

CAPITAL RESERVE

 40,230.00DWGDWG- LANEBLADE (V&E#2024-320-NJTECHUSA 20240130

CAPITAL RESERVE

 24,062.85MMMM- MAMMOTH 850 & ACCESS (V&E#WHITEHALL TURF EQUIPMENT 20240131

CAPITAL RESERVE

 19,710.70EPEP- 3 CAT ACCESS (V&E#2024-220FOLEY INC 20240132

CAPITAL RESERVE

 7,080.00TMTM- TRENCHER ATTCHMNT (V&E#202POWERPRO EQUIPMENT CO. 20240133

CAPITAL RESERVE

 27,115.00I78I78- FORRESTRY HEAD (V&E#2024-GREEN CLIMBER OF NORTH AMERICA 20240134

CAPITAL RESERVE

 3,712.42I782024 ANNUAL GENERATOR SERVICEEMR POWER SYSTEMS LLC 20240135

 10,900.00I782024 HVAC ROUTINE MAINTENANCEACS SERVICES LLC 20240136

 2,130.00SRMCFIRE ALARM INSPECTION - LMEASTERN TIME, INC. 20240137

 6,470.00MULTIFIRE ALARM MAINTENANCE PROGRAMEASTERN TIME, INC. 20240138

 750.00DWGJANITORIAL - LANE DEGREASERGREEN POWER 20240139

 5,681.77COSTARS 4SRMCJANITORIAL CLEANING/BREAKROOMOFFICE BASICS 20240140
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 2,916.69COSTARS 4SRMCJANITORIAL ORDEROFFICE BASICS 20240141

 4,295.14DWGDWG- 2016 MACK REPAIRTRANSEDGE TRUCK CENTERS - 

STROUDSBURG (MACK)

 20240142

 29,483.03PA 4400028317NHLNHL- JD TRACTOR (2024-120-R-03JOHN DEERE COMPANY 20240143

CAPITAL RESERVE

 34,956.32PA 4400028317I78I78- Gator (V&E# 2024-210-R-05JOHN DEERE COMPANY 20240144

CAPITAL RESERVE

 195,640.00PA 4400028324DWGDWG- JD BACKHOE (V&E# 2024-320GROFF TRACTOR & EQUIPMENT 20240145

CAPITAL RESERVE

 60,009.98COSTARS 8SFTSF- RC MOWER (V&E#2024-115-N-0BOBCAT OF LANCASTER 20240146

CAPITAL RESERVE

 38,980.00PA 4400028102TMTM-CAT MULCHER ATTACH (V&E# 20FOLEY INC 20240147

CAPITAL RESERVE

 3,914.96AB SFHVAC CONTROLLER REPLACEMENTACS SERVICES LLC 20240148

 1,130.00COSTARS 8ESSESS: SECURITY -AET BUILDINGKELLEY BROS, LLC 20240149

 3,800.00PCHVAC ROUTINE MAINTENANCESUPER HEAT INC 20240151

 3,800.00DWGHVAC ROUTINE MAINTENANCESUPER HEAT INC 20240152

 4,200.00MMHVAC ROUTINE MAINTENANCESUPER HEAT INC 20240153

 832.00DWGCONTINUUM CONTROLLER REPAIRSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20240154

 3,394.00ESSESS: ACCESS CONTROL EQUIPMENT-DELMAR ENTERPRISES, INC. 20240155

 1,184.22SFT Elevator Phone Battery ReplacSCHINDLER ELEVATOR CORPORATION 20240156

 9,120.89EPBOILER AND PUMP REPLACEMENT (TACS SERVICES LLC 20240157

 9,304.80EPBOILER AND PUMP REPLACEMENT (BACS SERVICES LLC 20240158

 3,370.00EPEMERGENCY HVAC REPAIR (LEAKINGACS SERVICES LLC 20240159

 763.40PA 4400024060DWGMOTOR OIL: 55 GALLON ( DRUM)PETROCHOICE 20240160
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 71,766.67I78I78- FOUR COLUMN LIFTS (V&E#20HOFFMAN SERVICES, INC. 20240161

CAPITAL RESERVE

 16,752.96MMMM- JD ZTRAK MOWER (V&E#2024-3JOHN DEERE COMPANY 20240162

CAPITAL RESERVE

 7,454.84MMMM- WALK BEHIND MOWER (V&E#202JOHN DEERE COMPANY 20240163

CAPITAL RESERVE

 1,707.83NHLSPLIT SYSTEM FAN REPLACEMENT (ACS SERVICES LLC 20240164

 20,120.00PCPC- COLD PLANER (V&E#2018-310-QUICK ATTACH ATTACHMENTS, LLC 20240165

CAPITAL RESERVE

 14,500.00I78I78- GUARD RAIL MOWER (V&E# 20CAZENOVIA EQUIPMENT COMPANY 20240166

CAPITAL RESERVE

 37,674.25MMMM-WELDER (V&E#2024-330-R-04-2ALL GAS & WELDING SUPPLY CO. INC. 20240167

CAPITAL RESERVE

 10,437.00MMMM-SCAG WINDSTORM (V&E# 2024-3BASSANI POWER EQUIPMENT 20240168

CAPITAL RESERVE

 18,527.60SRMCMINUCIPAL WASTE MANAGMENT / LOWASTE MANAGEMENT 20240169

 7,144.28AB SFWASTE MANAGEMENT-ABSFWASTE MANAGEMENT 20240170

 319.95PCREPLACEMENT STARTER ( INTERNATCYPHERS TRUCK PARTS 20240171

 15,375.00COSTARS 6ITDISASTER RECOVERY SOFTWARE RENCDW-G 20240172

 3,252.50COSTARS 3ITPSBS PRINTER REPLACEMENTCDW-G 20240173

 2,796.16KEYSTONEITRACK UPS BATTERY CARTRIDGE REPCDW-G 20240174

 15,886.51ITLANGHORNE TELEPHONE SYSTEMIPFONE 20240175

CAPITAL RESERVE

 9,252.00PA 4400028315SFTSF- SPREADER (V&E#2024-115-N-0LAWN AND GOLF SUPPLY 20240176

CAPITAL RESERVE

 4,940.00COSTARS 18ESSESS CAMERA UPGRADE -CALHOUN STSIGNAL SERVICE INC 20240177
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 951.00COSTARS 18ESSESS: ETHERNET POWER SUPPLY SWISIGNAL SERVICE INC 20240178

ITLANGHORNE CELL PHONE SIGNAL BOSIGNALBOOSTER.COM 20240179

CAPITAL RESERVE

 2,314.50NJ M-0002TESFIRST AID  SUPPLIESGRAINGER 20240180

 1,680.00TESEDUCATIONAL AND TRAINING SERVIJERSEY SHORE SAFETY CONSULTANTS 20240181

 47,283.45PA 4400028114SFTSF- FELLING TILT TRAILER (V&E#MEDICO INDUSTRIES 20240182

CAPITAL RESERVE

 2,550.62SRMCSRMC- ARM JOYSTICK CONTROLS 2TRUCKCORP, LLC 20240183

 345.00NDTSPORTA POTTY RENTALALLSTATE SEPTIC SYSTEMS 20240184

 880.00PCBOTTLED SPRING WATER ( PC)CRYSTAL SPRINGS 20240185

 1,100.00DWGBOTTLED WATER ( DWG)CRYSTAL SPRINGS 20240186

 880.00MMBOTTLED WATERCRYSTAL SPRINGS 20240187

 336.00R4853-12ENGT-519A LANGHORNE PHONE PAGE SYIPFONE 20240188

CAPITAL RESERVE

 1,437.50R4853-12ENGT-519A LANGHORNE SIP PHONE GASIPFONE 20240189

CAPITAL RESERVE

 5,670.00AB SFWATER TOWER CLEANINGSCIENTIFIC WATER CONDITIONING CO., 

INC.

 20240190

 813.70COSTARS 12NHLTOLL POLO LONG SLEEVESTARR UNIFORM 20240191

 3,682.06CCOMPLPROMO PRODUCTSTOTALLY PROMOTIONAL 20240192

AUTHORITY TOTALS:

$2,477,727.02GRAND TOTAL:

$1,401,212.50 $1,076,514.52 $0.00Purchase Order Count: 129
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E-ZPASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
                                                              FEBRUARY 2024 

 
 

E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

3,870,076 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

6,376,074 
 

 
 
 

The Commission will be able to identify 78,993 migrated accounts through a prefix account 
number (60000).  This number will precede the 4-digit account assigned to these accounts. The 
prefix number was provided in order for the Commission to identify all migrated E-ZPass 
accounts. 
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E-ZPass account modification requests and violation inquiries represent a decrease in calls for 
February. 

 
 

 
SCUDDER FALLS BRIDGE  

 

 
TOLL-BY-PLATE BILLS AND 

VIOLATION NOTICES MAILED IN 
FEBRUARY 

TOLL BILL A 22,976 
TOLL BILL B 11,239 

LEVEL 1 VIOLATIONS 10,993 

LEVEL 2 VIOLATIONS 10,652 
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E-ZPass Department Call Activity 

 
 

Total Calls 
for 

February 

   

    Account Modification Requests 110 

    Violation Notification Inquires 70 

     SFB Inquiries (commuter discount/toll by plate)         65 

General Commission Inquiries     

      Calls referred to Other Departments (H.R., Eng., ESS) 18 

Web-Inquiries  

        Account Updates 75 

        Violations 57 

        Disputes        96 

TOTAL NUMBER OF CALLS        491 
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CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – February 2024, New Jersey  
E-ZPass reports $15,572,102.34 collected in tolls and $56,204,839.16 collected in fees.  

Collection Account Updates: 

CRST Lincoln Sales - August Settlement:  DRJTBC received payment in the amount of 
$43,188.15 for violation transactions from February 2016 through July 2019.  The full 
outstanding toll in the amount of $14,428.15 was paid.  Conduent receives a percentage share of 
the administrative fee.  Therefore, DRJTBC received payment for the fees in the amount of 
$19,185.00.  Commission counsel filed a civil complaint for the outstanding amount.  General 
Counsel for CRST International, Inc. and Commission counsel representing Florio Perucci 
Steinhardt & Capelli negotiated payment for the entire outstanding amount.   

Transcom - August Settlement:  DRJTBC received payment in the amount of $5,000.00 
representing outstanding tolls from April 2014-October 2018. Commission counsel filed a civil 
complaint for the outstanding amount.  Counsel for Transcom and Commission counsel 
representing Florio Perucci Steinhardt & Capelli negotiated payment.  

TMT Trucking:  On 12/19/19, DRJTBC was awarded $40,000.00 during an arbitration hearing. 
The defendant as well as the Commission has 30 days to appeal the verdict. The Commission nor 
the defendant has appealed the verdict. The current outstanding amount owed to the Commission 
in tolls is $19,584.00 and $31,290.00 in fees.   
 
Jhonatan Trucking: Arbitration awarded to the Commission in the amount of $75,015.50 for 
outstanding tolls and fees.  
 
Sakoutis Transport LLC: Settlement complete. Check has been received and processed for 
$13,250.00.  
 
TEV Corporation: Settlement complete. Check has been received in the amount of $61,883.43. 
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IAG, New Jersey Turnpike Authority (NJTA) and Electronic Toll Collection System (ETC) 
Meetings and Workshops 
 
Continue to represent the Commission at the following committees, meetings and workshops: 

1. IAG Reciprocity Committee 
2. IAG Public Relations & Marketing Committee 
3. IAG Legal Committee  
4. IAG Rental/Fleet Car Subgroup Committee 
5. New Jersey Turnpike Authority Project Status Meetings 
6. New Jersey Customer Service Center Requirements Meetings 
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ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF FEBRUARY 2024 

 
The following items were recently initiated, accomplished or performed during the above 
noted month: 
 
Activities for the In-Lane Toll System 
1. The Commission executed a contract Unforeseen Allowance Reduction for the 

installation, integration, and testing of a TransCore Encompass (E6) multiprotocol 
reader at the Trenton-Morrisville Toll Bridge.  This reader will enable Commission toll 
facilities to read transponders that use TDM (IAG), SeGo or 6C protocols, an IAG 
initiative.  TransCore completed installing equipment in the toll plaza canopy and 
cabling to the lane antenna is in place.  Cutover to the E6 Reader was completed on 
December 14, 2023.  Since cutover, TransCore has been making small adjustments 
(tuning) the reader to address anomalies.  TransCore and RK&K collected data to 
document the performance of the reader.  Documentation from TransCore reporting the 
performance of the reader was received and we are moving forward with next steps to 
activate the SeGo and 6C protocols.  Commission staff requested a proposal from 
TransCore to deploy the E6 reader at the remaining seven (7) toll bridges. 
 

2. Commission Staff are working with TransCore and the NJ E-ZPass CSC provider, 
Conduent, to implement IAG Interface Control Document (ICD) version 1.60.  This 
will allow CSCs to receive data and process transactions from other transponder 
protocols such as SeGo and 6C, in addition to the current TDM protocol, as well as 
other functionalities.  TransCore prepared test transactions and transmitted the files to 
the NJ E-ZPass CSC to confirm that they are following the revised ICD format.  After 
addressing comments from Conduent’s observations, TransCore submitted revised test 
files.  Conduent will review the revised files.  They are currently reviewing the files for 
the New Jersey Turnpike and Garden State Parkway. 
 

3. Commission Staff and TransCore meet monthly to review and discuss system 
operational and maintenance items.  A weekly call also takes placed to briefly review 
system maintenance items for the week. 

 
Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. Commission Staff are working with the New Jersey E-ZPass Customer Service Center 

(NJ E-ZPass CSC) provider, Conduent, to implement IAG Interface Control Document 
(ICD) version 1.60.  This will allow CSCs to receive data and process transactions from 
other transponder protocols such as SeGo and 6C, in addition to the current TDM 
protocol, as well as other functionalities.  TransCore prepared test transactions and 
transmitted the files to the NJ E-ZPass CSC to confirm that they are following the 
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revised ICD format.  After addressing comments from Conduent’s observations, 
TransCore submitted revised test files.  Conduent will review the revised files.  They 
are currently reviewing the files for the New Jersey Turnpike and Garden State 
Parkway. 
 

2. Commission Staff executed a change order with Conduent that will provide the 
processing of toll by plate transactions from all toll bridges to support the transition to 
soft All Electronic Tolling (AET).  Commission Staff and Conduent meet weekly to 
work through reconciliation issues with several reports that are important for AET. 
 

3. Commission Staff prepared a change order that will add real time digital payment at 
the NJ E-ZPass CSC for toll by plate customers.  The change order was concurred by 
the New Jersey Turnpike Authority.  Full notice to proceed was issued to Conduent and 
they continue to develop this functionality.  Commission Staff and Conduent met to 
work through the statement of work that will be used to guide workshops and develop 
of the function. 
 

4. Commission Staff participate in weekly status meetings with the NJTA and other NJ 
E-ZPass CSC agencies related to the Next Generation E-ZPass CSC procurement. 
 

5. The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all 
meetings with the other agencies and Conduent to manage the implementation of 
outstanding system elements for the New Jersey E-ZPass Customer Service Center. 
 

General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini participated in the IAG E-ZPass Executive Management Committee 

meeting and Policy Committee meetings.  At the August 2023 IAG EMC Meeting, Mr. 
Stracciolini was re-elected by the members to serve as Vice Chair to the EMC. 
 

2. Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force. 
 

3. Mr. Stracciolini is serving on the International Bridge, Tunnel & Turnpike 
Association’s (IBTTA) 2024 Emerging Technologies Task Force. 
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Information Technology Department Report 
Month of February 2024 

The following activities under the general heading of Information Technology were recently 

initiated, accomplished, or performed: 

 Helpdesk/Deployments:   

 Processed 34 work orders for the month of February. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, and other Enterprise Software updates and 

maintenance, and EZ‐Pass support. 

 Projects: 

 MUNIS Upgrade: 

 We are ready to begin testing the new version.  We are currently engaging 

a Project Manager provided by Tyler to help us transition to the new 

version.  Details are imminently forthcoming.  

 Open IT Position: 

 We are in the process of readjusting the open position job specification and 

will be interviewing candidates again soon. 

 Recycling and Cleanup: 

 IT Department is currently collecting and preparing old equipment for 

recycling and disposal. 

 Security, Upgrades, and Migration Initiative: 

 IT Department continues to work with Dell to upgrade our has worked 

closely with Dell on an effort to design an upgrade strategy for our server 

infrastructure and are currently in the process of starting that project. 
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 Meetings Attended:   

I have begun to serve on the IAG Technical Committee and have attended the 

following meetings and/or phone conferences: 

 Every Monday:  IAG Tech Committee Call:  General IAG Tech Committee 

discussion and status.  Nothing to report. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF FEBRUARY 2024 

The below-listed items represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) Department instructed, facilitated and/or 
coordinated 29 virtual and/or in-person training courses during the month of February 
which consisted of 23 ILT sessions and 69 Commission Employees trained during the 
month. The following training topics were covered in February. 

Note: ** Denotes Instructor-Led Training (ILT) 

Advanced Spelling - Suffixes and Capitalization 1.0 (US) 
Agenda Setting 3.0 
Alcohol and Drug Awareness 1.0 (US) 
Alcohol and Drug Awareness for Managers 1.0 (US) 
Americans with Disabilities Act 2.0 (US) 
Anti-Bribery and Corruption 3.0 
Anticipating Your Customer Needs 1.0 
Applying Management Styles in an Organization 1.0 
Asking Tough Questions 1.0 
Authority and Social Proof  2.0 
Barriers to Communication Success, Part One 2.0 
Beginning Development for Training Programs 1.0 
Being an Inclusive Leader 1.0 
Building a Creative Work Environment 1.0 
Choosing an Interview Format and Considering Legal Issues 1.0 (US) 
CPR/AED/First Aid - Hunterdon Healthcare** 
Dealing With Performance Issues 1.0 
Decision Making Excellence 4.0 
F250 Patrol Truck Training** 
First Aid - Primary Survey 2.0 
Interview and Selection 2.0 
Interview Communication 1.0 
Introduction to Pronouns  1.0 (US) 
Leadership Suite - Futureproof Your Leadership through Innovation 1.0 
Leadership Suite - Global Citizen Mindset 1.0 
Leadership Suite - Reimagining Leadership 1.0 
Learner Welcome Course 
Microsoft 365 Excel - Protect Sensitive Communications 1.0 
Sharepoint Overview 1.0 
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Litmos (Learning Management System) 
 
 

• Assigned affected employees to the Interview & Selection 2.0 and 
Choosing an Interview Format/Considering Legal Issue 1.0 Courses in 
Litmos  

• Ran weekly reports for new employee updates imported from the ADP 
(retirements, promotions etc.) 

• Reviewed all information entered in the Litmos for accuracy and corrected errors and/or 
omissions 

• Assisted supervisors with creating sessions and registering employees in Litmos for the 
F250 Sign Board training  

 
Administrative 

• Ensured the timely submission of training records for the month of February 
• Ensured that the TES Outlook Calendars accordingly  
• Captured monthly training records/incorporated stats for monthly report  
• Updated the WFH Schedule and Daily Facility Log 
• Reviewed/Approved ADP Timekeeping for departmental personnel 
• Ensured the timely submission of approvals/invoices in Munis and SharePoint  
• Scheduled affected personnel for CPR, First Aid and AED Training  
• Prepared/disseminated Monthly Training Bytes for PSBS Department Personnel   

(Normalcy Bias, Incident Report Writing, Decision Making, Complacency) 
• Coordinated the requisite Theory Class training for affected maintenance personnel through 

the Somerset Co. Road & Bridges Department as per shared services agreement  
• Provided oversight of maintenance operations relative to special projects in the field and 

events outlined in the Engineering Weekly Report 
• Continued to assist PSBS with updates/revisions to the TSB Operations Plan (Site 

Specific) 
• Attended the monthly WPSC Meeting at the Scudder Falls Administration Building  

(Received annual training via Crum & Forster) 
• Met with representatives from Hunterdon Medical Center to discuss recommendations 

for   tourniquets to be utilized by commission personnel  
• Ordered tourniquets for commission facilities and affected patrol/maintenance vehicles  
• Revised the proposed Commission Narcan Policy for review 
• Collaborated with Purchasing, IT & HR to fine tune Safety Shoe protocols with Grainger  
• Initiated a requisition for EMD Certification Training for affected PSBS Control Center 

personnel 
• Attended the monthly Administration Staff meeting via Microsoft Teams 
• Collaborated with Crum and Forster rep to discuss online training regarding Safe Vehicle 

Operations/Snow Operations 
• Coordinated with IT to secure permission rights for the TES Admin. Generalist to access 

Munis and SharePoint accessibility.  
• Reviewed/updated Corporal Promotional Exam questions and training PowerPoint 
• Attended an internal pre-training needs assessment meeting (TES/HR Personnel)     
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Training 
 
• Facilitated F250 Message Board Signage Training (ongoing for affected Operations 

Personnel) 
• 02/02/2024 at MM 
• 02/05/2024 at MM and NHL 
• 02/06/2024 at DWG, EP, and I-78 
• 02/08/2024 at I78 
• 02/09/2024 at I78 
• 02/14/2024 at DWG 
• 02/16/2024 at MM 
• 02/20/2024 at NHL 
• 02/21/2024 at I-78 and DWG 
• 02/22/2024 at DWG and TM 
• 02/26/2024 at TM 
• 02/27/2024 at NHL and MM 
• 02/28/2024 at NHL 

• Conducted Toll Corporal Promotional Exam Training at EP 
• Facilitated (2) CPR Classes 

• 02/07/2024 at the SRMC  
• 02/27/2024 at SF 

 
Employee Safety 
 

• Inspected AED units / Fire Extinguishers (including toll supported bridges) 
• Replaced batteries in each AED Unit commission-wide   
• Checked/replenished first aid kits as needed (All regions) 
• Delivered First Aid Kit supplies to various commission sites 

(Replaced pads in all AED Units) 
 
Workplace Safety Committee 
 

• Chaired the WPSC Meeting    
• Reviewed old business (Proposed Shoe Policy/Narcan Policy discussed) 
 
*Annual training certification held this month for new WPSC Members 
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TES Training Report:
February 2024

Summary by:
Class/Activity

Date Completed Employee Business Unit Department
02/07/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/07/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/07/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/14/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/15/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations
02/28/2024 Ralph Reppert Public Safety & Bridge Security Bridge Security

Date Completed Employee Business Unit Department
02/15/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/27/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations
02/28/2024 Ralph Reppert Public Safety & Bridge Security Bridge Security

Date Completed Employee Business Unit Department
02/27/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Anticipating Your Customer Needs 1.0

Applying Management Styles in an Organization 1.0

Advanced Spelling - Suffixes and Capitalization 1.0 (US)

Alcohol and Drug Awareness for Managers 1.0 (US)

Alcohol and Drug Awareness 1.0 (US)

Agenda Setting 3.0

Americans with Disabilities Act 2.0 (US)

Anti-Bribery and Corruption 3.0
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TES Training Report:
February 2024

Summary by:
Class/Activity

Date Completed Employee Business Unit Department
02/15/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/27/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/27/2024 Jesse A. Cole Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/20/2024 Aminah El-Burki Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/23/2024 Ralph Reppert Public Safety & Bridge Security Bridge Security

Date Completed Employee Business Unit Department
02/23/2024 Aminah El-Burki Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/18/2024 Nat Amato Maintenance & Fleet Operations Easton-Phillipsburg
02/20/2024 James Gower Maintenance & Fleet Operations Delaware Water Gap
02/21/2024 Kevin Fey Public Safety & Bridge Security Toll Operations
02/21/2024 Rachael M Pisciotto Public Safety & Bridge Security Toll Operations
02/22/2024 Jonathan Miller Public Safety & Bridge Security Bridge Security

Choosing an Interview Format and Considering Legal Issues 1.0 (US)

Building a Creative Work Environment 1.0

Asking Tough Questions 1.0

Being an Inclusive Leader 1.0

Beginning Development for Training Programs 1.0

Barriers to Communication Success, Part One 2.0

Authority and Social Proof  2.0
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TES Training Report:
February 2024

Summary by:
Class/Activity

Date Completed Employee Business Unit Department
02/07/2024 Frederick Fennimore Maintenance & Fleet Operations Lower Trenton
02/07/2024 John W Anderson IV Maintenance & Fleet Operations New Hope Lambertville Toll
02/07/2024 Michael Carosi Maintenance & Fleet Operations SRMC
02/07/2024 Richard C Hett Maintenance & Fleet Operations Scudder Falls Toll Bridge
02/07/2024 Rayford Johnson II Maintenance & Fleet Operations Calhoun Street
02/07/2024 Manuel Rivera Maintenance & Fleet Operations Scudder Falls Toll Bridge
02/19/2024 Tonya Mecsey Public Safety & Bridge Security Milford Upper Black Eddy
02/20/2024 Christopher Crose Public Safety & Bridge Security Scudder Falls Toll Bridge
02/27/2024 Harry W Fawkes Jr Maintenance & Fleet Operations Trenton Morrisville
02/27/2024 Kenyon Tootle Public Safety & Bridge Security Trenton Morrisville
02/27/2024 Peter Abate Public Safety & Bridge Security Calhoun Street
02/27/2024 Rosalind Brevard Public Safety & Bridge Security Trenton Morrisville
02/27/2024 Rovelta Riley Public Safety & Bridge Security Lower Trenton
02/27/2024 Tyler Ramsin Chief Administrative Officer Departments Human Resources

Date Completed Employee Business Unit Department
02/01/2024 William Hauck Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/01/2024 William Hauck Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/02/2024 Jessica Balabanoff Public Safety & Bridge Security Delaware Water Gap
02/02/2024 Laura Rome Public Safety & Bridge Security Delaware Water Gap
02/02/2024 Louis C Baldini Public Safety & Bridge Security Milford-Montague
02/02/2024 Patricia A McCormack Public Safety & Bridge Security Milford-Montague
02/05/2024 Bruno C Hennings III Public Safety & Bridge Security Portland-Columbia
02/05/2024 Floyd W Southard Jr. Public Safety & Bridge Security Delaware Water Gap

CPR/AED/First Aid - Hunterdon Healthcare**

F250 Patrol Truck Training**

Decision Making Excellence 4.0

Dealing With Performance Issues 1.0
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TES Training Report:
February 2024

Summary by:
Class/Activity

02/05/2024 John Dyksen Public Safety & Bridge Security Milford-Montague
02/05/2024 Karen Ireland Public Safety & Bridge Security Toll Operations
02/05/2024 Keith Kelly Public Safety & Bridge Security New Hope Lambertville Toll
02/06/2024 Aaron Edison Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Anthony R Gordon Public Safety & Bridge Security Delaware Water Gap
02/06/2024 Christopher Kopach Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Donna Lynn Piazza Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Ernesto Minardi Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Francis Flynn III Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Jonathan P Cheslock Public Safety & Bridge Security Delaware Water Gap
02/06/2024 Joseph M Holva Public Safety & Bridge Security I78
02/06/2024 Kevin Fey Public Safety & Bridge Security Toll Operations
02/06/2024 Mark Shetayh Public Safety & Bridge Security Easton-Phillipsburg
02/06/2024 Patti J Cicero Public Safety & Bridge Security Easton-Phillipsburg
02/08/2024 Anthony Dragotta Public Safety & Bridge Security I78
02/08/2024 James Daniel Matlock Jr. Public Safety & Bridge Security I78
02/08/2024 Sandra Giordano Public Safety & Bridge Security I78
02/08/2024 Timothy Murray Public Safety & Bridge Security I78
02/09/2024 Tina V Amato Public Safety & Bridge Security Easton-Phillipsburg
02/14/2024 Ronald W Masker Public Safety & Bridge Security Milford-Montague
02/14/2024 Ryan Blackmon Public Safety & Bridge Security Portland-Columbia
02/14/2024 Susan Lobb Public Safety & Bridge Security Delaware Water Gap
02/16/2024 Matthew Paul Public Safety & Bridge Security Milford-Montague
02/20/2024 Nicholas Marchesani Public Safety & Bridge Security New Hope Lambertville Toll
02/21/2024 Richard L Porvaznik Public Safety & Bridge Security Portland-Columbia
02/21/2024 Sandra Ledner Public Safety & Bridge Security Delaware Water Gap
02/21/2024 Ann Lear Public Safety & Bridge Security I78
02/21/2024 Crystal Coles Public Safety & Bridge Security I78
02/21/2024 Shuz Lange Public Safety & Bridge Security I78
02/21/2024 Daniel Paugh Public Safety & Bridge Security Easton-Phillipsburg
02/21/2024 Kenneth H Hockenbury Public Safety & Bridge Security Easton-Phillipsburg
02/22/2024 Gary Lorenzo Public Safety & Bridge Security Trenton Morrisville
02/22/2024 Frances Holman Public Safety & Bridge Security Trenton Morrisville
02/22/2024 Robert Doyle Public Safety & Bridge Security Trenton Morrisville

Page 7 of 9



TES Training Report:
February 2024

Summary by:
Class/Activity

02/26/2024 Gregory D Gibson Public Safety & Bridge Security Trenton Morrisville
02/26/2024 Robert H Capaldi Public Safety & Bridge Security Trenton Morrisville
02/27/2024 William K. Luscik Sr. Public Safety & Bridge Security Milford-Montague
02/27/2024 Cayla Esposito Public Safety & Bridge Security New Hope Lambertville Toll
02/28/2024 Tucreha Melvin-Westcott Public Safety & Bridge Security Trenton Morrisville

Date Completed Employee Business Unit Department
02/06/2024 Jeanine Loeffler Maintenance & Toll Operations Delaware Water Gap

Date Completed Employee Business Unit Department
02/18/2024 Nat Amato Maintenance & Fleet Operations Easton-Phillipsburg
02/20/2024 James Gower Maintenance & Fleet Operations Delaware Water Gap
02/21/2024 Rachael M Pisciotto Public Safety & Bridge Security Toll Operations
02/22/2024 Jonathan Miller Public Safety & Bridge Security Bridge Security
02/23/2024 Ralph Reppert Public Safety & Bridge Security Bridge Security

Date Completed Employee Business Unit Department
02/21/2024 Rachael M Pisciotto Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/06/2024 Jeanine Loeffler Maintenance & Toll Operations Delaware Water Gap

Date Completed Employee Business Unit Department
02/01/2024 William Hauck Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/01/2024 William Hauck Chief Administrative Officer Departments Training & Emp Safety

First Aid - Primary Survey 2.0

Interview and Selection 2.0

Interview Communication 1.0

Introduction to Pronouns  1.0 (US)

Leadership Suite - Futureproof Your Leadership through Innovation 1.0

Leadership Suite - Global Citizen Mindset 1.0
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TES Training Report:
February 2024

Summary by:
Class/Activity

Date Completed Employee Business Unit Department
02/01/2024 William Hauck Chief Administrative Officer Departments Training & Emp Safety

Date Completed Employee Business Unit Department
02/13/2024 Willie Figueroa Public Safety & Bridge Security Lower Trenton
02/21/2024 Rachael M Pisciotto Public Safety & Bridge Security Toll Operations

Date Completed Employee Business Unit Department
02/06/2024 Jeanine Loeffler Maintenance & Toll Operations Delaware Water Gap

Date Completed Employee Business Unit Department
02/06/2024 Jeanine Loeffler Maintenance & Toll Operations Delaware Water Gap

Courses:  29 Employees Trained: 69
ILT Sessions: 23

**Denotes Instructor-Led Training

Leadership Suite - Reimagining Leadership 1.0

Learner Welcome Course

Microsoft 365 Excel - Protect Sensitive Communications 1.0

Sharepoint Overview 1.0
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COMMUNICATIONS REPORT 
February 2024 

 
 COMMISSION AWARENESS EFFORTS: 
 
TOLL BY PLATE Webpage – Continued work on a TOLL BY PLATE webpage to provide 
motorists more information on this current third toll payment option in addition to E-ZPass and 
cash. Text has been written and a variety of images have been culled to potentially enhance the 
webpage’s design and appearance. Compiled an extensive list of frequently asked questions. One 
conundrum with the page was ironing out an accurate progression chart of Toll Bill mailings 
advancing to Toll Violation and then to collections. This was achieved during the month with the 
help of other departments, notably Chip Stracciolini in Engineering. Based on final vetted text, 
Jodee Inscho crafted a progression chart that should aid our webpage design consultants, Stokes 
Creative Group. 
 
New Hope-Lambertville Toll-Supported Bridge Rehabilitation Project – Updated the project 
webpage to reflect new developments and staging. Added a two-week lookahead element, a 
commitment made by the executive director at multiple meetings. 
 
Washington Crossing Toll-Supported Bridge NEPA-Process Announcement – Crafted a 
two-page press release to accurately explain the Commission’s procurement of a consulting team 
that would conduct an environmental review for a possible replacement bridge at Washington 
Crossing. The press release corrects an erroneous online report that stated the procurement would 
allow design and construction of a new bridge. The Commission’s announcement had its desired 
effect, generating accurate coverage on television, radio, newspapers, and online outlets. 
 
I-78 NJ Approach Roadway Rehabilitation Contract Award – As per consulting contract, 
Bellevue Communications drafted a press release to announce the Commission’s contract award 
to rehabilitee the agency’s 4.2-mile long I-78 roadway segment in New Jersey.  The project also 
includes sealing of the I-78 Toll Bridge and various approach bridges in the Commission’s I-78 
jurisdictions in Pennsylvania and New Jersey. Additionally, the jurisdiction’s network of security 
cameras will be expanded and improved. 
 
 MEDIA RELATIONS: 
Hot Topics: NJ State Police to install license plate scanners at Delaware River Port Authority’s 
six bridges; Washington Crossing Bridge might be replaced; expect delays as Commission’s 
busy I-78 roadway segment undergoes milling and paving in 2024; Morrisville police officers 
recognized for role in rescue of suicidal individual from freezing river waters at Calhoun Street 
Bridge; Solebury police Commissioners honor Solebury and Plumstead township police officers 
for averting January suicide threat at Lumberville-Raven Rock Pedestrian Bridge; PennDOT 
issues temporary tractor-trailer ban on I-295 due to winter storm; New Jersey issues commercial 
vehicle restriction due to winter storm; travel restrictions announced for inspections at 
Uhlerstown-Frenchtown Bridge; biennial inspections to begin at Commission’s non-toll bridges; 
project set-up work scheduled for two Saturdays at New Hope-Lambertville Toll-Supported 
Bridge; 2025 makeover planned for Uhlerstown-Frenchtown Bridge; huge change to bridge 
between Lambertville and New Hope; major I-78 highway rehabilitation kicks off; various social 
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media posts on Washington Crossing, hero police officers, and Uhlerstown-Frenchtown travel 
restriction. 
 
 WEBSITE: 
Correct New Hope-Lambertville total traffic number; added two-week-lookahead field and info 
with updates for New Hope-Lambertville project webpage; updated Trenton-Morrisville Toll 
Bridge webpage to correct erroneous direction-of-travel information; reactivate backend 
functionality of Contract Compliance webpage’s IBE Directory; schedule training session for 
Contract Compliance Department; continued work and vetting on TOLL BY PLATE webpage; 
uploaded and posted 2023 traffic engineering report with 2024 projections; inputted multiple 
travel alerts, banner scrolls and homepage popup message for travel restrictions and Commission 
news developments during the month of February; update Meetings Access page for February 
Commission meeting including teleconferencing number, Microsoft Teams link, legal notice; 
and meeting agenda; gathered various images for enhancing envisioned TOLL BY PLATE 
webpage; updated and reordered project-information accordion column on New Hope-
Lambertville project page; made bridge lighting request form corrections as recommended by 
Jodee Inscho; removed activation date from Northampton Street Bridge lighting page.    
 
 COMMUNITY AFFAIRS (Please refer to Community Affairs report): 
Provided text-block content for chevron-enhanced progression image of TOLL BY PLATE bill-
issuance process and advancement to toll violations and, finally, collections. Jodee Inscho 
designed final image to be used in for design of new TOLL BY PLATE webpage. Reworked 
draft response to Nancy Anderson inquiry about the New Hope-Lambertville Bridge project.  
 
INTERNAL/EXTERNAL COMMUNICATIONS 
 Recorded a total of 15,837 sessions (visits) on the Commission’s website – www.drjtbc.org – 

during February 2024. That’s a decrease from the apparent-record 20,618 sessions in January 
(two additional days) but an increase over the 13,643 sessions recorded in February 2023 
(one fewer day). Analytics indicate that, aside from the homepage, most website visits were 
to Current Toll Rates, the New Hope-Lambertville Bridge project page, the truck permit 
application page, and current procurements. 

 Issued four press releases/travel alerts: alternating single-lane travel at Uhlerstown-
Frenchtown Bridge; start of biennial inspections at toll-supported bridges; construction 
contract award for I-78 road paving project; Commission announces NEPA-process 
procurement for possible Washington Crossing Bridge replacement. 

 Participated in Greater Lehigh Valley Chamber of Commerce’s Transportation Committee 
meeting via Zoom and gave update on Commission activities and anticipated projects in that 
service area. 

 Attended Uhlerstown-Frenchtown rehab design meeting. 
 Participated in meeting on Morrisville truck traffic issue with DRJTBC executives, Bucks 

County Commissioner and planners, and DEP district 6 representative. 
 Attended discussion on handling annual pride parade while New Hope-Lambertville Bridge 

undergoes rehabilitation and single-lane-closure. 
 Visited instruction session on using New Jersey State Archives. 
 Viewed old bridge photographs in exhibit of Grant Castner images at New Jersey State 

Museum exhibit. 
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 Organized, hosted meeting on IBE directory login and editing process for IBE Directory on 
Commission website. 

 Attended remote meeting with Warren County officials concerning pre-bridge warning signs 
at NJ approaches to the Riegelsville Bridge. 

 Participated in early-stage planning meeting and discussions for Uhlerstown-Frenchtown 
Rehabilitation Project’s public involvement program. 

 Attended New Hope-Lambertville Bridge rehabilitation bi-weekly status meeting. 
 Provided Portland-Columbia anniversary date information to Portland Mayor Fischer. 
 Called Lendell Jones and asked him to hold annual NH-L pride parade response until staff 

and engineering can fully discuss the issue. 
 Provided additional response to New Jersey Legislative Manual publisher Peter Kane. 
 Reviewed Northampton Street Bridge rededication video and discussed needed changes with 

Alex Styer of Bellevue Communications. 
 E-mailed New Hope-Lambertville Bridge state line photographs to Tara Shepherd of 

GoHunterdon transportation information service. 
 Made suggested edits to NH-L walkway information item written by Tara Shepherd. 
 Download NH-L MP4 videos for Justin and Jodee. 
 Postpone Langhorne site visit for Levittown Now reporter. 
 Sent corrective information to reporter Ed Doyle of TapInto.com 
 Published Facebook correction post on Scudder Falls Bridge. 
 Requested video of August 25 toll evasion incident involving covering of license plate before 

crossing the Scudder Falls Toll Bridge. 
 Re-drafted and update Joe Resta support letter for Riegelsville’s PennDOT grant program 

application that could help deter truck crossings at the DRJTBC’s weight-restricted bridge; 
provided updated statistics to Riegelsville councilman and engineer. 

 Processed invoice for purchase of New Hope-Lambertville Bridge image from photographer 
Scott MacNeill. 

 Drafted and sent response to customer (Parmes) inquiry regarding confusing directional 
information on Commission’s website regarding the Trenton-Morrisville (Route 1) Toll 
Bridge. 

 Ordered and picked up plaque for Commissioner Garrett Van Vliet. 
 Shared Rosenwald sculpture records (New Hope side of the NH-LTSB) to Executive 

Director and Community Affairs. 
 Drafted proclamation for Solebury and Plumstead police officers who prevented a possible 

suicidal jump off the Lumberville-Rave Rock Bridge on January 1. 
 Straightened out overdue payment for Stokes video update billing with assistance of John 

Bencivengo from IT. 
 Ordered framed canvas-style Northampton Street Bridge architectural lighting photo and 

framed 1929 Streets and Roads magazine cover showing the New Hope-Lambertville Bridge; 
both framed images are for installation in Committee Room 1. 

 Drafted proclamation for January 8 Calhoun Street Bridge water rescue involving Bridge 
Monitor Frank Cannon, Sgt. Robert Capaldi, and Morrisville Patrolman Lew Halas. 

 Forwarded I-78 NJ roadway rehabilitation project and contract background to Bellevue 
Communications. 
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 Scheduled and assisted photographer Carol Feeley’s attendance at February Commission 
meeting. 

 Acquired requisite signatures and affixed Commission seal and ribbons on February 
proclamations and installed into frames for formal presentations. 

 At suggestion of Community Affairs Director Jodee Inscho, worked with IT Director John 
Bencivengo to acquire Washington Crossing Bridge URLs for use in NEPA process for 
possible replacement bridge. 

 Drafted text for possible Uhlerstown-Frenchtown project website; if not a separate website, 
this content will be used for a webpage on the Commission website. 

 Met and worked with DED of Operations Mark Murranko and security personnel to revise 
the bridge turnarounds and overweight crossing charts in the monthly operations reports; new 
charts will provide running year-to-date and final end-of-year totals. 

 Forwarded Solebury-Plumstead proclamations to those police departments. 
 Acquired high-resolution bridge images from the New Jersey State Museum’s Grant Castner 

photo exhibit. 
 Corresponded with HistoricBridges.com creator Nathan Holth regarding Washington 

Crossing Bridge status and NEPA-process procurement. 
 Responded to interview request from Phillyburbs.com columnist J.D. Mullane. 
 Provided interview to Joyce Estey of WRNJ radio news regarding I-78 project contract 

award and anticipated travel impacts for later this year. 
 Sent response to Upper Makefield Township Manager David Nyman regarding NEPA-

process consultant procurement for possible Washington Crossing Bridge replacement. 
 Forwarded various Northampton Street Bridge lighting photographs to HistoricBridges.org. 
 Facilitated Joe Resta TV interview for Channel 3 news. 
 Forwarded Washington Crossing Bridge news release to various media outlets, Mercer Count 

Executive Dan Benson, and covered bridges expert Scott Bomboy. 
 Instructed assistant Kim Shipp on compiling and distributing media clippings on Washington 

Crossing Bridge; copies to Communications drive and to Engineering drive via W. Michael 
Cane. 

 Conveyed wooden-covered Taylorsville Bridge photographs to Channel 3 news reporter 
Ryan Hughes. 
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Community Affairs Report 
February 2024 

 
The following Community Affairs activities took place during February 2024: 

New Hope-Lambertville Toll Supported Bridge Rehabilitation Project 
Start of the construction has gone very well from Community Affairs perspective.  
Attended bi-weekly progress meetings. Drafted updated fact sheet; being translated into Spanish. 
Coordinated meeting of commission officials, setting conditions to accommodate Pride parade. Parade 
will be allowed, but construction staging and activities cannot be adjusted. Only one travel lane will 
be open, limiting the vehicle width. Commission offered New Hope administration building for 
staging of wider vehicles. The organizers also were made aware that paint containment will be in use, 
possibly blocking view of travel lane from some sections of the walkway.  
Coordinated New Hope Arts Council access to the Rosenwald sculpture, for assessment of current 
condition and need for possible maintenance or repair. 
 

Southern Operations Maintenance Facility 
 Coordinated tour of new Langhorne facility for township fire officials – cancelled due to weather. 

Currently rescheduling. Discussed with DED Murranko about possibility of accommodating the 
volunteer fire company on a drill night. He agreed; will be scheduled for April. 

 
Frenchtown Toll-Supported Bridge Rehabilitation  
 Attended design kick-off meeting. Lead follow-up meeting with Public Involvement team from WSP 

and Commission staff to review overall plan, set schedule, identify possible areas of community 
concern, and assign first tasks. News of design contract prompted some social media postings and 
emails from residents concerned about the architectural lighting. 

 
Washington Crossing Bridge Environmental Review procurement 
 Notified local, county, state, and park officials of study. News of study prompted several social media 

postings with significant interaction. Suggested purchasing appropriate URLs prior to consulting 
award contract to ensure Commission ownership; completed by John Bencivengo. 

 
Bridge/Sign lighting 

Recommended updates to the on-line lighting request form, to include city/state of requestor and 
clarification that Northampton Street lights are now in operation; completed by Stokes Creative 
Group. Coordinated requests for light shows at both “Trenton Makes” sign and Northampton Street 
Bridge with technical assistance from Justin Bowers. February shows included holidays, Mardi Gras, 
Easton Partnership’s “Love Easton” campaign, International Angelman Syndrome and Rare Disease 
awareness. Shows scheduled for March include SUDC (Sudden Unexplained Death in Childhood) and 
Multiple Sclerosis awareness, and Rami’s Heart Covid-19 memorial. 
 

Weigh-limit signage: 
 Facilitated meeting with Warren County Engineer to discuss adding signage at County Routes 519 and 

627, prior to the Riegelsville Bridge. County officials are open to signs; Ralph Reppert of Public 
Safety and Bridge Security is working with Engineering on sign design and placement options. 

 
Toll-By-Plate implementation 
 Assisted in creation of graphics for outreach material for the implementation of Toll-By-Plate. To 

date, no questions/concerns have come through Community Affairs email or social media postings. 
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Various Community Affairs activities 

Handled a wide assortment of community affairs tasks during the month, including: 
o  Attended tour of New Jersey State archives and state library, including exhibit of early 20th 

century photos of the Trenton area and several early bridge images. 
o Responded to various customer requests for assistance or referred to proper department. 
o Assisted with various Use-of-Facilities requests 
o Assisted the Communications Department by proofreading various news releases and 

communications, and editing various images, including graphics for toll-by-plate material 
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PROJECT STATUS REPORT 
 

Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager 

Project Manager Legend Program Manager Legend 

WMC – M. Cane 
HDH – D. Hettema 

JRB – J. Bowers 
RLR – R. Rash 
CLR – C. Rood  

KMS – K. Skeels 
SJB – S. Burke 
 

 MEM – M. McCandless 
 CAS – C. Stracciolini 
 RJZ – R. Zakharia 

  

 

 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

Trenton-Morrisville  
Toll Bridge/Langhorne 

RJZ/KMS 

Southern Operations & Maintenance Facilities Improvements 
 Design, C-519A 
 Construction Management/Inspection, CM-519A 
 Construction, T-519A

1 

 RLR/SJB/KMS 
TMTB and Pennsylvania Avenue Interchange Improvements Study 

 TOA No. C-769A-7
2 

 RLR/SJB 
TMTB Roadway Pavement and Deck Sealing Improvements 

 Design, TOA No. C-788A-1
3 

Lower Trenton 
Toll-Supported Bridge 

 
SJB/KMS 

Lower Trenton TSB Truck Warning System (Pilot) & NJ Bridge 
Monitor Shelter 

 Design, TOA No. C-771A-2 
3 

Calhoun Street 
Toll-Supported Bridge 

HDH/MEM 
Decorative Knee Brace Replacement 

 TOA No. C-788A-2 
4 

Scudder Falls  
Toll Bridge 

SJB/KMS 

Scudder Falls Bridge Replacement Project 
 Final Design, C-660A 
 Construction, T-668A 
 Construction Management, CM-669A 

4 

SJB/KMS 
DMC Services for Construction of the SFB Project 

 Oversight of Final Design, TOA No. C-502A-2I 5 

RLR/SJB 
Scudder Falls Bridge Replacement Project Ancillary Improvements 

 Design, TOA No.C-760A-4 
 Construction, JOC No. T/TS-787A-2

6 

New Hope-Lambertville 
Toll Bridge 

MEM/KMS 
NH-L TB East Abutment Stone Veneer Repairs 

 Design, C-704A-2 
6 

New Hope-Lambertville 
Toll-Supported Bridge 

MEM/SJB 

NH-L TSB Rehabilitation 
 Design, C-694A 
 CM/CI Services, CM-694A 
 Construction, TS-694A

7 

Centre Bridge-Stockton 
Toll-Supported Bridge 

HDH/SJB 
CB-S TSB Bearing and Bridge Seat Rehabilitation 

 Design, TOA No. C-769A-2 
8 

Lumberville-Raven 
Rock 

Toll-Supported Bridge 
 

JRB/SJB 
L-RR TSPB Concept Design for Architectural Lighting & Electronic 
Surveillance/Detection System Installation 

 TOA No. C-771A-4 
9 

Uhlerstown-Frenchtown 
Toll-Supported Bridge 

MEM/KMS 
Uhlerstown-Frenchtown TSB Rehabilitation 

 Design, C-642A 
10 

 
Interstate-78 
Toll Bridge 

WMC/SJB 
I-78 TB Joint Rehabilitation & Miscellaneous Work 

 Design and Construction Inspection, TOA No. C-769A-4 
 Construction, JOC T/TS-734-8

10 

CLR/SJB 

I-78 NJ Roadway Rehab and Power & Communication 
Infrastructure Upgrades 

 Design, C-766A 
10 
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 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
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 MEM/SJB 
I-78 TB Storm Water Drainage Washout 

 Design/Construction Inspection, TOA No. C-771A-3 
 Construction, JOC T/TS-787A-1 

11 

Northampton Street 
Toll-Supported Bridge MEM/KMS 

NHST TSB Rehabilitation 
 Design, C-590A 
 Construction Management/Construction Inspection, CM-590A 
 Construction, TS-590A

12 

Riverton-Belvidere  
Toll-Supported Bridge 

HDH/SJB 
Northwest & Southwest Wingwalls Rehabilitation 

 Design, TOA C-751A-1 
13 

Multiple Facilities 
and/or  

Commission-Wide  

SJB/KMS 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2018 through 2024, C-502A-1M 

15 

HDH/SJB 
Underwater Substructure Improvements Design – All Regions 

 Design, No. C-782A 
15 

WMC/KMS 
Bridge Monitor Shelter Enhancements Program Development 

 TOA No. C-771A-1 
16 

WMC/KMS 
Network Video Management System (NVMS) Integrator Services 

 Contract No. DB-768A 
16 

CAS/KMS 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project, 
DB-584A 

16 

CAS/KMS 
Electronic Toll Collection System Replacement 

 Design, Build, and Maintain, DB-540A 
17 

CAS/KMS 
All Electronic Tolling Implementation Plan 

 TOA No. C-728A-6
18 

WMC/KMS 

Job Ordering Contracting Services 
 Program Manager, C-727A 
 T/TS-784A, JOC For Bridge, Highway and Civil Work- North 

Region 
 T/TS-785A, JOC For Bridge, Highway and Civil Work- South 

Region 
 T/TS-786A, JOC Services for Building and Facility Work- 

North Region 
 T/TS-787A, JOC Services for Building and Facility Work - 

South Region

18 

HDH/MEM/KMS 
General Engineering Consultant  

 2023-2024 Annual Inspections, C-757A 
19 

JRB/SJB 
Toll Plaza Restriping – All Regions 

 TOA No. C-760A-6
20 

CAS/KMS 
Traffic Engineering Consultant- 2021-2022/ 2023- 2024 Annual 
Reports 

 TOA No. C-761A
20 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 25, 2024 

PROJECT STATUS REPORT 
 

Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager 

Project Manager Legend Program Manager Legend 

WMC – M. Cane 
HDH – D. Hettema 

JRB – J. Bowers 
RLR – R. Rash 
CLR – C. Rood  

KMS – K. Skeels 
SJB – S. Burke 
 

 MEM – M. McCandless 
 CAS – C. Stracciolini 
 RJZ – R. Zakharia 
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 JRB/CAS 
Traffic Count Program Upgrade 

 DR-550A 
20 

 CAS/KMS 

Electronic Toll Collection/Tolling-Task Order Consultant 
 E6 MPR Testing, TOA No.C-770A-2 
 Soft AET Program Management and Roadway Sign Design, 

TOA No. C-770A-3 

21 
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TRENTON- MORRISVILLE TOLL BRIDGE/LANGHORNE 

 
SOUTHERN OPERATIONS & MAINTENANCE FACILITIES 

IMPROVEMENTS 
Preliminary, Final & Post Design Services 

Contract No. C-519A 
(RJZ/KMS) 

 
This contract is for Preliminary, Final and Post-Design Services for space utilization 

improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition 
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified 
under a Task Order Assignment for Space Utilization Program and Concept Study. 

 
In accordance with the Commission’s February 26, 2018, Regular Monthly Commission 

Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly, a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 

 
Currently GF is providing post-Design services for Contract T-519A by attending all 

project meetings, responding to requests for information, reviewing submittals, assisting in 
resolving conflicts in the field and clarifying the contract documents. 
 

Construction Management/Inspection 
Contract No. CM-519A 

(RJZ/KMS) 
 

This contract is for Construction Management (CM) Services in connection with the 
demolition and new construction of the Southern Operations and Maintenance Facilities 
Improvements Project.  Joseph Jingoli & Son, Inc. (JJS) was issued Notice of Award and Limited 
Notice to Proceed effective January 26, 2021. 

 
JJS is currently conducting bi-weekly progress meetings along with processing 

Architectural Supplementary Instructions, Contractor’s Submittals and Request for Information as 
part of providing construction management services.   

 
Construction 

Contract No. T-519A 
(RJZ/KMS) 

 
Contract T-519A is the multi-phase, 4-year primary construction contract for the 

demolition and new construction of the Southern Operations and Maintenance Facilities 
Improvements Project.  It was awarded to Bracy Construction, Inc. at the Commission Regular 
Monthly Meeting of June 28, 2021. Notice of Award and Limited Notice to Proceed was issued to 
the Contractor on June 29, 2021; Notice to Proceed was made effective July 27, 2021 and a Pre-
Construction Meeting was conducted on July 29, 2021.  
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 At the Trenton Morrisville site, the Demarcation building construction is complete.  
Temporary electrical equipment has been sourced and installed as an attempt to overcome global 
supply chain delays associated with delivery of final electrical system components.  The relocation 
of mission-critical infrastructure and utilities from the old Administration Building to the new 
Demarcation building is complete.  New diverse telecommunication, electrical and gas services 
were completed and activated.  Tolling system Bridge Host, Lanes Controllers and Daktronic Toll 
Plaza signs’ cut overs were completed on April 21, 2023.   

 
Temporary office trailers currently house our Toll Operations and are set-up with utilities, 

security devices and furniture for Commission use.  The Administration Building demolition was 
completed on October 27, 2023 exposing the toll plaza retaining wall.  The Contractor has removed 
all footings of the existing building, diamond wire sawcut the new tunnel access into the retaining 
wall, modified and applied sheet waterproofing to the existing retaining wall to accept the new 
abutting building retaining wall, and poured the concrete jamb walls to the new tunnel entrance.  
The Contractor is currently working on concrete formwork for the concrete frost walls and 
retaining wall for the new Operations Building. 

 
At the Langhorne site, the new salt storage building, fueling station and site work are 

complete.  The new maintenance building façade became weather-tight in May 2023.  Interior 
work including mechanical, electrical, plumbing, telecommunication, security, fire detection, 
vehicle lifts, and shop equipment installations, along with interior painting and epoxy flooring are 
complete.  Permanent power and Telecommunication services have been activated.  Start-up and 
testing of mechanical, electrical, plumbing equipment continues.  Landscaping, perimeter fencing, 
electronic security system and automatic gates’ openers installation at Woodbourne Road and Big 
Oak site entrances have been completed.  Final Inspection for the new maintenance building was 
made November 6, 2023, Punch List was issued November 15, Salt Operation and Building 
Occupancy commenced on November 20, 2023.  Punch List work continues along with Close-Out 
construction at this site.   
 

TRENTON MORRISVILLE TB AND PENNSYLVANIA AVENUE 
INTERCHANGE IMPROVEMENTS STUDY 

Task Order Assignment C-769A-7 
(RLR/SJB/KMS) 

 
In conjunction with AET implementation at the T-M TB Toll Plaza, this Task Order 

Assignment is for the development of alternate interchange layout concepts for the US 
1/Pennsylvania Avenue Interchange Improvements to address operational concerns regarding 
access, acceleration and deceleration conditions for the US Route 1 southbound access and egress 
ramps.  
 
 Notice to Proceed for this Task Order Assignment was issued to Traffic Planning and 
Design, Inc. on September 26, 2023. Traffic counts were performed the week of October 9, 2023. 
TPD submitted the Draft Final Concept Study Report, and a review meeting was held on January 
30, 2024 to discuss all comments. The Concept Study Report is now being finalized and will be 
submitted shortly. 
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TRENTON MORRISVILLE TB ROADWAY PAVEMENT AND DECK SEALING 

IMPROVEMENTS 
Design 

Task Order Assignment C-788A-1 
(RLR/SJB) 

 
This Task Order Assignment is for the design of the roadway pavement and bridge deck 

sealing improvements for the Trenton – Morrisville Toll Bridge facility. Notice to Proceed was 
issued to Traffic Planning and Design, Inc. (TPD) on January 8, 2024 and a Kick-Off Meeting held 
with TPD on January 16, 2024.  The Assessment and Evaluation Report was submitted on February 
2, 2024 and various supplements were added to the report during the month. Various Teams 
Meetings were held throughout the month to discuss comments on the report as well as details of 
the overall scope of work for the project.  
 

LOWER TRENTON TOLL – SUPPORTED BRIDGE 
 

LOWER TRENTON TSB TRUCK WARNING SYSTEM (PILOT) & NJ BRIDGE 
MONITOR SHELTER DESIGN 

Design 
Task Order Assignment No. C-771A-2 

(SJB/KMS) 
 

On March 21, 2023, the Commission provided French & Parrello Associates with Notice-
to-Proceed with conceptual design services for the development of a new over height vehicle 
detection system for the New Jersey approach to the Lower Trenton TSB.  In addition, the design 
will also incorporate additional ESS camera locations on the bridge approach, as well as a location 
and layout for a new bridge monitor shelter. 

 
A project kickoff meeting was held on April 3, 2023, followed by two site inspections 

involving the consultant, Engineering, Public Safety & Bridge Security, and maintenance 
personnel.  A draft Existing Conditions Assessment Memo was submitted, reviewed by 
Commission staff and finalized in May 2023.  A Needs Assessment/Recommendations Workshop 
was conducted with the Commission on June 21, 2023.  In July and August conference calls were 
held and further analysis conducted regarding potential use of a LiDAR system for over height 
truck detection instead of a laser beam-type system.  Also, traffic counts and signal warrant 
analysis performed for the intersection on Bridge Street at the ramp to US Route 1 NB. FPA 
submitted the Concept Report and Plans in December, which were reviewed by Commission staff 
including Engineering and Public Safety & Bridge Security in January.  Commission comments 
were provided so the plans could be finalized. 
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CALHOUN STREET TOLL – SUPPORTED BRIDGE 
 

DECORATIVE KNEE BRACE REPLACEMENT 
Task Order Assignment Contract No.C-788A-2 

(HDH/MEM) 
 

On December 14, 2023, a Tractor Trailer crossed the CSTSB from Pennsylvania to New 
Jersey, and damaged five (5) end portal decorative brackets along the downstream truss. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on February 
27th, 2024 to design the removal and replacement of five (5) damaged ornamental cast iron portal 
frame brackets over the eastbound travel lane. The new portal frames will be replicas of the original 
ornamental cast iron brackets.   It is anticipated that the new brackets will be cast from a mold 
made from an existing bracket, and part of TPD’s task is finding foundries that can mold and 
produce the castings required.   

SCUDDER FALLS TOLL BRIDGE 
 

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 
Final Design 

Contract No.  C-660A 
(SJB/KMS) 

  
During the February reporting period Michael Baker Jr., Incorporated (Baker) of Hamilton 

New Jersey continued to provide design input on various project issues that have developed post-
construction. Their input included investigation of the pavement rutting along Woodside Road and 
recommendations on issues involving the under-bridge inspection rail on the SFB. Baker 
participated in various Contract T-668A technical discussions involving design questions 
associated with these issues, all via conference call.  
 

Construction 
Contract No. T-668A 

(SJB/KMS) 
 

 Trumbull Corporation of Pittsburgh, PA (Trumbull) was awarded the Scudder Falls Bridge 
Replacement Construction Contract T-668A in the amount of $396,000,000.00 at the 
Commission’s January 30, 2017 Meeting. The Commission issued a full Notice to Proceed on 
March 3, 2017. Substantial Completion was achieved December 15, 2021. The Commission issued 
Final Acceptance for the project on October 16, 2023. A total of 919 Contractor RFIs and 1,711 
Contractor Submittals were made throughout the course of construction.  
 

The remaining field work is in Pennsylvania, where a field view with the Bucks County 
Soil Conservation District Office will be scheduled during the Spring growing period to review 
the grass establishment along the project corridor. Project administrative closeout activities are 
ongoing. 
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Construction Management 

Contract No. CM-669A 
(SJB/KMS) 

 
 At the October 31, 2016 Commissioners Meeting, the Commission awarded Contract No. 
CM-669A, Construction Management Services for the Scudder Falls Bridge Replacement project 
to Hill International (Hill) of Philadelphia, PA for an amount not-to-exceed $25,015,066.98. Hill 
was provided with Notice of Award and Limited Notice to proceed on November 2, 2016.  Hill 
was then issued a Full Notice to Proceed on January 31, 2017, in parallel with the award of the 
Scudder Falls Bridge Replacement Contract T-668A at the same meeting. 
 

The Hill team performed the following tasks throughout construction duration:  supply 
construction management personnel as necessary, monitor Trumbull’s performance and progress 
on close-out tasks. The construction project has attained Final Completion.  The Construction 
Manager is compiling their final invoice and contract modification for submission/review so the 
CM contract can also be closed out in early 2024. 

 
DESIGN MANAGEMENT CONSULTANT SERVICES 

T-668A CONSTRUCTION 
Oversight of Final Design 

Task Order Assignment No. C-502A-2I 
(SJB/KMS) 

 
AECOM is providing DMC services throughout the construction of the Scudder Falls 

Bridge Replacement Project, Contract T-668A, under this Task Order Assignment, which began 
on April 1, 2017. The DMC Services include support to the Commission in the following and 
assistance with various project close-out activities: 

Environmental Agency Coordination – Continuous services providing Project-wide 
assistance and coordination with environmental activities during construction. 

Environmental Permitting – A final inspection will be performed by the Bucks County 
Soil Conservation District (BCSCD) in the Spring of 2024 in order to obtain final acceptance of 
all BCSCD Permitting work. Once BCSCD final acceptance is received, Permit Completion Forms 
will then be sent to the BCSCD, PADEP and the USACE. This will close-out all outstanding 
permitting work associated with the project other than the continued five-year monitoring period 
for the PA Wetlands Mitigation Site.        

Environmental Monitoring Services – Continuous services were provided throughout 
construction to meet project permit requirements. Year 2 monitoring activities for the PA Wetlands 
Mitigation Site, by ACT Engineers are currently underway. This includes monthly monitoring well 
readings of the groundwater levels within the wetlands site.  

Contracts C-660A and T-668A Progress Support - No work was performed this reporting 
period. 
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SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 

ANCILLARY IMPROVEMENTS 
Design 

Task Order Assignment No. C-760A-4 
(RLR/SJB) 

 
This Task Order Assignment is for the demolition of the 185 River Road Commission 

house along with additional site improvements in the area consisting of, but not limited to, tree 
removals, landscaping, fencing, guiderail installation and security measures under the Scudder 
Falls Bridge and in the area of the River Road/Woodside Road Intersection. Remington & Vernick 
Engineers (RVE) prepared the plans, specifications, and cost estimate (PS&E) as well as a 
schedule for the Commission’s use in issuing Job Order Contract T/TS-787A-02 and is currently 
providing design support services during construction. 
 

Notice to Proceed for this Task Order Assignment was issued on March 29, 2023. Final 
Design plans and documents were submitted by RVE in August 2023. During this reporting period, 
RVE performed construction phase services, including attending to details of previously installed 
items. 

 
Construction 

Job Order Contract No. T/TS-787A-002 
(RLR/SJB) 

 
This Contract is for the demolition of the 185 River Road Commission house, tree 

removals, landscaping, fencing, guide rail installation, and miscellaneous roadside improvements 
along Woodside Road and at the Woodside Road/River Road Intersection. Notice to Proceed was 
issued to A.P. Construction, Inc. effective October 31, 2023. 

 
During this reporting period A.P. Construction refreshed the soil erosion filter sock along 

Woodside Road that was damaged during one of the February winter storms. A.P. Construction’s 
guide rail end treatment submittal was approved, and the contractor has begun ordering the 
materials. The Contractor has stabilized all regraded areas for the winter, until such time as the 
wildflower seeding is completed in the Spring.  

 
NEW HOPE-LAMBERTVILLE TOLL BRIDGE 

 
NH-L TB EAST ABUTMENT STONE VENEER REPAIRS 

Design 
Task Order Assignment No. C-704A-2 

(MEM/KMS) 
 

At the end of March 2019, a section of the stone veneer façade at the east abutment of the 
New Hope – Lambertville Toll Bridge (Route 202) came loose and separated from the structural 
abutment. Greenman-Pederson, Inc. (GPI) was given the task to investigate the cause and 
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determine a solution for the issue.  The consultant was given Notice to Proceed on 4/29/2019.  The 
consultant went out in the field on 5/15 and 5/16/19 to access the condition of the stone veneer at 
both abutments of the NH-L Toll Bridge. A preliminary report was received 6/7/2019.  The report 
was finalized 7/15/2019.  Preliminary design/repair documents were received 8/9/2019 and 
reviewed by 8/23/19.  Final design documents were received electronically on 9/13/2019.  
Maintenance forces have improved the fencing around the deteriorated section at the NJ abutment 
facade. 

The initial and revised construction costs prepared by one of the Commission’s Job Order 
Contractors, RCC Builders & Developers (RCC) were both excessive.  Therefore, the design 
documents have been provided to our Job Order Contractor, Mount Construction, to provide a 
construction cost for this work. 

The project was repackaged and issued to our other Job Order Contractor, Mount Construction.  
Mount Construction performed a field view on April 19, 2023 and has developed a cost estimate 
for review. Comments were returned and a final estimate was provided by Mount Construction on 
01/31/2024. Mount Construction responded to the comments and additional comments were 
returned on 02/27/2024. 

 
NEW HOPE-LAMBERTVILLE TOLL-SUPPORTED BRIDGE 
 

NH-L TSB REHABILITATION 
Design 

Contract No. C-694A 
(MEM/SJB) 

     At the February 27, 2023 Commissioners Meeting, the Commission awarded Contract No. C-
694A, New Hope - Lambertville Toll-Supported Bridge Rehabilitation Design to Greenman-
Pedersen, Inc. (GPI) of Lebanon, NJ for an amount not-to-exceed $1,895,132.27. GPI was 
provided with Notice of Award and Limited Notice to Proceed on February 28, 2023. GPI was 
then issued a Full Notice to Proceed on March 22, 2023, with the execution of the Agreement with 
the Commission. 
 

The pre-final design submission was received on August 25, 2023.  The final design 
submission was received on September 13, 2023.  The Construction Contract was advertised for 
bid on September 19, 2023 and bids were received on October 24,2023. After which GPI 
performed post-design pre-award services of review and recommendation of the bids.  

 
GPI continues to provide post-design phase services.  
 

Construction Management/Inspection Services 
Contract No. CM-694A 

(MEM/KMS) 
At the November 20, 2023 Commission Meeting, authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-694A) to Urban 
Engineers, Inc. (Urban) of Philadelphia for the not-to-exceed amount of $1,209,96.08.  Urban 
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Engineers, Inc. of Philadelphia was issued Notice of Award and a Limited Notice to proceed 
effective November 21, 2023. A project kick-off meeting has held on November 30, 2023.  The 
full Notice to Proceed was issued December 21, 2023 with the execution of the Agreement with 
the Commission.   

 
The Contractor’s on-site mobilization activities commenced on Tuesday January 23, 2024.  

Urban continues to provide CM/CI services for the project. 
 

Construction 
Contract No. TS-694A 

(MEM/SJB) 
 
The Construction Contract was Awarded to Anselmi & DeCicco, Inc. (A&D) of 

Maplewood, NJ for a not-to-exceed amount of $25,072,471.06 at the Commission’s November 
2023 Meeting. LNTP provided November 20 ,2023 and Full Notice to Proceed on December 20, 
2023.  

 
The Phase 1 construction work zone remained in place throughout the reporting period, 

with vehicular traffic in the west-bound direction only, eastbound traffic detoured to the Route 202 
bridge, and pedestrian traffic utilizing the existing walkway. The contractor mobilized materials 
to the site throughout the reporting period and began the installation of work platforms/shielding 
over the upstream lane of the bridge and underneath the bridge.  
 

CENTRE BRIDGE- STOCKTON TOLL-SUPPORTED BRIDGE 
 

CB-S TSB BEARING & BRIDGE SEAT REHABILITATION 
Design 

Task Order Assignment No. C-769A-2 
(HDH/SJB) 

 
During the biannual inspection of the toll supported bridges, the Commission’s General 

Engineering Consultant (GEC) identified several areas that require repair at the Centre Bridge-
Stockton Toll- Supported Bridge (CBSTSB). The areas of concern are identified as loose, missing 
and/or bent anchor bolts at the truss and sidewalk bearings with associated spalls in the bridge 
seats resulting in loss of bearing area.  Additional areas of repair are identified at the deck joints 
and bridge seats of the single span bridge over the Canal at the west approach of CBSTSB. 

 
Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on December 

13, 2022, for the design of the repairs.  An inspection crew from TPD started an in-depth field 
inspection the week of January 9, 2023, for the purposes of determining the approach to the design 
and construction of the repairs. A Preliminary Condition Assessment Report (CAR) on the CBSTB 
conditions was submitted the end of January. 

 
In the absence of a CAR for the approach structure to the CBS-TSB bridge (York Road 

over the Delaware Canal in PA), TPD was directed to prepare this report. A Draft CAR was 
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submitted February 14th and has been reviewed by Engineering. In addition to the CAR, TPD has 
provided a Load Rating Analysis for this structure. The Preliminary Load Rating was received by 
the Commission on March 30th and has been reviewed. The final Load Rating Report was accepted 
the end of May 2023. 

 
 Preliminary assessment reports for the structure over the canal, and for the main river 
bridge have been received and reviewed.  TPD has been directed to finalize the Condition 
Assessment Reports. TPD will direct their subconsultant to draft a design for the bearings under 
the sidewalk if budget permits under the current contract.  CARs are accepted and will be used in 
a future project for rehabilitation of the bridge. TPD continue to develop final design documents 
for the stringer bearing repairs on the main river bridge as well as miscellaneous pier bearing 
repairs. Preliminary draft plans were received from TPD’s sub consultant, Stantec.  The TPD team 
continues to advance the project. 

A submission review meeting with the design team was held on October 5th to discuss 
initial ideas. A meeting to discuss revised plans and calculations took place in mid-November. 
Commission comments were made and have been addressed by the Consultant. A progress 
meeting was held on January 18, 2024.  Stantec has revised the design, and TPD is currently 
reviewing the new design for the sidewalk bearing. 

 
LUMBERVILLE-RAVEN ROCK TOLL-SUPPORTED BRIDGE 

 

L-RR TOLL-SUPPORTED PEDESTRIAN BRIDGE CONCEPT DESIGN FOR 
ARCHITECTURAL LIGHTING & ELECTRONIC SURVEILLANCE/DETECTION 

SYSTEM INSTALLATION 
Task Order Assignment No. C-771A-4 

(JRB/SJB) 
 

Under this Task Order Assignment (TOA) the Consultant, French & Parrello Associates 
(FPA) with subconsultant Domingo Gonzales Associates (DGA), is providing professional 
consulting services to develop concept designs for both an Architectural Lighting System (ALS) 
and an Electronic Surveillance/Detection System (ESS) on the bridge.  These concept designs 
would include investigating the feasibility and practicality of an ALS and an ESS that require 
minimal equipment located on-site and connect via the Commission’s WAN to another facility 
that would contain any necessary servers or equipment.  Due to the lack of both property and 
buildings, and both the historic nature of the area and the picturesque landscape, the Commission 
would like the systems to be designed to utilize the smallest amount of space possible for back-
end equipment located on-site, and any equipment cabinets or other necessary equipment on site 
should be in a context sensitive containment unit.    

 
A kickoff meeting was held with Commission Staff, representatives of FPA & DGA, via 

MS Teams on September 27, 2023.  A site visit was held on October 5, 2023.  Draft concept reports 
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for the ALS and ESS systems were submitted on November 19th. A progress meeting was held on 
November 22,2023.  

 
A revised draft concept report was submitted in mid-January and review comments were 

provided back to FPA/DGA.  A progress meeting was held on February 15, 2024.  The revised 
concept report is due in again in early March.    

 
UHLERSTOWN-FRENCHTOWN TOLL-SUPPORTED BRIDGE 
 

UHLERSTOWN-FRENCHTOWN TSB REHABILITATION 
Design 

Contract No. C-642A 
(MEM/KMS) 

 
At the January 29, 2024 Commissioners Meeting, the Commission awarded Contract No. 

C-642A, Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation Design to WSP USA, Inc. 
(WSP) of Exton, PA for an amount not-to-exceed $1,771,189.56. WSP was provided with Notice 
of Award and Limited Notice to Proceed on January 29, 2024.  A project Kick-Off meeting was 
held on February 6, 2024.  

 
 WSP continues to progress the initial design phases of the project including bridge 

inspection and bridge load rating activities. 
 

I-78 TOLL BRIDGE 
 

I-78 TB JOINT REHABILITATION & MISCELLANEOUS WORK 
Design and Construction Inspection 

Task Order Assignment No. C-769A-4 
(WMC/SJB) 

 
Traffic Planning & Design, Inc. provided close-out documentation for the rehabilitation of 

the asphalt overlay at various transverse and longitudinal joints throughout the Commission’s NJ 
jurisdictional approach to the I-78 Toll Bridge as well as modifications to the I-78 Westbound 
Over CR 519 structure deck joint. 

 
 

Construction 
Job Order Contract No. T/TS-734A-008 

(WMC/SJB) 
 

As part of the Commission’s Job Order Contracting program, Mount Construction 
Company provided close-out documentation in support of closing out the project. 
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I-78 TB NEW JERSEY ROADWAY REHABILATION AND POWER & 

COMMUNICATION INFRASTRUCTURE UPGRADES 
 Design 

Contract No. C-766A 
(CLR/SJB) 

 
This Contract is for professional consultant design services to include verification of 

condition assessment, preliminary and final design, and post-design services for the 
rehabilitation of the I-78 New Jersey Approach Roadway, and reassessment of the preliminary 
design documents associated with the I-78 Power and Communication Infrastructure Design 
Services as developed by Arora and Associates, P.C. in October 2022 along with the preliminary 
and final design and post design services for the I-78 Power and Communication Infrastructure 
Design.  

 
Arora and Associates, P.C was issued a Notice of Award and Limited Notice to Proceed 

effective May 23, 2023. A project kick-off meeting was held with Arora on May 31, 2023.  The 
Contract was fully executed on June 20, 2023, with full Notice to Proceed effective June 22, 2023. 

 
Arora continues to provide Post-Design Services. 

 
I-78 TB STORM WATER DRAINAGE WASHOUT 

Design/Construction Inspection 
Task Order Assignment No. C-771A-3 

(MEM/SJB) 
 

On Sunday July 16, 2023 the Commission became aware that a portion of the storm water 
system and earth/rock slope located at the southeast corner of the I-78 main river bridge abutment 
had failed and washed down to the base of the steep embankment as a result of an extreme rainfall 
event.   

The Commission’s GEC Consultant performed priority inspections on Monday July 17, 
2023.  The Commissions Job Order Contractor (JOC), AP Construction was mobilized on Tuesday 
July 18, 2023, and after review of existing information conducted a field view of the area the 
morning of Wednesday July 19, 2023.  The Commission’s Task Order Consultant, French & 
Parrello Associates, P.A. (FPA) was consulted Wednesday afternoon July 19, 2023, and performed 
a field view of the site on Thursday July 20, 2023. 

Given the emergent situation caused by the washout, FPA, in collaboration with Job Order 
Contractor AP Construction, designed a temporary storm water diversion system to re-direct 
highway stormwater runoff away from the washout site to accommodate replacement of the 
compromised drainage system. FPA then prepared the final design of the drainage system 
replacement and site stabilization, which included drainage system component replacement and 
abutment stabilization measures at the southeast corner of the eastbound bridge.  Throughout the 
inspection and design phase A.P. construction removed washout material, including the damaged 
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storm pipe & manholes along with stone and rubble, to afford further inspection to identify the 
necessary scope of repairs in the area of the proposed permanent storm drain location.    

 
FPA has completed the design and inspection work associated with this Task and is 

working on office close-out activities, including the development of the As-Built plans in order to 
close out this Task. 
 

Construction 
Job Order Contract No. T/TS-787A-001 

(MEM/SJB) 
 

The Commission established this Job Order Contact with AP Construction (AP) to address 
the storm water system and earth/rock slope located at the southeast corner of the I-78 main river 
bridge abutment that had failed and washed down to the base of the steep embankment as a result 
of an extreme rainfall event on July 15, 2023.  

 
Due to the emergent situation, AP was mobilized on Tuesday July 18, 2023, and after 

review of existing plan information conducted a field view of the area the morning of Wednesday 
July 19, 2023.  The Commission’s Task Order Consultant, French & Parrello Associates, P.A. 
(FPA) was consulted Wednesday afternoon July 19, 2023, and performed a field view of the site 
on Thursday July 20, 2023. FPA and AP collaborated throughout the design phase to establish the 
limits and scope of work. 
 

AP installed the temporary storm water diversion system to re-direct highway stormwater 
runoff away from the washout site to accommodate replacement of the compromised drainage 
system.  AP has completed construction elements including abutment stabilization measures at the 
southeast corner of the eastbound bridge, including a new buttress wall to stabilize the partially 
undermined bridge abutment; installation of permanent drainage system elements; removal of the 
temporary storm water diversion system; and the installation of the slope stabilization efforts to 
complete the project.  Coordination with the adjacent railroad agency by Commission forces has 
been taking place throughout construction. 

 
Other than a couple punch-list items to complete at the top of the embankment between to 

two structures, AP has completed their work on this project.  
 

NORTHAMPTON STREET TOLL-SUPPORTED BRIDGE 
 

NORTHAMPTON STREET TSB REHABILITATION 
Design 

Contract No. C-590A 
(MEM/KMS) 

 
At the April 27, 2020 Commissioners Meeting, the Commission awarded Contract No. C-

590A, Northampton Street Toll-Supported Bridge Rehabilitation Design to Greenman-Pedersen, 
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Inc. (GPI) of Lebanon, NJ for the not-to-exceed amount of $15,487,427.50. GPI was provided 
with Notice of Award and Limited Notice to Proceed the same date. GPI was then issued a Full 
Notice to Proceed on May 15, 2020. 

 
GPI continues to perform post-design services in support of the project. 

 
Construction Management/Construction Inspection 

Contract No. CM-590A 
(MEM/KMS) 

 
At the September 27, 2021, Commission Meeting authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-590A) to Johnson, 
Mirmiran and Thompson, Inc. (JMT) of Philadelphia for the not-to-exceed amount of 
$1,554,968.16.  Johnson, Mirmiran and Thompson, Inc. of Philadelphia was issued Notice of  
Award and also Limited Notice to proceed effective September 28, 2021. A project kick-off 
meeting was held on October 15, 2021, and a project field view was conducted by JMT with the 
contractor and the designer on October 19.  The full Notice to Proceed was issued November 5, 
2021.   

 
JMT continued to provide CM/CI services for the project, which included oversight of the 

completion of punch-list items and other project closeout activities throughout the reporting 
period. 

Construction 
Contract No. TS-590A 

(MEM/KMS) 
 
At the September 27, 2021 Commissioners Meeting, the Commission awarded Contract 

No. TS-590A, Northampton Street Toll-Supported Bridge Rehabilitation to J.D. Eckman Inc. of 
Atglen, PA for an amount not-to-exceed $15,487,427.50. J.D. Eckman was provided with Notice 
of Award/Limited Notice to proceed on September 28, 2021.  The full Notice to Proceed was 
issued on November 15, 2021.   

 
  The Contractor continued the completion of punch list items throughout the reporting 

period, so that a final inspection can be scheduled. 
 

RIVERTON-BELVIDERE TOLL-SUPPORTED BRIDGE 
 

NORTHWEST & SOUTHWEST WINGWALLS REHABILITATION 
Design 

 Task Order Assignment No. C-751A-1 
(HDH/SJB) 

 
The masonry wingwalls at the northwest and southwest corners of the Riverton – Belvidere 

Toll Supported Bridge need repair, rehabilitation, or replacement. The walls exhibit vertical 
misalignment, areas of bulging stones, missing mortar and water staining because of water seeping 
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through the wall. The sidewalk along the high side of the northwest wall exhibits signs of 
settlement and the concrete monument on the high side of the wall has settled and rotated. 

  
Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on June 16, 

2021, for design services to address the wall conditions. On Wednesday, June 23, 2021, a Kick-
Off meeting was held.  TPD submitted an initial draft Alternatives Analysis Submission report the 
beginning of September. A meeting was held on October 14, 2021, to review the proposed 
solutions in the report and discuss any other future alternatives.  

 
A revised analysis report was submitted on November 5, 2021.  This report included an 

interim recommendation to monitor the northwest wingwall for further movement at three-month 
intervals for a year. A meeting was held with TPD on November 17, 2021 to discuss this 
recommendation, and TPD was given the go-ahead to start the survey-based monitoring work on 
November 18, 2021. 

 
An initial Survey of the Northwest wingwall was done by Navarro & Wright, subconsultant 

to TPD, on December 1, 2021.  Reflective targets and plates were attached to the wall.  The next 
monitoring was performed early February, with negligible changes noted. The monitoring in May 
2022 again noted minor changes. The monitoring report from August 3rd registered minor changes 
from the previous report as well.  Comparing the results of August 2022 to the December 2021 
baseline, it appears there is active movement of the wall.   

 
TPD was authorized to proceed with the Phase 2 wall rehabilitation design on November 

29, 2022.  A preliminary design was submitted to the Engineering Department the end of January. 
A progress meeting with TPD was held on February 24, 2023. Revised plans, based on meeting 
discussions, were received May 30, 2023. 

 
The TPD team has advanced the project to the point it can be assigned to a JOC contract 

for construction in 2024. 

A Joint Scope of Work Meeting was held on January 11, 2024.  Personnel from TPD, 
Mount Construction (JOC T/TS-784A-1), Gordian and the Engineering Department met on-site at 
the RBTSB. A follow-up Teams meeting was held on January 19, 2024.Mount Construction 
provided a cost proposal on February 23, 2024, which is under review. 
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MULTIPLE FACILITIES AND/OR COMMISSION-WIDE 

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 

DESIGN MANAGEMENT CONSULTANT (DMC) SERVICES FOR CAPITAL 
IMPROVEMENT PROJECTS 

CPMC SERVICES – 2018 THROUGH 2024 
Task Order Assignment No.  C-502A-1M 

(SJB/KMS) 
 

Under Task Order Assignment 502A-1M, AECOM continues to provide Capital Program 
Management Consultant (CPMC) Staff Augmentation Services for delivery of the Commission’s 
Capital Program.  AECOM is currently providing two (2) full-time Project Managers to oversee 
and administer various design and construction projects that are being advanced in the Capital 
Improvement Program.   CPMC staff are providing oversight of the following contracts: Contract 
C-766A, I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Design; 
Task Order Assignment C-760A-4, Scudder Falls Bridge Project Ancillary Improvements Design 
(construction is being performed under a Job Order Contract T/TS-787A-2); Task Order 
Assignment C-788A-1, Trenton – Morrisville Toll Bridge Roadway Pavement and Deck Sealing 
Design; and Task Order Assignment C-769A-7, Trenton – Morrisville Toll Bridge and 
Pennsylvania Avenue Interchange Improvements Study. In advance of the new facility equipment 
and salt storage buildings, AECOM is performing site environmental clearance efforts on the 
newly acquired property at the Delaware Water Gap Toll Bridge facility. 

 
UNDERWATER SUBSTRUCTURE IMPROVEMENTS DESIGN – ALL REGIONS 

Design 
C-782A 

(HDH/SJB) 
 

During the 2021 Underwater Inspection, repair and/or rehabilitation needed at bridge 
substructures below the water level was identified in the reports.  IH Engineers, P.C. was awarded 
this project and given limited notice to proceed August 1, 2023.  IH’s subconsultants GPI and JMT 
finished the in-depth field inspection for the project by the end of August.  IH is working on 
preparing a draft Assessment Condition report (ACR) and a draft Substructure Foundation report 
(SFR).  Where the ACR will outline the need for repairs and at which bridges, the SFR will be 
used as a source of information regarding the foundations and its susceptibility to flooding damage 
for the Commission in the future. A mid-October meeting was held with the consultant to discuss 
the ACR and to exchange ideas on possible repairs. Bi-weekly progress meetings are scheduled 
with the consultant.  A Draft ACR was submitted in November and a draft SFR was submitted 
early December. Both have been reviewed by Commission staff, revised reports were delivered 
late January and are being reviewed by Commission staff.  IH’s subconsultant GPI is preparing for 
a pre-application meeting with NJDEP. 

 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

March 25, 2024 
PROJECT STATUS REPORT 

16 

 
BRIDGE MONITOR SHELTER ENHANCEMENTS PROGRAM DEVELOPMENT 

Task Order Assignment No. C-771A-1 
(WMC/KMS) 

 
French & Parrello Associates, P.A. and their sub-consultant, USA Architects, Planners + 

Interior Designers are developing a system-wide program to enhance the Commission’s inventory 
of bridge monitor shelters. Work involved developing recommendations while taking into account 
findings from the Site Inspections / Condition Assessments as well as the Needs Assessment 
Workshop held with Commission staff. 

 
ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 

 
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES 

Contract No. DB-768A 
(WMC/KMS) 

 
Dynamic Security, LLC (dba Secuni) continued to provide maintenance services of 

headend type equipment in support of the Electronic Surveillance / Detection System under the 
direction of the Commission’s Public Safety and Bridge Security Department, who operates the 
system from the Control Centers located at the New Jersey State Police’s Regional Operation and 
Information Center (ROIC) in West Trenton, New Jersey and the New Hope-Lambertville Toll 
Bridge facility in New Hope, Pennsylvania. 

 
ELECTRONIC TOLL COLLECTION 

CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT 
Contract No. DB-584A 

(CAS/KMS) 
 

Commission Staff are working with the New Jersey E-ZPass Customer Service Center (NJ 
E-ZPass CSC) provider, Conduent, to implement IAG Interface Control Document (ICD) version 
1.60.  This will allow CSCs to receive data and process transactions from other transponder 
protocols such as SeGo and 6C, in addition to the current TDM protocol, as well as other 
functionalities.  TransCore prepared test transactions and transmitted the files to the NJ E-ZPass 
CSC to confirm that they are following the revised ICD format.  After addressing comments from 
Conduent’s observations, TransCore submitted revised test files.  Conduent will review the revised 
files.  They are currently reviewing the files for the New Jersey Turnpike and Garden State 
Parkway. 

 
Commission Staff executed a change order with Conduent that will provide the processing 

of toll by plate transactions from all toll bridges to support the transition to soft All electronic 
Tolling (AET).  Commission Staff facilitated weekly status meetings with TransCore and 
Conduent for the soft All Electronic Toll (AET) transition.  Conduent completed the necessary 
software changes to the NJ E-ZPass CSC and received test transactions from TransCore to validate.   
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Conduent activated these changes on January 17, 2024, for the New Hope – Lambertville Toll 
Bridges and all remaining toll bridges were transitioned on January 24, 2024.  Commission Staff 
and Conduent meet weekly to work through reconciliation issues with several reports that are 
important for AET. 

 
Commission Staff prepared a change order that will add real time digital payment at the NJ 

E-ZPass CSC for toll-by-plate customers.  The change order is currently being reviewed by the 
New Jersey Turnpike Authority.  Limited notice to proceed was issued to Conduent so they may 
begin development of this functionality.  Commission Staff and Conduent met to kick-off this 
effort.  The meeting included reviewing and discussing the requirements that will be associated 
with this real time payment feature that is being deployed for the Scudder Falls Bridge first as a 
test. 

Commission Staff participate in weekly status meetings with the NJTA and other NJ E-
ZPass CSC agencies related to the Next Generation E-ZPass CSC procurement. 

 
 The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings 
with the other agencies and Conduent to manage the implementation of outstanding system 
elements for the New Jersey E-ZPass Customer Service Center.   

 
ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 

Design, Build and Maintain 
Contract No.  DB-540A 

(CAS/KMS) 
  
The Commission executed a contract Unforeseen Allowance Reduction for the installation, 

integration, and testing of a TransCore Encompass (E6) multiprotocol reader at the Trenton-
Morrisville Toll Bridge.  This reader will enable Commission toll facilities to read transponders 
that use TDM (IAG), SeGo or 6C protocols, an IAG initiative.  TransCore completed installing 
equipment in the toll plaza canopy and cabling to the lane antenna is in place.  Cutover to the E6 
Reader was completed on December 14, 2023.  Since cutover, TransCore has been making small 
adjustments (tuning) the reader to address anomalies.  TransCore and RK&K are collecting data 
to document the performance of the reader.  The reader is performing well in TDM only mode.  
Once we receive documentation from TransCore reporting the performance of the reader, we will 
prepare to turn on the other protocols. 

 
Commission Staff are working with TransCore and the NJ E-ZPass CSC provider, 

Conduent, to implement IAG Interface Control Document (ICD) version 1.60.  This will allow 
CSCs to receive data and process transactions from other transponder protocols such as SeGo and 
6C, in addition to the current TDM protocol, as well as other functionalities.  TransCore prepared 
test transactions and transmitted the files to the NJ E-ZPass CSC to confirm that they are following 
the revised ICD format.  After addressing comments from Conduent’s observations, TransCore 
submitted revised test files.  Conduent will review the revised files.  They are currently reviewing 
the files for the New Jersey Turnpike and Garden State Parkway. 
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Commission Staff facilitated weekly status meetings with TransCore and Conduent for the 
soft All Electronic Toll (AET) transition.  TransCore completed the necessary software changes 
and provided test transactions to the NJ E-ZPass CSC for validation.  TransCore activated the AET 
file creation on January 17, 2024, for the New Hope – Lambertville Toll Bridges and all remaining 
toll bridges were transitioned on January 24, 2024. 
 

Commission Staff and TransCore meet monthly to review and discuss system operational 
and maintenance items.  A weekly call also takes placed to briefly review system maintenance 
items for the week. 

 
ALL ELECTRONIC TOLLING IMPLEMENTATION PLAN 

Task Order Assignment No. C-728A-6 
(CAS/ KMS) 

 
Rummel, Klepper & Kahl, LLP (RK&K) team is providing program management services 

for the transition to soft All Electronic Tolling (AET) under this task order assignment.  
Commission Staff and the RK&K team met to discuss the soft AET transition that occurred in 
January 2024 and next steps for AET in place and the conversion to hard AET.  The goal is to 
transition the New Hope – Lambertville, Portland – Columbia and Milford – Montague Toll 
Bridges to AET in place in June 2024 and the remaining toll bridges in January 2025.  Additionally, 
Commission Staff will begin the procurement process for engineering design services to transition 
the New Hope – Lambertville Toll Bridge to hard AET. 
 

JOB ORDER CONTRACTING SERVICES 
 

JOB ORDER CONTRACTING PROGRAM MANAGER 
Contract No. C-727A 

(WMC/KMS) 
 
The Gordian Group continued to provide program management services in support of the 

Commission’s Job Order Contracting Program involving development of price proposals within 
the information management software as well as the construction management services in support 
of each individual job order. 
 

JOB ORDER CONTRACTING SERVICES 
FOR BRIDGE, HIGHWAY, AND CIVIL WORK - NORTH REGION 

Contract No. T/TS-784A 
(WMC/KMS) 

 
Representatives from Mount Construction Company participated in a training session on 

June 28th involving the JOC Information Management Software, using the Construction Task 
Catalog and the understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 1, 2023. 
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JOB ORDER CONTRACTING SERVICES 

FOR BRIDGE, HIGHWAY, AND CIVIL WORK - SOUTH REGION 
Contract No. T/TS-785A 

(WMC/KMS) 
 

Representatives from Mount Construction Company participated in a training session on 
June 28th involving the JOC Information Management Software, using the Construction Task 
Catalog and the understanding the Job Order Development Process. 
 

Notice-to-Proceed was issued effective July 1, 2023. 
 

JOB ORDER CONTRACTING SERVICES 
FOR BUILDING AND FACILITY WORK - NORTH REGION 

Contract No. T/TS-786A 
(WMC/KMS) 

Representatives from Mount Construction Company participated in a training session on 
June 28th involving the JOC Information Management Software, using the Construction Task 
Catalog and the understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 1, 2023. 

 
JOB ORDER CONTRACTING SERVICES 

FOR BUILDING AND FACILITY WORK - SOUTH REGION 
Contract No. T/TS-787A 

(WMC/KMS) 
 
Representatives from A.P. Construction participated in a training session on June 28th 

involving the JOC Information Management Software, using the Construction Task Catalog and 
the understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 1, 2023. 

 
GENERAL ENGINEERING CONSULTANT 

2023-2024 Annual Inspections 
Contract No. C-757A 
(HDH/MEM/KMS) 

As the Commission’s General Engineering Consultant (GEC), Pickering, Corts & 
Summerson (PCS) provided Annual Inspection Services for the Toll Bridges in 2021, and Toll-
Supported bridges in 2022, and Toll Bridges again in 2023. 

PCS performed the 2023 Annual Inspections, which included the interim inspections of 
the load posted Toll-Supported Bridges, Bridge structures and Facilities and grounds inspections 
at all toll facility locations and night-time sign reflectivity inspections culminating in the 2023 
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TOLL BRIDGE ANNUAL INSPECTION REPORT, which was accepted at the January 
Commissioners meeting. 
 

Inspections of the Toll-Supported bridges and facilities are scheduled for 2024.   A kick-
off meeting was held with Maintenance, Engineering and PCS team staff on February 20th, 2024. 
Maintenance forces from NHL started the cable rigging of CBSTSB and WCTSB the last week 
of February in preparation for inspections to start the week of March 18th, 2024. 
 

TOLL PLAZA RESTRIPING- DESIGN 
Task Order Assignment No. C-760A-6 

(JRB/SJB) 
 

Under this Task Order Assignment (TOA) the Consultant, Remington & Vernick   
Engineers (RVE), is providing professional consulting services to review, analyze, provide 
alternatives, and prepare PSE plans for revised toll plaza and approach restriping at the seven (7) 
traditional toll plazas. 

 
A kickoff meeting was held on October 5, 2023, via MS Teams.  A research assessment 

report was submitted to the Commission on October 19, 2023, and a meeting was held on October 
24, 2023, to discuss it. A revised report was submitted on November 20, 2023 for internal review 
and coordination. A status meeting was held on February 14, 2024.  RVE submitted an updated 
assessment report based on additional Commission comments on February 21 and it is currently 
under review.  RVE has also started developing preliminary plans. 
 

TRAFFIC ENGINEERING CONSULTANT 
2021–2022/ 2023-2024 Annual Reports  

Task Order Assignment No. C-761A 
 (CAS/ KMS) 

 
A Consultant Agreement Modification was executed that exercises the first, two-year 

option that was included in the agreement.  Traffic data was provided to Pennoni Associates so 
they can prepare the 2024 traffic and revenue projection.  Pennoni Associates will submit a draft 
report for Commission Staff to review.  The final document will be presented at the February 2024 
Commission Meeting for acceptance. 

 
TRAFFIC COUNT PROGRAM UPGRADE 

Contract No. DR-550A 
(CAS/KMS) 

 
 A Purchase Order was issued to Signal Service, Inc., West Chester, PA for new overhead 
traffic counters radar units and support materials in April 2023.  Signal Service is a member of the 
Pennsylvania Department of General Services COSTARS Program. 
    
 The purchase order includes 19 new overhead radar units (includes 2 spare units), and new 
units have been installed at all vehicular bridges.  These new sensors replaced end of life RTMS 
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(radar) traffic monitoring units that began to fail.  Due to increased sensitivity of the newer 
technology in the counters and the unique geometry of some of the Commission’s Toll-Supported 
Bridge approaches, Commission staff and Signal Service have been working to monitor and 
reconfigure or recalibrate the sensors at many bridges when needed.  There are a few bridges that 
are problematic, including Uhlerstown – Frenchtown, Upper Black Eddy – Milford, and Riverton 
– Belvidere where narrow approach roadways coupled with steel guiderail has caused issues with 
radar counts.   

Commission staff and SS are working together to try and remedy the situation, either by 
recalibration, reconfiguration, or relocation of the counter heads where possible.  Riverton – 
Belvidere will be relocated away from the guiderail and on to the storage shed in the coming 
months after power and communications wires are run by Commission ESS staff.  Uhlerstown – 
Frenchtown will be relocated to the opposite side of the approach roadway in 2025 as part of the 
Rehabilitation construction project.  In the short term, we are working with SS to determine how 
to address Uhlerstown – Frenchtown and Upper Black Eddy – Milford counts and increase their 
accuracy. 

 
During February 2024, Signal Service visited Calhoun Street, Washington Crossing, New 

Hope – Lambertville, Centre Bridge – Stockton, and Riverton – Belvidere Toll-Supported Bridges 
to work on calibrating and improving counts.   It was also identified that the Commission may be 
able to temporarily relocate the Uhlerstown – Frenchtown counter onto a nearby light pole.  
Engineering, ESS, and SS will be working together to relocate the traffic counter in the upcoming 
months.  Due to ongoing construction at the NH-L TSB for the rehabilitation project and the 
location of the traffic counter in the construction area, we anticipate additional issues with traffic 
counts going forward during construction.  Engineering will be working with ESS & SS to 
investigate relocation of the traffic counter to the Pennsylvania approach and mount it on the 
Commissions firehouse, away from the roadway guiderail and immediate construction site. 
 

ELECTRONIC TOLL COLLECTION / TOLLING 
TASK ORDER CONSULTANT 

E6 MPR TESTING 
Task Order Assignment No. C-770A-2 

(CAS/ KMS) 
 
The Commission executed a contract Unforeseen Allowance Reduction for the installation, 

integration, and testing of a TransCore Encompass (E6) multiprotocol reader at the Trenton-
Morrisville Toll Bridge.  This reader will enable Commission toll facilities to read transponders 
that use TDM (IAG), SeGo or 6C protocols, an IAG initiative.  TransCore completed installing 
equipment in the toll plaza canopy and cabling to the lane antenna is in place.  Cutover to the E6 
Reader was completed on December 14, 2023.  Since cutover, TransCore has been making small 
adjustments (tuning) the reader to address anomalies.  TransCore and RK&K are collecting data 
to document the performance of the reader.  The reader is performing well in TDM only mode.  
Once we receive documentation from TransCore reporting the performance of the reader, we will 
prepare to turn on the other protocols. 
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SOFT AET PROGRAM MANAGEMENT AND ROADWAY SIGN DESIGN 

Task Order Assignment No. C-770A-3 
(CAS/ KMS) 

 
Rummel, Klepper & Kahl, LLP (RK&K) submitted the pre-final plans, specifications and 

estimate for the signage revisions for the westbound travel direction of the New Hope – 
Lambertville, Portland – Columbia and Milford – Montague Toll Bridges.  The sign changes 
address the discontinuation of cash collection and the addition of the Toll-by-Plate payment option 
at these bridges, anticipated to occur in June 2024.  Commission Staff reviewed the submission 
and comments were submitted to RK&K.  RK&K is revising the plans and specifications to address 
the comments and prepare a final submission of the plans and specifications. 

 
Job Order Contract (JOC) request forms were prepared, and once final plans and 

specifications are received, will be submitted to the JOC contractor for pricing. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

Month of February 2024 
 

 
 

 

The below-listed items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS): 

 

Radio System 

 Public Safety and Bridge Security (PSBS) continue to work with the New Jersey and 
Pennsylvania State Police to explore the creation of direct radio contact between all the 
agencies. 
 

 In February 2023, the ESS Maintenance staff worked with Train Towers to develop a 
scope of work and quote for an in-building antenna system for Langhorne.  
 

 PSBS personnel and the New Jersey State Police investigated various DRJTBC radio 
issues during February 2023. 
 

 In February 2023, ESS Maintenance staff installed and programmed new radios for 
various new vehicles. 
 

  In February 2023, ESS Maintenance staff continued to work with the Regions and IT to 
update the Maximo radio inventory database. 

 

Access Control System 

 In February 2023, ESS Maintenance staff continued upgrading components of the 
Commission’s access control system and adjusting doors to ensure the security of 
commission facilities. 
 

 In February 2023, the Access Control System (ACS) database was audited, and pictures 
were updated for employees and contractor cards. 
 

 Various employee ACS rights were updated and changed at the supervisors' request. 
 

 Various door alarms and ACS issues were investigated and addressed. 
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Public Safety & Bridge Security 

 
 PSBS continues to arrange for various Pennsylvania State Police (PSP) enforcement 

details and safety checks at the various Commission bridges. 
 

 PSBS Control Center (CC) continues to operate 24/7 and detected, document, and assist 
the regional bridges with various emergencies, traffic, and security-related incidents. 
 

 In February 2023, PSBS worked with Human Resources (HR) on various internal 
investigations. 
 

 In February 2023, PSBS personnel worked with several police departments and DRJTBC 
personnel on various inquiries and investigations.  As a result, PSBS personnel 
investigated thirty-nine (42) video requests.   
 

 In February 2023, PSBS Staff attended I-78 NJ Roadway Rehabilitation and Power & 
Communication Infrastructure meeting.  
 

 PSBS personnel reviewed and purged the ESS video storage database that contains copies 
of videos requested by DRJTBC personnel and outside agencies. 
 

 In February 2023, PSBS staff attended a meeting for C-771A-02 (Lower Trenton TSB 
Truck Warning System (Pilot) and a Bridge Monitor Shelter Concept Design).  
 

 In February 2023, PSBS continued working with Engineering to construct the Southern 
Operations & Maintenance Facilities – Trenton-Morrisville Control Center Project. 
 

 In February 2023, work continued at the New Hope Control Center on the Computer 
Aided Dispatch System (CAD), and the Carousel integrated phone system. PSBS Staff 
and Engineering continue to conduct Bi-Weekly meetings with Motorola and Carousel 
regarding the CAD and phone system. 
 

Electronic Security Surveillance (ESS) Maintenance 

 
 In February 2023, the ESS Maintenance staff supported the Southern Operations Project 

by escorting Motorola staff at the New Hope-Lambertville Toll Bridge facility and 
installing the new CAD system.  
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 In February 2023, the ESS Maintenance staff responded to and closed 44 Maximo work 

orders. 
 

 In February 2023, the ESS Maintenance staff supported Secuni in replacing Upper Black 
Eddy (UBE) server and reconnecting it to Genetec. 
 

  In February 2023, the ESS Maintenance staff programed multiple VMS signs for new 
commission patrol vehicles. 
 

 In February 2023, the ESS Maintenance staff installed a Master key locker with access 
control and programed all alarms along with individual access rights.  
 

 In February 2023, the ESS Maintenance staff relocated the Supervisors station along with 
all cabling at the Control Center (CC).  
 

 In February 2023, the ESS Maintenance staff supported Secuni in updating new drivers 
for VuWall video wall system. 
 

 In February 2023, the ESS Maintenance staff supported Commission employees with 
camera access by building usernames, passwords, and VPN access along with training 
and support.  
 

 In February 2023, the ESS Maintenance staff supported Secuni with the Activu wall at 
the Regional Operations Intelligence Center (ROIC) by rebooting the server and 
reloading all the cameras onto the wall. 
 

 In February 2023, the ESS Maintenance staff replaced the wireless radios at Centre- 
Bridge Stockton (CBS) for a more reliable signal.  
 

 In February 2023, the ESS Maintenance staff built a schedule for radio PMs with support 
from commission maintenance departments. 
 

 In February 2023, the ESS Maintenance staff with the support of John Bencivengo 
replaced the network router at CBS. 
 

 In February 2023, the ESS Maintenance staff worked with Bosch Cameras, Genetec and 
Signal Services with installing two cameras for testing analytics on I78 and the Trenton- 
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Morrisville (TM) roadway. This involved licenses from Bosch, building the events inside 
the Bosch cameras, and importing the events into Genetec.  
 

 In February 2023, the ESS Maintenance staff assisted in the development and review of 
the Uhlerstown Frenchtown (UF) rehabilitation project. Specifically, staff walked the site 
for the initial design of the infrastructure for the fiber, fiber conduit, power, power 
conduit, new camera locations, temporary camara locations, generator relocation and 
natural gas lines installation.   
 

 In February 2023, the ESS Maintenance staff did a walkthrough at the Langhorne facility 
checking doors and access control, compiling a report of issues found and referred them 
to Rany Zakharia, and John Hurlock (Bracy) to be addressed. 
 

Miscellaneous 

 

 On February 29, 2024, PSBS personnel briefed Mr. Resta, Mr. Murranko, and members 
of Engineering on the testing of camera analytics, exploration of ESS server upgrades, 
ESS upgraded licensing and Class 3 reflective uniforms.  
 

 During the month of February 2024, Control Center personnel worked Training and 
Employee Safety to schedule Emergency Medical Dispatch Training for employees of the 
Control Center. 
 

Toll Department 

 

1. Held weekly Teams meetings with Lieutenants  and DDOT to keep staff informed of any 
updates and answer questions 

2. Attended monthly TransCore Maintenance meeting  

3. Participated in TransCore weekly Teams meetings and assist with any toll system updates  

4. Continue to conduct Part-time Toll Collector interviews – Onboarding and organize the 
training of the new Part-time Toll Collectors  

5. Track existing Part-time Toll Collector hours - 300/600-hour evaluations   
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6. Prepare weekly and monthly reports regarding Cash Deposits and Cash Transactions at 
each location 

7. Continue to monitor the daily Garda pickups and prepare a weekly report 

8. Work with TES to schedule training for Toll personnel and newly promoted Toll 
Corporals 

9. Continue to monitor traffic flow to adjust schedules   

10. Handle Toll personnel matters 

11. Approve and monitor payroll / address any ADP or portal issues   

12. Visited  toll locations to meet with staff and discuss any issues  
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MAINTENANCE / FLEET OPERATIONS FEBRUARY 2024 

 
 Participated in Maintenance operations meeting to discuss issues related to 

Maintenance, Toll, Training and PSBS department.  
 

 Participated in Teams in T-519A - Southern Operations and Maintenance 
Facilities Improvements (Bi-Weekly Progress Mtg.) 
 

 Senior Director participated in meeting to discuss the New Hope Lambertville 
Pride parade during construction.  
 

 Senior Director participated meeting to discuss history of safety manual and 
possibility of using a outside consultant.  
 

 Senior Director attended participated in General Engineering Consultant C-757A-
1 2024 Toll Supported Bridge Inspections Kick-Off Meeting.  
 

 Senior Director participated in RMS/DRMS supervisors meeting held at New 
Hope Toll Bridge administration building.  
 

 Senior Director reviewed and approved Garda invoices and miscellaneous charges 
for the month of February 2024.  
 

 Senior Director reviewed and approved invoices from J. Fletcher Creamer for 
Guide Rail repairs at various locations.  
 

 Senior Director reviewed Use of Facilities requests for February 2024 and 
forwarded Certificates of Insurance for review and approval.    

 
 Senior Director prepared monthly Maintenance reports for the February 2024 staff 

agenda meeting.  
 

 Senior Director prepared and forwarded report of Use of Commission Facilities 
for the month of February 2024.  

 
Maintenance Operations  

 
 Director of Maintenance reviewed, and approved P Card purchases for the month 

of February from Regional Maintenance Supervisors.  
 

 Director of Maintenance provided Senior Director with monthly reports of 
activities completed for the month of February from Regional Maintenance 
Supervisors.  
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 Director of Maintenance held quarterly Regional Maintenance Supervisors 
meetings at New Hope Toll Bridge board room.  
 

 Director of Maintenance approved special project request for tree removal at I-78 
and Portland Columbia locations.  
 

 TM/SRMC/SF maintenance crews removed graffiti on route 295 bridge and 
power washed fuel island at Scudder Falls administration building.  

 
 TM/ SRMC/SF maintenance crews repaired signs on Route 295 circle in New 

Jersey.  
 

 TM/SRMC/SF maintenance crews made repairs to Lower Trenton toll supported 
bridge foot walk.  
 

 TM/SRMC/SF maintenance crews made repairs to Scudder Falls administration 
building bathroom partition, glass panels on second floor and cleaned boiler 
room.  

 
 New Hope Maintenance crews repaired damaged wire on Pennsylvania side of the 

Washington Crossing toll supported bridge.  
 

 New Hope Maintenance crews assisted in reinstalling light pole at Scudder Falls 
bridge.  
 

 New Hope Maintenance crews installed cables and pick for upcoming GEC 
inspection at the Calhoun St. toll supported bridge.  
 

 New Hope maintenance crews installed cables and pick for upcoming GEC 
inspection at the Washington Crossing toll supported bridge.  
 

 I-78 Maintenance crews repaired numerous potholes on Eastbound and 
Westbound on I-78 roadway.  
 

 I-78 maintenance crews installed new flooring in entry way in I-78 Welcome 
Center  

 
 I-78 maintenance crews replaced two damaged man saver gates on I-78 toll plaza.  

 
 I-78 maintenance crews sealed cracks and tarred potholes on I-78 toll plaza and 

Welcome Center.  
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 I-78 maintenance crews installed new microwave range hood in maintenance 
kitchen.  
 

 Easton Phillipsburg maintenance crews replaced floor in Riegelsville New Jersey 
bridge monitor shelter.  
 

 Easton Phillipsburg maintenance crews cleaned roof shingles at Frenchtown 
bridge monitor shelter.  
 

 Easton Phillipsburg maintenance crews repaired numerous potholes on Route 22 
and Northampton St. toll supported bridge locations.  
 

 Easton Phillipsburg maintenance crews ran snake and camera through blocked 
sewer line at Frenchtown bridge shelter.  
 

 Portland-Columbia Maintenance crews repaired sign that was damaged on 
Portland Pa. ramp.  

 
 Portland-Columbia maintenance crews replaced two bad streetlights on main river 

bridge.  
 

 Portland-Columbia maintenance crews cleaned debris from a downed tree on 
Bridge Commission property.  
 

 Portland- Columbia maintenance crews moved compressor and oil drums to new 
locations in maintenance garage.  

 
 Delaware Water Gap Maintenance crews buffed and polished floors in 

Administration building.  
 

 Delaware Water Gap Maintenance crews escorted numerous oversized loads 
across main river bridge.  

 
 Delaware Water Gap maintenance crews rebuilt and painted DRJTBC sign at 

entrance to property.  
 
 Delaware Water Gap maintenance crews cleared clogged septic line in crawl 

space of administration building.  
 

 Milford-Montague maintenance crews installed new shelfs for sweeper parts in 
maintenance garage.  
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 Milford-Montague maintenance crews painted interior doors in maintenance 
garage.  

 
 Milford-Montague maintenance crews removed salt to expose crack in salt shed 

for engineering to view.  
 

Fleet Department 
 Two Ford F550’s delivered to EP and DWG.  
 Heavy Duty mobile auto/ truck lifts delivered to I78. 
 Ride on blower machine delivered to MM. 
 SRMC received a trencher attachment for their Ventrac mower. 
 I78 received a Forestry head attachment for their LV600 Green Machine remote 

mower. 
 MM received Mammoth multi use utility vehicle. It can blow snow, brine, and 

sweep. 
 NHL received two smaller Metro sign boards. 
 Fire extinguisher audit completed by Fleet. Waiting on quote from Grainger. 
 First two F250 Patrol Vehicles are at upfitters getting Laneblade unit installed.  
 Mack Chassis delivered to Lancaster Truck for the installation of the hook lift unit 

with attachments. 
 Fleet working closely with purchasing to select a vendor for the auction. Spread 

sheet complete with all V&E to be sent to auction. Once the vendor is selected for 
auction, it will take approximately four weeks lead time till the start of the 
auction.  

Repairs                                                                                                                                                                 
 MM- BP8 airbag issue. 
 SRMC- Two joystick units for the ARM Mack trucks needed replacing. 
 DWG- Tarp replaced on Mack Truck. 

Miscellaneous Items 

 Recalls received and forwarded to RMS to schedule and complete.   
 Registration renewals submitted as needed. 
 Added new vehicles/ equipment to Fleet insurance as needed. 
 Supplied accounting with new asset spread sheets. 
 Added new assets to Maximo.  
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PROPERTY REPORT 
 

Use of Commission Facilities 
 
 

Facility Organization Date/Time Description of Use 

Easton Phillipsburg Toll 
Bridge / Route 22 & 
Snyder St., Easton 

 UGI Utilities, Inc.  February 26, 2024 Test pit excavation 
for existing gas line.  

        

 
  
 


