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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called 
to Order at the Scudder Falls Administration Building via Microsoft Teams and in person on 
Monday, November 22, 2021 at 10:33 a.m. pursuant to notice properly forwarded to each 
member in compliance with the by-laws. Joseph J. Resta, Executive Director presided at this 
meeting.    
 
 

APPEARANCES: 
 
COMMISSION MEMBERS:  
 

Hon. Daniel Grace (Pennsylvania) 
Hon. Yuki Moore Laurenti (New Jersey) 
Hon. Lori Ciesla (New Jersey)  
Hon. Pamela Janvey (Pennsylvania) 
Hon. Michael Lavery (New Jersey)  
Hon. Garrett Van Vliet (New Jersey)  
Hon. Ismail Shahid (Pennsylvania) 
Hon. Aladar Komjathy (New Jersey)  

 
COMMISSION MEMBERS ABSENT: 
 

Hon. John Christy (Pennsylvania)  
Hon. Amy Zanelli (Pennsylvania) 

 
COMMISSION COUNSEL: 
 
 Jonathan Bloom, Stradley Ronon, Pennsylvania  
 John Casey, Chiesa Shahinian & Giantomasi, New Jersey  
 Shelly Smith, Archer Law, Pennsylvania 
 Douglas Steinhardt, Florio Perrucci, Steinhardt & Cappelli, New Jersey 
 
GOVERNORS REPRESENTATIVES: 
 

Rudy Rodas, NJ Governor’s Office  
Brenda Rios, PA Governor’s Office 

 
COMMISSION STAFF MEMBERS: 
  
 Joseph J. Resta, Executive Director 

Roy Little, Chief Engineer 
Arnold Conoline, Chief Administrative Officer 
Joseph Donnelly, Deputy Executive Director of Communications 
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James Petrino, Chief Financial Officer 
Qiyan Zhao, Comptroller 
William Wright, First Senior Director of Operations 
Charles Stracciolini, Program Manager of Technology 
John Bencivengo, Director of Information Technology 

 Joanna Cruz, Human Resources Director 
 Jodee Inscho, Director of Community Affairs 

Heather McConnell, Administrative Generalist Executive Office 
  
PROFESSIONAL ASSOCIATES: 
 
 Alex Styer, Bellevue Communications  
 
OTHERS: 
  
   
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, 
and at the conclusion thereof, reported that there was a quorum present-there being three 
members present from the Commonwealth of Pennsylvania and five members present from the 
State of New Jersey.  
 
WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove 
under "Appearances".  
  
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 

Executive Director Resta addressed the meeting and invited any comments from the public on 
items pertaining to today’s Agenda. No questions were presented. 
 
EXECUTIVE DIRECTORS REPORT 
 
Joseph Resta, Executive Director, addressed the meeting and said;  

 
Good morning Commissioners, on Tuesday, November 16th, we were fortunate to have a 
dedication ceremony for the opening of the Scudder Falls Shared-Use Path, constructed in 
connection with two of our projects, the Scudder Falls Bridge Replacement and the Scudder 
Falls Administration Building Project(s). This 9/10ths of a mile, primarily elevated structure 
provides for a seamless link from our Park & Ride Facility, to the 1799 House trailhead comfort 
station, across the Delaware Canal to its towpath via our pedestrian bridge, and across the 
Scudder Falls Toll Bridge to the Delaware and Raritan Canal Towpath. 
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This amenity, creating yet another “canal loop” for hikers, walkers, runners, and cyclists would 
not have been possible without the context of the larger projects of which the Shared-Use Path is 
a part, the toll revenue from our patrons that supports everything that we do, and the 
commitment of our Commissioners for these projects, decades in the making.  I would like to 
commend our Commissioners for supporting these “once-in-a-generation” projects, and having 
the foresight to determine that the improvements made will endure long past our tenure here at 
the Commission. 
 
As we enter the week of Thanksgiving, we give thanks to all that the Commission has 
accomplished, and its resilience through some difficult times.  Happy Thanksgiving, safe travels. 
  
Thank you Commissioners, this concludes my comments for today. 
 
Commissioner Laurenti addressed the meeting and said; 
 
Mr. Resta, maybe this would be an appropriate time to make a Comment? 
 
Executive Director Resta addressed the meeting and said; 
 
Yes. Please. Thank you. Commissioner Laurenti. 
 
Commissioner Laurenti addressed the meeting and said; 
 
It was my delight to have been part of the dedication. It really speaks to the work that we do to 
see the joy of the young and old as they were there to take advantage of the shared use path. And 
I was moved to know the progress from 1955 when Hurricane Diane had washed the bridge 
away, not exactly at that site, but nonetheless an important linkage. If I may, just read for the 
record just one paragraph that I had viewed which is. It was well-worth fighting for. I want to 
express particular gratitude to the Commission staff, especially in engineering, who showed how 
it can be done. I want to thank our partners in New Jersey and Pennsylvania, especially bike and 
walk advocacy groups, including Trenton Cycle Revolution, which, of course, is from my home 
town, for their efforts to ensure its inclusion in this place of project which is the largest in 
Commission's history. Executive Director Resta, yes, this is once in a generation. It is wonderful 
to know that there will be this asset for many generations to come and I just want to reiterate 
what a joy it was and I thank you and Mr. Donnelly and all others and staffing. It was just a 
delight and I've gotten so many comments from people, people re-posting pictures on Facebook 
and such and it was just great fun. Thank you so much. 
 
Executive Director Resta addressed the meeting and said; 
 
Thank you, Commissioner. 
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Vice Chair Janvey addressed the meeting and said; 
 
Facebook kind of blew up this week about the bridge with pictures. Great pictures, Joe. Great 
pictures. So it really warms your heart that you have been a part of something to make life so 
much better for people. Just wonderful. 
 
Executive Director Resta addressed the meeting and said; 
 
Thank you, Commissioner Janvey. 
 
Commissioner Komjathy addressed the meeting and said; 
 
Hey, Joe, I was honored to be there on Tuesday also and I just wanted to let you know. Thank 
you and your staff. You guys really put a lot of thought in to it. I was happy to see a lot of the 
community-based organizations that were involved. Lots of time goes to the people who usually 
yell at us about certain things, but this was a positive in regards to the Commission. So thank 
you to you and Joe and the staff, you put together a tremendous event. I know that both Dan 
Grace and I, you know, power walked across the bridge. I don't know about the wind maybe 
blew us back, but it was a great day and I want to thank Yuki also for her kind remarks, that was 
another proud day for the Commission. 
 
Executive Director Resta addressed the meeting and said; 
 
Thank you, Commissioner Komjathy. 
 
APPROVAL OF MINUTES FOR COMMISSION MEETING HELD OCTOBER 25, 2021 
 

R: 4542-11-21-ADM-01-11-21 
 

Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held October 25, 2021. 
 

At the conclusion of the review, Commissioner Laurenti moved and Vice Chair Janvey seconded 
the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd day of November 2021 that the Minutes of the Commission Meeting held on 
October 25, 2021 be and the same hereby are approved.” 
 
 
 
 
 
 
 
 
 
 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of November 22, 2021 
 

 
 
 
 

5

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy    X     Mr. Shahid   X 
Ms. Ciesla    X     Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy   
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL OF OPERATIONS REPORT-MONTH OF OCTOBER 2021 
 

R: 4543-11-21-ADM-02-11-21 
 
Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
 
At the conclusion of the review, Chairman Lavery moved and Commissioner Grace seconded the 
adoption of the following Resolution: 
 
“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its’ Regular Meeting 
assembled this 22nd   day of November 2021 that the Operations Report, which reflects 
Commission activity for the month of October 2021 are  hereby approved.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla     X     Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X        Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
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APPROVAL OF THE COMMITTEE MEETING SCHEDULE FOR 2022 
 
R: 4544-11-21- ADM-03-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Shahid moved and Commissioner Ciesla 
seconded the adoption of the following Resolution, 
 
“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its’ Regular Meeting 
assembled this 22nd  day of November 2021, that the Committee Meeting Schedule for 2022, be 
and the same is hereby approved.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla     X     Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL OF THE REGULAR MONTHLY COMMISSION MEETING SCHEDULE 
FOR 2022 
 

R:  4545-11-21- ADM-04-11-21 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chair Janvey 
seconded the adoption of the following Resolution,  
 

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd   day of November 2021 that the Regular Monthly Commission Meeting 
Schedule for 2022, be and the same is hereby approved.” 
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Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla     X     Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
RENEWAL OF MEDICAL INSURANCE PROGRAM, JANUARY 1, 2022- DECEMBER 
31, 2022 
 

R:  4546-11-21-INS-01-11-21 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Ciesla moved and Vice Chair Janvey seconded 
the adoption of the following Resolution: 
 
“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its’ Regular Meeting 
assembled this 22nd   day of November  2021 that, the Commission via this Resolution, The 
Commission authorizes renewal of the following plans with the identified provider: Medical 
insurance plans that cover active employees/dependents and retirees/dependents under the age of 
65, specifically to provide for:  Self-insured policy with medical claims paid as incurred, 
estimated for 2022 at $7,764,570;  IBC’s third-party administrator, Independence 
Administrators, for all claims incurred by the program’s PPO segment, with an Administrative 
Fee of $57.93 per employee, per month, for an annual total of $309,346; and  Purchase a twelve 
(12) month Specific and Aggregate Stop-Loss insurance policy with HM. The Specific 
deductible to be $150,000, with a premium in the amount of $2,144,628. The policy will be a 
12/15 contract covering medical and prescription claims incurred in 12 months and paid within 
15 months of January 1, 2022. Projected cost assumes current enrollment of 150 “Singles” and 
295 “Families” 
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Executive Director Resta was requested to conduct a Roll Call Vote. 
  
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla     X     Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
RENEWAL OF PROPERTY INSURANCE POLICIES, DECEMBER 31, 2021- 
DECEMBER 31, 2022 
 

R:  4547-11-21- INS-02-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Komjathy moved and Commissioner Grace 
seconded the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd day of November 2021, That the Commission authorizes the renewal of the 
following property and liability insurance policies with the carriers recommended by Beecher 
Carlson at the rates identified in their presentation dated November 17, 2021 for the term 
December 31, 2021 through December 31, 2022: Bridge Property (Primary and Excess) 
including Flood; Bridge Terrorism; Buildings, Contents and Excess Flood; Contractors 
Equipment; Boiler and Machinery; Crime, and 
 
“RESOLVED: That the Commission authorizes the Executive Director to affect the renewal of 
the aforementioned property and liability insurance policies.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy    X     Mr. Shahid   X 
Ms. Ciesla                            X  Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy    
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
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Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was adopted. 
 
RENEWAL OF UNDERGROUND STORAGE TANK INSURANCE POLICY 
 

R:  4548-11-21- INS-03-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Shahid 
seconded the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd  day of November 2021, that the Commission authorizes renewal of the 
following insurance policy with incumbent carrier for the term December 1, 2021 to December 
1, 2022: Pollution Liability Coverage: Underground Tank, E-P, and 
 
“RESOLVED: That the Commission authorizes the Executive Director to affect this renewal, as 
applicable, of the aforementioned insurance policy.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy    X     Mr. Shahid   X 
Ms. Ciesla                            X  Ms. Zanelli     
Mr. Van Vliet    X     Mr. Christy    
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was adopted. 
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APPROVAL FOR RETIREMENT BENEFITS, SANDRA HOAGLAND, BRIDGE 
MONITOR I, CENTRAL REGION 
 

R:  4549-11-21- PER-01-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Ciesla 
seconded the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd day of November 2021 that, subject to applicable practices and procedures, 
the Commission approves the provision of retirement benefits to Sandra Hoagland who is to 
retire on February 5, 2022.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy               X                           Mr. Shahid   X 
Ms. Ciesla    X     Ms. Zanelli     
Mr. Van Vliet    X    Mr. Christy    
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR RETIREMENT BENEFITS, ANTHONY DORAN, BRIDGE 
SECURITY ASSISTANT COORDINATOR, CENTRAL REGION 
 

R:  4550-11-21- PER-02-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Vice Chair Janvey moved and Chairman Lavery seconded the 
adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd  day of November 2021, That, subject to applicable practices and 
procedures, the Commission approves the provision of retirement benefits to Anthony Doran 
who is to retire on February 5, 2022.”  
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Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy               X                           Mr. Shahid   X 
Ms. Ciesla    X     Ms. Zanelli     
Mr. Van Vliet    X    Mr. Christy   
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR RETIREMENT BENEFITS, KENNETH MONDZAK JR., BRIDGE 
SECURITY ASSISTANT COORDINATOR, CENTRAL REGION 
 

R:  4551-11-21- PER-03-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Commissioner Ciesla moved and Commissioner Grace 
seconded the adoption of the following Resolution: 
 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd day of November 2021, that subject to applicable practices and procedures, 
the Commission approves the provision of retirement benefits to Kenneth Mondzak, Jr. who is to 
retire on March 19, 2022.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 
NEW JERSEY  Yes     No   Abstain  PENNSYLVANIA Yes   No   Abstain 
Mr. Komjathy               X                           Mr. Shahid   X 
Ms. Ciesla    X     Ms. Zanelli     
Mr. Van Vliet    X    Mr. Christy    
Ms. Laurenti    X     Mr. Grace   X   
Mr. Lavery    X       Ms. Janvey   X     
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
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APPROVAL FOR PAYMENT OF INVOICES 
CHIESA, SHAHINIAN & GIANTOMASI, NJ LABOR COUNSEL 
 

R: 4552-11-21- ACCT -01-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Chairman Lavery and Vice Chair Janvey seconded the adoption 
of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd     day of November 2021, via this Resolution, authorizes payment of invoice 
#541650 and #541651 in the total amount due of $10,607.80 for professional services rendered 
to Chiesa, Shahinian & Giantomasi, New Jersey Labor Counsel; 
 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 

NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla       X     Ms. Zanelli    
Mr. Van Vliet     X    Mr. Christy    
Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X   
   
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES 
FLORIO, PERRUCCI, STEINHARDT AND CAPPELLI, NJ LEGAL COUNSEL 
 

R: 4553-11-21- ACCT -02-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Chairman Lavery and Vice Chair Janvey seconded the adoption 
of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd    day of November 2021, via this Resolution, authorizes payment of 
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invoices #204806, #205482, #204831, and #205361 in the total amount due of $ 6,940.00 for 
Capital and Non-Capital Professional Services to Florio, Perrucci, Steinhardt and Cappelli, NJ 
Legal Counsel. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta was requested to conduct a Roll Call Vote. 
 

NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla       X     Ms. Zanelli     
Mr. Van Vliet     X    Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES 
STRADLEY RONON, PA LABOR COUNSEL 
 

R: 4554-11-21- ACCT -03-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Chairman Lavery and Vice Chair Janvey seconded the adoption 
of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd    day of November 2021, via this Resolution, authorizes payment of 
invoices #21102623, #21102627 and #21102626 in the total amount of $7,360.00Capital and 
Non-Capital Professional Services to Florio, Perrucci, Steinhardt and Cappelli, NJ Legal 
Counsel. 
 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
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Executive Director Resta was requested to conduct a Roll Call Vote. 
 

NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla       X     Ms. Zanelli     
Mr. Van Vliet     X    Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further 
questions were presented and the Resolution was unanimously adopted. 
 
APPROVAL FOR PAYMENT OF INVOICES 
ARCHER LAW, PA LEGAL COUNSEL 
 

R: 4555-11-21- ACCT -04-11-21 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after 
their review, there were any questions. 
 

At the conclusion of the review, Chairman Lavery and Vice Chair Janvey seconded the adoption 
of the following Resolution: 
 

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 22nd day of November 2021, via this Resolution, authorization for payment of 
invoices #4233782, #4233780, #4233781, and #422779 in the total amount of $ 3,282.50 for 
Professional Services Rendered. 
 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 
Executive Director Resta was requested to conduct a Roll Call Vote. 
 

NEW JERSEY  Yes        No   PENNSYLVANIA Yes         No 
Mr. Komjathy     X     Mr. Shahid   X 
Ms. Ciesla       X     Ms. Zanelli     
Mr. Van Vliet     X    Mr. Christy   
Ms. Laurenti     X     Mr. Grace   X   
Mr. Lavery     X       Ms. Janvey   X   
. 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 





  DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of November 22, 2021 
 
 
 

FINANCE 
 
  

The following Pages reflect the reports on those items assigned to the 
Finance Department.  Each item is reported separately and page numbered 
accordingly. 
 

X:\Donna's Files\Operations Meeting Templates 2021\Operations Book Template November 2021\Forwards\Finance Forward.DOC 

hmcconnell
Inserted Text



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of November 22, 2021 
 
 
 
 

 
 

 SUBJECT 
 

DESCRIPTION 
PAGE 

NUMBER 
Accounting Status of Cash Balances at  

October 31, 2021 
 

1 

Accounting Status of Bond Retirement at  
October 30, 2121 

2 

Accounting Status of Investments at 
 October 31, 2021 

3–7 

Accounting Status of Toll Traffic and Revenue & 
Toll Supported Traffic Month of October 

2021 Compared with Month of October 2020 

8-23 
     
 

Accounting Statistical Summary of Expenditures on Toll 
Bridges and Toll Supported Bridges 

Accounts for the Period October 1, 2021 
through October 31, 2021 

24-32 
 

Accounting Statement of Revenue and Expenses: Ten 
Months Period ending October 31, 2021 

33 

   
   

 



11/1/2021

               There follows Cash Balances of the Commission at October 31, 2021 for the 
                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 6,779,130                        
      Payroll  Fund 130,623                           

Insurance Clearing Account 750,000                           

TOTAL 7,659,753$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of November 22, 2021

STATUS OF BRIDGE REVENUE BONDS AT OCTOBER 31, 2021

11/1/2021 11:12 AM

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Average Remaining 
Amount & Calls Amount & Calls Amount & Calls Amount & Calls Amount & Calls Yield Outstanding

7/1/2012
7/1/2013 0.35% 4,435,000       4,435,000       
7/1/2014 N/A
7/1/2015 N/A
7/1/2016 0.85% 1,030,000       1,030,000       
7/1/2017 1.09% 1,065,000       1,065,000       
7/1/2018 1.33% 1,100,000       1,100,000       
7/1/2019 1.61% 1,145,000       1,145,000       0        2,410,000              2,410,000       
7/1/2020 1.90% 1,195,000       1,195,000       1.62% 2,540,000              2,540,000       1.00% 945,000                 945,000       1.17% 505,000          505,000       1.17% 6,015,000      6,015,000      -                                 
7/1/2021 2.14% 6,825,000       6,825,000       1.86% 2,540,000              2,540,000       1.00% 875,000                 875,000       1.20% 435,000          435,000       1.20% 5,945,000      5,945,000      -                                 
7/1/2022 2.33% 4,000,000       2.10% 2,695,000              1.81% 1,740,000              1.23% 455,000          1.23% 6,255,000      1.74% 15,145,000                    
7/1/2022 2.33% 3,165,000       0.00% 2.33% 3,165,000                      
7/1/2023 2.50% 7,445,000       2.34% 2,795,000              2.03% 1,865,000              1.25% 480,000          1.25% 6,565,000      1.97% 19,150,000                    
7/1/2024 2.60% 7,815,000       7,815,000       2.43% 2,935,000              2.31% 1,970,000              1.31% 8,015,000       1.31% 6,830,000      1.58% 19,750,000                    
7/1/2025 2.67% 8,205,000       8,205,000       2.55% 3,015,000              2.52% 1,070,000              1.40% 8,170,000       1.40% 7,195,000      1.64% 19,450,000                    
7/1/2026 2.73% 5,000,000       5,000,000       2.73% 3,180,000              1.49% 8,585,000       1.49% 7,515,000      1.69% 19,280,000                    
7/1/2026 3.01% 3,620,000       3,620,000       -                                 
7/1/2027 3.06% 7,015,000       7,015,000       3.10% 4,540,000              2.80% 20,000                   1.59% 5,800,000       1.59% 7,880,000      1.97% 18,240,000                    
7/1/2027 3.12% 2,000,000       3.12% 2,000,000                      
7/1/2028 3.17% 9,355,000       9,355,000       3.28% 3,380,000              2.95% 35,000                   1.69% 9,410,000       1.69% 8,300,000      1.95% 21,125,000                    
7/1/2029 3.21% 1,345,000       3.04% 3,480,000              3,480,000       3.08% 8,380,000              1.77% 3,725,000       1.77% 8,670,000      2.35% 22,120,000                    
7/1/2030 3.27% 1,385,000       3.10% 3,670,000              3,670,000       3.19% 8,845,000              1.85% 3,930,000       1.85% 9,045,000      2.45% 23,205,000                    
7/1/2031 N/A 3.14% 3,785,000              3,785,000       3.27% 10,765,000            1.91% 4,055,000       1.91% 9,520,000      2.51% 24,340,000                    
7/1/2032 N/A 3.55% 545,000                 3.35% 14,735,000            1.97% 725,000          1.97% 9,995,000      2.79% 26,000,000                    
7/1/2033 N/A 3.56% 10,595,000            3.41% 15,715,000            2.09% 760,000          3.43% 27,070,000                    
7/1/2034 N/A 3.60% 11,020,000            3.47% 16,500,000            2.16% 800,000          3.48% 28,320,000                    
7/1/2035 N/A 3.64% 11,460,000            3.52% 17,325,000            2.21% 835,000          3.53% 29,620,000                    
7/1/2036 N/A 3.73% 11,920,000            3.56% 18,190,000            2.25% 880,000          3.59% 30,990,000                    
7/1/2037 N/A N/A 3.59% 22,015,000            2.29% 925,000          3.54% 22,940,000                    
7/1/2038 N/A N/A 3.64% 23,115,000            2.32% 970,000          3.59% 24,085,000                    
7/1/2039 N/A N/A 3.64% 24,270,000            2.35% 1,020,000       3.59% 25,290,000                    
7/1/2040 N/A N/A 3.64% 25,485,000            2.50% 1,070,000       3.59% 26,555,000                    
7/1/2041 N/A N/A 3.64% 26,760,000            2.50% 1,125,000       3.59% 27,885,000                    
7/1/2042 N/A N/A 3.64% 28,100,000            2.50% 1,180,000       3.59% 29,280,000                    
7/1/2043 N/A N/A 3.69% 15,930,000            2.50% 1,240,000       3.60% 17,170,000                    
7/1/2043 N/A N/A 4.04% 13,575,000            4.04% 13,575,000                    
7/1/2044 N/A N/A 3.69% 16,590,000            2.50% 1,300,000       3.60% 17,890,000                    
7/1/2044 N/A N/A 4.04% 14,255,000            4.04% 14,255,000                    
7/1/2045 N/A N/A 3.69% 17,275,000            3.04% 1,365,000       3.64% 18,640,000                    
7/1/2045 N/A N/A 4.04% 14,965,000            4.04% 14,965,000                    
7/1/2046 N/A N/A 3.69% 17,990,000            3.04% 1,405,000       3.64% 19,395,000                    
7/1/2046 N/A N/A 4.04% 15,715,000            4.04% 15,715,000                    
7/1/2047 N/A N/A 3.69% 18,745,000            3.04% 1,450,000       3.64% 20,195,000                    
7/1/2047 N/A N/A 4.04% 16,490,000            4.04% 16,490,000                    
7/1/2048 3.04% 1,490,000       3.04% 1,490,000                      
7/1/2049 3.04% 1,535,000       3.04% 1,535,000                      

77,145,000$   57,805,000$   86,505,000$          18,425,000$   430,250,000$        1,820,000$  73,640,000$   940,000$     99,730,000$  11,960,000$  676,320,000$                

SERIES 2019BSERIES 2017SERIES 2015

Footnote: 

TotalSERIES 2012A SERIES 2019A
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Purchase Date - Fund

October  1, 2021 - October 31, 2021

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

3,000,000.00 0.550 07/30/2024 2,989,481.442,989,290.00 3,345.8310/13/2021 0.67901/30 - 07/30PRIVAT1090774274TAG5 FAC01GRF
1,200,000.00 0.622 03/15/2023 1,205,279.811,205,376.00 767.1310/22/2021 0.40303/15 - 09/15NYURBD10908650036BE5 FAC01GRF
1,130,000.00 3.540 05/01/2025 1,228,375.721,229,078.40 19,000.9510/22/2021 1.00211/01 - 05/01PRGEOR1091074172WAG1 FAC01GRF
3,000,000.00 0.230 07/22/2022 2,994,959.172,994,844.1710/26/2021 0.23307/22 - At MaturityCREDSU109122254EBGN5 ACP01GRF
5,000,000.00 0.230 07/22/2022 4,991,598.614,991,406.9410/26/2021 0.23307/22 - At MaturityCREDSU109112254EBGN5 ACP06CF19A

13,409,995.51Total Purchases 13,330,000.00 23,113.91 13,409,694.75

Portfolio DRJ
AP

Run Date: 11/01/2021 - 11:13 PU (PRF_PU) 7.1.1
Report Ver. 7.3.2
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

October 31, 2021

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 70.46 70.4638145C752 10/31/2021 70.4670.46100.0000.006

70.4670.46 70.46 70.46Subtotal 0.006

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 10/31/2021 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 10/31/2021 0.000.00100.000
PA Invest10462 01GRF Amort 29,849,130.65 29,849,130.65PAINVEST 10/31/2021 29,849,130.6529,849,130.65100.0000.010
Macquarie Group10855 01GRF Fair 6,000,000.00 5,999,802.0055607KYF7 10/31/2021 5,999,802.005,999,533.3311/15/2021 99.9960.202
Ebury Finance Ltd10871 01GRF Fair 5,000,000.00 4,999,200.0027873JZH1 10/31/2021 4,999,200.004,998,722.2212/17/2021 99.9840.203
State of Hawaii10808 01GRF Fair 1,500,000.00 1,506,301.50419792YL4 10/31/2021 1,506,301.501,502,522.8301/01/2022 100.4201.740
Ebury Finance Ltd10872 01GRF Fair 2,000,000.00 1,999,468.0027873KA77 10/31/2021 1,999,468.001,999,181.1101/07/2022 99.9730.223
National Australia Bank Ltd10676 01GRF Fair 3,200,000.00 3,215,696.0063254AAU2 10/31/2021 3,215,696.003,198,269.4601/10/2022 100.4903.096
Mizuho Bank Ltd10898 01GRF Fair 2,000,000.00 1,999,500.0060689GAJ5 10/31/2021 1,999,500.001,999,393.3401/18/2022 99.9750.140
BANCO SANTANDER10884 01GRF Fair 3,000,000.00 2,999,253.0005970UAL2 10/31/2021 2,999,253.002,998,933.3301/20/2022 99.9750.162
Royal Bank of Canada10678 01GRF Fair 5,000,000.00 5,031,125.0078012KZG5 10/31/2021 5,031,125.005,000,601.7402/01/2022 100.6222.698
Mountcliff FDG10882 01GRF Fair 4,000,000.00 3,997,812.0062455BBB0 10/31/2021 3,997,812.003,997,393.3302/11/2022 99.9450.234
Oklahoma City, OK10818 01GRF Fair 2,170,000.00 2,191,500.36678519C72 10/31/2021 2,191,500.362,183,639.8103/01/2022 100.9900.845
Lloyd Bank Corp10886 01GRF Fair 3,000,000.00 2,997,783.0053948BD14 10/31/2021 2,997,783.002,997,860.8304/01/2022 99.9260.173
Mountcliff FDG10888 01GRF Fair 4,200,000.00 4,195,837.8062455BD85 10/31/2021 4,195,837.804,196,313.3204/08/2022 99.9000.203
Mass Mutual Global10681 01GRF Fair 5,000,000.00 5,051,775.0057629WCD0 10/31/2021 5,051,775.004,997,848.9004/13/2022 101.0352.599
Mountcliff FDG10896 01GRF Fair 3,000,000.00 2,996,394.0062455BE27 10/31/2021 2,996,394.002,996,814.9905/02/2022 99.8790.213
Barclays US Funding LLC10901 01GRF Fair 3,500,000.00 3,495,278.5006742XNF0 10/31/2021 3,495,278.503,496,628.3105/24/2022 99.8650.172
Macquarie Group10906 01GRF Fair 3,000,000.00 2,995,383.0055607LF17 10/31/2021 2,995,383.002,996,820.0006/01/2022 99.8460.182
New York Life Global10801 01GRF Fair 1,000,000.00 1,012,320.0064952WCS0 10/31/2021 1,012,320.001,003,382.3906/10/2022 101.2321.729
WestPac Banking Corp10766 01GRF Fair 6,000,000.00 6,086,580.00961214DQ3 10/31/2021 6,086,580.006,024,523.2906/28/2022 101.4431.860
WestPac Banking Corp10776 01GRF Fair 8,416,000.00 8,537,442.88961214DQ3 10/31/2021 8,537,442.888,445,798.3306/28/2022 101.4431.945
Credit Suisse 35510912 01GRF Fair 3,000,000.00 2,994,462.002254EBGN5 10/31/2021 2,994,462.002,994,959.1707/22/2022 99.8150.233
Mass Mutual Global10799 01GRF Fair 2,260,000.00 2,303,934.4057629WBR0 10/31/2021 2,303,934.402,276,267.0510/17/2022 101.9441.730
METLIFE10800 01GRF Fair 1,000,000.00 1,029,445.0059217GAX7 10/31/2021 1,029,445.001,014,282.1601/10/2023 102.9441.764
New York State Urban Dev10908 01GRF Fair 1,200,000.00 1,202,778.00650036BE5 10/31/2021 1,202,778.001,205,279.8103/15/2023 100.2310.402
Mass Mutual Global10857 01GRF Fair 4,332,000.00 4,354,028.2257629WCU2 10/31/2021 4,354,028.224,369,758.1406/09/2023 100.5080.304
Federal National Mtg Assn10841 01GRF Fair 8,000,000.00 7,974,760.003136G46A6 10/31/2021 7,974,760.008,000,000.0010/27/2023 99.6840.299

Portfolio DRJ
APData Updated: ~REPORT~: 11/01/2021 11:54

Run Date: 11/01/2021 - 11:55 IC (PRF_IC) 7.1.1
Report Ver. 7.3.2
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

October 31, 2021

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

State of Alabama10806 01GRF Fair 1,475,000.00 1,546,627.48010411CQ7 10/31/2021 1,546,627.481,516,851.4511/01/2023 104.8561.730
Shell International Finance10881 01GRF Fair 3,000,000.00 3,169,695.00822582BZ4 10/31/2021 3,169,695.003,184,356.1611/13/2023 105.6560.380
Met Tower Global Fund10879 01GRF Fair 570,000.00 567,828.3058989V2C7 10/31/2021 567,828.30571,175.8604/05/2024 99.6190.654
Mass Mutual Global10856 01GRF Fair 2,500,000.00 2,660,800.0057629WBV1 10/31/2021 2,660,800.002,688,898.8904/09/2024 106.4320.475
Commonwealth Bank Australia10868 01GRF Fair 5,000,000.00 5,312,875.002027A0KB4 10/31/2021 5,312,875.005,350,117.9706/04/2024 106.2570.617
U.S. Treasury10890 01GRF Fair 5,000,000.00 4,956,640.6591282CCL3 10/31/2021 4,956,640.655,000,178.8107/15/2024 99.1320.373
Private Expt Fdg10907 01GRF Fair 3,000,000.00 2,969,835.0074274TAG5 10/31/2021 2,969,835.002,989,481.4407/30/2024 98.9940.679
Exxon Mobil10869 01GRF Fair 2,800,000.00 2,890,398.0030231GBC5 10/31/2021 2,890,398.002,902,021.9808/16/2024 103.2280.696
Federal Home Loan Bank10900 01GRF Fair 5,000,000.00 5,221,484.409128283D0 10/31/2021 5,221,484.405,262,060.0410/31/2024 104.4290.484
NYC Transitional Fin Authority10875 01GRF Fair 5,500,000.00 5,422,329.0064971XYN2 10/31/2021 5,422,329.005,483,366.1111/01/2024 98.5870.612
Federal Home Loan Bank10889 01GRF Fair 5,000,000.00 4,957,000.003130AN7P9 10/31/2021 4,957,000.005,004,134.6701/28/2025 99.1400.397
Prince George County Rev Autho10910 01GRF Fair 1,130,000.00 1,223,693.9574172WAG1 10/31/2021 1,223,693.951,228,375.7205/01/2025 108.2911.002
Florida St Brd of Adm10894 01GRF Fair 4,000,000.00 4,000,652.00341271AD6 10/31/2021 4,000,652.004,078,655.0907/01/2025 100.0160.752
Federal National Mtg Assn10825 01GRF Fair 2,500,000.00 2,459,512.503136G4D75 10/31/2021 2,459,512.502,500,000.0007/29/2025 98.3800.599

168,503,532.03167,102,130.65 168,376,361.59 168,376,361.59Subtotal 0.698

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 2,429.05 2,429.0538145C752 10/31/2021 2,429.052,429.05100.0000.006
U.S. Treasury10860 01OF Fair 6,429,000.00 6,428,203.51912796C31 10/31/2021 6,428,203.516,427,912.4301/27/2022 99.9870.071

6,430,341.486,431,429.05 6,430,632.56 6,430,632.56Subtotal 0.070

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 1,734.83 1,734.8338145C752 10/31/2021 1,734.831,734.83100.0000.006
U.S. Treasury10859 01RMF Fair 11,535,000.00 11,533,570.93912796C31 10/31/2021 11,533,570.9311,533,048.6601/27/2022 99.9870.071

11,534,783.4911,536,734.83 11,535,305.76 11,535,305.76Subtotal 0.070

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 4,065,000.00 4,065,000.0038145C752 10/31/2021 4,065,000.004,065,000.00100.0000.001

4,065,000.004,065,000.00 4,065,000.00 4,065,000.00Subtotal 0.001

Construction Fund 2019A

Goldman Sachs IIa Fed Port10713 06CF19A Amort 0.00 0.0038145C752 10/31/2021 0.000.00100.0001.231
PA Invest10752 06CF19A Amort 3,767,354.14 3,767,354.14PAINVEST 10/31/2021 3,767,354.143,767,354.14100.0000.010
ANZ New Zealand International10870 06CF19A Fair 4,000,000.00 3,999,932.000018A2Y59 10/31/2021 3,999,932.003,999,911.1111/05/2021 99.9980.203
Standard Chart10858 06CF19A Fair 10,000,000.00 9,999,050.00854324TYV2 10/31/2021 9,999,050.009,998,444.4411/29/2021 99.9900.203
Federal Home Loan Bank10845 06CF19A Fair 1,330,000.00 1,331,908.553130AABG2 10/31/2021 1,331,908.551,331,800.7311/29/2021 100.1430.132

Portfolio DRJ
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

October 31, 2021

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

Construction Fund 2019A

Halkin Fin LLC10877 06CF19A Fair 5,000,000.00 4,999,340.0040588LZA0 10/31/2021 4,999,340.004,998,970.8312/10/2021 99.9860.194
Halkin Fin LLC10878 06CF19A Fair 5,000,000.00 4,998,960.0040588LZU6 10/31/2021 4,998,960.004,998,495.8312/28/2021 99.9790.193
Ebury Finance Ltd10873 06CF19A Fair 3,000,000.00 2,999,202.0027873KA77 10/31/2021 2,999,202.002,998,771.6601/07/2022 99.9730.223
Mizuho Bank Ltd10899 06CF19A Fair 2,000,000.00 1,999,500.0060689GAJ5 10/31/2021 1,999,500.001,999,393.3401/18/2022 99.9750.140
BANCO SANTANDER10885 06CF19A Fair 3,000,000.00 2,999,253.0005970UAL2 10/31/2021 2,999,253.002,998,933.3301/20/2022 99.9750.162
ROCHE HLDGS INC10725 06CF19A Fair 3,000,000.00 3,008,310.00771196BM3 10/31/2021 3,008,310.002,997,896.2001/28/2022 100.2772.049
Chesham Finance10876 06CF19A Fair 3,000,000.00 2,998,725.0016536JB14 10/31/2021 2,998,725.002,998,466.6702/01/2022 99.9570.203
Royal Bank of Canada10720 06CF19A Fair 1,500,000.00 1,509,337.5078012KZG5 10/31/2021 1,509,337.501,502,520.5002/01/2022 100.6222.057
Aust & NZ Banking Group10883 06CF19A Fair 3,000,000.00 2,998,626.0005253CC12 10/31/2021 2,998,626.002,998,700.0003/01/2022 99.9540.132
Lloyd Bank Corp10887 06CF19A Fair 4,000,000.00 3,997,044.0053948BD14 10/31/2021 3,997,044.003,997,147.7904/01/2022 99.9260.173
Mountcliff FDG10897 06CF19A Fair 3,000,000.00 2,996,394.0062455BE27 10/31/2021 2,996,394.002,996,814.9905/02/2022 99.8790.213
Barclays US Funding LLC10902 06CF19A Fair 5,000,000.00 4,993,255.0006742XNF0 10/31/2021 4,993,255.004,995,183.3005/24/2022 99.8650.172
Macquarie Group10905 06CF19A Fair 7,000,000.00 6,989,227.0055607LF17 10/31/2021 6,989,227.006,992,580.0006/01/2022 99.8460.182
Credit Suisse 35510911 06CF19A Fair 5,000,000.00 4,990,770.002254EBGN5 10/31/2021 4,990,770.004,991,598.6107/22/2022 99.8150.233
U.S. Treasury10843 06CF19A Fair 1,000,000.00 1,011,894.53912828YF1 10/31/2021 1,011,894.531,011,787.1809/15/2022 101.1890.143
Bershire Hathaway10895 06CF19A Fair 1,000,000.00 1,032,060.00084670BJ6 10/31/2021 1,032,060.001,035,000.7402/11/2023 103.2060.253
Chevron Corp10854 06CF19A Fair 2,500,000.00 2,592,412.50166764AH3 10/31/2021 2,592,412.502,606,077.1206/24/2023 103.6960.319

76,215,848.5176,097,354.14 76,212,555.22 76,212,555.22Subtotal 0.296

Debt Service Reserve Fund 2012

Goldman Sachs IIa Fed Port10260 06DSRF12A Amort 2,086.31 2,086.3138145C752 10/31/2021 2,086.312,086.31100.0000.006
U.S. Treasury10861 06DSRF12A Fair 2,871,000.00 2,870,644.31912796C31 10/31/2021 2,870,644.312,870,514.3201/27/2022 99.9870.071

2,872,600.632,873,086.31 2,872,730.62 2,872,730.62Subtotal 0.070

Debt Service Reserve Fund 2015

Goldman Sachs IIa Fed Port10349 06DSRF15 Amort 1,250.00 1,250.0038145C752 10/31/2021 1,250.001,250.00100.0000.006
U.S. Treasury10862 06DSRF15 Fair 12,764,000.00 12,762,418.67912796C31 10/31/2021 12,762,418.6712,761,840.7601/27/2022 99.9870.071

12,763,090.7612,765,250.00 12,763,668.67 12,763,668.67Subtotal 0.071

Debt Service Reserve Fund 2017

Goldman Sachs IIa Fed Port10425 06DSRF17 Amort 3,113.59 3,113.5938145C752 10/31/2021 3,113.593,113.59100.0000.006
U.S. Treasury10863 06DSRF17 Fair 30,651,000.00 30,647,202.65912796C31 10/31/2021 30,647,202.6530,645,814.8701/27/2022 99.9870.071

30,648,928.4630,654,113.59 30,650,316.24 30,650,316.24Subtotal 0.070

Debt Service Reserve Fund 19A

Goldman Sachs IIa Fed Port10712 06DSRF19A Amort 3,039.49 3,039.4938145C752 10/31/2021 3,039.493,039.49100.0000.006

Portfolio DRJ
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Debt Service Reserve Fund 19A

U.S. Treasury10866 06DSRF19A Fair 3,850,000.00 3,849,523.02912796C31 10/31/2021 3,849,523.023,849,348.7101/27/2022 99.9870.071

3,852,388.203,853,039.49 3,852,562.51 3,852,562.51Subtotal 0.070

316,886,584.02 316,759,203.63315,378,208.52 316,759,203.63Total 0.457

Portfolio DRJ
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 22, 2021 

TOLL TRAFFIC AND REVENUE STATISTICS (October 2021) 
 
 

Summary:  The Commission experienced an increase in total toll revenue for October 2021 in 
comparison to the October 2020 traffic and revenue statistics.  [It should be noted that the 
Commission implemented a toll rate increase on April 11, 2021].  Total toll traffic also reflected 
an increase for the month of October 2021 when compared to October 2020.   
 
NOTE:  October 2020 traffic and revenue figures for all bridges reflect major decreases as the 
result of the COVID-19 lockdown. 
 
 
Analysis of October 2021 / October 2020 toll revenue data comparison: 
 

• An overall toll revenue increase of 29.21 percent was recorded at the Commission’s 
eight toll bridges for the month of October. 
 

• Commercial-vehicle toll revenue reflected an 18.80 percent increase. 
 

• Passenger-vehicle toll revenue generated a 62.24 percent increase. 
 

Analysis of October 2021 / October 2020 traffic data comparison: 
 

• Total toll traffic increased by 255,634 vehicles, or 7.07 percent for the month. 
 

• Commercial-vehicle traffic increased by 15,066 vehicles, or 2.52 percent. 
 

• Passenger-vehicle toll traffic increased by 240,568 vehicles, or 7.97 percent. 
 

• Average daily toll traffic for the Commission’s eight toll bridges for October 2021 was 
124,920 total vehicles as compared to the 116,674 total vehicles recorded on the toll 
bridges in October 2020. 

 
• Total recorded westbound traffic volume at the Commission’s toll supported bridges for 

October 2021 increased by 215,319 vehicles, or 12.4 percent as compared to October 
2020.  Average daily westbound traffic on the toll supported bridges was 63,044 vehicles 
in October 2021 as compared to 56,098 vehicles in October 2020. 
 

 
Traffic analysis for 2021 YTD: 

• Total YTD toll traffic for the eight toll bridges is reflecting a 10.80 percent increase for 
the first ten months of 2021 as compared to the same ten-month period in 2020. 
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• Westbound traffic on the ten toll supported bridges is reflecting a 12.7 percent increase 
through the first ten months of 2021 as compared to 2020. 

 
 
 
 
REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 1.55 percent increase for October 2021 
when compared to October 2020 as the result of the increase of 12,062 cars and the decrease 
of 1,418 trucks.  The Scudder Falls Bridge recorded an increase of 25.95 percent in total toll 
traffic for October 2021 as compared to October 2020 as the result of the increase of 126,519 
passenger vehicles and the decrease of 278 trucks.  At New Hope-Lambertville (NHL), an 
increase of 20,265 cars combined with the increase of 539 trucks generated an overall increase 
of 15.90 percent in total toll traffic for October 2021 as compared to October 2020. 
 
 
Central Region 
 
The I-78 Toll Bridge recorded an increase of 8.70 percent in total toll traffic for the month of 
October 2021 when compared to October 2020 as the result of increases of 77,809 cars and 
1,894 trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, the combined increases of 11,863 
passenger vehicles and 1,668 trucks resulted in a 3.36 percent increase in total toll traffic for 
October 2021 as compared to October 2020. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 10.19 percent increase in total toll traffic during October 
2021 compared to October 2020 as the result of increases of 7,480 automobiles and 3,535 
trucks.  At the Delaware Water Gap (DWG) Toll Bridge, the decrease of 11,214 passenger 
vehicles combined with the increase of 9,095 trucks to generate an overall decrease of 0.27 
percent in total toll traffic for October 2021 when compared to October 2020.  At Milford-
Montague (MM), the decrease of 4,216 passenger vehicles combined with the increase of 31 
trucks produced a decrease of 3.90 percent in total toll traffic for October 2021 as compared to 
October 2020.  
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E-ZPass  Penetration Rates

Oct. 2021 Oct. 2020
Change in 
Monthly 

Percentage

YTD   
2021

YTD   
2020

Change in 
YTD 

Percentage

Cars 85.28 76.06 9.22 81.53 77.46 4.07
Trucks 94.20 91.89 2.31 93.52 92.78 0.74
Total 86.69 78.68 8.01 83.48 80.04 3.44

Cars 84.64 70.53 14.11 79.20 72.82 6.38
Trucks 94.27 91.83 2.44 93.35 93.27 0.08
Total 85.69 72.94 12.75 80.78 75.10 5.68

Cars 91.14 90.28 0.86 90.39 90.06 0.33
Trucks 89.19 87.03 2.16 88.47 85.10 3.37
Total 91.01 90.02 0.99 90.24 89.66 0.58

Cars 92.48 86.70 5.78 90.71 87.41 3.30
Trucks 92.73 89.66 3.07 91.78 91.14 0.64
Total 92.50 86.93 5.57 90.80 87.74 3.06

Cars 82.17 74.90 7.27 79.06 76.13 2.93
Trucks 95.14 93.11 2.03 94.63 94.03 0.60
Total 86.04 80.76 5.28 83.85 82.12 1.73
Cars 87.29 72.79 14.50 82.01 74.91 7.10
Trucks 89.61 85.83 3.78 88.40 88.02 0.38
Total 87.45 73.68 13.77 82.46 75.83 6.63
Cars 83.21 66.96 16.25 77.89 69.08 8.81
Trucks 94.62 90.37 4.25 93.05 91.96 1.09
Total 84.33 68.74 15.59 79.27 71.01 8.26
Cars 81.91 74.86 7.05 78.80 75.99 2.81
Trucks 94.78 92.33 2.45 94.09 93.30 0.79
Total 84.33 77.93 6.40 81.48 79.10 2.38
Cars 82.82 69.85 12.97 77.79 71.82 5.97
Trucks 86.56 85.86 0.70 87.74 86.99 0.75
Total 82.97 70.43 12.54 78.16 72.34 5.82

I-78

Easton - 
Phillipsburg

Portland -
Columbia

Delaware Water 
Gap

Milford -
Montague

New Hope -
Lambertville

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 
bridges for the months of October, 2021 and October 2020, and the year-to-date periods ending October 31, 
2021 and October 31, 2020.  

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -
Morrisville

Scudder Falls
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

26,691,062                28,507,193.80$         29,761,626                43,343,240.45$         Passenger 3,259,595                  5,125,323.55$           3,019,027                  3,218,075.85$           
-                            (1,074,957.13)           -                            (958,679.19)              Discounts * -                            (81,825.00)                -                            (109,345.40)              

26,691,062                27,432,236.67$         29,761,626                42,384,561.26$         TOTAL PASSENGER 3,259,595                  5,043,498.55$           3,019,027                  3,108,730.45$           

985,771                     6,447,134.75             1,137,953                  9,515,353.05             2-Axle Trucks 118,205                     1,082,665.00             113,383                     741,430.50                
338,909                     4,051,741.87             404,921                     5,343,318.53             3-Axle Trucks 48,132                       657,972.00                35,048                       419,480.69                
446,265                     7,060,368.30             464,488                     8,154,640.90             4-Axle Trucks 51,433                       938,756.00                46,088                       728,500.60                

3,519,030                  69,280,703.11           3,691,353                  80,500,118.19           5-Axle Trucks 384,944                     8,767,850.00             391,552                     7,704,886.79             
114,751                     2,667,227.10             100,282                     2,594,162.70             6-Axle Trucks 9,952                         269,778.00                11,459                       265,875.15                

2,270                         68,740.56                  3,442                         115,326.34                7-Axle Trucks 253                            8,768.00                    323                            9,760.43                    
-                            -                            -                            -                            Permits -                            -                            -                            -                            

5,406,996                  89,575,915.69$         5,802,439                  106,222,919.71$       TOTAL TRUCKS 612,919                     11,725,789.00$         597,853                     9,869,934.16$           

32,098,058                117,008,152.36$       35,564,065                148,607,480.97$       TOTAL TOLL VEHICLES 3,872,514                  16,769,287.55$         3,616,880                  12,978,664.61           

105,240                     383,633.29$              116,987                     488,840.40$              DAILY AVERAGE 124,920                     540,944.76$              116,674                     418,666.60$              

YTD Rate Change with SFB Traffic
Traffic (toll) 10.80% Traffic (toll) 7.07%
   Autos 11.50%    Autos 7.97%
   Trucks 7.31%    Trucks 2.52%
Revenue 27.01% Revenue 29.21%
   Autos 54.51%    Autos 62.24%
   Trucks 18.58%    Trucks 18.80%

             
* "Discounts " represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 16 times in a calendar month, as well as discounts for employee's, and
   Commission vehicle's non-revenue crossings. Starting May 2021, the communter discount rate is reduced from 40% to 20%.

NOTE:  Total toll traffic and toll revenue for the Commission's bridges increased compared to October 2020. The traffic decreased significantly in October 2020 as a result of COVID-19 pandemic. In 
June 2021, both PA and NJ Governors implemented reopenning plans and began to lift the restrictions on gathering. In addition, toll rate adjustments took effect on April 11th, 2021.

JANUARY 1, 2020 JANUARY 1, 2021 MONTH OFMONTH OF

MTD Rate Change Traffic

OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2020OCTOBER 2021
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

5,497,112                  5,528,241.00$           5,776,836                  8,273,937.25$           Passenger 622,839                     985,707.25$              610,777                     614,660.00$              
(197,148.55)              (174,234.22)              Discounts * (14,480.04)                (20,397.40)                

5,497,112                  5,331,092.45$           5,776,836                  8,099,703.03$           TOTAL PASSENGER 622,839                     971,227.21$              610,777                     594,262.60$              

267,614                     1,727,035.05             239,862                     1,954,417.30             2-Axle Trucks 21,980                       200,917.00                30,820                       198,843.45                
87,126                       1,037,734.80             113,111                     1,478,757.90             3-Axle Trucks 13,949                       190,368.00                8,360                         99,753.60                  
77,769                       1,232,414.40             87,293                       1,530,328.80             4-Axle Trucks 10,511                       191,762.00                9,265                         147,048.00                

256,088                     5,037,828.00             282,551                     6,187,210.50             5-Axle Trucks 29,770                       680,977.50                29,207                       574,598.00                
2,272                         53,688.00                  2,837                         72,903.60                  6-Axle Trucks 245                            6,690.00                    225                            5,280.00                    

148                            4,303.20                    227                            7,326.70                    7-Axle Trucks 23                              842.50                       19                              536.00                       
Permits

691,017                     9,093,003.45$           725,881                     11,230,944.80$         TOTAL TRUCKS 76,478                       1,271,557.00$           77,896                       1,026,059.05$           

6,188,129                  14,424,095.90$         6,502,717                  19,330,647.83$         TOTAL TOLL VEHICLES 699,317                     2,242,784.21$           688,673                     1,620,321.65$           

20,289 47,292.12$                21,391                       63,587.66$                DAILY AVERAGE 22,559                       72,347.88$                22,215                       52,268.44$                

Rate Change Rate Change
Traffic (toll) 5.08% Traffic (toll) 1.55%
   Autos 5.09%    Autos 1.97%
   Trucks 5.05%    Trucks -1.82%
Revenue 34.02% Revenue 38.42%
   Autos 51.93%    Autos 63.43%
   Trucks 23.51%    Trucks 23.93%

JANUARY 1, 2020 JANUARY 1, 2021 MONTH OF MONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

4,133,997                  5,744,948.80$           4,686,155 6,647,454.45$          Passenger 574,229 813,310.30$              447,710 621,061.85$              
(266,988.15)              (208,212.12)              Discounts * (17,971.08)                (27,984.63)                

4,133,997 5,477,960.65$           4,686,155 6,439,242.33$          TOTAL PASSENGER 574,229 795,339.22$              447,710                     593,077.22$              

139,359 990,588.85                180,584 1,532,879.85            2-Axle Trucks 17,039 154,994.00                15,938 113,135.95                
35,674 457,175.47                42,800 572,966.93               3-Axle Trucks 4,978 67,870.50                  4,032 51,662.69                  
23,482 401,968.30                26,412 473,852.50               4-Axle Trucks 2,864 52,436.00                  2,634 44,931.00                  

155,599 3,318,367.11             131,823 2,938,010.69            5-Axle Trucks 13,229 301,580.00                15,899 337,622.79                
2,063 53,084.70                  2,802 74,786.70                 6-Axle Trucks 326 8,877.00                    207 5,232.75                    

382 11,883.96                  344 11,219.84                 7-Axle Trucks 35 1,166.50                    39 1,190.03                    
Permits

356,559                     5,233,068.39$           384,765 5,603,716.51$          TOTAL TRUCKS 38,471 586,924.00$              38,749 553,775.21$              

4,490,556 10,711,029.04$         5,070,920 12,042,958.84$        TOTAL TOLL VEHICLES 612,700 1,382,263.22$           486,459 1,146,852.43$           

14,723 35,118.13$                16,681 39,615.00$               DAILY AVERAGE 19,765 44,589.14$                15,692 36,995.24$                

Rate Change Rate Change
Traffic (toll) 12.92% Traffic (toll) 25.95%
   Autos 13.36%    Autos 28.26%
   Trucks 7.91%    Trucks -0.72%
Revenue 12.44% Revenue 20.53%
   Autos 17.55%    Autos 34.10%
   Trucks 7.08%    Trucks 5.99%

 

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2020 JANUARY 1, 2021 MONTH OF MONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

994,009                     1,004,910.00$           1,100,233                  1,468,520.00$           Passenger 140,916                     201,520.50$              120,651                     122,008.00$              
(55,807.82)                (58,928.11)                Discounts * (4,300.06)                  (5,313.07)                  

994,009                     949,102.18$              1,100,233                  1,409,591.89$           TOTAL PASSENGER 140,916                     197,220.44$              120,651                     116,694.93$              

39,942                       257,991.50                44,080                       365,912.60                2-Axle Trucks 4,575                         41,843.00                  4,455                         28,771.60                  
12,465                       148,672.80                12,630                       167,292.60                3-Axle Trucks 1,465                         19,914.00                  1,222                         14,586.00                  
10,235                       160,769.60                9,455                         165,688.80                4-Axle Trucks 1,060                         19,250.00                  1,003                         15,750.40                  
31,364                       617,820.00                31,784                       692,498.50                5-Axle Trucks 3,472                         78,667.50                  3,366                         66,194.00                  
1,638                         37,346.40                  1,513                         38,977.20                  6-Axle Trucks 186                            5,016.00                    171                            3,931.20                    

30                              851.60                       25                              782.20                       7-Axle Trucks 2                                70.00                         4                                121.20                       
Permits

95,674                       1,223,451.90$           99,487                       1,431,151.90$           TOTAL TRUCKS 10,760                       164,760.50$              10,221                       129,354.40$              

1,089,683                  2,172,554.08$           1,199,720                  2,840,743.79$           TOTAL TOLL VEHICLES 151,676                     361,980.94$              130,872                     246,049.33$              

3,573 7,123.13$                  3,946                         9,344.55$                  DAILY AVERAGE 4,893                         11,676.80$                4,222                         7,937.08$                  

Rate Change Rate Change
Traffic (toll) 10.10% Traffic (toll) 15.90%
   Autos 10.69%    Autos 16.80%
   Trucks 3.99%    Trucks 5.27%
Revenue 30.76% Revenue 47.12%
   Autos 48.52%    Autos 69.01%
   Trucks 16.98%    Trucks 27.37%

OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
JANUARY 1, 2020 JANUARY 1, 2021 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

5,303,334                  5,366,926.00$           6,416,408                  9,756,898.50$           Passenger 698,585                     1,160,568.75$           620,776                     629,038.00$              
(192,650.60)              (160,265.35)              Discounts * (14,043.01)                (19,450.20)                

5,303,334                  5,174,275.40$           6,416,408                  9,596,633.15$           TOTAL PASSENGER 698,585                     1,146,525.74$           620,776                     609,587.80$              

245,029                     1,577,646.20             296,371                     2,487,920.85             2-Axle Trucks 30,490                       280,116.00                28,678                       184,665.00                
111,229                     1,312,724.40             128,396                     1,690,957.20             3-Axle Trucks 15,586                       213,231.00                11,853                       139,900.80                
217,369                     3,414,928.00             209,664                     3,663,963.60             4-Axle Trucks 20,972                       382,578.00                21,154                       331,411.20                

2,011,611                  39,412,944.00           2,149,512                  46,795,213.00           5-Axle Trucks 223,203                     5,078,522.50             225,308                     4,414,782.00             
78,969                       1,830,832.80             65,597                       1,695,292.20             6-Axle Trucks 6,361                         172,344.00                7,709                         178,588.80                

1,030                         30,819.20                  2,189                         74,254.90                  7-Axle Trucks 151                            5,286.00                    167                            4,939.60                    
Permits

2,665,237                  47,579,894.60$         2,851,729                  56,407,601.75$         TOTAL TRUCKS 296,763                     6,132,077.50$           294,869                     5,254,287.40$           

7,968,571                  52,754,170.00$         9,268,137                  66,004,234.90$         TOTAL TOLL VEHICLES 995,348                     7,278,603.24$           915,645                     5,863,875.20$           

26,126                       172,964.49$              30,487                       217,119.19$              DAILY AVERAGE 32,108                       234,793.65$              29,537                       189,157.26$              

Rate Change Rate Change
Traffic (toll) 16.31% Traffic (toll) 8.70%
   Autos 20.99%    Autos 12.53%
   Trucks 7.00%    Trucks 0.64%
Revenue 25.12% Revenue 24.13%
   Autos 85.47%    Autos 88.08%
   Trucks 18.55%    Trucks 16.71%

OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 SEPTEMBER 2020
JANUARY 1, 2020 JANUARY 1, 2021 MONTH OF MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

3,297,562                  3,321,748.00$           3,611,430                  5,012,178.75$           Passenger 387,631                     590,505.00$              375,768                     378,697.00$              
(117,485.58)              (108,774.62)              Discounts * (9,659.96)                  (11,755.97)                

3,297,562                  3,204,262.42$           3,611,430                  4,903,404.13$           TOTAL PASSENGER 387,631                     580,845.04$              375,768                     366,941.03$              

95,074                       614,116.10                106,486                     888,504.85                2-Axle Trucks 11,205                       102,567.00                10,964                       70,918.90                  
29,994                       356,986.80                30,980                       410,369.40                3-Axle Trucks 3,353                         46,000.50                  3,081                         36,721.20                  
26,761                       422,790.40                28,673                       507,115.60                4-Axle Trucks 3,171                         58,024.00                  2,648                         41,888.00                  
96,292                       1,893,418.00             106,153                     2,325,557.00             5-Axle Trucks 11,296                       257,837.50                10,682                       210,350.00                

813                            19,173.60                  963                            25,353.00                  6-Axle Trucks 90                              2,442.00                    87                              2,052.00                    
27                              757.20                       140                            4,397.00                    7-Axle Trucks 16                              521.00                       1                                28.00                         

Permits -                            -                            -                            

248,961                     3,307,242.10$           273,395                     4,161,296.85$           TOTAL TRUCKS 29,131                       467,392.00$              27,463                       361,958.10$              

3,546,523                  6,511,504.52$           3,884,825                  9,064,700.98$           TOTAL TOLL VEHICLES 416,762                     1,048,237.04$           403,231                     728,899.13$              

11,628                       21,349.20$                12,779                       29,818.10$                DAILY AVERAGE 13,444                       33,814.10$                13,007                       23,512.88$                

Rate Change Rate Change
Traffic (toll) 9.54% Traffic (toll) 3.36%
   Autos 9.52%    Autos 3.16%
   Trucks 9.81%    Trucks 6.07%
Revenue 39.21% Revenue 43.81%
   Autos 53.03%    Autos 58.29%
   Trucks 25.82%    Trucks 29.13%

JANUARY 1, 2021 MONTH OFMONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
JANUARY 1, 2020
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

872,034                     882,899.00$              892,211                     1,303,438.25$           Passenger 107,331                     172,162.00$              99,851                       101,132.00$              
(32,192.64)                (38,484.86)                Discounts * (2,934.74)                  (3,000.12)                  

872,034                     850,706.36$              892,211                     1,264,953.39$           TOTAL PASSENGER 107,331                     169,227.26$              99,851                       98,131.88$                

19,536                       126,508.20                22,630                       189,320.85                2-Axle Trucks 2,588                         23,715.00                  2,167                         14,044.55                  
7,023                         83,868.00                  8,042                         106,557.00                3-Axle Trucks 1,014                         13,860.00                  741                            8,844.00                    

22,371                       356,908.80                24,583                       435,752.40                4-Axle Trucks 4,499                         81,614.00                  1,794                         28,566.40                  
31,427                       620,952.00                33,991                       745,591.00                5-Axle Trucks 3,629                         82,572.50                  3,494                         69,092.00                  

171                            4,084.80                    179                            4,739.40                    6-Axle Trucks 28                              774.00                       29                              696.00                       
6                                172.00                       17                              554.50                       7-Axle Trucks 3                                112.50                       1                                28.00                         

Permits

80,534                       1,192,493.80$           89,442                       1,482,515.15$           TOTAL TRUCKS 11,761                       202,648.00$              8,226                         121,270.95$              

952,568                     2,043,200.16$           981,653                     2,747,468.54$           TOTAL TOLL VEHICLES 119,092                     371,875.26$              108,077                     219,402.83$              

3,123                         6,699.02$                  3,229                         9,037.73$                  DAILY AVERAGE 3,842                         11,995.98$                3,486                         7,077.51$                  

Rate Change Rate Change
Traffic (toll) 3.05% Traffic (toll) 10.19%
   Autos 2.31%    Autos 7.49%
   Trucks 11.06%    Trucks 42.97%
Revenue 34.47% Revenue 69.49%
   Autos 48.69%    Autos 72.45%
   Trucks 24.32%    Trucks 67.10%

JANUARY 1, 2021 MONTH OFMONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
JANUARY 1, 2020
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

5,642,538                  5,694,234.00$           6,298,745                  9,433,670.25$           Passenger 628,990                     1,042,505.25$           640,204                     646,789.00$              
-                            (181,586.31)              (173,403.82)              Discounts * -                            (15,370.20)                -                            (18,473.39)                

5,642,538                  5,512,647.69$           6,298,745                  9,260,266.43$           TOTAL PASSENGER 628,990                     1,027,135.05$           640,204                     628,315.61$              

161,244                     1,037,605.40             225,778                     1,910,453.30             2-Axle Trucks 28,028                       257,271.00                18,271                       117,594.10                
51,882                       612,498.00                65,644                       871,725.60                3-Axle Trucks 7,428                         101,700.00                5,402                         63,746.40                  
65,018                       1,019,129.60             75,359                       1,323,800.80             4-Axle Trucks 8,042                         147,282.00                7,182                         112,499.20                

927,816                     18,204,586.00           946,052                     20,607,470.50           5-Axle Trucks 99,404                       2,266,080.00             102,573                     2,012,024.00             
28,727                       666,669.60                26,291                       679,472.40                6-Axle Trucks 2,710                         73,470.00                  3,021                         69,854.40                  

642                            19,813.40                  499                            16,763.20                  7-Axle Trucks 23                              769.50                       91                              2,889.60                    
Permits

1,235,329                  21,560,302.00$         1,339,623                  25,409,685.80$         TOTAL TRUCKS 145,635                     2,846,572.50$           136,540                     2,378,607.70$           

6,877,867                  27,072,949.69$         7,638,368                  34,669,952.23$         TOTAL TOLL VEHICLES 774,625                     3,873,707.55$           776,744                     3,006,923.31$           

22,550                       88,763.77$                25,126                       114,045.90$              DAILY AVERAGE 24,988                       124,958.31$              25,056                       96,997.53$                

Rate Change Rate Change
Traffic (toll) 11.06% Traffic (toll) -0.27%
   Autos 11.63%    Autos -1.75%
   Trucks 8.44%    Trucks 6.66%
Revenue 28.06% Revenue 28.83%
   Autos 67.98%    Autos 63.47%
   Trucks 17.85%    Trucks 19.67%

JANUARY 1, 2021 MONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
JANUARY 1, 2020 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

OCTOBER 2021

305                            DAYS 304                            DAYS 31                              DAYS 31                              DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

950,476                     963,287.00$              979,608                     1,447,143.00$           Passenger 99,074                       159,044.50$              103,290                     104,690.00$              
(31,097.48)                (36,376.09)                Discounts * (3,065.91)                  (2,970.62)                  

950,476                     932,189.52$              979,608                     1,410,766.91$           TOTAL PASSENGER 99,074                       155,978.59$              103,290                     101,719.38$              

17,973                       115,643.45                22,162                       185,943.45                2-Axle Trucks 2,300                         21,242.00                  2,090                         13,456.95                  
3,516                         42,081.60                  3,318                         44,691.90                  3-Axle Trucks 359                            5,028.00                    357                            4,266.00                    
3,260                         51,459.20                  3,049                         54,138.40                  4-Axle Trucks 314                            5,810.00                    408                            6,406.40                    
8,833                         174,788.00                9,487                         208,567.00                5-Axle Trucks 941                            21,612.50                  1,023                         20,224.00                  

98                              2,347.20                    100                            2,638.20                    6-Axle Trucks 6                                165.00                       10                              240.00                       
5                                140.00                       1                                28.00                         7-Axle Trucks -                            -                            1                                28.00                         

Permits -                            -                            -                            -                            

33,685                       386,459.45$              38,117                       496,006.95$              TOTAL TRUCKS 3,920                         53,857.50$                3,889                         44,621.35$                

984,161                     1,318,648.97$           1,017,725                  1,906,773.86$           TOTAL TOLL VEHICLES 102,994                     209,836.09$              107,179                     146,340.73$              

3,227                         4,323.44$                  3,348                         6,272.28$                  DAILY AVERAGE 3,322                         6,768.91$                  3,457                         4,720.67$                  

Rate Change Rate Change
Traffic (toll) 3.41% Traffic (toll) -3.90%
   Autos 3.06%    Autos -4.08%
   Trucks 13.16%    Trucks 0.80%
Revenue 44.60% Revenue 43.39%
   Autos 51.34%    Autos 53.34%
   Trucks 28.35%    Trucks 20.70%

MONTH OF MONTH OF
OCTOBER 31, 2020 OCTOBER 31, 2021 OCTOBER 2021 OCTOBER 2020
JANUARY 1, 2020 JANUARY 1, 2021
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Bridge October 2021 October 2020 % Change YTD 2021 YTD 2020 % Change

Lower Trenton 440,860              389,382              13.2% 4,119,540         3,615,337         13.9%

Calhoun Street 329,093 275,488 19.5% 3,017,311         2,637,679         14.4%

Washington Crossing 139,496 129,182 8.0% 1,229,357         1,141,560         7.7%

New Hope - Lambertville 267,309              216,322              23.6% 2,133,196         1,671,832         27.6%

Centre Bridge - Stockton 1 65,050                85,362                -23.8% 744,670            732,429            1.7%

Uhlerstown - Frenchtown 103,682              85,130                21.8% 868,567            813,908            6.7%

Upper Black Eddy - Milford 58,602                55,609                5.4% 538,086            505,431            6.5%

Riegelsville 55,670                50,226                10.8% 502,928            454,460            10.7%

Northampton Street 390,719              354,427              10.2% 3,689,938         3,329,229         10.8%

Riverton - Belvidere 103,873              97,907                6.1% 933,976            873,002            7.0%

Total 1,954,354           1,739,035           12.4% 17,777,570       15,774,867       12.7%

NOTES:

On 4/11/21, a toll adjustment at the Commission's 8 Toll Bridges was implemented.

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 3/23/20, 
Gov. Wolf begins to issue Stay at Home Orders to specific counties.  

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Westbound Traffic Counts

October 2021

Westbound Volume

1.  River Road (SR 32) North, and Upper York Road (SR 263) West of Centre Bridge remain closed from Tropical Storm Ida on 9/1/2021.
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10-2021 Agenda Traffic Tables (002) Traffic Count Program TSB Breakdown

Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total October 2021 October 2020

Lower Trenton 81,029       15.5% 79,200       16.9% 440,860     84.5% 389,382     83.1% 521,889        468,582        

Calhoun Street 162,916     33.1% 152,309     35.6% 329,093     66.9% 275,488     64.4% 492,009        427,797        

Washington Crossing 92,284       39.8% 63,826       33.1% 139,496     60.2% 129,182     66.9% 231,780        193,008        

New Hope-Lambertville 179,113     40.1% 160,164     42.5% 267,309     59.9% 216,322     57.5% 446,422        376,486        

Centre Bridge-Stockton 1 51,883       44.4% 71,972       45.7% 65,050       55.6% 85,362       54.3% 116,933        157,334        

Uhlerstown-Frenchtown 59,554       36.5% 34,860       29.1% 103,682     63.5% 85,130       70.9% 163,236        119,990        

Upper Black Eddy-Milford 53,180       47.6% 50,729       47.7% 58,602       52.4% 55,609       52.3% 111,782        106,338        

Riegelsville 48,083       46.3% 45,187       47.4% 55,670       53.7% 50,226       52.6% 103,753        95,413          

Northampton Street 133,357     25.4% 137,496     28.0% 390,719     74.6% 354,427     72.0% 524,076        491,923        

Riverton-Belvidere 55,135       34.7% 54,467       35.7% 103,873     65.3% 97,907       64.3% 159,008        152,374        

Total 916,534     31.9% 850,210     32.8% 1,954,354  68.1% 1,739,035  67.2% 2,870,888     2,589,245     

NOTES:

On 4/11/21, a toll adjustment at the Commission's 8 Toll Bridges was implemented.

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-Essential Retail Businesses.  

This Table added in September 2020.

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 3/23/20, Gov. Wolf begins to issue Stay at 
Home Orders to specific counties.  

October 2021 October 2020 October 2021 October 2020 Volume

1.  River Road (SR 32) North, and Upper York Road (SR 263) West of Centre Bridge remain closed from Tropical Storm Ida on 9/1/2021.

Delaware River Joint Toll Bridge Commission
Toll-Supported Bridge Traffic Counts

October 2021

Eastbound Westbound Total
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Bridge October 2021 October 2020 % Change YTD 2021 YTD 2020 % Change

Lower Trenton 521,889             468,582             11.4% 4,909,584         4,374,606         12.2%

Calhoun Street  492,009 427,797 15.0% 4,577,395 4,048,602 13.1%

Washington Crossing 231,780             193,008             20.1% 1,908,453         1,722,421         10.8%

New Hope - Lambertville 446,422             376,486             18.6% 3,689,835         3,104,318         18.9%

Centre Bridge - Stockton 1 116,933             157,334             -25.7% 1,360,606         1,387,922         -2.0%

Uhlerstown - Frenchtown 163,236             119,990             36.0% 1,351,723         1,227,534         10.1%

Upper Black Eddy-Milford 111,782             106,338             5.1% 1,024,270         969,872            5.6%

Riegelsville 103,753             95,413               8.7% 941,506            866,583            8.6%

Northampton Street 524,076             491,923             6.5% 5,017,592         4,643,277         8.1%

Riverton - Belvidere 159,008             152,374             4.4% 1,463,510         1,381,852         5.9%

Total 2,870,888          2,589,245          10.9% 26,244,474       23,726,987       10.6%

NOTES:

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-
Essential Retail Businesses.  

Total Volume

Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Two Way Traffic Counts

October 2021

On 4/11/21, a toll adjustment at the Commission's 8 Toll Bridges was implemented.

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 
3/23/20, Gov. Wolf begins to issue Stay at Home Orders to specific counties.  

1.  River Road (SR 32) North, and Upper York Road (SR 263) West of Centre Bridge remain closed from Tropical Storm Ida.
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Bridge October 2021 October 2020 % Change YTD 2021 YTD 2020 % Change

Trenton - Morrisville  1,722,518 1,605,296 7.3% 15,987,508       14,540,809       9.9%

Scudder Falls 1 1,198,738 1,007,076 19.0% 10,200,403       9,350,281         9.1%

New Hope - Lambertville 368,335 314,742 17.0% 2,979,793         2,687,188         10.9%

Interstate 78 2,045,993 1,859,501 10.0% 18,998,897       16,332,320       16.3%

Easton - Phillipsburg 1,095,756 1,019,540 7.5% 9,993,520         9,249,587         8.0%

Portland - Columbia 238,006 223,185 6.6% 2,085,447         1,978,163         5.4%

Delaware Water Gap 1,528,809 1,531,260 -0.2% 15,117,310       13,544,636       11.6%

Milford - Montague 230,483 236,762 -2.7% 2,266,888         2,156,512         5.1%

Total 8,428,638          7,797,362          8.1% 77,629,766       69,839,496       11.2%

NOTES:

On 3/21/20 Due to COVID-19 Pandemic, NJ Governor Murphy Announces Statewide Stay at Home Order, Closure of All Non-Essential 
Retail Businesses.  

1  Construction began in June 2017 under contract T-668A for the Scudder Falls Replacement Bridge. In July 2019, SFB became a Toll 
Bridge.  Construction will continue into 2022.

Total Volume (all classes)

Delaware River Joint Toll Bridge Commission
Toll Bridge - Two Way Traffic Counts

October 2021

On 4/11/21, a toll adjustment at the Commission's 8 Toll Bridges was implemented.

On 3/19/20, Due to COVID-19 Pandemic, PA Governor Wolf Orders Closure of Non-Life-Sustaining Businesses at 8 p.m.  On 3/23/20, 
Gov. Wolf begins to issue Stay at Home Orders to specific counties.  
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of November 22nd, 2021 
 
 

STATISTICAL SUMMARY OF EXPENDITURES 
 
There follows reports entitled “Budget vs Actual” covering the month of October 2021 
and the ten months year-to-date (“YTD”) operations of fiscal year 2021 relative to Toll 
Bridges, Toll Supported Bridges and Administration departments. 
 
Total operating expense plus encumbrance totaled $5,777,961 for the month of October. 
For the 2021 fiscal period, total expense plus encumbrances amounted to $58,077,753, 
which represents 91.47% of 2021 year-to-date operating budget.   
 
In October, we transferred $460,000 from General Contingency and $1,367,309 from 
Employee Healthcare Costs to EZPass Operating Expenses. We had higher than normal 
EZPass Operating Expense in year 2021 due to increases in the violation processing cost 
and EZPass credit card fee charge. We collected more violation administration fee during 
the first ten months of year 2021. The EZPass toll revenue increased as a result of higher 
EZPass penetration rate after the toll rate adjustment. 
 
There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

TOTAL COMMISSION

YTD 

Budget 

2021

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2021

 19,528,561 $0 $18,659,376 $1,771,452 $5,685,496 $24,344,872 Regular Employee Salaries

 226,502  0  168,391  20,593  99,557  267,948 Part-Tiime Employee Wages

 385,956  0  382,657  31,850  77,540  460,197 Overtime Wages

 6,624,314  0  5,998,964  569,062  2,202,589  8,201,553 Pension Contributions

 1,632,379  0  1,543,645  142,271  476,722  2,020,366 FICA Contributions

 8,960,214  0  7,495,587  814,953  3,265,977  10,761,564 Regular Employee Healthcare Benefits

 196,660  0  183,739  18,211  51,173  234,912 Life Insurance Benefits

 44,100  0  17,678  4,914  26,422  44,100 Unemployment Compensation Benefits

 673,261  40,450  539,374  31,819  211,277  791,101 Utility Expense

 276,912  29,222  141,420  18,837  147,915  318,557 Office Expense

 1,222,016  3,386  1,155,668  102,545  295,842  1,454,897 Telecommunication Expense

 734,175  171,171  561,309  112,392  45,065  777,544 Information Technology Expense

 462,717  27,971  120,045  5,136  393,132  541,149 Professional Development/Meetings

 450,044  77,776  327,417  41,398  77,371  482,564 Vehicle Maintenance Expense and Fuel

 1,361,258  248,818  929,284  125,400  328,949  1,507,051 Operations Maintenance Expense

 1,038,371  0  776,452  78,703  469,593  1,246,045 ESS Operating Maintenance Expense

 16,207  0  5,827  1,841  13,621  19,448 Commission Expense

 79,216  500  45,132  1,707  39,171  84,803 Toll Collection Expense

 163,247  41,882  100,869  21,614  49,963  192,714 Uniform Expense

 3,748,430  0  3,628,153  360,702  1,095,303  4,723,456 Business Insurance

 8,995  0  6,879  0  3,715  10,594 Licenses & Inspections Expense

 51,837  0  13,574  273  45,453  59,027 Advertising

 1,572,112  304,004  982,897  68,913  574,831  1,861,732 Professional Services

 5,536,845  0  5,274,644  531,556  1,306,118  6,580,762 State Police Bridge Security

 1,165,853  13,466  962,273  64,667  424,261  1,400,000 EZP Equip/Traffic Counter Maint

 7,250  0  7,250  0  0  7,250 General Contingency

 7,325,247  0  7,090,602  780,917  1,643,083  8,733,685 EZPass Operating Expense

$958,645 $57,119,108 $5,721,725 $63,492,680 Total $19,050,139 $77,127,891 

 

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

ADMINISTRATION*

Annual

Budget

2021

OPERATING EXPENSE
 3,721,100 $0 $3,540,390 $335,501 Regular Employee Salaries $1,066,195 $4,606,585 

 4,873  0  3,413  589 Overtime Wages  2,518  5,931 

 1,162,847  0  1,047,077  99,655 Pension Contributions  392,638  1,439,715 

 284,938  0  266,000  22,567 FICA Contributions  86,781  352,781 

 1,122,675  0  958,612  103,969 Regular Employee Healthcare Benefits  395,270  1,353,882 

 36,855  0  33,497  3,237 Life Insurance Benefits  10,729  44,226 

 44,100  0  17,678  4,914 Unemployment Compensation Benefits  26,422  44,100 

 79,933  0  79,705  12,084 Utility Expense  40,195  119,900 

 186,676  26,768  108,302  12,963 Office Expense  78,964  214,034 

 100,574  0  96,705  8,571 Telecommunication Expense  28,351  125,056 

 731,252  171,171  561,309  112,392 Information Technology Expense  41,520  774,000 

 111,727  0  46,145  742 Professional Development/Meetings  77,527  123,672 

 20,740  506  24,258  169 Vehicle Maintenance Expense and Fuel  3,277  28,041 

 75,136  11,447  56,119  5,103 Operations Maintenance Expense  42,438  110,004 

 16,207  0  5,827  1,841 Commission Expense  13,621  19,448 

 7,364  0  3,624  478 Uniform Expense  5,376  9,000 

 312,257  0  214,090  21,417 Business Insurance  385,959  600,049 

 51,837  0  13,574  273 Advertising  45,453  59,027 

 1,067,943  0  858,878  68,913 Professional Services  397,854  1,256,732 

 7,250  0  7,250  0 General Contingency  0  7,250 

OPERATING EXPENSE SUBTOTAL $11,293,435 $3,141,089 $209,891 $7,942,454 $815,379 $9,146,284 

ADM OPS AllOCATION
 112,943  10,632 TES Allocation

ADM OPS AllOCATION SUBTOTAL $112,943 $10,632 

$8,055,398 $826,011 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs and Contract/Compliance.

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

ADMINISTRATION - OPERATIONS*

Annual

Budget

2021

OPERATING EXPENSE
 2,424,407 $0 $2,474,611 $235,092 Regular Employee Salaries $567,221 $3,041,832 

 26,847  0  15,267  1,292 Overtime Wages  18,033  33,300 

 1,112,799  0  1,033,749  98,011 Pension Contributions  344,031  1,377,780 

 272,679  0  273,278  24,934 FICA Contributions  64,327  337,605 

 1,101,075  0  905,308  98,141 Regular Employee Healthcare Benefits  415,842  1,321,150 

 33,114  0  33,077  3,342 Life Insurance Benefits  6,659  39,736 

 55,170  280  12,654  4,041 Office Expense  52,636  65,571 

 114,698  0  90,607  6,480 Telecommunication Expense  47,030  137,637 

 329,437  27,971  72,071  4,394 Professional Development/Meetings  293,084  393,126 

 583  0  328  159 Vehicle Maintenance Expense and Fuel  372  700 

 1,038,371  0  776,452  78,703 ESS Operating Maintenance Expense  469,593  1,246,045 

 221  0  0  0 Toll Collection Expense  265  265 

 21,840  1,845  7,745  427 Uniform Expense  16,618  26,208 

 69,178  0  69,096  6,909 Business Insurance  13,918  83,013 

 504,169  304,004  124,020  0 Professional Services  176,976  605,000 

 37,094  0  0  0 State Police Bridge Security  44,513  44,513 

OPERATING EXPENSE SUBTOTAL $8,753,480 $2,531,118 $334,100 $5,888,263 $561,923 $7,141,681 

ADM OPS AllOCATION
(854,049)(80,394)TES Allocation

(537,872)(52,009)Toll Operation Allocation

(522,578)(50,712)Bridge Maint Allocation

(197,210)(19,014)Maint/Toll Allocation

(2,772,052)(272,346)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($4,883,760)($474,476)

$1,004,502 $87,447 TOTAL EXPENSES

* Includes Engineering, Training & Employee Safety, Maintenance/Toll Operation, Public Safety and Bridge Security.

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2021

OPERATING EXPENSE
 3,439,504 $0 $3,284,391 $299,844 Regular Employee Salaries $979,701 $4,264,092 

 46,118  0  18,406  3,104 Part-Tiime Employee Wages  32,466  50,872 

 77,938  0  124,335  10,964 Overtime Wages (38,454) 85,882 

 1,112,800  0  869,519  82,385 Pension Contributions  503,542  1,373,061 

 273,403  0  261,580  23,768 FICA Contributions  75,084  336,665 

 1,716,167  0  1,477,012  162,994 Regular Employee Healthcare Benefits  580,151  2,057,162 

 32,346  0  30,532  2,903 Life Insurance Benefits  8,155  38,688 

 212,259  20,769  158,949  7,565 Utility Expense  55,710  235,428 

 14,908  789  9,249  1,140 Office Expense  7,045  17,083 

 156,448  0  128,065  8,929 Telecommunication Expense  49,382  177,447 

 2,198  0  0  0 Information Technology Expense  2,679  2,679 

 4,685  0  171  0 Professional Development/Meetings  5,162  5,333 

 162,444  23,772  126,892  11,142 Vehicle Maintenance Expense and Fuel  17,795  168,459 

 346,891  50,241  233,473  24,801 Operations Maintenance Expense  98,443  382,156 

 20,316  0  11,639  76 Toll Collection Expense  9,973  21,612 

 55,985  25,378  34,918  8,977 Uniform Expense  4,963  65,259 

 1,204,670  0  1,198,061  118,822 Business Insurance  247,542  1,445,604 

 1,435  0  1,811  0 Licenses & Inspections Expense (376) 1,435 

 1,559,137  0  1,495,361  150,696 State Police Bridge Security  357,665  1,853,026 

 403,130  2,246  331,662  554 EZP Equipment/Traffic Counter Maint  149,056  482,964 

 3,676,945  0  3,513,705  383,151 EZPass Operating Expense  877,419  4,391,124 

OPERATING EXPENSE SUBTOTAL $17,456,029 $4,023,103 $123,195 $13,309,731 $1,301,817 $14,519,724 

ADM OPS AllOCATION
 150,755  14,191 TES Allocation

 161,362  15,603 Toll Operation Allocation

 130,645  12,678 Bridge Maint Allocation

 43,386  4,183 Maint/Toll Allocation

 726,031  71,122 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,212,178 $117,777 

$14,521,909 $1,419,593 TOTAL EXPENSES

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2021

OPERATING EXPENSE
 3,475,651 $0 $3,091,144 $275,151 Regular Employee Salaries $1,252,466 $4,343,611 

 94,541  0  72,216  10,697 Part-Tiime Employee Wages  41,234  113,450 

 74,280  0  80,165  6,887 Overtime Wages  11,970  92,135 

 1,126,601  0  1,026,499  97,283 Pension Contributions  368,341  1,394,840 

 281,082  0  247,914  22,147 FICA Contributions  100,099  348,013 

 1,734,436  0  1,452,058  158,253 Regular Employee Healthcare Benefits  628,967  2,081,025 

 33,573  0  29,465  2,832 Life Insurance Benefits  9,742  39,207 

 175,386  10,808  143,864  2,888 Utility Expense  45,312  199,984 

 10,188  491  5,421  246 Office Expense  5,456  11,368 

 359,149  3,386  347,179  32,002 Telecommunication Expense  74,814  425,379 

 87  0  0  0 Information Technology Expense  103  103 

 10,478  0  1,431  0 Professional Development/Meetings  10,166  11,598 

 127,736  29,801  89,611  20,242 Vehicle Maintenance Expense and Fuel  21,139  140,551 

 471,041  78,978  356,403  71,648 Operations Maintenance Expense  75,236  510,618 

 27,065  500  14,767 (111)Toll Collection Expense  13,728  28,995 

 23,297  6,361  10,953  3,559 Uniform Expense  10,188  27,503 

 846,673  0  842,675  83,625 Business Insurance  173,333  1,016,008 

 2,458  0  2,988  0 Licenses & Inspections Expense  556  3,544 

 1,509,641  0  1,447,890  145,912 State Police Bridge Security  346,310  1,794,200 

 340,106  1,497  279,587  28,342 EZP Equipment/Traffic Counter Maint  126,130  407,214 

 2,104,408  0  2,063,221  229,439 EZPass Operating Expense  441,649  2,504,870 

OPERATING EXPENSE SUBTOTAL $15,494,215 $3,756,940 $131,824 $11,605,451 $1,191,041 $12,827,877 

ADM OPS AllOCATION
 193,379  18,203 TES Allocation

 215,149  20,804 Toll Operation Allocation

 156,773  15,214 Bridge Maint Allocation

 63,107  6,085 Maint/Toll Allocation

 472,719  46,294 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,101,128 $106,600 

$12,706,578 $1,297,641 TOTAL EXPENSES

10/29/2021   11:28 am

29



YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2021

OPERATING EXPENSE
 3,426,355 $0 $3,247,611 $315,599 Regular Employee Salaries $1,026,726 $4,274,337 

 77,593  0  59,359  6,792 Part-Tiime Employee Wages  34,367  93,726 

 117,018  0  127,597  9,334 Overtime Wages  13,227  140,823 

 1,125,448  0  1,041,139  98,739 Pension Contributions  352,274  1,393,413 

 278,596  0  262,129  25,165 FICA Contributions  82,801  344,930 

 1,669,902  0  1,392,283  151,249 Regular Employee Healthcare Benefits  609,392  2,001,675 

 32,226  0  28,950  2,794 Life Insurance Benefits  9,721  38,672 

 127,086  8,873  111,410  5,168 Utility Expense  26,386  146,669 

 9,250  893  5,759  447 Office Expense  2,986  9,637 

 284,759  0  288,138  26,630 Telecommunication Expense  53,573  341,711 

 638  0  0  0 Information Technology Expense  762  762 

 1,996  0  227  0 Professional Development/Meetings  1,920  2,147 

 125,122  23,697  80,562  9,686 Vehicle Maintenance Expense and Fuel  24,978  129,237 

 352,405  75,524  249,005  23,393 Operations Maintenance Expense  52,094  376,623 

 31,615  0  18,725  1,742 Toll Collection Expense  15,206  33,931 

 24,688  2,031  24,197  6,590 Uniform Expense  2,643  28,870 

 804,051  0  799,665  79,440 Business Insurance  165,196  964,861 

 2,420  0  1,693  0 Licenses & Inspections Expense  727  2,420 

 1,037,373  0  994,798  100,251 State Police Bridge Security  237,939  1,232,736 

 403,177  2,242  331,632  33,629 EZP Equipment/Traffic Counter Maint  149,075  482,949 

 1,543,894  0  1,513,677  168,327 EZPass Operating Expense  324,015  1,837,691 

OPERATING EXPENSE SUBTOTAL $13,877,823 $3,186,006 $113,261 $10,578,556 $1,064,974 $11,475,613 

ADM OPS AllOCATION
 195,932  18,444 TES Allocation

 161,362  15,603 Toll Operation Allocation

 125,419  12,171 Bridge Maint Allocation

 47,330  4,563 Maint/Toll Allocation

 709,078  69,441 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,239,121 $120,222 

$11,817,678 $1,185,196 TOTAL EXPENSES

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2021

OPERATING EXPENSE
 1,440,504 $0 $1,405,025 $148,829 Regular Employee Salaries $408,560 $1,813,584 

 3,750  0  10,320  0 Part-Tiime Employee Wages (5,820) 4,500 

 44,322  0  17,158  2,149 Overtime Wages  34,393  51,551 

 466,528  0  479,095  45,337 Pension Contributions  103,200  582,295 

 114,593  0  108,506  11,432 FICA Contributions  34,521  143,027 

 771,622  0  608,514  64,497 Regular Employee Healthcare Benefits  325,201  933,715 

 13,513  0  13,482  1,563 Life Insurance Benefits  2,860  16,342 

 44,345  0  24,439  2,476 Utility Expense  23,518  47,957 

 54,194  0  55,800  5,466 Telecommunication Expense  9,232  65,032 

 2,521  0  0  0 Professional Development/Meetings  3,025  3,025 

 7,425  0  270  0 Vehicle Maintenance Expense and Fuel  8,114  8,384 

 59,174  20,231  7,020  156 Operations Maintenance Expense  38,115  65,366 

 16,164  2,721  13,271  915 Uniform Expense  3,238  19,230 

 295,007  0  290,621  29,083 Business Insurance  63,388  354,009 

 1,570  0  176  0 Licenses & Inspections Expense  1,394  1,570 

 861,238  0  826,009  83,242 State Police Bridge Security  197,567  1,023,577 

 9,671  3,743  9,705  1,072 EZP Equipment/Traffic Counter Maint  0  13,449 

OPERATING EXPENSE SUBTOTAL $5,146,614 $1,250,506 $26,695 $3,869,412 $396,217 $4,206,140 

ADM OPS AllOCATION
 100,569  9,467 TES Allocation

 52,258  5,071 Bridge Maint Allocation

 21,693  2,092 Maint/Toll Allocation

 458,020  45,281 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $632,540 $61,910 

$4,501,952 $458,127 TOTAL EXPENSES

10/29/2021   11:28 am
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YTD 

Budget

2021

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Ten Months Ending October 31, 2021

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2021

OPERATING EXPENSE
 1,601,041 $0 $1,616,204 $161,436 Regular Employee Salaries $384,627 $2,000,831 

 4,500  0  8,090  0 Part-Tiime Employee Wages (2,690) 5,400 

 40,679  0  14,721  636 Overtime Wages  35,854  50,575 

 517,291  0  501,886  47,653 Pension Contributions  138,563  640,449 

 127,087  0  124,237  12,258 FICA Contributions  33,108  157,346 

 844,337  0  701,800  75,850 Regular Employee Healthcare Benefits  311,155  1,012,955 

 15,033  0  14,735  1,541 Life Insurance Benefits  3,306  18,040 

 34,253  0  21,006  1,638 Utility Expense  20,156  41,163 

 720  0  35  0 Office Expense  829  864 

 152,195  0  149,174  14,466 Telecommunication Expense  33,460  182,634 

 1,873  0  0  0 Professional Development/Meetings  2,247  2,247 

 5,993  0  5,495  0 Vehicle Maintenance Expense and Fuel  1,696  7,191 

 56,612  12,396  27,264  299 Operations Maintenance Expense  22,623  62,284 

 13,911  3,545  6,161  668 Uniform Expense  6,938  16,644 

 216,594  0  213,946  21,405 Business Insurance  45,967  259,913 

 1,112  0  211  0 Licenses & Inspections Expense  1,414  1,625 

 532,362  0  510,585  51,455 State Police Bridge Security  122,123  632,709 

 9,770  3,737  9,688  1,070 EZP Equipment/Traffic Counter Maint  0  13,425 

OPERATING EXPENSE SUBTOTAL $5,106,296 $1,161,377 $19,678 $3,925,240 $390,374 $4,175,361 

ADM OPS AllOCATION
 100,471  9,458 TES Allocation

 57,484  5,578 Bridge Maint Allocation

 21,693  2,092 Maint/Toll Allocation

 406,203  40,208 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $585,851 $57,336 

$4,511,091 $447,710 TOTAL EXPENSES

10/29/2021   11:28 am
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Southern 

Toll Bridges

Central Toll 

Bridges

Northern 

Toll Bridges

Toll Bridges 

Subtotal

Southern 

Region TSB

Northern 

Region TSB

TSB 

Subtotal

Administration 

Operation

Administration

Administrative

ADM 

Subtotal

TOTAL

2021

TOTAL

2020

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE TEN MONTHS ENDED OCTOBER 31, 2021

TOLL REVENUE

Net Toll Revenue  72,349,006  33,167,335  37,836,263  143,352,603  -  -  -  -  -  -  143,352,603  114,180,678 

EZPass Fee  868,378  388,186  441,090  1,697,654  -  -  -  -  -  -  1,697,654  1,533,653 

Net Violation Fee Income  2,214,141  2,427,974  1,498,329  6,140,444  -  -  -  -  -  -  6,140,444  4,600,545 

$ 120,314,876 $ 151,190,702 $ - $ - $ - $ - $ - $ - $ 151,190,702 $ 39,775,682 $ 75,431,525 $ 35,983,495 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  3,091,144  3,284,391  3,247,611  9,623,146  1,405,025  1,616,204  3,021,229  2,474,611  3,540,390  6,015,001  18,659,376  20,120,986 

Part-Tiime Employee Wages  72,216  18,406  59,359  149,981  10,320  8,090  18,410  -  -  -  168,391  78,180 

Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 

Overtime Wages  80,165  124,335  127,597  332,097  17,158  14,721  31,879  15,267  3,413  18,680  382,657  179,346 

Pension Contributions  1,026,499  869,519  1,041,139  2,937,157  479,095  501,886  980,981  1,033,749  1,047,077  2,080,826  5,998,964  6,384,615 

FICA Contributions  247,914  261,580  262,129  771,623  108,506  124,237  232,744  273,278  266,000  539,278  1,543,645  1,624,819 

Regular Employee Healthcare Benefits  1,452,058  1,477,012  1,392,283  4,321,353  608,514  701,800  1,310,314  905,308  958,612  1,863,920  7,495,587  7,108,467 

Life Insurance Benefits  29,465  30,532  28,950  88,948  13,482  14,735  28,217  33,077  33,497  66,574  183,739  210,303 

Unemployment Compensation Benefits  -  -  -  -  -  -  -  -  17,678  17,678  17,678  13,408 

Utility Expense  143,864  158,949  111,410  414,224  24,439  21,006  45,446  -  79,705  79,705  539,374  531,193 

Office Expense  5,421  9,249  5,759  20,428  -  35  35  12,654  108,302  120,957  141,420  116,620 

Telecommunication Expense  347,179  128,065  288,138  763,382  55,800  149,174  204,974  90,607  96,705  187,312  1,155,668  1,112,413 

Information Technology Expense  -  -  -  -  -  -  -  -  561,309  561,309  561,309  540,845 

Professional Development/Meetings  1,431  171  227  1,829  -  -  -  72,071  46,145  118,216  120,045  132,170 

Vehicle Maintenance Expense and Fuel  89,611  126,892  80,562  297,064  270  5,495  5,766  328  24,258  24,587  327,417  181,288 

Operations Maintenance Expense  356,403  233,473  249,005  838,881  7,020  27,264  34,284  -  56,119  56,119  929,284  645,977 

ESS Operating Maintenance Expense  -  -  -  -  -  -  -  776,452  -  776,452  776,452  872,992 

Commission Expense  -  -  -  -  -  -  -  -  5,827  5,827  5,827  8,058 

Toll Collection Expense  14,767  11,639  18,725  45,132  -  -  -  -  -  -  45,132  36,959 

Uniform Expense  10,953  34,918  24,197  70,068  13,271  6,161  19,433  7,745  3,624  11,369  100,869  80,101 

Business Insurance  842,675  1,198,061  799,665  2,840,402  290,621  213,946  504,566  69,096  214,090  283,186  3,628,153  2,764,135 

Licenses & Inspections Expense  2,988  1,811  1,693  6,492  176  211  387  -  -  -  6,879  5,601 

Advertising  -  -  -  -  -  -  -  -  13,574  13,574  13,574  7,292 

Professional Services  -  -  -  -  -  -  -  124,020  858,878  982,897  982,897  1,151,188 

State Police Bridge Security  1,447,890  1,495,361  994,798  3,938,049  826,009  510,585  1,336,595  -  -  -  5,274,644  5,108,632 

EZP Equip/Traffic Counter Maint  279,587  331,662  331,632  942,880  9,705  9,688  19,393  -  -  -  962,273  914,557 

General Contingency  -  -  -  -  -  -  -  -  7,250  7,250  7,250  - 

EZPass Operating Expense  2,063,221  3,513,705  1,513,677  7,090,602  -  -  -  -  -  -  7,090,602  5,513,005 

$ 55,443,151 $ 57,119,108 $ 13,830,717 $ 7,942,454 $ 5,888,263 $ 7,794,652 $ 3,925,240 $ 3,869,412 $ 35,493,738 $ 10,578,556 $ 11,605,451 $ 13,309,731 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  193,379  150,755  195,932  540,066  100,569  100,471  201,039 (854,049)  112,943 (741,105)  -  - 

Toll Ops Allocation  215,149  161,362  161,362  537,872  -  -  - (537,872)  - (537,872)  -  - 

Bridge Maint Allocation  156,773  130,645  125,419  412,837  52,258  57,484  109,741 (522,578)  - (522,578)  -  - 

Maint/Toll Allocation  63,107  43,386  47,330  153,824  21,693  21,693  43,386 (197,210)  - (197,210)  -  - 

PSBS Allocation  472,719  726,031  709,078  1,907,828  458,020  406,203  864,223 (2,772,052)  - (2,772,052)  -  - 

$ - $ - $(4,770,817)$ 112,943 $(4,883,760)$ 1,218,390 $ 585,851 $ 632,540 $ 3,552,427 $ 1,239,121 $ 1,101,128 $ 1,212,178 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  309,108  309,108  309,108  327,565 

$ 327,565 $ 309,108 $ 309,108 $ 309,108 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(8,750,792)NET OPERATING INC $ 21,461,586 $ 62,724,947 $ 27,958,004 $ 112,144,537 $(4,501,952) $(4,511,091) $(9,013,042) $(1,004,502) $(7,746,289) $ 94,380,703 $ 65,199,289 

NON-OPERATING REV/EXP

Interest Revenue  46,057  5,845,626 

Other Non-Operating Revenue  40,400  - 

Interest Expense (23,203,613) (23,663,241)

Depreciation Expense (19,079,594) (19,275,490)

$(37,093,105)$(42,196,751)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 28,106,184 $ 52,183,952 

11/01/2021  3:00 pm

33



  DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
    

Meeting of November 22, 2021 
 
 

ADMINISTRATION 
 
  

The following Pages reflect the reports on those items assigned to the 
Administration Department.  Each item is reported separately and page numbered 
accordingly. 
 

X:\Donna's Files\Operations Meeting Templates 2021\Operations Book Template November 2021\Forwards\Administration Forward.doc 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of November 22, 2021 

PURCHASING REPORT INDEX 

MONTH OF OCTOBER 2021 

SUBJECT DESCRIPTION 
PAGE 

NUMBER 

Purchasing Monthly Purchasing Report Covering the Month of OCTOBER, 2021 1-4



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of November 22, 2021 

MONTHLY PURCHASING REPORT 

Month of October 2021 

This report itemizes all orders for purchases made for the month of October, 2021, 
showing the divisions chargeable for the expense and the source of authority for issuance of 
the Purchase Order.  This authority is broken into three categories: 

(1) By authority of the Commission 
(2) By authority of the Executive Director or his designate 
(3)  By authority of the Director 

The purchasing activities for the month of October 2021, culminated in the 
preparation and placement of 49 purchase orders in the total amount of $273,905.86. For 
three (3) of these purchases, nine (9) price inquiries were sent out for an average of three 
(3) inquiries per Order (9/3=3).  

Procurements of over $5,000.00 during the period of October 2021 are shown 
below: 

 One (1) Purchase Order was issued, in the total amount of $101,708.01 for our
Office365 renewal;

 Two (2) Purchase Orders were issued, in the total amount of $50,900.00 for the
installation of new card access doors at the NHL and EP locations;

 Two (2) Purchase Orders were issued, in the total amount of $18,925.00 for
guiderail attenuator replacements at DWG and MM;

 One (1) Purchase Order was issued, in the total amount of $15,457.00 for a truck
body replacement;

 One (1) Purchase Order was let, in the total amount of $8,500.00 for a fertilizer
machine;

In addition to the practices employed incidental to purchase of materials, etc., from 
vendors on a direct basis, the Commission also purchases via direct utilization of the 
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 
other joint purchasing arrangements. 

1 



PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

October 2021

 169.50COSTARS 12NHLFLEX FIT HATSSTARR UNIFORM 20210495

 746.14I78EMERGENCY REPAIR-JD 6330 TRACTMONTAGE ENTERPRISES 20210496

 1,068.76OMNIA 2017000280I78AUTOMOTIVE SUPPLIESADVANCE AUTO PARTS 20210497

 5,107.00COSTARS 25DWGSNOWPLOW PARTSE.M. KUTZ, INC. 20210498

 2,387.00COSTARS 25MMREPLACEMENT HYDRAULIC PUMPE.M. KUTZ, INC. 20210499

 3,530.00COSTARS 24ESSESS: LED WRONG WAY DRIVER SIGNGARDEN STATE HIGHWAY PRODUCTS 20210500

CAPITAL RESERVE

 96.27COSTARS 5DWGLINERS TRASH BAGSOFFICE BASICS 20210501

 714.26I78EMERGENCY REPAIR 2016 MACKTRANS EDGE TRUCK CENTER 20210502

 1,954.00MMAIR CONDITIONER UNIT REPAIRBINSKY SERVICE 20210503

 15,457.00COSTARS 25EPTRUCK BED BODY REPLACEMENTTRIUS INC 20210504

CAPITAL RESERVE

 1,080.00NHLTRANSMISSION PARTSBH TUBES 20210505

 8,700.00NHLNEW HOPE ADMIN DOOR ADDSSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20210506

CAPITAL RESERVE

 42,200.00ESSESS-DOOR ADDS-6 EASTON-PHILLIPSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20210507

CAPITAL RESERVE

 961.46I78BANKING EQUIPMENT SERVICECUMMINS-ALLISON CORPORATION 20210508

 342.00PCCURRENCY MACHINE REPAIRCUMMINS-ALLISON CORPORATION 20210509

 368.10MMCOIN MACHINE REPAIRCUMMINS-ALLISON CORPORATION 20210510

 330.97AB SFLIQUID FUEL / YELLOW HOUSESUBURBAN PROPANE-2751 20210511

 10,075.00TTS-723ADWGGUIDE RAIL REPAIR/REPLACE SVCJ. FLETCHER CREAMER & SONS , INC 20210512

 8,850.00TTS-723AMMGUIDE RAIL REPAIR/REPLACE SVCJ. FLETCHER CREAMER & SONS , INC 20210513

4032-09-18

4032-09-18
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PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

October 2021

 501.00DWGEMERGENCE HVAC REPAIRBINSKY SERVICE 20210514

 983.00DWGVEHICLE LIFT INSPECTIONFIRST CHOICE AUTO EQUIPMENT INC. 20210515

 801.00DWGSNOW BLOWER PARTSHILLTOP SALES & SERVICE, INC. 20210516

 8,291.03COSTARS 5EPJANITORIAL SUPPLIES, GENERAL LOFFICE BASICS 20210517

 385.00EPVEHICLE LIFT INSPECTIONHOFFMAN SERVICES, INC. 20210518

 1,989.75COSTARS 12EPCLOTHING: MAINTENANCE UNIFORMSTARR UNIFORM 20210519

 4,444.75COSTARS 3ITENGINEERING DATA STORAGECDW-G 20210520

 873.56DWGPPE: NITRILE GLOVESY-PERS 20210521

 476.00AB SFHVAC SERVICESBINSKY SERVICE 20210522

 595.00AB SFHVAC SERVICESBINSKY SERVICE 20210523

 563.00MMHEATING & AC REPAIRBINSKY SERVICE 20210524

 2,950.00EPDIESEL TANK COMPLIANCE TESTINGFERGUSON & MCCANN INC 20210525

 739.00TMHVAC REPAIRBINSKY SERVICE 20210526

 680.00NHLHVAC REPAIRBINSKY SERVICE 20210527

 1,893.50NHLHVAC REPAIRBINSKY SERVICE 20210528

 578.40I78EMERGENCY HVAC REPAIRBINSKY SERVICE 20210529

 1,313.57DWGBOILER REPAIRBINSKY SERVICE 20210530

 1,366.37AB SFHVAC SERVICESBINSKY SERVICE 20210531

 7,610.00TMTRENTON MAKES SIGN REPAIRCARR & DUFF INC. 20210532

 427.00COSTARS 25I78PLOW PARTSE.M. KUTZ, INC. 20210533

 915.21AB SFPUMPING SUPPLIESJOHNSTONE SUPPLY 20210534

 500.00I78ANNUAL FUEL PUMP TESTINGTRAMMEL TESTINGS, INC. 20210535
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PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

October 2021

 1,890.00DWGDIAGNOSTIC SCANNER SFTWRE REVGRIFFIN AUTOMOTIVE INFORMATION 

SERVICE

 20210536

 8,500.004400-12-20EPFERTILIZER MACHINEFRANK RYMON & SONS 20210537

CAPITAL RESERVE

 5,300.004400-12-20EPLAWN MOWERFRANK RYMON & SONS 20210538

CAPITAL RESERVE

 5,121.00MULTIROADWATCH SENSORSMS FOSTER 20210539

 5,197.20PA 4400015997DWGTIRESBERGEY'S TIRE 20210540

 1,627.28NJ M-0002DWGAC/HEATING UNIT FOR TOLLGRAINGER 20210541

 1,548.77COSTARS 3ITPRINTER REPLACEMENTS/SUPPLIESCDW-G 20210542

 101,708.01NJ M-0003ITOFFICE365 RENEWALDELL MARKETING LP 20210543

AUTHORITY TOTALS:

$273,905.86GRAND TOTAL:

$102,612.00 $171,293.86 $0.00Purchase Order Count: 49
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                                         Delaware River Joint Toll Bridge Commission 
                                                            Meeting of November 29, 2021 
 
 

E-ZPASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
                                                             NOVEMBER 2021 

 
 

E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

3,466,099 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

5,802,506 
 

 
 
 

The Commission will be able to identify 78,993 migrated accounts through a prefix account 
number (60000).  This number will precede the 4-digit account assigned to these accounts. The 
prefix number was provided in order for the Commission to identify all migrated E-ZPass 
accounts. 

 
  
 
 
                                                                                  -1- 
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                                                            Meeting of November 29, 2021 
 
 

E-ZPASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
                                                               NOVEMBER 2021 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
E-ZPass account modification requests and violation inquiries represent an increase in calls for 
September. 
 

 
 

SCUDDER FALLS BRIDGE  
 

 
TOLL-BY-PLATE BILLS AND 

VIOLATION NOTICES MAILED IN 
NOVEMBER 

TOLL BILL A 25,419 
TOLL BILL B 13,238 

LEVEL 1 VIOLATIONS 9,183 
LEVEL 2 VIOLATIONS 8,047 
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E-ZPass Department Call Activity 

 
 

Total Calls 
for 

November 
CSC/VPC Inquiries   
    Account Modification Requests 36 

    Violation Notification Inquires 49 

     SFB Inquiries (commuter discount/toll by plate) 41 

General Commission Inquiries     
      Calls referred to Other Departments (H.R., Eng., ESS) 16 
Web-Inquiries  
        Account Updates 44 
        Violations 31 
        Disputes 47 
TOTAL NUMBER OF CALLS  265 



                                         Delaware River Joint Toll Bridge Commission 
                                                            Meeting of November 29, 2021 
 
 

E-ZPASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
NOVEMBER 2021 

 
CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – November 2021, New Jersey  
E-ZPass reports $6,218,529.81 collected in tolls and $27,998,826.14 collected in fees.  

Collection Account Updates: 

CRST Lincoln Sales - August Settlement:  DRJTBC received payment in the amount of 
$43,188.15 for violation transactions from February 2016 through July 2019.  The full 
outstanding toll in the amount of $14,428.15 was paid.  Conduent receives a percentage share of 
the administrative fee.  Therefore, DRJTBC received payment for the fees in the amount of 
$19,185.00.  Commission counsel filed a civil complaint for the outstanding amount.  General 
Counsel for CRST International, Inc. and Commission counsel representing Florio Perucci 
Steinhardt & Capelli negotiated payment for the entire outstanding amount.   

Transcom - August Settlement:  DRJTBC received payment in the amount of $5,000.00 
representing outstanding tolls from April 2014-October 2018. Commission counsel filed a civil 
complaint for the outstanding amount.  Counsel for Transcom and Commission counsel 
representing Florio Perucci Steinhardt & Capelli negotiated payment.  

TMT Trucking:  On 12/19/19, DRJTBC was awarded $40,000.00 during an arbitration hearing. 
The defendant as well as the Commission has 30 days to appeal the verdict. The Commission nor 
the defendant has appealed the verdict. The current outstanding amount owed to the Commission 
in tolls is $19,584.00 and $31,290.00 in fees.   
 
Jhonatan Trucking: Arbitration awarded to the Commission in the amount of $75,015.50 for 
outstanding tolls and fees.  
 
Sakoutis Transport LLC: Settlement complete. Check has been received and processed for 
$13,250.00.  
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                                                            Meeting of November 29, 2021 
 
 

 
E-Z PASS REPORT 

CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC) 
OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 

                                               NOVEMBER 2021 

 Violation Camera Monitoring: 

The E-ZPass Department in tandem with TransCore’s Field Service Technicians (FSTs) monitor 
vehicle license plate images in the Southern, Central and Northern Regions through the 
Commission’s Violation Enforcement System (VES). 

 
IAG, New Jersey Turnpike Authority (NJTA) and Electronic Toll Collection System (ETC) 
Meetings and Workshops 
 
Continue to represent the Commission at the following committees, meetings and workshops: 

1. IAG Reciprocity Committee 
2. IAG Public Relations & Marketing Committee 
3. IAG Legal Committee  
4. IAG Rental/Fleet Car Subgroup Committee 
5. New Jersey Turnpike Authority Project Status Meetings 
6. New Jersey Customer Service Center Requirements Meetings 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 22, 2021 

ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF OCTOBER 2021 

The following items were recently initiated, accomplished or performed during the above 
noted month: 

Activities for the In-Lane Toll System 
1. At the request of the NJ E-ZPass CSC, TransCore prepared a revised interface control

document (ICD) that limits transactions in the file exchanges between the toll lane 
system and the CSC to one day.  In the unusual event the lane system has to transmit 
multiple days of transactions, each day will be included in their own file.  The ICD 
was reviewed, comments were addressed and both TransCore and Conduent are 
proceeding with the implementation.  The ICD was implemented and monitored. 

2. TransCore is coordinating with Road-Con, Inc. for the replacement of the roadway
loops located within each conventional toll plaza lane and the Open Road Tolling
zone as these will need to be replaced during the Delaware Water Gap Toll Bridge
pavement rehabilitation project.  TransCore installed the roadway loops for the Open
Road Tolling (ORT) zone that includes a travel lane and shoulder lane.

3. Commission Staff and TransCore meet monthly to review and discuss system
operational and maintenance items.  A weekly call also takes placed to briefly review
system maintenance items for the week.

Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all

meetings with the other agencies and Conduent to manage the implementation of 
outstanding system elements for the New Jersey E-ZPass Customer Service Center. 

2. At the request of the NJ E-ZPass CSC, TransCore prepared a revised interface control
document (ICD) that limits transactions in the file exchanges between the toll lane
system and the CSC to one day.  In the unusual event the lane system has to transmit
multiple days of transactions, each day will be included in their own file.  The ICD
was implemented and monitored.

General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini participated in the IAG E-ZPass Executive Management Committee

meeting and Policy Committee meetings.  At the August 2021 IAG EMC Meeting,
Mr. Stracciolini was elected by the members to serve as Vice Chair to the EMC.

Page 1



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 22, 2021 

2. Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force and
Protocol Planning Working Group.

3. Mr. Stracciolini is serving on IAG’s Next Generation Equipment Procurement
Committee.  The request for proposals (RFP) was issued by the North Carolina
Turnpike Authority (NCTA), the procurement host agency.

4. Mr. Stracciolini served on the evaluation committee for the review of proposals in
response to the IAG Interoperability Hub Request for Proposals.

Page 2
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Delaware River Joint Toll Bridge Commission 
Month of October 2021 

 

 
                                             IBE PROGRAM OVERVIEW 

 
The Delaware River Joint Toll Bridge Commission (Commission) established an IBE Program 
(MBE/WBE/SBE/DBE/DsBE/VBE) with a target of 25% for all Professional Services and Construction Contracts awarded 
by the Commission effective July 1, 2014. To date, the Commission has awarded (70) contracts with the IBE Program 
requirements. Currently, there are (35) active projects and (35) completed projects. 

 
IBE Program Requirements 

 
The Commission began using Elation Systems effective January 2017, as the online system for Payment Verification 
and Certified Payroll Reporting (CPR). All contracts awarded by the Commission to a Prime Consultant/Prime Contractor 
and their Subconsultants and Subcontractors use this service free of charge. Online training is available to vendors on how to 
use Elation Systems. The Contract Compliance Department and Elation Support Staff are available to assist all users. 

 
The Contract Compliance Department (CCD) monitors, posts and reports data in regards to all payments. The CCD also 
reviews all Certified Payrolls submitted into Elation Systems. 

 
 

The following are all mandatory requirements: 
 

 
Company On-Line Registration: 

i. All Primes must register their company and activate an account in Elation Systems; and 
 

ii. All Primes must also ensure that all Subconsultants and Subcontractors register their company and 
activate an account in Elation Systems. 

 
Payment Verification: 

i. Prime Contractors must post all payments to their Subconsultants and/or Subcontractors in Elation 
Systems; and 

 
ii. Prime Contractors and their Subconsultants and/or Subcontractors must confirm all payments received in 

Elation Systems. 
 

Certified Payroll Reporting: 
i. All Prime Contractors are responsible for assigning someone from their staff with the responsibility 

to review, approve, and upload their CPR(s) on a weekly basis into Elation Systems; and 
 

ii. All Prime Contractors must also ensure that their Subcontractors upload their CPR(s) on a weekly 
basis into Elation Systems. 

 
 
Prime Consultants / Contractors IBE Target performance will be displayed / available on the Commission’s public website. 
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Delaware River Joint Toll Bridge Commission 
Month of October 2021 

 

Workforce Utilization Legend 
 

Score 
Rankings 

Workforce 
Commitment 
Participation 

Ethnicity & 
Gender 

Participation 
A+ 30% & above 25% & a above 
A 25% to 29.9% 15% to 24.9% 
B+ 20% to 24.9% over 15% 
B 15% to 19.9% 10% to 14.9% 
C+ 10% to 14.9% over 10% 
C 10% to 14.9% 7.5% to 9.9% 
D+ 5% to 9.9% over 7.5% 
D 5% to 9.9% 5% to 7.4% 
F 4.9% & below 4.9% & below 

 

 

 
Contract Compliance Department Compliance 

IBE Scores Overview 
 
The Commission through its Contract Compliance Department has instituted a Compliance Score Ranking that 
will be included in the Monthly Contract Compliance Report for all Professional Services and Construction 
Projects. 

 
The Compliance Score Ranking is an ongoing summary of data presented on Active and Completed 
contracts, which includes the tracking of payments from Prime Consultants and Contractors to IBE 
Subconsultants and Subcontractors, and the Prime Contractors Workforce Utilization. The Scores will 
illustrate the progress and participation to meet the Targets by Prime Consultants and Contractors as part of the 
IBE program. 

 
The complete and timely reporting of payments and certified payrolls to the Elation Systems by the Prime 
Consultants and Prime Contractors, and their Subconsultants and Subcontractors, will assist the Prime 
Consultant and Prime Contractor in tracking the data to meet their targets. 

 
Accordingly, each Prime will also be given a final grade at the completion of each project. Additionally, the 
data will be uploaded onto the Commission’s public website on a monthly basis. The Score(s) are factored using 
the following criteria: 

IBE PAYMENTS 

The payments by the Prime Consultant / Contractor to each of their IBE Subconsultants / Subcontractors will be 
calculated based on the criteria set by the Commission’s 25% IBE Target. 

 
WORKFORCE UTILIZATION 

Workforce utilization contains 2 levels of scoring and documents the hourly employee utilization by 
workforce type, ethnicity and gender. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

IBE Payments Legend 
 

Score 
Rankings 

 
IBE Commitment 

Participation 

A+       45% & above 
A 35% to 44.9% 
B+ 30% to 34.9% 
B 25% to 29.9% 
C+ 20% to 24.9% 
C 15% to 19.9% 
D+ 10% to 14.9% 
D 5% to 9.9% 
F 4.9% & below 
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Delaware River Joint Toll Bridge Commission 
Month of October 2021 

 
 

  
 

OCTOBER 2021 IBE SUMMARY REPORT 

 

ACTIVE PROJECTS COMPLETED PROJECTS

Current IBE Status: 19.12% Final IBE Status: 30.79%

Total Payments to Prime: $480,021,057.49 Total Prime Awarded Contract Values: $94,397,068.85

Total Payments to IBEs: $91,775,383.82 Total Payments to Prime: $93,472,135.75

Total Payments to IBEs: $28,776,337.24

Workers Categories Ethnicity Categories

Hours, Percentages and Workers Hours, Percentages and Workers

Total Hours Worked: 1,649,407.53 Total Number of Workers: 4,338

(Percentage is based on work hours) (Percentage is based on work hours)

Professional Services and Construction Contractors 25% IBE Target Status

Prime Contractor(s) & Subcontractor(s) Workforce Utilization Categories By Hours, Workers & Ethnicity

IBE Actual Score

19.12% C
25.03% B

Active Professional and Construction Projects Totals  $           640,387,455.45  $           480,021,057.49  $             91,775,383.82 
Active Professional Services Projects Totals  $           102,828,060.65  $             80,264,825.32  $             20,089,939.59 

Contract Value Prime P / T / D IBE P / T / D

IBE Actual Score

30.79% B+
18.36% C

Completed Professional and Construction Projects Totals  $             94,397,068.85  $             93,472,135.75  $             28,776,337.24 
Completed Professional Services Projects Totals  $               8,766,035.49  $               8,537,872.50  $               1,567,278.30 

Contract Value Prime P / T / D IBE P / T / D

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$537,559,394.80 $399,756,232.17 $71,685,444.23 17.93% C 3092 1,443,285.23 1,200,843.45 242,441.78 42,672.25 B 83.20% 16.80% 2.96% A

ACTIVE CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 19.75% Ethnicity Participation Summary
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IBE Actual Score

19.12% C
25.03% B

Prime Consultants IBE 
Firm IBE Actual Score

1 Gannett Fleming Inc. - 
Camp Hill, PA 23.83% C+

2 Greenman-Pedersen, Inc. 43.72% A

3 Michael Baker 
International, Inc. 20.10% C+

4 McCormick Taylor, Inc. 25.45% B

5 French & Parrello 
Associates (IBE Prime) VBE 100.00% A+

6 Rummel, Klepper and 
Kahl, LLP 19.82% C

7 IH Engineers, P.C. (IBE 
Prime)

MBE 100.00% A+

8 Urban Engineers, Inc. 20.11% C+

9 USA Architects (IBE Prime) SBE 100.00% A+

10 Pennoni Associates Inc 23.99% C+

11 Johnson, Mirmiran and 
Thompson, Inc. 0.00% F

12 The Gordian Group, Inc. 0.00% F

13 Rummel, Klepper and 
Kahl, LLP 4.94% F

14 French & Parrello 
Associates (IBE Prime) VBE 100.00% A+

15 Arora and Associates, P.C. 
(IBE Prime)

MBE 100.00% A+

16 KS Engineers, P.C. (IBE 
Prime)

MBE 100.00% A+

17 WSP/PARSONS 
BRINCKERHOFF,INC 0.00% F

18 TRC Engineers 36.70% A

19 WSP/PARSONS 
BRINCKERHOFF,INC 28.94% B

20 Gannett Fleming Inc. - 
Camp Hill, PA 34.06% B+

21 Joseph Jingoli & Son, Inc. 0.00% F

22 Johnson, Mirmiran and 
Thompson, Inc. 0.00% N/A

23 Hill International, Inc. - 
Philadelphia, PA 16.35% C

24 Joseph Jingoli & Son, Inc. 6.73% D

*Did Not Meet the Target
*P/T/D = Paid To Date

CM-707A  JINGOLI - Commission  $                  564,133.25  $                  530,880.29  $                    35,749.96 

*Met or Exceeded the Target

CM-590A JMT -NORTHAMPTON ST. TSB 
REHABILITATION, CM/CI SERVICES 

 $               1,554,968.16 $- $-

CM-669A  HILL - SFB Replacement Project 
Construction Management Services

 $             25,015,066.98  $             20,623,426.78  $               3,371,248.18 

CI-673A  GANNETT - SFB Replacement 
Project Engineering Services for NJ 

 $               6,568,103.32  $               5,394,451.15  $               1,837,102.25 

CM-519A SOUTHERN OPERATION &  $               3,611,070.08  $                  109,824.46 $-

CI-671A  TRC - SFB Replacement Project  $               6,515,220.03  $               3,773,908.86  $               1,385,000.77 
CI-672A  PARSONS (WSP) - SFB 
Replacement Project Engineering 

 $               7,776,718.32  $               4,831,429.13  $               1,398,298.09 

C-733A  KS ENGINEERS, P.C.  -  
CONSTRUCTION MANAGEMENT  $                  500,000.00  $                  338,665.45  $                  338,665.45 

C-750A  WSP - USA - STRUCTURAL / CIVIL 
TASK ORDER AGREEMENT  (TOA)

 $               1,000,000.00  $                    48,717.20 $-

C-729A  FRENCH & PARRELLO 
ASSOCIATES - FACILITIES TASK ORDER 

 $                  500,000.00  $                    15,677.45  $                    15,677.45 

C-732A  ARORA AND ASSOCIATES, PC.- 
(IBE)  - Structural Civil  TOA - NJ  $               1,000,000.00  $                  589,450.55  $                  589,450.55 

C-727A THE GORDIAN GROUP, INC.- JOB  $                  650,000.00  $                  267,243.19 $-
C-728A RUMMEL, KLEPPER & KAHL - 
ELECTRONIC TOLL COLLECTION / 

 $                  500,000.00  $                  172,155.17  $                      8,510.46 

C-715A  PENNONI ASSOCIATES INC -  $               1,000,000.00  $                  826,516.45  $                  198,308.65 
C-716A JMT (JOHNSON, MIRMIRAN & 
THOMPSON) - Facilities Task Order 

 $                  500,000.00  $                  229,207.43 $-

C-703A  URBAN - TOA / Construction  $                  500,000.00  $                  445,990.62  $                    89,676.75 
C-707A  USA -  Commission Administration 
Building at Scudder Falls  $               1,376,451.71  $               1,376,354.11  $               1,376,354.11 

C-701A  RK&K - TOA / Engineering 
Services for Electronic Toll Collection 

 $                  500,000.00  $                  461,377.87  $                    91,464.15 

C-702B  IH ENGS  (IBE)- STRUCTURAL / 
CIVIL TASK ORDER AGREEMENT - NJ  $               1,000,000.00  $                  863,109.07  $                  863,109.07 

C-662A  McCORMICK - SFB Replacement  $               1,800,016.87  $               1,430,551.45  $                  364,088.20 
C-696B  FRENCH - TOA / Engineering 
Services - NJ Assignment

 $                  500,000.00  $                  139,135.60  $                  139,135.60 

C-590A PROFESSIONAL ENGINEERING  $               1,420,768.65  $               1,048,860.82  $                  458,509.53 
C-660A  BAKER - SFB Replacement 
Project Final Design Services

 $             33,626,658.74  $             32,942,508.30  $               6,622,931.64 

Project Title Contract Value Prime P / T / D IBE P / T / D

C-519A  GANNETT -  Southern Operations 
& Maintenance Facilities Improvements

 $               4,848,884.54  $               3,805,383.92  $                  906,658.73 

Active Professional and Construction Projects Totals  $           640,387,455.45  $           480,021,057.49  $             91,775,383.82 
Active Professional Services Projects Totals  $           102,828,060.65  $             80,264,825.32  $             20,089,939.59 

F 4.9% & below

Contract Value Prime P / T / D IBE P / T / D

D+ 10% to 14.9%
D 5% to 9.9%

C+ 20% to 24.9%
C 15% to 19.9%

B+ 30% to 34.9%
B 25% to 29.9%

A+ 45% & above
A 35% to 44.9%

Active Professional Services Projects Payments Detail Report
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend
Score Rankings IBE Commitment 
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IBE Actual Score

30.79% B+
18.36% C

Prime Consultants IBE 
Firm IBE Actual Score

1 Burns Engineering, Inc. 42.65% A

2 Gannett Fleming Inc. - 
Camp Hill, PA 7.15% D

3 Ammann & Whitney 8.06% D
4 Joseph Jingoli & Son, Inc. 4.50% F
5 Pennoni Associates Inc 49.93% A+

6 Cherry, Weber & 
Associates, P.C. 23.92% C+

7 Johnson, Mirmiran and 
Thompson, Inc. 21.28% C+

8 Greenman-Pedersen, Inc. 4.35% F

9 Jacobs Engineering Group 
Inc. 30.29% B+

10 Jacobs Engineering Group 
Inc. 7.14% D

11 STV Inc. - Trenton, NJ 7.70% D
12 Greenman-Pedersen, Inc. 18.67% C
13 Greenman-Pedersen, Inc. 16.18% C
14 Bracy Construction Inc 16.14% C

15 West Side Hammer Electric 30.61% B+

16 INTERCOUNTY PAVING 
COMPANY 30.32% B+

17 Magnum, Inc. (IBE Prime) SBE 100.00% A+
18 Merco Inc. (IBE Prime) SBE 100.00% A+
19 J.D. Eckman, Inc. 27.78% B

20
MJF Electrical Contracting, 
Inc. (IBE Prime) WBE 100.00% A+

21 Schneider Electric 10.39% D+
22 TRC Engineers 16.29% C
23 PKF-Mark III, Inc. 29.76% B
24 AP Construction, Inc. 26.42% B

25 Sparwick Contracting, Inc. 
(IBE Prime)

SBE 100.00% A+

26 Bracy Construction Inc 20.41% C+
27 ALLIED PAINTING, INC. 11.06% D+
28 Bracy Construction Inc 1.12% F
29 Bracy Construction Inc 5.73% D
30 Bracy Construction Inc 13.91% D+

31 Mount Construction, Co. 
Inc. (IBE Prime) SBE 100.00% A+

32 ROAD-CON, INC. 4.34% F

33 Sparwick Contracting, Inc. 
(IBE Prime)

SBE 100.00% A+

34 CARR & DUFF, INC 25.29% B
35 CARR & DUFF, INC 37.96% A

*Met or Exceeded the Target
*Did Not Meet the Target
*P/T/D = Paid To Date

TS-687A CARR & DUFF - Lower Trenton  $                  647,000.00  $                  647,000.00  $                  163,632.58 
TS-699A CARR & DUFF LOWER  $                  161,150.37  $                  161,150.32  $                    61,169.00 

TS-650A ROAD-CON - RIVERTON  $                  652,738.50  $                  652,738.50  $                    28,347.48 
TS-677A  SPARWICK - SF TSB Interim 
Deck Repairs on I-95  $               1,003,336.00  $                  999,656.00  $                  999,656.00 

T-730A BRACY Southern Operations &  $               3,275,000.00  $               3,234,621.97  $                  450,025.89 
TS-639B  MOUNT CONSTRUCTION - 
Lower Trenton TSB Approach Roadways 

 $               2,090,794.02  $               2,090,794.00  $               2,090,794.00 

T-711AR  BRACY - Easton Phillipsburg  $               1,711,600.00  $               1,666,931.06  $                    18,727.94 
T-717A BRACY Milford-Montague Toll  $               1,244,000.00  $               1,232,810.45  $                    70,588.96 

T-707A Bracy Commission Administration  $             21,357,000.00  $             21,468,985.71  $               4,382,167.83 
T-708A Allied Painting New Hope-  $               1,694,000.00  $               1,546,100.00  $                  170,944.28 

T-667A  AP CONSTRUCTION - SFB  $               1,814,999.39  $               1,721,688.26  $                  454,825.01 
T-705A  SPARWICK - I-78 Toll Plaza 
Bumper Block Replacement  $                  160,006.00  $                  160,006.00  $                  160,006.00 

T-661A  TRC - SFB Replacement Project  $               1,438,942.00  $               1,438,941.98  $                  234,466.30 
T-666A  PKF - SFB Replacement Project  $             11,394,750.00  $             11,219,737.01  $               3,338,786.23 

T-645A MJF Building & Facilities Energy 
Conservation  $               5,376,806.87  $               5,376,806.87  $               5,376,806.87 

T-645B SCHNEIDER ELECTRIC Building  $               1,247,159.50  $               1,247,159.50  $                  129,525.50 

T-641A  MERCO - Easton / Phillipsburg  $                  998,300.00  $                  998,300.00  $                  998,300.00 
T-644A J.D. ECKMAN - Easton  $             11,117,003.61  $             11,038,703.72  $               3,066,725.97 

T-566A INTERCOUNTY PAVING - 
PORTLAND COLUMBIA TOLL BRIDGE 

 $               6,317,000.00  $               6,193,334.28  $               1,877,906.86 

T-611A MAGNUM (IBE) NH-L Toll Bridge  $               1,439,584.00  $               1,348,934.71  $               1,348,934.71 

T-508A  BRACY - I-78 Maintenance Garage  $               9,845,177.03  $               9,845,176.91  $               1,589,381.54 
T-514A  WEST SIDE - DIII Toll Bridges 
Facilities Emergency Standby Generators 

 $                  644,686.07  $                  644,686.00  $                  197,339.99 

CM-644A  GPI - I-78 Bridges and Approach  $               1,545,442.08  $               1,429,603.53  $                  266,934.72 
CM-664A  GPI - SFB Replacement Project  $                  849,622.00  $                  849,622.00  $                  137,484.89 

CI-665A  JACOBS - SFB Replacement 
Project Engineering Services for PA 

 $                  626,965.40  $                  626,933.76  $                    44,766.05 

CM-508A  STV - I-78 Maintenance Garage  $                  586,402.81  $                  582,335.21  $                    44,851.79 

C-704A  GPI / New Hope-Lambertville Toll  $                  500,000.00  $                  610,145.27  $                    26,570.72 
CI-566A  JACOBS - Portland / Columbia 
Toll Bridge Approach Roadways 

 $                  476,991.53  $                  476,991.53  $                  144,473.11 

C-684A-2  Van Cleef Engineering 
Associates, LLC  - formally - CHERRY 

 $               1,260,000.00  $               1,222,340.65  $                  292,358.15 

C-696A  JMT - TOA / Engineering Services 
- PA Assignment

 $                  500,000.00  $                  436,347.22  $                    92,842.42 

C-657A  JINGOLI - TOA / Building  $                  297,447.93  $                  297,447.96  $                    13,380.00 
C-663A  PENNONI - SFB Replacement  $                  237,424.67  $                  237,424.67  $                  118,547.24 

C-644A  GANNETT - I-78 Bridges & 
Approach Slab Rehabilitation

 $                  651,157.49  $                  600,565.63  $                    42,925.47 

C-650A  AMMANN - Riverton / Belvidere  $                  517,538.84  $                  451,072.33  $                    36,347.80 

Project Title Contract Value Prime P / T / D IBE P / T / D

C-508A  BURNS - I-78 Maintenance  $                  717,042.74  $                  717,042.74  $                  305,795.94 

Completed Professional and Construction Projects Totals  $             94,397,068.85  $             93,472,135.75  $             28,776,337.24 
Completed Professional Services Projects Totals  $               8,766,035.49  $               8,537,872.50  $               1,567,278.30 

F 4.9% & below

Contract Value Prime P / T / D IBE P / T / D

D+ 10% to 14.9%
D 5% to 9.9%

C+ 20% to 24.9%
C 15% to 19.9%

B+ 30% to 34.9%
B 25% to 29.9%

A+ 45% & above
A 35% to 44.9%

Completed Professional Services Projects Payments Detail Report
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend
Score Rankings IBE Commitment 
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$537,559,394.80 $399,756,232.17 $71,685,444.23 17.93% C 3092 1,443,285.23 1,200,843.45 242,441.78 42,672.25 B 83.20% 16.80% 2.96% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$12,462,964.26 $11,346,449.43 $2,316,211.51 20.41% C+ 15 2,040.00 952.50 1,087.50 0.00 A+ 46.69% 53.31% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,294,820.75 $1,182,625.66 $27,708.76 2.34% F 57 717.00 479.00 238.00 91.00 A+ 66.81% 33.19% 12.69% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$56,535,181.25 $- $- 0.00% N/A 30 1,422.50 1,324.50 98.00 10.50 D 93.11% 6.89% 0.74% D

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$- $- $- 0.00% N/A 1624 627,567.32 511,175.85 116,391.47 16,556.00 B+ 81.45% 18.55% 2.64% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$424,129,137.19 $381,168,604.54 $66,478,292.99 17.44% C 1846 791,949.58 670,498.83 121,450.75 25,546.75 B 84.66% 15.34% 3.23% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,773,197.85 $2,849,665.02 $117,130.22 4.11% F 93 8,056.57 7,416.77 639.80 3.00 D 92.06% 7.94% 0.04% C

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$15,487,427.50 $- $- 0.00% N/A 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,376,666.00 $540,901.80 $78,115.03 14.44% D+ 50 1,764.00 1,103.00 661.00 0.00 A+ 62.53% 37.47% 0.00% A+

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TTS-723A J FLETCHER CREAMER On Call Beam Guide Rail & Attenuator Replacement
Payments Summary Workforce Hours Summary 37.47% Ethnicity Participation Summary

T-719A ROAD-CON Delaware Water Gap Toll Bridge Facility Westbound Toll Plaza Roadway and NJ Approach Repairs.
Payments Summary Workforce Hours Summary 7.98% Ethnicity Participation Summary

TS-590A NORTHAMPTON STREET TOLL SUPPORTED BRIDGE REHABILITATION

T-668A TRUMBULL 1 Pennsylvania SFB Bridge Replacement Project
Payments Summary Workforce Hours Summary 18.56% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 7.63% Ethnicity Participation Summary

T-668A  TRUMBULL 2 New Jersey - SFB Replacement Project
Payments Summary Workforce Hours Summary 21.18% Ethnicity Participation Summary

DB-724A SCHNEIDER ELECTRIC Electronic Surveillance/Detection System Maintenance Contract
Payments Summary Workforce Hours Summary 45.89% Ethnicity Participation Summary

T-519A BRACY Southern Operations & Maintenance Facilities Improvements - Trenton, Morrisville, Langhorne & New Hope

DB-540A  TRANSCORE - Electronic Toll Collection System Replacement - Design, Build & Maintain
Payments Summary Workforce Hours Summary 53.31% Ethnicity Participation Summary

4.9% & below

ALL CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 19.75% Ethnicity Participation Summary

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 17.93%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $399,756,232.17 30% & above
25% to 29.9%

Total Payments to all IBEs $71,685,444.23 20% to 24.9%
15% to 19.9%

Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend

Total of all Primes Contract Values $537,559,394.80
Workforce Utilization Legend

Workforce Commitment 
Participation
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below4.9% & below

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 17.93%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $399,756,232.17 30% & above
25% to 29.9%

Total Payments to all IBEs $71,685,444.23 20% to 24.9%
15% to 19.9%

Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend

Total of all Primes Contract Values $537,559,394.80
Workforce Utilization Legend

Workforce Commitment 
Participation

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,500,000.00 $967,003.81 $967,003.81 100.00% A+ 58 5,348.50 4,456.00 892.50 460.50 A 83.31% 16.69% 8.61% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$2,500,000.00 $566,743.72 $566,743.72 100.00% A+ 36 3,083.50 2,457.50 626.00 0.00 B+ 79.70% 20.30% 0.00% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,000,000.00 $65,231.99 $65,231.99 100.00% A+ 2 334.00 172.00 162.00 0.00 A+ 51.50% 48.50% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,500,000.00 $1,069,006.20 $1,069,006.20 100.00% A+ 35 1,002.26 807.50 194.76 4.50 B 80.57% 19.43% 0.45% A

Payments Summary Workforce Hours Summary 48.50% Ethnicity Participation Summary

TTS-737A RCC BUILDERS & DEVELOPERS - Job Order Contracting for Building & Facility Work SOUTH REGION
Payments Summary Workforce Hours Summary 19.88% Ethnicity Participation Summary

TTS-735A MOUNT CONSTRUCTION (SBE) - JOC Services for Bridge, Highway & Civil Work SOUTH REGION
Payments Summary Workforce Hours Summary 20.30% Ethnicity Participation Summary

TTS-736A RCC BUILDERS & DEVELOPERS - JOC for Building and Facility Work North Region

TTS-734A MOUNT CONSTRUCTION (SBE) - JOC North Bridge Construction
Payments Summary Workforce Hours Summary 25.30% Ethnicity Participation Summary
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$85,631,033.36 $84,934,263.25 $27,209,058.94 32.04% B+ 1286 206,122.30 174,377.09 31,745.21 2,524.25 B 84.60% 15.40% 1.22% A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$9,845,177.03 $9,845,176.91 $1,589,381.54 16.14% C 244 31,516.58 30,048.08 1,468.50 861.25 D 95.34% 4.66% 2.73% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$644,686.07 $644,686.00 $197,339.99 30.61% B+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$6,317,000.00 $6,193,334.28 $1,877,906.86 30.32% B+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,439,584.00 $1,348,934.71 $1,348,934.71 100.00% A+ 65 5,925.50 5,805.50 120.00 8.00 F 97.97% 2.03% 0.14% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$998,300.00 $998,300.00 $998,300.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,117,003.61 $11,038,703.72 $3,066,725.97 27.78% B 320 47,800.75 35,278.00 12,522.75 1,098.75 A 73.80% 26.20% 2.30% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$5,376,806.87 $5,376,806.87 $5,376,806.87 100.00% A+ 46 9,735.28 7,509.23 2,226.05 65.75 B+ 77.13% 22.87% 0.68% A

Payments Summary Workforce Hours Summary 23.54% Ethnicity Participation Summary

T-644A J.D. ECKMAN - Easton Phillipsburg TB Facility Administration Bldg.
Payments Summary Workforce Hours Summary 28.50% Ethnicity Participation Summary

T-645A MJF Building & Facilities Energy Conservation

T-641A  MERCO - Easton / Phillipsburg Ramp C Stabilization
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-611A MAGNUM (IBE) NH-L Toll Bridge Salt Storage Facility
Payments Summary Workforce Hours Summary 2.16% Ethnicity Participation Summary

T-514A  WEST SIDE - DIII Toll Bridges Facilities Emergency Standby Generators Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-566A INTERCOUNTY PAVING - PORTLAND COLUMBIA TOLL BRIDGE APPROACH ROADWAY IMPROVEMENTS

T-508A  BRACY - I-78 Maintenance Garage Expansion at I-78 PA Welcome Center / Maintenance Facility
Payments Summary Workforce Hours Summary 7.39% Ethnicity Participation Summary

4.9% & below

ALL CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 16.63% Ethnicity Participation Summary

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 32.04%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $84,934,263.25 30% & above
25% to 29.9%

Total Payments to all IBEs $27,209,058.94 20% to 24.9%
15% to 19.9%

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend

Total of all Primes Contract Values $85,631,033.36
Workforce Utilization Legend

Workforce Commitment 
Participation
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Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,247,159.50 $1,247,159.50 $129,525.50 10.39% D+ 7 1,625.50 1,625.50 0.00 0.00 F 100.00% 0.00% 0.00% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,438,942.00 $1,438,941.98 $234,466.30 16.29% C 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$11,394,750.00 $11,219,737.01 $3,338,786.23 29.76% B 42 5,738.00 5,122.00 616.00 241.50 C 89.26% 10.74% 4.21% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,814,999.39 $1,721,688.26 $454,825.01 26.42% B 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$160,006.00 $160,006.00 $160,006.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$21,357,000.00 $21,468,985.71 $4,382,167.83 20.41% C+ 435 80,061.86 70,408.20 9,653.66 209.00 C 87.94% 12.06% 0.26% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,694,000.00 $1,546,100.00 $170,944.28 11.06% D+ 26 5,244.00 1,842.50 3,401.50 0.00 A+ 35.14% 64.86% 0.00% A+

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,711,600.00 $1,666,931.06 $18,727.94 1.12% F 77 5,669.75 4,784.50 885.25 0.00 B 84.39% 15.61% 0.00% A

Payments Summary Workforce Hours Summary 15.61% Ethnicity Participation Summary

T-708A Allied Painting New Hope-Lambertville Toll Bridge Floor System Rehabilitation -Facility Administration Building
Payments Summary Workforce Hours Summary 64.86% Ethnicity Participation Summary

T-711AR  BRACY - Easton Phillipsburg Toll Bridge Salt Storage Building

T-707A Bracy Commission Administration Building at SFB & Adaptive Reuse of the 1799 Building
Payments Summary Workforce Hours Summary 12.32% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-705A  SPARWICK - I-78 Toll Plaza Bumper Block Replacement
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-666A  PKF - SFB Replacement Project Construction for PA Noise Walls
Payments Summary Workforce Hours Summary 14.94% Ethnicity Participation Summary

T-667A  AP CONSTRUCTION - SFB Replacement Project Tree Clearing

T-661A  TRC - SFB Replacement Project Subsurface Boring & Sampling
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

T-645B SCHNEIDER ELECTRIC Building & Facilities Energy Conservation Measures - Mechanical/Controls
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below4.9% & below

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 32.04%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $84,934,263.25 30% & above
25% to 29.9%

Total Payments to all IBEs $27,209,058.94 20% to 24.9%
15% to 19.9%

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend

Total of all Primes Contract Values $85,631,033.36
Workforce Utilization Legend

Workforce Commitment 
Participation
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Score Rankings IBE Commitment 
Participation

Score 
Rankings

Ethnicity & 
Gender 

Participation
A+ 45% & above A+ 25% & above
A 35% to 44.9% A 15% to 24.9%
B+ 30% to 34.9% B+ over 15%
B 25% to 29.9% B 10% to 14.9%
C+ 20% to 24.9% C+ over 10%
C 15% to 19.9% C 7.5% to 9.9%
D+ 10% to 14.9% D+ over 7.5%
D 5% to 9.9% D 5% to 7.4%
F 4.9% & below F 4.9% & below4.9% & below

IBE Target 25.00% 10% to 14.9%
10% to 14.9%

IBE Actual 32.04%
5% to 9.9%
5% to 9.9%

Total Payments to all Primes $84,934,263.25 30% & above
25% to 29.9%

Total Payments to all IBEs $27,209,058.94 20% to 24.9%
15% to 19.9%

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 10/31/2021

IBE Payments Legend

Total of all Primes Contract Values $85,631,033.36
Workforce Utilization Legend

Workforce Commitment 
Participation

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,244,000.00 $1,232,810.45 $70,588.96 5.73% D 43 3,227.00 2,978.50 248.50 0.00 D 92.30% 7.70% 0.00% C

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$3,275,000.00 $3,234,621.97 $450,025.89 13.91% D+ 57 5,831.08 5,471.58 359.50 40.00 D 93.83% 6.17% 0.69% D

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$2,090,794.02 $2,090,794.00 $2,090,794.00 100.00% A+ 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$652,738.50 $652,738.50 $28,347.48 4.34% F 0 0.00 0.00 0.00 0.00 N/A 0.00% 0.00% 0.00% N/A

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$1,003,336.00 $999,656.00 $999,656.00 100.00% A+ 8 580.00 501.00 79.00 0.00 C 86.38% 13.62% 0.00% B

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$647,000.00 $647,000.00 $163,632.58 25.29% B 14 2,734.00 2,693.00 41.00 0.00 F 98.50% 1.50% 0.00% F

Total 

Contracts 


Value

Total Prime 

P / T / D

Total IBE 

P / T / D

Total IBE 
%

Payments 
Score 

(Total IBE 
Payments)

Total 
Number 

of 
Workers

Total Hours 
Worked

Caucasian 
Hours

Total Minority 
Hours

Total 
Women 
Hours

Workforce 
Score 
(Total 
Hours 

Worked)

Caucasian 
%

Minority 
%

Women 
%

Ethnicity 
Score (Total 
Participation)

$161,150.37 $161,150.32 $61,169.00 37.96% A 11 433.00 309.50 123.50 0.00 A 71.48% 28.52% 0.00% A+

TS-699A CARR & DUFF LOWER TRENTON TSB APPROACH TRAFFIC SIGNAL EQUIPMENT UPGRADES
Payments Summary Workforce Hours Summary 28.52% Ethnicity Participation Summary

TS-687A CARR & DUFF - Lower Trenton Toll Supported Bridge Replacement of Sign Lighting Elements
Payments Summary Workforce Hours Summary 1.50% Ethnicity Participation Summary

Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TS-677A  SPARWICK - SF TSB Interim Deck Repairs on I-95
Payments Summary Workforce Hours Summary 13.62% Ethnicity Participation Summary

TS-639B  MOUNT CONSTRUCTION - Lower Trenton TSB Approach Roadways Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

TS-650A ROAD-CON - RIVERTON BELVIDERE TSB

T-730A BRACY Southern Operations & Maintenance Facilities Improvements Trenton Morrisville Salt Operations
Payments Summary Workforce Hours Summary 6.85% Ethnicity Participation Summary

T-717A BRACY Milford-Montague Toll Bridge Salt Storage Building
Payments Summary Workforce Hours Summary 7.70% Ethnicity Participation Summary
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                                        Delaware River Joint Toll Bridge Commission                                                                                     
                                                      Month of October 2021 

 
 

MINORITY, WOMEN AND SMALL BUSINESS ENTERPRISE PROGRAM 
 

The Delaware River Joint Toll Bridge Commission implemented a one-year Minority Business 
Enterprise (MBE) pilot program, with a 7% participation goal, and the Women Business Enterprise 
(WBE) pilot program with a 3% goal. These goals applied to consultants and contractors' 
participating in the Commission's Capital Program and were effective on September 1, 2008. 

 
At its December 2008 Commission Meeting, the Commission revised the pilot program to specify 
a 25% Small Business Enterprise (SBE) goal to New Jersey assigned consultant contracts in lieu of 
the previously specified 7% MBE and 3% WBE goals. 

 
At its December 2010 Commission Meeting, due to the success of the Commission's MWSBE Pilot 
Program, the Delaware River Joint Toll Bridge Commission adopted a resolution for permanent 
status of the Minority Business Enterprise (MBE) program, with a 7% participation goal, and the 
Women Business Enterprise (WBE) program with a 3% goal, and the Small Business Enterprise 
(SBE) program with a 25% goal. These goals apply to consultants and contractors' participating in 
the Commission's Capital Program. 

 
The Contract Compliance Department continues to monitor, update and analyze the payments for 
the MWSBE diversity program. 

 
 

a) PA Assigned Professional Services Contracts: 7% MBE and 3% WBE 
b) No State Assigned Professional Services Contracts: 7% MBE and 3% WBE 
c) Capital Plan Construction Contracts: 7% MBE and 3% WBE 
d) NJ Assigned Professional Services Contracts: 25% SBE 

 
 
Numerous diversified businesses have benefited and continue to benefit from the Commission's 
previous M/W/SBE Program. The number of Contracts awarded during the MWSBE Program are 
as follows: 

 Active Projects: 5 
 Completed Projects: 72 
 Total Capital Program Projects: 77 
 Total Number of Contractors: 180 

As of July 1, 2014 projects fall into the status now commonly referred to as IBE (Identified Business 
Enterprise) with a projected target to be or to exceed 25% of the total project award amount. 
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Delaware River Joint Toll Bridge Commission 
Month of October 2021 

 
Minority, Women and Small Business Enterprise Payment Reporting 
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ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS
4.95% $1,319,428.97 4.40% $1,173,375.19 18.46% $231,333.17

PROJECT 
NO.

CONTRACTOR / 
CONSULTANT

PROJECT 
VALUE

TOTAL 
PAYMENTS 

TO DATE
MBE GOAL 7% MBE 

PAYMENTS
WBE GOAL 3% WBE 

PAYMENTS
SBE GOAL 25% SBE 

PAYMENTS

C-502A AECOM Transp.  $    30,397,000.00  $   26,395,486.30 4.34%  $       1,319,428.97 3.84%  $     1,168,375.19  $                     -   
C-629A Hill International  $      300,000.00  $     147,560.34  $                      -    $                    -   13.66%  $          40,993.70 
C-556A Pennoni Associates  $      389,614.63  $     323,615.98  $                      -    $                    -   25.21%  $          98,228.18 
C-628B Louis Berger Group  $   1,000,000.00  $     781,897.95  $                      -    $                    -   9.21%  $          92,111.29 
C-599A McCormick & Taylor  $   1,000,000.00  $     283,117.05  $                      -   0.50%  $           5,000.00  $                     -   

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS
8.56% $11,903,166.05 5.75% $8,003,051.95 15.89% $3,271,639.83

$20,593,480.45$139,098,476.93

The details relative to the Completed Projects data above are available on page 15.

SBE

SBE

$26,678,603.35 $1,253,074.27

SBE Actual Summary TotalsWBEMBEM/WBE Actual Summary Totals

ACTIVE and COMPLETED (MWSBE) PROJECTS PAYMENTS

WBEMBE SBE Actual Summary TotalsM/WBE Actual Summary Totals
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PROJECT NO.
CONTRACTOR / 
CONSULTANT

 CONTRACT 
VALUE 

MBE 
GOAL 
7.0 %

MBE 
PAYMENTS WBE GOAL 3.0 %

WBE 
PAYMENTS

SBE GOAL 
25.0 %

SBE 
PAYMENTS

DB-427B A.P. Construction  $         4,356,866.00 10.00%  $        435,686.60 7.30%  $     318,051.22 
T/TS-573A A.P. Construction  $         7,823,588.00 7.69%  $        601,633.92 4.92%  $     384,920.53 
T-440BR A.P. Construction  $         4,608,295.33 11.70%  $        539,170.55 7.33%  $     337,788.05 
TTS-476A-2 A.P. Construction  $         3,511,153.06 7.20%  $        252,803.02 5.50%  $     193,113.42 
T-472A Allied Painting  $       15,595,983.76 9.70%  $      1,512,810.42 15.00%  $   2,339,397.56 
C-443A Ammann & Whitney  $            770,909.81 10.00%  $          77,090.98 14.00%  $     107,927.37 
C-445A Ammann & Whitney  $            920,304.08 7.20%  $          66,261.89 3.20%  $       29,449.73 
C-629B Michael Baker  $            500,000.00 2.79%  $         13,937.96 
T-474A Bracy Contracting  $         2,660,000.00 6.05%  $        160,930.00 2.87%  $       76,342.00 
C-474A Brinjac  $            287,603.87 8.00%  $          23,008.31 9.00%  $       25,884.35 
C-627A Buchart Horn  $            132,374.35 
C-598A Burns Group  $            408,272.00 8.00%  $         32,661.76 
C-454A Carroll Engineers  $            500,000.00 18.10%  $          90,500.00 5.90%  $       29,500.00 
C-543A Cherry Weber  $            612,233.00 28.30%  $       173,261.94 
C-639A Cherry Weber  $            401,455.40 18.10%  $          72,663.43 5.90%  $       23,685.87 
T-498A Cornell & Co.  $         1,999,015.22 9.30%  $        185,908.42 6.30%  $     125,937.96 
T-554A Dayspring Electric  $            232,117.66 
C-628A Dewberry  $            474,625.86 9.69%  $          46,014.78 13.27%  $       62,999.77 9.12%  $         43,294.17 
C-454B French & Parello  $            500,000.00 17.00%  $         85,000.00 
C-627B French & Parello  $            276,851.59 5.70%  $         28,487.21 
C-453A Gannett Fleming  $         1,000,000.00 5.33%  $          53,300.00 0.87%  $         8,700.00  $                    -   
C-598B Gannett Fleming  $            367,353.90 8.95%  $         32,878.17 
C-566A Greenman Pedersen  $            350,675.02 9.54%  $          33,464.64 0.83%  $         2,924.37  $                    -   
C-599B Greenman Pedersen  $         1,000,000.00 4.00%  $         40,000.00 
CM-437A Greenman Pedersen  $         2,559,020.59 19.50%  $       499,009.02 
CM-440B Greenman Pedersen  $            753,336.71 17.64%  $       132,888.60 
T-441A H & G Contractors  $         1,586,698.00 6.60%  $        104,722.07 1.57%  $       24,911.16 
C-530A Hill International  $            400,000.00 2.50%  $          10,000.00 
CM-427B Hill International  $            629,749.00 13.60%  $         85,645.86 
CM-447B Hill International  $            973,401.52 4.10%  $          39,909.46 2.10%  $       20,441.43 
CM-442A Hill International  $            319,826.73 25.14%  $         80,404.44 
CM-573A Hill International  $         1,038,384.48 6.20%  $          64,379.84 5.80%  $       60,226.30 
T-506A HRI  $       13,727,411.69 7.17%  $        984,255.42 2.91%  $     399,467.68 
TS-505A IEW  $            661,352.00 55.00%  $        363,743.60 8.93%  $       59,058.73 
DB-563A J. Fletcher Creamer  $         1,283,717.00 15.00%  $        192,557.55 4.00%  $       51,348.68 
TTS-634AR J. Fletcher Creamer  $            896,808.00 8.35%  $          74,885.53 0.42%  $         3,755.75 
T-437A J.D. Eckman  $       24,412,321.90 7.48%  $      1,826,041.68 3.04%  $     742,134.59 
C-549AR Jacobs Engineering  $            445,549.98 8.02%  $          35,745.16 3.11%  $       13,866.11 
TS-442A James A. Anderson  $         2,149,268.62 6.30%  $        135,403.92 1.30%  $       27,940.49 
TS-443A James A. Anderson  $         2,461,975.00 6.10%  $     150,180.48 
T-543A James D. Morrisey  $         6,683,640.40 4.80%  $        320,814.74 8.64%  $     577,466.53 
CM-444A JMT  $            905,196.00 9.50%  $          85,993.62 2.80%  $       25,345.49 
CM-506A JMT  $         1,459,000.00 7.65%  $        111,613.50 2.40%  $       35,016.00 
CM-543A JMT  $            752,729.58 30.60%  $       230,335.25 
C-506A K.S. Engineers  $         1,156,622.33 63.38%  $        733,067.23 13.44%  $     155,450.04 
TTS-476A-1 Kyle Conti  $         4,128,641.00 0.09%  $            3,715.78 9.00%  $     371,577.69 
DB-562A M.L. Ruberton  $            344,492.68 8.30%  $          28,592.89 3.80%  $       13,090.72 
T-475A Miniscalco  $              68,229.51 2.25%  $            1,535.16 1.20%  $           818.75 
TS-445A Neshaminy Contractors  $         6,285,926.10 16.90%  $      1,062,321.51 2.70%  $     169,720.00 
TS-447B Neshaminy Contractors  $         8,955,586.24 8.60%  $        770,180.42 2.58%  $     231,054.12 
C-437B Parsons Brinkerhoff  $         2,254,674.00 22.54%  $       508,203.52 
C-437A Pennoni Associates  $            764,181.39 24.00%  $       183,403.53 
C-455B Remington & Vernick  $            400,000.00 2.49%  $           9,960.00 
TS-444A Road-Con  $         7,814,850.68 4.87%  $        380,583.23 0.31%  $       24,226.04 
T-639A Road-Con  $         3,324,313.00 13.90%  $     462,079.51 
C-621A Rummel, Klepper & Kahl  $            487,881.64 9.01%  $          43,941.24 3.16%  $       15,427.54 
T-624A Sparwick  $            874,601.00 7.60%  $          66,469.68 0.75%  $         6,559.51 
C-440B Stantec  $            728,011.79 4.75%  $          34,580.56 2.80%  $       20,384.33 
C-440A Stantec  $            405,011.03 4.80%  $          19,440.53 6.60%  $       26,730.73 
C-600A STV  $            800,000.00 12.60%  $       100,800.00 
CM-472A STV  $         1,728,385.40 23.80%  $       411,355.73 
CM-474A STV  $            291,172.17 
C-538A STV  $            500,000.00 1.25%  $            6,250.00 31.20%  $     156,000.00 
CM-443A STV  $            204,152.63 16.75%  $          34,195.57 11.00%  $       22,456.79 
CM-445A STV  $            682,064.44 26.00%  $       177,336.75 
CM-498A STV  $            571,665.66 12.00%  $          68,599.88 2.40%  $       13,719.98 
C-453B T & M Associates  $         1,000,000.00 18.90%  $       189,000.00 
C-07-11 Transystems  $            747,493.55 21.05%  $       157,347.39 
C-447B Transystems  $            666,016.64 8.00%  $          53,281.33 2.00%  $       13,320.33 
CM-476A Trumbull  $            699,250.00 13.60%  $          95,098.00 6.10%  $       42,654.25 
C-505A Urban Engineers  $            154,598.70 36.50%  $         56,428.53 
C-539A URS Corporation  $            265,070.69 

Minority, Women and Small Business Enterprise Payment Reporting
Completed Contracts

*Categories highlighted below indicates the Prime has either met or exceeded the target.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 2021 

Information Technology Department Report 
Month of October 2021 

The following activities under the general heading of Information Technology were recently 
initiated, accomplished, or performed: 

 Helpdesk/Deployments:   

 Processed 36 work orders for the month. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, and other Enterprise Software updates and 
maintenance, and EZ-Pass support. 

 Projects: 

 Coronavirus Work from Home Initiative: 

 IT Department has returned to the office full-time. 

 MUNIS Migration: 

 MUNIS migration has begun.  The IT Department has been re-configuring 
VPN connections and setting up a migration schedule. 

 Telephone System: 

 Phone System installation has been completed in the central and northern 
divisions. 

 Work has begun at New Hope and Trenton-Morrisville. 

  

Page -1- 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 2021 

 Meetings Attended:   

I have begun to serve on the IAG Technical Committee and have attended the 
following meetings and/or phone conferences: 

 Every Monday:  IAG Tech Committee Call:  General IAG Tech Committee 
discussion and status.  Nothing to report. 
 

Page -2- 
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numbered accordingly. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of October 25, 2021 

COMMUNICATIONS REPORT 
September 2021 

 
• COMMISSION AWARENESS EFFORTS: 
 

2020 Annual Report – Final versions of the report were reviewed and completed 
with edits and changes. Due to website coding, a special landscape-oriented cover 
was designed for consistent display of document on website.  The final portrait-
oriented report was uploaded and posted on the website.  This style of the report was 
last utilized in 1990s.  The report covers feature a photograph of the April 2020 joint 
flyover of the US Navy’s Blue Angels and US Air Force’s Thunderbirds with the 
Commission’s Lower Trenton Bridge in the foreground.  This coincides with the 
report’s 2020 cover theme: “The Pandemic Year.” Gathered and forwarded additional 
photos to complete the report.  Drafted contents page photo credits text and 
memorandum for making final report corrections/changes. 
 
Scudder Falls Bridge Replacement Project – Contacted the project’s public 
involvement consultant McCormick Taylor regarding the creation of an expandable 
map for the partially project-related Scudder Falls Shared-Use Path facility.  
Scheduled and led initial planning meeting, including Bellevue Communications and 
designers Stokes Creative Group.  The map will be constructed in two stages, with the 
initial line map appearing on the DRJTBC website prior to the facility’s opening.  
Other applications for a more expansive illustrated information map have also been 
discussed and planned.  Continued preparations for a planned four-week closure of 
the connector lanes between the two roundabouts at the I-295/Route 29 interchange 
(Exit 76) in New Jersey.  E-Blast content with corresponding detour maps and 
provided aerial drone photos for design of the customer communication. Updated 
previously drafted press release accordingly.  Detour maps were prepared by 
McCormick Taylor/Stokes Creative Group and have been uploaded to the project 
website for activation.  
 
Scudder Falls Shared-Use Path Ceremony – Initiated planning for ceremonial 
event marking completion and dedication of the Scudder Falls Shared-Use Path 
facility that includes the Yardley Park-n-Ride lot, the 1799 House comfort station, 
connector paths, pedestrian bridge over the PA Delaware Canal, PA and NJ ramps to 
the Scudder Falls Toll Bridge’s walkway, the bridge walkway itself, and the 
connector path to the D&R Canal towpath on the NJ side.  Drafted an event planning 
document for various Commission departments, scheduled and led a conference call, 
drafted and sent multiple invitation letters; contacted Commissioner and bicycle 
enthusiast Yuki Laurenti; reached out to various possible participants. Designed and 
ordered engraved ceremonial scissors and event giveaway coin.  Ceremony is 
tentatively scheduled for Nov. 16, weather permitting. 

 
Presentation – Traditions at Washington Crossing – Initiated preparations for 
bridge history PowerPoint slide program for community group in Washington 
Crossing section of Upper Makefield.  This will be a Zoom online talk on the 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of October 25, 2021 

Delaware River bridges in Lower Bucks County.  The talk is scheduled for the 
evening of Nov. 16. 
 

• MEDIA RELATIONS: 
 
Hot Topics: PA Delaware Canal closed to Nov. 5 for bridge construction; Delaware 
Canal closure extended; early preparation to begin for project at Easton-Phillipsburg 
bridge; Lehigh County election wrap mentioning Commissioner Zanelli for 
judgeship; NJ state workers to return to offices (incorrectly mentions DRJTBC as 
state agency); Yardley PA affordable option between NYC and Philadelphia 
(mentions Scudder Falls Bridge); Bristol man sentenced for DUI crash after erratic 
crossing of Scudder Falls Bridge; Delaware Canal towpath closure extended to Oct. 
31; Michael V. Griffin joins HKA as partner (did consulting work for DRJTBC); high 
court won’t reopen PA’s flight over bridge agency; I-78 project lane closures; 
towpath closure extended to Oct. 15; concrete work to cause I-80 slow own at 
Delaware Water Gap; Archer & Greiner attorneys prevail in bi-state regulations case 
involving Bridge Commission; Woodside Road to close for pedestrian bridge 
delivery; DRJTBC revenue bonds at A+; major traffic congestion warning for I-80 
WB at Delaware Water Gap; 20 ways to have fun in Lambertville; 19 kick-ass 
potential new slogans for Trenton Makes sign; E-Z Pass toll cost on your phone; 
Morrisville redevelopment project (Lower Trenton and Calhoun Street bridges); 
Easton-Phillipsburg “battle across the bridges” boys soccer; Easton-Phillipsburg 
annual Halloween parade at Northampton Street Bridge; Morrisville police log – 
assault and disorderly on Calhoun Street Bridge; floodwater closes River Road 
between Taylorsville Road and Route 532; Route 29 north off I-295 closed on night 
of Oct. 28. 

 
• WEBSITES: Posted alerts, banner scroll messages, and popup notices on the 

DRJTBC website for weekend-long severe traffic warning for I-80 WB single lane at 
Delaware Water Gap Toll Bridge, overnight I-78 single-lane restrictions, and various 
Scudder Falls project travel restrictions; updated the DRJTBC’s COVID-meetings 
page for October 25 meeting including posting of agenda, meeting notice, and 
homepage pop-up notification.  Fixed the team members page to show the full name 
of Comptroller Qiyan (Tracy) Zhao.  Began planning for a new webpage on the 
Scudder Falls Shared-Use Path.  This new page will be added to the site’s Bridge Info 
section and include rules and guidelines, a map, overview, and graphic content.  Our 
web consultant Stokes Creative Group (Myron Mariano) will be integral to this effort.  
A detailed outline of website content was drafted and vetted with Executive Director 
Resta and Chief Engineer Little.  Fixed Water Street as the Belvidere approach to the 
Riverton-Belvidere Bridge (oversight called to our attention by Commissioner Yuki 
Laurenti).  Updated Lower Trenton Bridge’s description page for historical accuracy 
and link to Trenton Makes sign info page.  Fixed the toll-supported bridge drop-down 
menu.  
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of October 25, 2021 

• COMMUNITY AFFAIRS: (Please refer to Community Affairs report) 
Worked with Community Affairs Director Jodee Inscho on designing guidelines/rules 
signs for the Scudder Falls Shared-Use Path.  Edited/proofread draft warning poster 
on three-week closure of Delaware Canal towpath near the Scudder Falls (I-295) Toll 
Bridge; posted the posters in the field at various locations in Pennsylvania upstream 
and downstream. 
 

INTERNAL/EXTERNAL COMMUNICATIONS 
• Recorded a total of 16,115 sessions (visits) during October for the Commission’s 

website – www.drjtbc.org.  That’s a decrease from the 18,560 sessions recorded in 
September, but an increase over the 12,417 sessions recorded in October 2020. 

• Issued 15 press releases/travel advisories in October. The Scudder Falls Bridge 
Rehabilitation Project’s travel advisories and new travel restrictions were the focus of 
nine of these, including reopening-date extensions for the uninterrupted canal towpath 
closure on the bridge’s Pennsylvania side.  The two other topics were the approaching 
start of construction for the rehabilitation of the Northampton Street Bridge and the 
first overnight lane closures for a short-duration asphalt joints repair project along the 
Commission’s I-78 New Jersey roadway segment. 

• Attended active-shooter discussion meeting 
• Organized and led planning meeting for ceremony marking completion of Scudder 

Falls Shared-Use Path facility. 
• Responded to News 13 (Poconos region cable) reporter inquiry on impending 

extended I-80 Westbound single-lane travel restriction; provided interview to via 
Zoom online platform. 

• Provided News13 email address to media consultants Bellevue Communications. 
• Contacted TRANSCOM for assistance in getting advance notification out on severe 

traffic warning for weekend-long single-lane at Delaware Water Gap Toll Bridge 
Pennsylvania-bound. 

• Alerted WAZE contacts to impending weekend-long single-lane severe travel 
warning at DWG Toll Bridge’s I-80 WB direction. 

• Met with Kevin Skeels regarding SFB construction schedule and progress. 
• Drafted invitation letters to Governors for tentative Nov. 16 Scudder Falls Shared-

Use Path ceremony. 
• Made repeated attempts to secure receipts from Bucks County Courier Times for 

online subscription payments; the outfit is totally impossible. 
• Responded to Yardley councilman Uri Feiner’s noise inquiry regarding Scudder Falls 

project construction; relayed that it’s doubtful that noise from a detention-basin water 
pump could travel that distance. 

• Provided response to Friends of Delaware Canal contact Susan Taylor regarding 
installation of loop trail signs neat towpath and Scudder Falls Shared-Use Path. 

• Informed Lower Makefield Police Chief Ken Colluzi of planned Woodside Road 
closure and detour for canal bridge installation. 

• Responded to Scudder Falls commuter regarding extended lane closures for daytime 
work details in median area of the toll bridge and its immediate approaches. 
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• Researched walkway rules and regulations for other bridges (Golden Gate, George 
Washington, Mario Cuomo) and PA’s Delaware Canal State Park and NJ’s D&R 
Canal State Park; these helped in the drafting of guidelines and rules for the Scudder 
Falls Shared-Use Path. 

• Updated Delaware Canal towpath section closure warning signs to reflect revised 
reopening dates; towpath section near Scudder Falls Toll Bridge is closed for 
installation of single-span pedestrian bridge over the canal in the vicinity of the 
Commission’s 1799 House comfort station. 

• Responded to customer inquiry on status of Commission’s old bridge tokens. 
• Spoke with Stokes Creative Group owner Chris Stokes regarding concept for 

webpage on the Scudder Falls Shared-Use Path and the rules and regulations at the 
Governor Mario Bridge.  (Stokes designed that facility’s website.) 

• Posted various Facebook items – including website links and detour maps -- on 
Scudder Falls related travel restrictions. 

• Secured photographs of Delaware Canal pedestrian bridge installation from Matt 
Touhey of Stokes Creative Group. 

• Reviewed official notice for Commission’s October 25 meeting. 
• Made corrections/updates to Commission’s informational page for the New Jersey 

Legislative Manual’s 2022 edition. 
• Corresponded with Scudder family descendent Anne Scudder Smith to cut ribbon at 

shared-use path ceremony. 
• Forwarded job interviewee’s status request to the Human Resources Department. 
• Worked with Alex Styer of media consultant Bellevue Communications to create 

project-specific press release stationery for the Northampton Street Bridge 
Rehabilitation Project. 

• Corresponded with recreational trailer owner regarding E-ZPass classification 
misreads on invoice. 

• Work with Chip Stracciolini of the Engineering Department and LeVar Talley of the 
Operations Department for design and ordering of rules signs to be posted at the 
Scudder Falls Sha. 

• Attended Teams Meeting on design and web posting of Scudder Falls Shared-Use 
Path map. 
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Community Affairs Report 

October 2021 
 

The following Community Affairs activities took place during October 2021: 

Scudder Falls Bridge Replacement Project- Public Involvement 
Assisted in the review and response to messages received via the Commission and Scudder Falls 
project websites. Assisted in posting weekly construction activity notice on the project website and 
disseminating information on various road closures, traffic pattern changes and canal towpath 
closures. Answered inquiries from commuters regarding landscaping plans, lane/ramp closures and 
other travel restrictions. Followed up on replacement of signs for Washington Crossing Historic Park. 
Received inquiry from neighboring property owner regarding drainage; referred to Engineering 
Department. Assisted in planning of shared-used walkway event.  

 
“Trenton Makes” sign lighting 

Coordinated special requests for light shows at the Lower Trenton Toll-Supported Bridge with 
assistance from Justin Bowers in the Engineering Department. Shows for October included 
recognition of breast cancer, metastatic breast cancer, and pregnancy and infant loss awareness. 
Shows scheduled for November include pancreatic cancer and Alzheimer’s awareness, Election Day, 
Thanksgiving and start of Hanukkah. 
 

  
Commission Communications 
 Gathered photos and information for 2022 Commission Training and Safety calendar. Gathered 

information for fall issue of River Currents newsletter. 
 
Southern Operations and Maintenance Facilities Improvements  
 Participated in bi-weekly project status teleconferences. Distributed informational postcard for to 

neighboring property owners and provided supply to the contractor for us if approached by members 
of the public.  

 
Riverton-Belvidere Toll Supported Bridge lights 
 Followed up on inquiry from neighboring property owner regarding impact of newly installed lights. 
 
Various Community Affairs activities 

Handled a wide assortment of community affairs tasks during the month, including: 
• Provided general information to new State Police liaisons 
• Coordinated with E-ZPass Department staff regarding various customer questions 
• Disseminated information to Public Safety and Bridge Security regarding various community events 
• Assisted the Communications Department with the posting of various project-related images 



  DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
    

Meeting of November 22, 2021 
 
 

ENGINEERING 
 
  

The following Pages reflect the reports on those items assigned to the 
Engineering Department.  Each item is reported separately and page numbered 
accordingly. 
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Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager 

Project Manager Legend Program Manager Legend 

WMC – M. Cane 
CTH – C. Harney 
 

JRB – J. Bowers 
HDH – D. Hettema 

RWL – R. Little 
KMS – K. Skeels 
CAS – C. Stracciolini 
RJZ – R. Zakharia 

MEM – M. McCandless 
RLR – R. Rash 
CLR – C. Rood  

    

 

FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

Trenton-Morrisville Toll 
Bridge 

RJZ/RWL 

Southern Operations & Maintenance Facilities Improvements 
 Preliminary, Final, & Post Design Services, C-519A 
 Construction Management Services, CM-519A 
 Construction, T-519A 

1-4 

Scudder Falls Toll 
Supported Bridge 

KMS/RWL 
Scudder Falls Bridge Replacement Project 

 Final Design Services, Contract C-660A 
 Construction Contract, T-668A 

4-6 

CTH/KMS  Construction Management, CM-669A 6 

CLR/KMS 
 Construction Inspection, PA Approaches, CI-671A 
 Construction Inspection, Main River, CI-672A 7 

CLR/KMS  Construction Inspection, NJ Approaches, CI-673A 7-8 

KMS/RWL 
DMC Services for Construction of the SFB Project 

 Oversight of Final Design, C-502A-2I 8-9 

CTH/KMS 
Public Involvement Services 

 Design Contract, C-662A 9 

KMS/RWL 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2018 through 2021, C-502A-1M 

9 

New Hope-Lambertville 
Toll Bridge 

HDH/JRB/RWL 
East Abutment Stone Veneer Repairs 

 Study, C-704A-2 
10 

Uhlerstown-Frenchtown 
Toll Supported Bridge 

HDH/RWL 
Replacement of NJ Upstream Retaining Wall 

 Design, C-732A-1 
10-11 

I-78 Toll Bridge WMC/RWL 

Power and Communication Infrastructure 
 Design Services, C-732A-3 

NJ Approach Roadway Joint Rehabilitation 
 Design and Construction Inspection, C-751A-2 

NJ Approach Roadway Joint Rehabilitation 
 Job Order Contract, T/TS 734A-005 

11  

Northampton Street 
Toll Supported Bridge 

MEM/RWL 

Rehabilitation 
 Design Services, C-590A 
 CM/CI Services CM-590A 
 Construction, TS-590A 

12-13 

Easton-Phillipsburg Toll 
Bridge 

CTH/RWL 
Facility Parking Lot Improvements 

 Design, C-732A-5 13 

Riverton-Belvidere Toll 
Supported Bridge 

HDH/MEM 
Northwest & Southwest Wingwall Rehabilitation 

 C-751A-1 13-14 

  



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of November 22, 2021 
PROJECT STATUS REPORT 

 

Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager 

Project Manager Legend Program Manager Legend 

WMC – M. Cane 
CTH – C. Harney 
 

JRB – J. Bowers 
HDH – D. Hettema 

RWL – R. Little 
KMS – K. Skeels 
CAS – C. Stracciolini 
RJZ – R. Zakharia 

MEM – M. McCandless 
RLR – R. Rash 
CLR – C. Rood  

    

 

Delaware Water Gap 
Toll Bridge 

CTH/RWL 

Westbound Toll Plaza Roadway and NJ Approach Repairs 
 Design, C-732A-4 
 Construction Management, C-733A-2 
 Construction, T-719A 

14-15 

Multiple Facilities 
and/or  

Commission-Wide  

WMC/RWL 
Electronic Surveillance/ Detection System 

 ESS Maintenance Contract, DB-724A 
15 

CAS/RWL 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project, 
DB-584A 

15 

CAS/RWL 
Electronic Toll Collection/Tolling Task Order Consultant 

 NH-L and E-P Toll Bridge Sign Replacement, C-728A-5 
15 

CAS/RWL 
Electronic Toll Collection System Replacement 

 Design, Build, and Maintain, DB-540A 
16 

WMC/RWL 
Job Ordering Contracting 

 Program Manager, C-727A 
16 

HDH/MEM 
General Engineering Consultant  

 2021-2022 Annual Inspections, C-757A 
16-17 

HDH/MEM 

Underwater Inspections 
 2021 Underwater Inspections of the Toll and Toll Supported 

Bridges, Central & Northern Regions, C-750A-2 
 2021 Underwater Inspections of the Toll and Toll Supported 

Bridges, Southern Region, C-759A-1 

17-18 

CAS/RWL 
Traffic Engineering Consultant 

 2021-2022 Annual Reports, C-761A 
18 
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SOUTHERN OPERATIONS & MAINTENANCE FACILITIES 

IMPROVEMENTS 
Preliminary, Final & Post Design Services 

Contract No. C-519A 
(RJZ/RWL) 

 
This contract is for Preliminary, Final and Post-Design Services for space utilization 

improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition 
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified 
under a Task Order Assignment for Space Utilization Program and Concept Study. 

 
In accordance with the Commission’s February 26, 2018 Regular Monthly Commission 

Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly; a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 

 
A Kick-Off Meeting was conducted with GF on March 20, 2018.  Site visits continue to be 

conducted by the Consultant as further field investigation needs are identified.  GF is currently 
coordinating with all public utilities, completed the Boundary & Topographic surveys at Trenton 
Morrisville site.  Space Utilization Program to address the Commission’s current operations and 
anticipated needs in the foreseeable future is complete.  A Concept Design and preliminary Phasing 
options were submitted and presented to the Commission on 10/28/19 with an advance Contract 
T-730A that covers Trenton Morrisville’s salt and fueling operation’s needs.  The purpose of this 
advance Contract T-730A was to complete the new salt operation at this location and have it fully 
operational for the winter of 2020-2021.  This was being planned to take place prior to the 
demolition of the existing building together with the current salt operation.  The second Contract 
T-519A was publically bid on April 12, 2021 to cover the construction of the balance of the 
Southern Operations & Maintenance needs in a multi-phased construction.   

 
An NPDES permit Pre-Application meeting was held with Bucks County Soil 

Conservation on September 26, 2019 in connection with the Southern Operations Facility intended 
to be built at Morrisville, NPDES and Erosion & Sediment Control permits were submitted on 
December 4, 2019 and both approvals were obtained on March 18, 2020.  In addition; building 
systems phasing coordination meetings were conducted on 11/25/19, 12/6/19 and 12/18/19.  
Electronic Bids for Contract T-730A were received on March 5, 2020, Construction Contract 
award was made to the apparent Low Bidder’s, Bracy Construction, Inc. at the April 27th Regular 
Monthly Meeting, Construction was substantially completed on November 6, 2020 and Project 
was completed on November 20, 2020 on schedule under budget. 

 
In connection with Resolution No. 4076-12-18 and the new real estate property acquisition 

at Langhorne to house the Commission’s Southern Maintenance Facility; GF completed the 
Boundary and Topographic Land Surveys necessary for Lot Consolidation in Bucks County, 
Environmental Assessment Phase I and Phase II. 
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A second advanced Final Design submission was made by GF on 12/2/19 for the 

Langhorne Site to implement the environmental remediation as listed in the Phase II report, 
demolition of ten (10) existing buildings and secure the site with perimeter fencing.  Using one of 
the Commission’s standing Job Order Contractor RCC Builders Contract TTS-737A-2 was 
executed January 22, 2020. GF provided Post Design services through-out construction and this 
Project was closed June 15, 2020. 

 
As part of an NPDES permit application process for this site, screening for suspected Bog 

Turtles and other federally endangered species’ was made on June 14th, 2019 by the US Army 
Corp. of Engineers (ACOE) and found that the Project site does not include a Bog Turtle Habitat. 
In light of these results an environmental permitting pre-application meetings were held on June 
20th 2019 and January 23, 2020 with PADEP in attendance together with the US Army Corps of 
Engineers as relates to a joint permit for wetland and storm water impact and mitigation at this 
Langhorne site. Also; as a pre-requisite to obtain NPDES permit approval, a SHPO survey was 
made and a determination that there are no historic properties exist on site was obtained on March 
24, 2020.  In addition; ACOE conducted a survey on March 16th 2020, and determined that none 
of their jurisdictional waters or wetlands exist on this site.  Furthermore; the ACOE biologist who 
provided this survey agreed that the pond that exists on-site is man-made and therefore is not 
considered jurisdictional based on his field inspection.  Additionally; two state identified 
endangered species were identified by the Pennsylvania Natural Diversity Inventory (PNDI) to 
potentially exist on-site. The design team initiated field surveys on March 13th 2020 and field traps 
were placed to determine if their habitat exists within the project limits to develop a mitigation 
plan.  Survey concluded and PNDI concurred on September 9 2020 that none exists within the 
Commission’s property.   

 
A request for site Access Easement to Big Oak Road through PECO’s neighboring property 

was made on November 1 2019, conditional approval was received and an easement agreement 
has been received from PECO.  GF prepared the Legal Description and Plot Plan and 
Commission’s Real Estate Counsels filed this easement with the County’s Clerk’s Office. 

  
A General Permit GP-7 for minor wetland crossing was submitted on November 4, 2020 

and an approval was received from PA DEP on December 22, 2020 
 
A Bucks County Soil Erosion and Sediment Control (SE&SC) Permit was submitted 

together with an NPDES Permit on August 24, 2020 and an SE&SC permit approval was received 
April 23, 2021.  NPDES conditional approval was received on September 27, 2021 pending 
PADEP approval of ACT 537 Sewage Planning Module to help address the local sewage disposal 
capacity that will be exceeded due to this Project. 
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Pre-Final Design submission review meeting for T-519A was conducted with the 

Consultant on October 28th 2020.  Constructability, Peer and Code review meetings were 
conducted on February 18, February 19 and February 24, 2021.  Final Design submission and Bid 
Documents were received on April 9, 2021.  Project public bid advertisement was made on April 
12, 2021, virtual Pre-Bid meeting and site visits were made on April 19 and April 29, 2021 and  
electronic Bid Opening was made on June 2 2021.  Three bids were received, reviewed and a 
Construction Contract Award was made at the June 2021 Regular Monthly Meeting. 

 
Currently GF is providing professional services Post-Design services by attending all 

Project meetings, respond to requests for information, review submittals and assist in resolving 
and clarifying the contract documents. 

 
Construction Management 

Contract No. CM-519A 
(RJZ/RWL) 

 
This contract is for Construction Management (CM) Services in connection with the 

demolition and new construction of the Southern Operations and Maintenance Facilities 
Improvements Project.  As part of the CM services the Consultant scope of work includes 
Constructability Review of the Bid Documents during the Pre-Construction phase of T-519A. 

 
Joseph Jingoli & Son, Inc. (JJS) was issued Notice of Award and Limited Notice to Proceed 

effective January 26, 2021.  A meeting was held with the Consultant on February 3 to review the 
Commission’s expectations of the consultant’s services during the Pre-Construction phase of T-
519A.  Constructability Review was provided by the Consultant on the Pre-Final Design 
Submission, attended its design review meeting on February 24, 2021, and reviewed the Final 
Design Submission to confirm all comments have been addressed. 

 
JJS attended the Pre-Construction Meeting on July 29, 2021, and is currently conducting 

bi-weekly progress meetings along with processing Architectural Supplementary Instructions, 
Contractor’s Submittals and Request for Information as part of providing construction 
management services. 

 
Construction 

Contract No. T-519A 
(RJZ/RWL) 

 
Contract T-519A was awarded to Bracy Construction, Inc. at the Commission Regular 

Monthly Meeting of June 28, 2021. 
 
This Contract will cover the southern operations & maintenance needs in a multi-phased 

construction.  Specifically; The Project includes the demolition of the existing Trenton Morrisville 
Toll Bridge Administration Building and Maintenance Garage, construction of new Operations 
Building which will include the Primary Control Center and Toll Collection functions as well as a  
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separate Vehicle Storage Building that will support Maintenance needs and Salt Operation for this 
location.  This Project also include Construction of new salt storage building, fueling island, 
deicing equipment, maintenance garage that will include a wash bay, welding shop, vehicle 
maintenance and vehicle storage bays along with support spaces such as: offices, lockers and 
recreation and conference rooms.  This Project also includes the installation of new Fleet 
Management System to be integrated into the Commission-Wide Fleet Management System at the 
New Hope Lambertville Toll Bridge Facility. 

 
Notice of Award and Limited Notice to Proceed was issued to the Contractor on June 28, 

2021.  Contractor submitted all preliminary documents necessary for executing the agreement and 
issuing Notice to Proceed was made effective July 27, 2021.  Pre-Construction Meeting was 
conducted on July 29, 2021, and the Contractor continues preparing submittals of the Long Lead 
Delivery Items as required to meet the Project Schedule.  Utilities coordination and relocation are 
in progress at both the Langhorne & Trenton Morrisville site.  Utilities relocations are in progress 
and Rammed Aggregate Piers as a form of ground improvements were completed at Trenton 
Morrisville site. Utility coordination, rough grading and clearing started at Langhorne Site and 
footings have started at both sites. 

 
 

SCUDDER FALLS TOLL SUPPORTED BRIDGE 
SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 

Final Design 
Contract No. C-660A 

(KMS/RWL) 
 

During the October reporting period Michael Baker Jr., Incorporated (Baker) of Hamilton 
New Jersey continued their construction phase support services efforts to review and respond to 
various Requests for Information and submittals from the Contractor and the Construction 
Manager; and, participated in Contract T-668A Progress Meetings, Schedule Meetings and various 
technical meetings involving design and field issues with the Contractor and CM/CI team, all via 
conference call.  

 
Construction 

Contract No. T-668A 
(KMS/RWL) 

 
Trumbull Corporation of Pittsburgh, PA (Trumbull) was awarded the Scudder Falls Bridge 

Replacement Construction Contract T-668A in the amount of $396,000,000.00 at the 
Commission’s January 30, 2017 Meeting. The Commission issued a full Notice to Proceed on 
March 3, 2017.  

 
Weekly Conference Call Meetings continued between the Contractor and the 

Commission’s Project team to discuss Project schedule, progress, and planning for ongoing and/or 
upcoming construction activities. Trumbull continued to submit Requests for Information (RFI’s)  
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and make required project submittals throughout this reporting period for ongoing and upcoming 
construction activities. To date there have been a total of 916 Contractor RFIs and a total of 1,695 
Contractor Submittals.  Trumbull and the Construction Manager (Hill/Jacobs) have also been 
coordinating on the Baseline CPM Schedule progress updates.   
 

During the October reporting period Trumbull continued construction in work areas 
extending throughout the project limits in order to complete parallel activities on the project. 
Traffic patterns throughout the Project remained consistent, with no major changes. 

 
In Pennsylvania, during the October time period, the Contractor continued with the following 
roadway and structural construction activities: drainage structures and barrier installation along 
the median section of I-295 between the Route 332 interchange and the I-295 bridge over 
Taylorsville Road; final grading and work on the bottom of stormwater retention basin F (south 
of I-295/West of Taylorsville Road); placement of final pavement surface, striping, and removal 
of temporary barrier at the south end of the project; infield topsoil grading, seeding and erosion 
control matting installation; and ITS, ESS and highway lighting at various locations.  
 
Through coordination with the Pennsylvania Department of Conservation and Natural 
Resources, (DCNR), the Commission has undertaken the final design and construction of a 
shared-use pedestrian bridge over the Delaware Canal. This bridge will provide the final, 
dedicated connection from the I-295 Park-and-Ride lot to the Delaware Canal towpath and the 
Commission’s shared-use path over the new Scudder Falls Bridge. The current access requires 
pedestrians to walk on Woodside Road at its narrowest section.  The new bridge will provide 
safe access to the trail-head 1799 house from the tow path. 
 
Trumbull Corporation has teamed with the engineering firm Alfred Benesch & Company for the 
final design of the pathways; and CONTECH Engineered Solutions for the design and 
fabrication of the truss bridge over the canal. During this reporting period, the contractor 
continued work for the new pedestrian bridge over the canal and the associated pathway, 
including installation of the new, pre-fabricated bridge.  
 

On September 1st and 2nd Hurricane Ida dropped heavy rains along the Delaware River up 
to the New York border resulting in flooding in the Scudder Falls Bridge area. As a result the 
Pennsylvania wetlands mitigation site was flooded and resulted in failed side slopes and damaged 
plantings within the wetlands.  During this reporting period, Trumbull completed the side slope 
repairs and began repairs to the stone rip-rap areas within the wetlands site. Trumbull also 
continued to assess damage to the wetland plants from the storm. 

 
On the Main River Bridge (MRB), during the October period, the work included the 

following; rubbing/patching of the concrete surfaces at various piers; stripping of deck forms and 
overhangs at the New Jersey-bound MRB structure; punch list item work; and installation of 
drainage downspout pipe on the underside of the bridge.  
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On September 1st and 2nd Hurricane Ida dropped heavy rains along the Delaware River up to the 
New York border resulting in flooding in the Scudder Falls Bridge area. High river levels topped 
the work platform, or trestle causeway, in the river. Damage to the platform was significant 
rendering it unusable without repairs.  The River levels detached and/or damaged a large portion 
of the timber decking.  A heavy build-up of debris from up river collected on the platform, which 
contributed to the damage to the platform structure and deck. During this reporting period, 
Trumbull performed a successful load test of the damaged trestle and began the necessary 
repairs/debris removal. 

 
In New Jersey, during the October period, the Contractor continued with retaining wall 

construction as well as installation of single face barrier and subbase for the I-295SB entrance 
Ramp from NJ Route 175 (Ramp M); median barrier construction from the Main Approach Bridge 
(MAB)over Route 29 NB, Route 175 and the Delaware and Raritan Canal, to the Bear Tavern 
Road interchange; ITS and highway lighting installation at various locations; roadside barrier and 
moment slab construction along NJ Route 29 SB;  guiderail installation with non-vegetative 
surface course placement underneath; grading and stabilization of the slopes along NJ Route 29 
NB; installation of sign structures; construction of the NJ shared-use path and retaining walls; deck 
pours and curb/pylons construction for the NJ shared-use path approach; and, stripping of 
parapet/median forms from the MAB. NJ Route 29 SB in the interchange remained closed 
throughout the period, providing a contractor work zone, while traffic continued detouring through 
the interchange roundabouts. 

 
Construction Management 

Contract No. CM-669A 
(CTH/KMS) 

 
At the October 31, 2016 Commissioners Meeting, the Commission awarded Contract No. 

CM-669A, Construction Management Services for the Scudder Falls Bridge Replacement project 
to Hill International (Hill) of Philadelphia, PA for an amount not-to-exceed $25,015,066.98. Hill 
was provided with Notice of Award and Limited Notice to proceed on November 2, 2016.  Hill 
was then issued a Full Notice to Proceed on January 31, 2017, in parallel with the award of the 
Scudder Falls Bridge Replacement Contract T-668A at the same meeting. 
 

The Hill team continues to supply construction management personnel as necessary, 
monitor Trumbull’s performance and progress, conduct bi-weekly progress meetings, oversee and 
coordinate the three (3) construction inspection firms, perform utility coordination in NJ & PA, 
perform schedule reviews, conduct bi-weekly scheduling meetings, maintain document control, 
perform health and safety inspections, adjust project staffing as required, address material testing 
and inspection plan requirements, prepare monthly contractor invoices and manage overall project 
budget.  
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Construction Inspection of the Pennsylvania Approach 

Contract No. CI-671A 
(CLR/KMS) 

 
This Contract is for Construction Inspection (CI) Professional Services for the PA 

Approach Roadway Improvements portion of the Scudder Falls Bridge Replacement Project, 
Contract T-668A. TRC Engineers, Inc. (TRC) of Plymouth Meeting, PA was awarded this contract 
at the February 27, 2017 Commissioners’ Meeting and issued a full Notice to Proceed effective 
March 29, 2017. 

 
During this reporting period TRC continued to provide three (3) full time inspectors for the 

inspection of the work on the Pennsylvania Approach Roadway portion of the Project, with all 
inspectors working under the supervision of the Construction Manager.  Also, during this reporting 
period, Invoice No. 53 and Monthly Progress Report No. 53 were received from TRC and 
subsequently reviewed. 

 
Construction Inspection of the Main River Bridge 

Contract No. CI-672A 
(CLR/KMS) 

 
This Contract is for Construction Inspection (CI) Professional Services for the Main River 

Bridge portion of the Scudder Falls Bridge Replacement Project, Contract T-668A. WSP/Parsons 
Brinckerhoff, Incorporated (PB) of Lawrenceville, NJ was awarded this contract at the February 
27, 2017 Commissioners’ Meeting and issued a full Notice to Proceed effective March 22, 2017. 

 
As work on the Main River Bridge portion of the project nears completion the need for 

inspectors is reducing and so during this reporting period PB reduced the number of inspectors 
they were providing by one and hence are now providing three (3) full time inspectors for the 
inspection of the work on the Main River Bridge portion of the Project, with all inspectors working 
under the supervision of the Construction Manager. Also, during this reporting period, Invoice 
51R and Monthly Progress Report 51R were received from PB and subsequently reviewed. 

 
Construction Inspection of New Jersey Approach 

Contract No. CI-673A 
(CLR/KMS) 

 
This Contract is for Construction Inspection (CI) Professional Services for the NJ 

Approach Roadway Improvements portion of the Scudder Falls Bridge Replacement Project, 
Contract T-668A. Gannett Fleming, Inc. (GF) of South Plainfield, NJ was awarded this contract at 
the February 27, 2017 Commissioners’ Meeting and issued a full Notice to Proceed effective 
March 29, 2017.  
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During this reporting GF continued to provide four (4) full time inspectors to provide 

inspection and material testing for work on the New Jersey Approach Roadway portion of the 
Project, with all inspectors working under the supervision of the Construction Manager. One of 
the current four inspectors is from GF’s IBE sub-consultant, Churchill Consulting Engineers. Also, 
during this reporting period, Invoice 53 and Monthly Progress Report 53 were received from GF 
and subsequently reviewed. 

 
DESIGN MANAGEMENT CONSULTANT SERVICES 

T-668A CONSTRUCTION 
Task Order Assignment No. C-502A-2I 

KMS/RWL 
 

AECOM is providing DMC services during the construction of the Scudder Falls Bridge 
Replacement Project, Contract T-668A, under this Task Order Assignment, which began on April 
1, 2017. The DMC Services include support to the Commission in the following: 

Environmental Agency Coordination – Continuous services providing Project-wide 
assistance with environmental activities including agency site visits; contractor inquiries 
associated with existing permits obtained by the Commission; and, monitoring and implementation 
of existing environmental mitigation stipulations associated with pre-construction project permits 
and agency agreements. 

Environmental Permitting – During the October time period AECOM coordinated the 
various ongoing environmental monitoring activities for the project in compliance with the 
approved permits.       

Environmental Monitoring Services – Continuous services throughout construction to 
meet project permit requirements. Services performed during this reporting period included 
weekly monitoring of the project site for compliance with environmental stormwater management 
requirements by AECOM sub-consultant ACT Engineers. 

Contracts C-660A and T-668A Progress Support - DMC services during this reporting 
period included participation in the work flow for review and distribution of the contactor’s 
submittals and requests for information (RFI) for review and responses to same; ongoing 
coordination with the Baker Team to expedite RFI and contractor submittal responses to meet 
project schedules; design and/or construction issue trouble-shooting and resolution support with 
involvement in the various technical issues meetings with the CM and the Contractor; ongoing 
utility relocation work and existing facility interface coordination support; liaison to the 
Commission Operations, Public Safety Bridge Security, and Purchasing Departments for 
maintenance of the existing equipment and other roadway appurtenances within the SFB Project 
construction zone; and, required coordination to facilitate outside parties interface with the project 
such as utility companies, adjacent municipalities, and State DOT’s.   
  



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

November 22, 2021 
PROJECT STATUS REPORT 

9 

 
CI Contract Administration – AECOM staff serve as Project Managers for the three (3) 

Construction Inspection (CI) contracts associated with the Scudder Falls Bridge project. This 
includes coordination with the CI firms for the supplying of inspectors to the project as requested 
by the Construction Manager; and, administration of the CI contracts and address any contractual 
needs. 

 
PUBLIC INVOLVEMENT SERVICES 

Final Design Services 
Contract No. C-662A 

(CTH/KMS) 
 

McCormick Taylor, Inc. (MT) was awarded this Public Involvement (PI) Contract at the 
Commission’s September 28, 2015 Meeting, and issued Notice to Proceed effective October 29, 
2015. MT’s public involvement effort focuses on regularly communicating project activities to 
officials, stakeholders and the public, as well as informing motorists of near-term construction 
stage travel implications, performing public involvement initiatives and market research activities 
and development of discussion guides and analysis related the implementation of the new toll, and 
payment options related to All-Electronic Tolling. MT has finalized a new project specific logo 
and has created a new project specific website that went live on October 4, 2018. MT submitted a 
revised public involvement toll-implementation strategy and timeline to Commission staff for 
application and roll-out. MT continues to monitor the toll-free information line calls, compiling 
and responding to calls as well as project specific e-mails related to construction and toll 
implementation. 

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 

DESIGN MANGEMENT CONSULTANT (DMC) SERVICES FOR THE 
I-95/SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT 

 
CPMC SERVICES – 2018 THROUGH 2021 

Task Order Assignment No. C-502A-1M 
(KMS/RWL) 

 
Task Order Assignment 502A-1M, Capital Program Management Consultant (CPMC) 

Services for 2018 through 2021 began in April 2018.  AECOM is currently providing one (1) 
part-time Project Manager to oversee and administer various design and construction projects 
that are being advanced in the Capital Improvement Program.  No activities were performed by 
CPMC Staff during this reporting period. 
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NEW HOPE-LAMBERTVILLE TOLL BRIDGE 

New Hope-Lambertville Toll Bridge Stone Veneer Repairs 
Contract No. C-704A-2 

(MEM/RWL) 
 

At the end of March 2019 a section of the stone veneer façade at the east abutment of the 
New Hope – Lambertville Toll Bridge (Route 202) came loose and separated from the structural 
abutment. Greenman-Pederson, Inc. (GPI) was given the task to investigate the cause, and 
determine a solution for the issue.  The consultant was given Notice to Proceed on 4/29/2019.  The 
consultant went out in the field on 5/15 and 5/16/19 to access the condition of the stone veneer at 
both abutments of the NH-L Toll Bridge. A preliminary report was received June 7th, 2019.  The 
report was finalized 7/15/2019.  Preliminary design/repair documents were received 8/9/2019, and 
reviewed by 8/23/19.  Final design documents were received electronically on 9/13/2019.  
Maintenance forces have improved the fencing around the deteriorated section at the NJ abutment 
facade.  

A construction cost estimate was developed by our Job Order Contractor, RCC Builders 
& Developers (RCC).  Due to excessive costs, change in scope of work have been made and the 
design consultant has provide revised bid documents. RCC is in the process of re-evaluating and 
revising the construction cost estimate. 

 
 

UHLERSTOWN-FRENCHTOWN TOLL SUPPORTED BRIDGE 
Replacement of NJ Upstream Retaining Wall 

Contract No. C-732A-1 
(HDH/RWL) 

 
The stone masonry retaining wall to the north of the Bridge Monitor Shelter in Frenchtown 

is deteriorated and in need of replacement.  Arora and Associates, P.C. has been given the task to 
design a new retaining wall that would keep the appearance of the existing wall in mind.  Arora 
was given Notice to Proceed on 8/16/2019. A Preliminary Design submission has been received 
9/4/2019.  Upon review by the Commission, the consultant has been asked to provide an additional 
design option, which would include acquiring additional property. Consultant provided additional 
Engineer’s estimate on 10/17/2019. Since the replacement of the wall is hampered by the location 
of the property line, a meeting is being set up with Frenchtown Borough, owner of the adjacent 
property, to discuss easement. Meeting with Mayor of Frenchtown on 12/20/2019 regarding 
construction.  The adjacent property is part of the Borough’s Recreation and Open Space 
Inventory, there are on-going follow up discussions with NJDEP Green Acres Program. 

 
Since the discussion with Green Acres to purchase additional property fell through, a 

meeting was held with Arora on February 19, 2021 to discuss moving forward with a design to 
replace the wall in-place.  On February 26, 2021 meeting was held with Frenchtown Borough to 
discuss some additional improvements to benefit the adjacent Sunbeam Lenape Park. On the same  
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date, a meeting between Arora, Commission personnel and JCP&L was held to discuss relocating 
the utility pole on Commission property. On March 18, 2021 a meeting was held at the site with 
the contractor and the design consultant to discuss constructability of the new retaining wall. 
Awaiting approval of construction easement, currently with SHPO, and signed agreement from 
JCP&L. 

 
 

INTERSTATE 78 TOLL BRIDGE 
I-78 Toll Bridge Power and Communication Infrastructure Design Services 

Contract No. C-732A-3 
(WMC/RWL) 

 
Arora and Associates completed the concept level ITS plan for the I-78 Toll Bridge facility 

to be used together with the expanded camera coverage plan to quantifying the project power and 
communication requirements. Additional work activities include evaluating network architecture 
options as well as identifying additional power sources along the corridor. 

 
I-78 Toll Bridge NJ Approach Roadway Joint Rehabilitation 

Design and Construction Inspection 
Contract No. C-751A-2 

(WMC/RWL) 
 

Traffic Planning and Design (TPD) is providing post design as well as construction 
inspection services in support of the rehabilitation of deteriorated longitudinal asphalt joints on I-
78 throughout the Commission's New Jersey jurisdiction. 

 
I-78  

Contract No. T/TS-734A-005 
(WMC/RWL) 

 
Mount Construction Company continued rehabilitating various asphalt transverse and 

longitudinal joints throughout the NJ approach of the I-78 Toll Bridge. The project also includes 
sealing, pothole repairs, striping and replacement of raised pavement markers. 
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NORTHAMPTON STREET TOLL SUPPORTED BRIDGE 

Northampton Street Toll Supported Bridge Rehabilitation 
Design Services 

Contract No. C-590A 
(MEM/RWL) 

 
At the April 27, 2020 Commissioners Meeting, the Commission awarded Contract No. C-

590A, Northampton Street Toll-Supported Bridge Rehabilitation Design to Greenman-Pedersen, 
Inc. (GPI) of Lebanon, NJ. GPI was provided with Notice of Award and Limited Notice to Proceed 
the same date. GPI was then issued a Full Notice to Proceed on May 15, 2020. 
 

A contract kick-off meeting was held on May 14, 2020. Field condition assessments 
commenced on May 18, 2020 and have been completed. On June 12, 2020 GPI submitted their 
Draft Condition Assessment and Recommendation Report along with their Draft Architectural 
Lighting Concept Study Report.  On September 11, 2020 GPI submitted there Preliminary Design 
plans and specification. On October 30, 2020 GPI submitted the Pre-Final Design submission that 
was originally scheduled for October 16, 2020 but has been adjusted to October 30, 2020 to better 
align with the Commission’s needs for coordination with Public Officials. On December 18, 2020 
GPI submitted the Final Design documents. A virtual Public Officials Presentation of the project 
was conducted on June 16, 2021 followed by a virtual Open House Presentation on June 23, 2021.   

 
The project was posted for bid on July 20, 2021.  A virtual pre-bid meeting was conducted 

on July 27, 2021.  Bids were received and open during a virtual public bid opening held at 2:00 
PM on Tuesday August 31, 2021 and evaluated by GPI.  At the September 27, 2021 Commission 
Meeting authorization was granted to award the construction contract to J.D. Eckman of Atglen, 
PA for the not-to-exceed amount of $15,487,427.50.  GPI continues to perform post design 
services in support of the project. 

 
CM/CI Services 

Contract No. CM-590A 
(MEM/RWL) 

 
At the September 27, 2021 Commission Meeting authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-590A) to Johnson, 
Mirmiran and Thompson, Inc. (JMT) of Philadelphia for the not-to-exceed amount of 
$1,554,968.16.  Johnson, Mirmiran and Thompson, Inc. of Philadelphia was issued Notice of 
Award/Limited Notice to proceed effective September 28, 2021. A project kick-off meeting has 
held on October 15, 2021 and a project field view was conducted by JMT with the contractor and 
the designer on October 19, 2021.  Under a Limited Notice to Proceed, JMT continues to manage 
the early action items in support of the project. 
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Construction 

Contract No. TS-590A 
(MEM/RWL) 

 
At the September 27, 2021 Commissioners Meeting, the Commission awarded Contract 

No. TS-590A, Northampton Street Toll-Supported Bridge Rehabilitation to J.D. Eckman Inc. of 
Atglen, PA for an amount not-to-exceed $15,487,427.50. J.D. Eckman was provided with Notice 
of Award/Limited Notice to proceed on September 28, 2021.  A project field view was conducted 
by the construction manager, with the contractor and the designer on October 19.  Under a Limited 
Notice to Proceed, J.D. Eckman has developed and submitted early action submittals for review. 

 
 

EASTON-PHILLIPSBURG TOLL BRIDGE 
Facility Parking Lot Improvements 

Design 
Task Order Assignment No. C-732A-5 

(CTH/RWL) 
 

Arora and Associates was issued Notice to Proceed effective March 30, 2021. A project 
kick-off meeting was held with Arora on April 6, 2021. This Task Order Assignment is to perform 
design services for repaving the Easton-Phillipsburg Toll Bridge Facility Parking Lot, renewal of 
settled sidewalk and curb along the Ramp C retaining wall, replacement of a fire hydrant and water 
main located in the parking lot, and connection of garage floor drains to the sanitary sewer. Arora 
submitted their Preliminary Design documents on April 30, 2021. The documents have been 
reviewed by Commission staff and comments were provided to Arora for consideration. Arora 
provided final design documents on August 27, 2021. The final construction documents are being 
reviewed by the selected Job Order Contractor. 

 
 

RIVERTON-BELVIDERE TOLL SUPPORTED BRIDGE 
Northwest & Southwest Wingwall Rehabilitation 

Contract No. C-751A-1 
(HDH/MEM) 

 
The masonry wingwalls at the northwest and southwest corners of the Riverton – Belvidere 

Toll Supported Bridge are in need of repair, rehabilitation or replacement. The walls exhibits 
vertical misalignment, areas of bulging stones, missing mortar and water staining as a result of 
water seeping through the wall. The sidewalk along the high side of the northwest wall exhibits 
signs of settlement and the concrete monument on the high side of the wall has settled and rotated. 
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Traffic Planning and Design, Inc. (TPD) was provided with Notice to Proceed on June 16, 

2021. On Wednesday, June 23, 2021, a Kick-Off meeting was held via Microsoft Teams with 
personnel from TPD. Sub-consultant is performing soil borings.  TPD submitted an initial draft 
Alternatives Analysis Submission report the beginning of September. A meeting was held on 
October 14, 2021, to review the proposed solutions in the report and discuss any other future 
alternatives. 

 
 

DELAWARE WATER GAP TOLL BRIDGE 
Westbound Toll Plaza Roadway and New Jersey Approach Repairs 

Design 
Task Order Assignment No. C-732A-4 

(CTH/RWL) 
 

Arora and Associates was issued Notice to Proceed effective October 1, 2020. A project 
kick-off meeting was held with Arora on October 6, 2020 and a field view was held on October 8, 
2020. This Task Order Assignment is to perform final design for replacing/rehabilitating the 
pavement at the Delaware Water Gap toll plaza and the I-80 NJ Approach Roadway.  
 

The designer submitted the final version of the Preliminary Design/Condition Report. 
Arora submitted final design documents for T-719A on January 15, 2021. Bids were opened for 
T-719A on February 23, 2021.  Arora is currently performing post-design services. 

 
CM/CI SERVICES 

Task Order Assignment No. C-733A-2 
(CTH/RWL) 

 
KS Engineers (KSE) was issued Notice to Proceed effective March 30, 2021. A project 

kick-off meeting was held with KSE on April 6, 2021. KSE is providing a part time Project 
Manager, full time Resident Engineer, full time Office Engineer/Inspector and part time Scheduler 
throughout the duration of this task order assignment. KSE attended a kick-off meeting with the 
contractor (Road-Con), conducted job progress meetings and performing construction 
management, inspection and schedule monitoring activities. 

 
CONSTRUCTION 

Contract No. T-719A 
(CTH/RWL) 

 
At the March 29, 2021 Commissioners Meeting, the Commission awarded Contract No. T-

719A, Delaware Water Gap Toll Bridge Facility Westbound Toll Plaza Roadway and NJ Approach 
Repairs to Road-Con, Inc. of West Chester, PA for an amount not-to-exceed $3,773,197.85. Road-
Con was provided with Notice of Award/Limited Notice to proceed on March 30, 2021 and a full 
Notice-to-Proceed was given on April 22, 2021. A kick-off meeting was held with Road-Con on  
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April 27, 2021. Road-Con has commenced construction. Completion of the project is expected in 
late fall 2021. 

 
MULTIPLE FACILITIES AND/OR COMMISSION-WIDE 

 
ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 

ESS Maintenance Contract 
Contract No. DB-724A 

(WMC/RWL) 
 

Schneider Electric Building Americas, Inc. continued to provide maintenance services in 
support of the Electronic Surveillance / Detection System under the direction of the Commission’s 
Public Safety and Bridge Security, who operates the system from the Primary Control Center 
located at the New Jersey State Police’s Regional Operation and Information Center (ROIC) in 
West Trenton, New Jersey. 

 
ELECTRONIC TOLL COLLECTION 

Customer Service Center/Violation Processing Center Project 
Contract No. DB-584A 

(CAS/RWL) 
 

The New Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings 
with the other agencies and Conduent to manage the implementation of outstanding system 
elements for the New Jersey E-ZPass Customer Service Center. 

  
At the request of the NJ E-ZPass CSC, TransCore prepared a revised interface control 

document (ICD) that limits transactions in the file exchanges between the toll lane system and the 
CSC to one day.  In the unusual event the lane system has to transmit multiple days of transactions, 
each day will be included in their own file.  The ICD was implemented and monitored. 

 
New Hope-Lambertville and Easton-Phillipsburg Toll Bridge Sign  

Task Order Assignment No. C-728A-5 
(CAS/RWL) 

 
A task order assignment was executed for RK&K to prepare plans and specification for the 

replacement of two (2) overhead roadway sign panels required as a result of the recent toll 
adjustment.  One panel is located on the New Hope – Lambertville Toll Bridge and the other is 
located on the Easton – Phillipsburg Toll Bridge.  Both signs are over the westbound travel lanes 
in advance of the toll plazas. 

 
Final plans, specifications and estimate were submitted.  The plans and specifications will 

be provide to Gordian who will generate a job order to obtain pricing from Mount Construction 
Company to complete the work. 
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ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 

Design, Build and Maintain 
Contract No. DB-540A 

(CAS/RWL) 
 

At the request of the NJ E-ZPass CSC, TransCore prepared a revised interface control 
document (ICD) that limits transactions in the file exchanges between the toll lane system and the 
CSC to one day.  In the unusual event the lane system has to transmit multiple days of transactions, 
each day will be included in their own file.  The ICD was reviewed, comments were addressed and 
both TransCore and Conduent are proceeding with the implementation.  The ICD was 
implemented and monitored. 

 
TransCore is coordinating with Road-Con, Inc. for the replacement of the roadway loops 

located within each conventional toll plaza lane and the Open Road Tolling zone as these will need 
to be replaced during the Delaware Water Gap Toll Bridge pavement rehabilitation project.  
TransCore installed the roadway loops for the Open Road Tolling (ORT) zone that includes a 
travel lane and shoulder lane. 

 
Commission Staff and TransCore meet monthly to review and discuss system operational 

and maintenance items.  A weekly call also takes placed to briefly review system maintenance 
items for the week. 

 
JOB ORDER CONTRACTING SERVICES 

Job Order Contracting Program Manager 
Contract No. C-727A 

(WMC/RWL) 
 

Gordian Group’s activities included providing program management services in support of 
individual job orders. 

 
GENERAL ENGINEERING CONSULTANT 

2021-2022 Annual Inspections 
Contract No. C-757A 

(HDH/MEM) 
 

As the Commission’s General Engineering Consultant (GEC), Pickering, Corts & 
Summerson (PCS) is providing Annual Inspection Services for the Toll Bridges in 2021, and Toll 
Supported bridges in 2022.  PCS was provided with Limited NTP on February 23, 2021, and 
Notice to Proceed on April 12, 2021.  A kick-off meeting was held virtually April 9, 2021 via 
Microsoft Teams, and attended by representatives from Operations in all three Regions; 
Engineering and PCS.   

As of June 25, 2021 Interim inspections have been completed at the following Toll 
Supported Bridges: Riverton Belvedere, Centre Bridge Stockton, Lower Trenton, Calhoun Street,  
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Washington Crossing, New Hope Lambertville, Uhlerstown Frenchtown, Riegelsville and 

Northampton Street. This completes all Interim Inspection work. 
 
On July 15, 2021, after a dump truck overturned on the east (NJ) approach the GEC 

inspected the north approach guiderail, parapet and bridge parapet for impact damage. 
 
As of July 31, 2021 Regular inspections have been completed at the following Toll Bridges: 

Easton Phillipsburg Toll Bridge (Route 22), Broad Street Viaduct (approach structure to the 
EPTB), all approach structures at the PA side of the EPTB, I-78 Toll Bridges (East & Westbound), 
NJ and PA approach structures to the I-78 main river bridges, Delaware Water Gap toll Bridges 
(East & Westbound), the Portland-Columbia Toll bridge, NJ approach structures to the PCTB, 
Trenton-Morrisville, the NJ and PA approach structures to the TMTB, New Hope Lambertville, 
and approach structures to the NHLTB.  In addition, sign structures and retaining walls associated 
with the TMTB, NHLTB, DWGTB, the EPTB, I-78TB, MMTB and the PCTB have been 
inspected.   

 
As of September 29, 202, Facilities inspections have been completed at all Toll Bridges. 

The completion of the inspection of (6) bridge, (4) sign structure, and retaining wall structures 
associated with the Scudder Falls Toll Bridge is anticipated the first week of October, 2021. The 
two (2) pedestrian bridges located at SFTB will be scheduled for inspection once the main river 
bridge walkway is open to pedestrian and bicycle traffic. 
 

As of October 25, 2021, the majority of the inspection work at the Scudders Falls Toll 
Bridge Facility has been completed. Nighttime sign reflectivity inspection has been scheduled for 
the first week of November, starting in the Northern Region. 

 
UNDERWATER INSPECTIONS 

2021 Underwater Inspection of the Toll and Toll Supported Bridges 
Central and Northern Regions 

Contract No. C-750A-2 
(HDH/MEM) 

 
This project will provide underwater inspection services at all of the Commission’s main 

river bridges in Central and Northern Regions. National bridge inspection standards (NBIS), 
require regular underwater inspections at intervals not to exceed 60 months.  The Commission last 
performed underwater inspections on all of its bridges in 2016, with the exception of the Scudders 
Falls Toll Bridge, located in the southern region, which will be an initial evaluation. The 
inspections for the Central and Northern regions were performed in August and September of 
2016. 
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WSP USA, Inc. (WSP) was provided with Notice to Proceed on May 4, 2021. On 

Wednesday, May 26, 2021, a Kick-Off meeting was held via Microsoft Teams with personnel 
from WSP and its subconsultant PCS.  As of August 31, underwater inspection at Uhlerstown- 
 
Frenchtown, Upper Black Eddy, Riegelsville, I-78, Northampton Street and the Easton Philipsburg 
bridges have been completed. 

 
2021 Underwater Inspection of the Toll and Toll Supported Bridges 

Southern Region 
Contract No. C-759A-1 

(HDH/MEM) 
 

This project will provide underwater inspection services at all of the Commission’s main 
river bridges in the Southern Region. National bridge inspection standards (NBIS), require regular 
underwater inspections at intervals not to exceed 60 months.  The Commission last performed 
underwater inspections for the Southern Region in November of 2016, with the exception of the 
Scudders Falls Toll Bridge, which will be an initial evaluation. 

  
Naik Consulting Group (Naik) was provided with Notice to Proceed on October 13, 2021. 

On Monday, October 18, 2021, a Kick-Off meeting was held via Microsoft Teams with personnel 
from WSP and its subconsultant W. J. Castle & Associates (Castle).  Castle is scheduled to start 
the inspections the first week of November. 

 
TRAFFIC ENGINEERING CONSULTANT 

2021–2022 Annual Reports 
Contract No. C-761A 

 (CAS/RWL) 
 

A notice of award and limited notice to proceed letter was issued to Pennoni Associates.  
Upon receipt and approval of their insurance certificates a contract will be prepared and executed. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

Month of October 2021 

 
The below-listed items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS): 
 
Radio System 

• Public Safety and Bridge Security (PSBS) personnel alone, and in conjunction with the 
New Jersey State Police investigated various DRJTBC radio issues during the Month of 
October 2021. 

 
• During the month of October, PSBS installed and programmed new radios for various new 

vehicles. 
 

• PSBS personnel continue to work with the Regions and IT to update the Maximo radio 
inventory database. 

 
Access Control System 

• During the month of October, the Access Control System (ACS) database was audited and 
pictures were updated for employees and contractor cards. 

 
• Various employee ACS rights were updated and/or changed at the request of supervisors. 

 
• Various door alarms and ACS issues were investigated and addressed. 

 
Public Safety & Bridge Security 
 

• During the month of October, PSBS conducted interviews for open Bridge Monitor 
positions. 
 

• During the month of October, PSBS continued functional use and testing of the BriefCam 
Analytics for Electronic Surveillance System (ESS) cameras. 

 
• During the month of October, PSBS continued to social distance the Primary & Secondary 

Control Center (PCC, SCC) staff by utilizing the SCC at NHL Toll Bridge. 
 

• During the month of October, PSBS continued to social distance staff by using the Upper 
Black Eddy-Milford (UBE) Toll Supported Bridge to house Central Region Assistant 
Coordinators and the Scudder Falls Toll Bridge for Southern Region Assistant 
Coordinators. 

 
• During the month of October, PSBS personnel continued work with Schneider Electric on 

various new capital projects such as the additional cameras at Trenton-Morrisville (TM) 
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on the east side of the bridge toward Broad Street, new cameras at Lumberville Ravens 
Rock pedestrian bridge along with the new PCC and SCC . 

 
• PSBS personnel reviewed and purged the ESS video storage database that contains copies 

of videos requested by DRJTBC personnel and outside agencies. 
 

• PSBS PCC and SCC continues to operate 24/7 and detected, documented, and assisted the 
Regional bridges with various emergencies, traffic, and security related incidents. 
 

• During the month of October, PSBS worked with Human Resources (HR) on various 
internal investigations. 

 
• During the month of October, PSBS personnel worked with several police departments and 

DRJTBC personnel on various inquiries and investigations.  As a result, PSBS personnel 
investigated forty-four (44) video requests.  Please see the attached “ESS Request Video 
Report” for a summary of information on each request. 

 
• During the month of October, PSBS continued work with Signal Service Inc., to install an 

oversized vehicle detection laser system at Riverton-Belvidere (RB).  The design for a 
similar system at the Lower Trenton (LT) Toll Supported Bridge is ongoing, as well as the 
installation of a traffic signal on the PA side of Centre Bridge-Stockton. 

 
Miscellaneous 
 

• During the month of October, PSBS staff conducted Active Shooter training at the Scudder 
Falls Administration building.  
  

• During the month of October, PSBS worked in conjunction with Operations to review and 
critique the Commission’s response and recovery from Hurricane Ida. 
 

• During the month of October, PSBS Staff attended the Operations Meetings. 
 

• During the month of October, PSBS continued to work with Engineering and the Executive 
Director for the construction of the Southern Operations & Maintenance Facilities – 
Primary Control Center Project and the Secondary Control Center Project. 

 
• During October, PSBS Staff attended telephonic meetings with Motorola regarding the 

radio systems for the SCC, PCC, Computer Aided Dispatch System (CAD) and the 
Carousel integrated telephone system. 

 
• During the month of October, PSBS personnel worked with Schneider Electric on the 

installation of a new generator at the (RB) Toll-Supported Bridge. 
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    MAINTENANCE AND TOLL OPERATIONS 
MONTH OF OCTOBER 2021  

 
 
 

• Participated in Teams in T-519A - Southern Operations and Maintenance 
Facilities Improvements (Bi-Weekly Progress Mtg.) 

 
• Participated in Regional Maintenance Supervisor monthly progress meeting to 

discuss updates to the Snow Manual.  
 

• Participated in conference call meeting to discuss the Scudder Falls Shared-Use 
Path Ceremony Planning Meeting.  

 
• Participated in T-719A, Delaware Water Gap Toll Bridge Facility Westbound 

Toll Plaza Roadway and NJ Approach Repairs, Bi-weekly Schedule & Progress 
Meeting.  
 

• Participated in Teams meeting to discuss the Draft Plan of the 2022-2023 Capital 
Budget with Executive staff.  
 

• Participated in weekly conference call with Toll Lieutenants to discuss Part Time 
Toll Collector New Hires, Training, Patrols, Projects, Toll Schedules.  
 

• Participated in monthly Toll Sergeant’s meetings to discuss ongoing projects, 
ADP, Scheduling and PPE.  
 

• Participated in Operations Department Teams meeting to discuss items of interest 
from Toll, Maintenance, PSBS and Training departments.  
 

• Senior Director reviewed Use of Facilities requests and forwarded Certificates of 
Insurance for review and approval.    

 
• Senior Director prepared monthly Maintenance and Toll reports for the October 

2021 staff agenda meeting.  
 

• Senior Director prepared and forwarded report of Use of Commission Facilities 
for the month of October 2021 to the First Senior Director of Operations.   
 

Maintenance Operations  
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• Director of Maintenance attended meeting regarding guidelines for the 
Emergency Operations Center. 

 
• Director of Maintenance provided Senior Director with monthly reports of 

activities completed for the month of September from Regional Maintenance 
Supervisors.  
 

• Director of Maintenance moderated weekly conference call with Regional 
Maintenance Supervisors to discuss Hurricane Ida, ongoing projects and 
vehicle/equipment repair updates.   
  

• Trenton Morrisville maintenance crews cleared storm drains and debris from area 
to prepare for Hurricane Ida. 
 

• Trenton Morrisville maintenance crews cleaned area under bridge on Delmor 
street in preparation for mural painting.  

 
• Trenton Morrisville maintenance crews made plumbing repairs at the 1799 visitor 

center.  
 

• Trenton Morrisville maintenance crews made repairs to a dislodged drain cover 
on Route 1 Northbound.  
 

• New Hope maintenance crews repaired a sinkhole, cleared trees and debris from 
piers at the Washington Crossing Toll Supported Bridge.  
 

• New Hope Maintenance crews removed cleared debris from approach roadway to 
Centre Bridge Stockton Toll Supported Bridge after Hurricane Ida.  
 

• New Hope Maintenance crews assisted City of Lambertville by cleaning streets 
after Hurricane Ida.  

 
• New Hope maintenance crews repaired water leak at Centre Bridge Stockton Toll 

Supported Bridge shelter.  
 

• I-78 Maintenance crews cleaned storm drains and debris from area to prepare for 
Hurricane Ida. 
 

• I-78 Maintenance crews continued landscape Capital Project by installing shrubs, 
perennial flowers in various locations in the Welcome center area.  
 

• I-78 Maintenance crews continue regular cleaning of the I-78 Toll Administration 
Building and Maintenance Garage buildings.   
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• I-78 Maintenance crews assisted with major accident on I-78 by setting up a 
traffic pattern and closing a lane for emergency vehicles.  
 

• I-78 maintenance crews filled potholes along North and Southbound roadways on 
Route I-78.  
 

• Easton Phillipsburg Maintenance crews cleared storm drains and debris from area 
to prepare for Hurricane Ida. 
 

• Easton Phillipsburg Maintenance crews replaced damaged circuit board on 
overhead garage door.  
 

• Easton Phillipsburg maintenance crews fabricated and installed “sidewalk 
closed” chains at Toll Supported Bridges.  
 

• Easton Phillipsburg maintenance crews placed emergency generators at Toll 
Supported Bridges in preparation of upcoming storm.  

 
• Portland-Columbia Maintenance crews cleaned deck joints and storm drains on 

Portland Columbia Toll Bridge in preparation for upcoming storm.  
 

• Portland-Columbia maintenance crews continue regular cleaning of all areas of 
the Portland Columbia facility.    
 

• Portland- Columbia maintenance crews assisted with clean up after major 
accident on Route 46.  
 

• Portland – Columbia maintenance crews cleaned up after mud slide and stabilized 
bank area near salt facility.  
 

• Portland-Columbia maintenance crews removed debris from piers of Portland 
pedestrian bridge.  
 

• Delaware Water Gap Maintenance crews cleaned deck joints and storm drains on 
main river bridge in preparation for upcoming storm.  

 
• Delaware Water Gap maintenance crews cleaned soot build up from basement 

chimney in preparation for winter season.  
 
• Delaware Water Gap maintenance crews replaced grinder on septic tank in ticket 

office area.  
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• Delaware Water Gap maintenance assisted General Engineering Contractor with 
inspection of facility.  
 

• Milford-Montague maintenance crews completed work on Stone cap replacement 
project on MM Toll Plaza.  

 
• Milford-Montague maintenance crews checked all drains and preparation for 

upcoming storm.  
 

• Milford-Montague maintenance crews continue regular cleaning of the Milford-
Montague facility.   

 
• Milford-Montague maintenance crews trimmed overgrown shrubs to allow ESS 

camera to have better view.  
 

• Milford-Montague maintenance crews completed underground conduit install for 
ESS new camera installation. 

 
Toll Operations  
 

• Director of Tolls forwarded directive on mandatory Covid-19 testing for 
unvaccinated employees – Mask usage policy for all employees to department 
heads.  
 

• Director of Tolls completed four-month evaluations for Toll Corporals and 
forwarded to Human Resource department.  
 

• Director of Tolls completed Emergency Operations Center representative 
preparations for flood emergency checklists for Toll Department.  
 

• Director of Tolls participated in T-719A, Delaware Water Gap Toll Bridge 
Facility Westbound Toll Plaza Roadway and NJ Approach Repairs, Bi-weekly 
progress meeting.  

 
• Director of Tolls prepared and forwarded weekly toll cash deposits and cash 

transaction reports.  
 

• Director of Tolls provided weekly report on daily cash pickups by armored car 
service.  

 
• Director held monthly Sergeants conference call meeting to provide updates and 

discuss items of interest:  
o DWG Project  
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o Covid-19 / mask Usage Policy 
o Overtime 
o Part Time Toll Collectors 
o Safety  
o ADP 
o Emergency Operations Center 

 
• Director of Toll and Deputy Director of Toll continue to conduct interviews for 

Part-Time Toll Collectors, schedule onboarding and training.  
 

• Director of Tolls held weekly Toll Lieutenants conference call meeting.  
 

• Director of Toll and Deputy Director of Toll continue to review monthly Toll 
Collector variance reports and report any discrepancies.  
 

• Director of Toll participated in Transcore weekly conference calls to discuss toll 
system issues and updates.  

 
Fleet Department     
 
Vehicle & Equipment Status   
 

• I-78 received new TMA Crash Truck 
• 23 Ford pickup trucks ordered. 
• Purchase Order issued for two SUV vehicles for Engineering Department.   
• New logo design approved by ED. 
• Equipment list by location submitted to Senior Director.  

 
Vehicle & Equipment Repairs 

 
DWG -   F550 flex tube and pipe.  
NHL -    ABS and Wiper motor. 
EP -        2007 F250 bed replacement. 
All –       2019 F250 Patrol Vehicles steering recall.  

 
Other Items 
 

• Vehicle recalls received and forwarded to RMS to complete. 
• Added new vehicles and equipment to Fleet insurance as needed. 
• Added assets into Maximo.  
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Southern Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
Larry Dubin, Regional Maintenance Supervisor, Trenton-Morrisville
Charles Slack, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morriville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 48 16 16 8 60 120 152 0 0 16 436
Bldg./Facilities Maintenance 1,574 1,008 1,888 1,280 1,555 1,723 1866 2,050 2,023 1,664 16,631
Grounds Maintenance 216 8 272 456 928 984 776 796 888 624 5,948
Road Maintenance 88 40 242 360 48 80 88 144 32 568 1,690
Snow/Ice Maintenance 280 883 136 0 0 0 0 0 0 0 1,299
Vehicle Maintenance 328 244 324 244 208 256 296 272 332 112 2,616
Miscellaneous 120 72 80 24 72 74 16 132 72 72 734
Total Man-hours 2,654 2,271 2,958 2,372 2,871 3,237 3,194 3,394 3,347 3,056 0 0 29,354

New Hope-Lambertville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 200 8 184 352 256 296 384 304 40 96 2,120
Bldg./Facilities Maintenance 408 506 832 568 416 692 540 626 512 496 5,596
Grounds Maintenance 304 64 320 448 768 814 740 875 784 456 5,573
Road Maintenance 248 32 336 160 16 80 216 208 168 416 1,880
Snow/Ice Maintenance 430 1,749 48 48 0 0 0 40 72 232 2,619
Vehicle Maintenance 328 120 272 240 256 280 220 332 272 120 2,440
Miscellaneous 352 80 264 104 48 72 56 80 56 64 1,176
Total Man-hours 2,270 2,559 2,256 1,920 1,760 2,234 2,156 2,465 1,904 1,880 0 0 21,404



Central Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
Robert Varju, Regional Maintenance Supervisor, I-78
Nat Amato, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 336 192 520 552 696 648 616 536 312 480 4,888
Bldg./Facilities Maintenance 808 440 960 744 504 560 480 512 464 600 6,072
Grounds Maintenance 128 24 328 392 624 784 704 624 816 664 5,088
Road Maintenance 24 24 216 160 96 96 184 312 240 176 1,528
Snow/Ice Maintenance 176 896 24 0 0 0 0 8 0 16 1,120
Vehicle Maintenance 280 136 424 264 224 256 272 328 248 312 2,744
Miscellaneous 96 72 88 88 112 120 96 120 120 120 1,032
Total Man-hours 1,848 1,784 2,560 2,200 2,256 2,464 2,352 2,440 2,200 2,368 0 0 22,472

I-78 Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 0 56 48 96 0 0 80 0 280
Bldg./Facilities Maintenance 986 656 1020 760 748 920 748 956 1,092 602 8,488
Grounds Maintenance 308 0 496 548 776 744 552 704 592 520 5,240
Road Maintenance 48 48 204 80 40 80 256 48 161 168 1,133
Snow/Ice Maintenance 256 1,344 24 40 0 0 0 0 0 0 1,664
Vehicle Maintenance 208 120 342 264 240 212 160 224 248 263 2,281
Miscellaneous 182 0 152 64 48 24 0 96 204 104 874
Total Man-hours 1,988 2,168 2238 1,812 1,900 2,076 1,716 2,028 2,377 1,657 0 0 19,960



Northern Region
LeVar Talley, Director of Maintenance
Richard Taitt Deputy Director of Maintenance
James Gower, Regional Maintenance Supervisor
Matt Meeker, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 64 0 0 104 58 8 0 24 0 258
Bldg./Facilities Maintenance 445 488 508 394 278 348 256 354 352 325 3,748
Grounds Maintenance 90 46 176 386 328 558 404 548 448 374 3,358
Road Maintenance 6 0 126 172 228 60 48 159 115 168 1,082
Snow/Ice Maintenance 248 1,118 32 0 0 0 0 10 0 16 1,424
Vehicle Maintenance 91 142 272 192 32 148 80 201 108 104 1,370
Miscellaneous 32 42 0 52 0 70 24 50 78 8 356
Total Man-hours 912 1,900 1,114 1,196 970 1,242 820 1,322 1,125 995 0 0 11,596

Delaware Water Gap Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 16 8 184 8 264 80 8 0 568
Bldg./Facilities Maintenance 1,094 608 1,012 958 608 776 796 720 824 852 8,248
Grounds Maintenance 216 168 280 344 352 283 424 576 356 224 3,223
Road Maintenance 0 8 198 88 136 120 120 72 133 152 1,027
Snow/Ice Maintenance 180 677 62 24 0 0 0 0 0 8 951
Vehicle Maintenance 232 132 376 176 248 248 200 260 184 104 2,160
Miscellaneous 8 37 64 41 80 72 148 350 304 204 1,308
Total Man-hours 1,730 1630 2,008 1,639 1,608 1,507 1,952 2,058 1,809 1,544 0 0 17,485

Milford-Montague Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Man-
hours

Bridge Maintenance 0 0 0 0 80 32 64 0 0 0 176
Bldg./Facilities Maintenance 509 432 584 581 488 552 520 600 640 544 5,450
Grounds Maintenance 0 0 16 168 112 104 120 128 32 88 768
Road Maintenance 0 0 16 16 32 56 24 48 64 0 256
Snow/Ice Maintenance 24 224 8 0 0 0 0 0 0 0 256
Vehicle Maintenance 96 48 208 104 80 120 104 88 40 112 1,000
Miscellaneous 24 0 16 0 32 0 0 8 73 48 201
Total Man-hours 653 704 848 869 824 864 832 872 849 792 0 0 8,107
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of November 22, 2021 

 
 
 
 

PROPERTY REPORT 
 

Use of Commission Facilities 
 
 

Facility Organization Date/Time Description of Use 

Northampton St. Bridge City of Easton / Town 
of Phillipsburg 

 October 24, 2021 Temporary closure 
of Bridge for 
Halloween parade to 
cross.  

New Hope Lambertville 
storage yard 

Earle Asphalt Co.  August 30, 2021 through November 2, 
2021 

Earle Asphalt Co. - 
Equipment Storage 
(Watermain 
Replacement 
Project) 

Frenchtown Bridge Central Bucks Bicycle 
Club 

October 10, 2021 2021 UOF - C-
Region "Central 
Bucks Bicycle Club 
Covered Bridge 
Ride" 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 

MONTH OF OCTOBER 2021 
 

The below-listed items represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

 
The Training & Employee Safety (TES) Department instructed and/or facilitated (12) 
virtual and/or in-person training courses during the Month of October. This consisted 
of (29) sessions and (144) Commission Employees trained during the month. The 
following training topics were covered during the month of October. 
 
Note: ** Denotes Instructor Lead Training (ILT) 

 

• 12 Unbreakable Laws of Professional Success ** 

• A Motivators Tool Kit  

• Active Listening 

• Active Shooter (76) ** 

• Adobe Illustrator CC Part 2-New Horizons ** 

• Advanced leadership Skills for Managers-SkillPath ** 

• Advanced use of the Comma 1.0  

• Alcohol and Drug Awareness 1.0  

• Armed Robbery Survival Skills1.0  

• Be Active 1.0  

• Be Assertive the Right Way 2.0  

• Bloodborne Pathogens and Exposure Control Plan 1.0  

• Building and Managing Your Dream Team 1.0  

• Bulletproof Documentation  

• CBT and Mental Health-Borderline Personality Disorder 1.0 (2)  

• Choosing the Best Person for the Task 1.0 ** 

• Communicating Through Email: Top 10 Do’s and Don’ts- SkillPath ** 

• Communication and Channels 

• Communication and Social Skills-Resolving Conflict 1.0  

• Completing the Framework for Developing Training Programs 1.0 

• Conflict Management 

• Correct Word Usage 

• CPR Basics for Everyone-Adult and Child 1.0 

• CPR/AED/First Aid Certification (12) ** 

• Culture Series – Be the Change (For Non-Managers) 1.0 

• Culture Series-Doing What’s Right (3)  

• Culture Series-Owning Up 

• Culture Series-Setting an Example (Managers) 

• Culture Series-Setting an Example (For Non-Managers) 

• Culture Series-Speaking Up 
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• Cyber Security Overview 2.0 

• Dealing with Performance Issues 1.0 

• Electrical Cord Safety (TBT) (38) ** 

• Employee Motivation and Ethics  

• Employee Rights-Job Protection Rights in the US 2.0 

• Employee Rights – Privacy 2.0 

• Environmental – Defining Recycling 1.0 

• Environmental – Where in the World is Our Waste 1.0 

• Equality and Diversity in the Workplace 1.0 

• Ergonomics – Steps to Minimize Workplace-Related Injuries 1.0 

• Essential Time management Tools 1.0 

• Everyday Word Usage Blunders 1.0 

• Evolution of Management 1.0 

• Excel 2013 Advanced 1.0 

• Excel 2013 – Basic 1.0 

• Excel 2013 -Intermediate 1.0 

• Excel 2016 - Intermediate 1.0 

• F – 250 Patrol Truck Training (24) ** 

• Flagger Training Certification (9) ** 

• Ground Personnel and Mobile Equipment (Toolbox Talks) ** 

• How Perceptions and Expectations Affect Motivation 1.0 

• Leadership and Management – Dealing with Difficult Staff 1.0 

• Managing Stress 1.0 

• Mentoring – Finding a Mentor 1.0 

• Mentoring – Mentors 1.0 

• Preparing for an Active Shooter Situation 1.0 

• The Four Stages of Employee Training 

• Traffic Control Coordinator Designation – CAIT – Rutgers ** 

• Workplace Conflict Resolution for Managers and Supervisors  
 
Training/SAP Litmos (Learning Management System)    
 

• Facilitated First Aid and CPR In Person Training in various locations 

• Trained PT Toll Collectors in Harassment Prevention 

• Created courses/modules for various instructor lead training classes             

• Facilitated weekly TEAMS calls for TES Department for updates and assignments 

• Facilitated Flagger Training Class at Milford-Montague 

• Advanced Leadership 2 Day Training Webinar attended by TES Staff 

• Recorded (4) Microsoft-TEAMS Video based Toolbox Talks (Monthly mtgs) 

• Finalized Train the Trainer Power Point for Procedures for New F-250 Patrol  

• Trained Toll Staff on F-250 Safety and Signage Procedures 78 and Milford 

utilizing Checklist     
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Administrative -  

• Conducted weekly TES meetings via Microsoft-Teams  

• Assigned Weekly TES Assignments / Reviewed Weekly Reports    

• Prepared and reviewed minutes from TES Weekly Meetings 

• Developed One Day Work -From- Home (WFH) Schedules for TES Staff   

• Reviewed Daily Contact Tracing and TES Daily Calendar 

• Added All Daily/Monthly Training into TES Calendar 

• Confirmed All Monthly Training Courses were uploaded in Litmos 

• Prepared Monthly TES Report/Convert to PDF for Submission 

• Reviewed and Approved TBT Subjects for November 

• Scheduled CPR/AED/ First Aid Certification for November    

• Printed and Laminated CPR Cards for Distribution to Staff                                                 

• Facilitated CPR/AED/First Aid Certification Courses at various locations 

• Received/Distributed CPR Cards from Hunterdon Healthcare  

• Assigned weekly work tasks for TES Coordinators/Assist. Coordinators 

• Monitored/Approved ADP timekeeping for TES Staff 

• Uploaded all New Certifications for commission personnel 

• Briefed TES personnel on Operations Staff Meeting discussions 

• Ran weekly report on new hires imported from ADP 

• Assist DRJTBC Employees as needed with LMS 

• Coordinated calls with LITMOS Support Staff as needed    

• Assisted HR with Flu Shots at various locations 

• Researched/Created Power Point for “Returning to Work during Covid-19” 

• Reviewed / Scheduled Skill Path Training Classes for November 

• Monitored Litmos compliance reports for scheduled trainings 

• Ordered Departmental supplies            

• Prepared and Implemented State Police Form for Overtime Details       

• Established F250 Training Checklist for applicable departments                                          

• Submitted/Processed Invoices for various training classes 

• Facilitated the October Monthly WPSC Meeting 

• Scheduled the Workplace Safety Committee Meeting for November 

• Conducted departmental training to assure competency relative to sharing videos 

• Contacted Zoll to inquire about the cost of additional AED Trainers 

• Disseminated Monthly Communication for Managers Newsletter  

• Updated Daily TES Facility Log (Contact Tracing Protocol)  

• Scheduled Maintenance Staff for upcoming TCC Refreshers Course  

• Created “How to” instructions for TES personnel facilitating virtual Flagger 

Training 

• Scheduled dates for Flagger Certification Training w/PSATS for November 

• Assisted PSBS with tracking/attendance records for Active Shooter Training (SF) 
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• Created Course Shell in Litmos: Active Shooter & Bucket Truck training 

• Met with Purchasing Dept. to discuss Munis upgrades and online training 

modules 

• Registered account with Munis Support to assist in future Online training 

modules 

 

State Police/Liaison Collaboration 

• Reviewed/Approved State Police invoices 

• Assigned PSP/NJSP personnel for DRJTBC Traffic Details@78 and DWG 

• Obtained accident reports from NJSP/PSP Liaisons as requested by HR 

• Trooper Assistance Request Form for Informational purposes for Details 

• Background Checks for numerous new hires 

Employee Safety  
 

• Reviewed and approved upcoming safety topics and presentations  

• Approved Toolbox Talks (TBT) to be Uploaded to TEAMS for virtual training 

• Recorded and uploaded Toolbox Talks presentations to Microsoft Teams 

• Researched and reviewed Safety Talks via Internet platforms 

• Prepared and uploaded informational handouts/attendance sheets to Microsoft 

Teams 

• Uploaded training records for Maintenance personnel for courses completed 

• Prepared for the Monthly WPSC Meeting   

• Facilitated WPSC Meeting, Reviewed Old Business and Discussed New Business 

• Inventoried all AED units (including toll supported bridges)  

• Inventoried/Replenished First Aid Kits as needed (All Regions) 

• Inspected Fire Safety Equipment (Live Fire/Electric) for training 

 

 

                                                                

 

 

4 of 8



TES MONTHLY TRAINING REPORT - OCTOBER 2021

Course Name Date Completed Employee Business Unit 
12 Unbreakable Laws of Professional Success - Skill Path** 10/13/2021 Linda Tipton Training & Employee Safety

A Motivators Tool Kit 1.0 10/18/2021 Linda Tipton Training & Employee Safety

Active Listening 1.0 10/18/2021 Linda Tipton Training & Employee Safety

Active Shooter  - PSBS** 10/13/2021 Wade B Caccese Training & Employee Safety

10/13/2021 Charmaine Graves Finance

10/13/2021 Connor Linton Maintenance & Toll Operations

10/13/2021 Cynthia Ottinger Maintenance & Toll Operations

10/13/2021 David K Burd Chief Administrative Officer Departments

10/13/2021 Derrick J Butler Chief Administrative Officer Departments

10/13/2021 Dina Davis Finance

10/13/2021 Donna Tronolone Executive Office

10/13/2021 John Bencivengo Jr I-T Department

10/13/2021 Jonathan Freeman Public Safety & Bridge Security

10/13/2021 Joseph Donnelly Jr. Executive Office

10/13/2021 Joseph J Resta Executive Office

10/13/2021 Julio A Guridy Chief Administrative Officer Departments

10/13/2021 Justin R Bowers Engineering

10/13/2021 Odessa Davis Chief Administrative Officer Departments

10/13/2021 Robert Geronemo Maintenance & Toll Operations

10/13/2021 William D. Wright Executive Office

10/13/2021 Tyler Ramsin Chief Administrative Officer Departments

10/13/2021 Brian Wilson Public Safety & Bridge Security

10/13/2021 Bryan Allen Maintenance & Toll Operations

10/13/2021 Charles Stracciolini Engineering

10/13/2021 Kenneth O Terry Public Safety & Bridge Security

10/13/2021 Lauren Werner Training & Employee Safety

10/13/2021 Linda Tipton Training & Employee Safety

10/13/2021 Aminah El-Burki Training & Employee Safety

10/13/2021 Arnold J. Conoline Jr. Executive Office

10/13/2021 Chris Harney Engineering

10/13/2021 Christine Baker Chief Administrative Officer Departments

10/13/2021 Craig N Crusemire Finance

10/13/2021 Danielle Hammond Chief Administrative Officer Departments

10/13/2021 Gwen Flynn Public Safety & Bridge Security

10/13/2021 Harry W Fawkes Jr Maintenance & Toll Operations

10/13/2021 Heather L McConnell Executive Office

10/13/2021 Jack Baum Training & Employee Safety

10/13/2021 James Cavallo Training & Employee Safety

10/13/2021 James Davis Jr Public Safety & Bridge Security

10/13/2021 James Palitto Chief Administrative Officer Departments

10/13/2021 James Petrino Finance

10/13/2021 Jerry Zacharatos I-T Department

10/13/2021 Jodee Inscho Communications

10/13/2021 John McCallum Training & Employee Safety

10/13/2021 John Mills Training & Employee Safety

10/13/2021 John D Matthews I-T Department

10/13/2021 Kevin Cavanaugh Finance

10/13/2021 Kevin M Skeels Engineering

10/13/2021 Kimberly A Carr Executive Office

10/13/2021 Magdalena Kuzmicki Finance

10/13/2021 Matthew Corrigan Training & Employee Safety

10/13/2021 Matthew Hartigan Jr Chief Administrative Officer Departments

10/13/2021 Matthew F Skrebel Public Safety & Bridge Security

10/13/2021 Melissa Herman Maintenance & Toll Operations

10/13/2021 Michael Byrne Finance

10/13/2021 Michael Gazzillo I-T Department

10/13/2021 Michael McCandless Engineering

10/13/2021 Michele A Gara Maintenance & Toll Operations

10/13/2021 Qiyan Zhao Finance

10/13/2021 Robert Angelastro Finance

10/13/2021 Robert Doyle Maintenance & Toll Operations

10/13/2021 Roy W. Little Jr. Engineering

10/13/2021 Shawnda Bolden Executive Office

10/13/2021 Steven D Wells Chief Administrative Officer Departments

10/13/2021 Tammy Bunda Finance

10/13/2021 Tracy Genest Maintenance & Toll Operations

10/13/2021 Wanda Montalvo Chief Administrative Officer Departments

10/13/2021 Ralph Reppert Public Safety & Bridge Security

10/13/2021 Steven Wells Jr. Engineering

10/13/2021 Steven Wells Jr. Engineering

10/13/2021 Steven Wells Jr. Engineering

Adobe Illustrator CC: Part 2 - New Horizons** 10/7/2021 Kellie M. Thoms Maintenance & Toll Operations

Advanced Leadership Skills for Managers - SkillPath** 10/6/2021 James Cavallo Training & Employee Safety

Advanced Uses of the Comma 1.0 (US) 10/7/2021 Shawnda Bolden Executive Office

Alcohol and Drug Awareness 1.0 (US) 10/18/2021 Linda Tipton Training & Employee Safety

Armed Robbery Survival Skills 3.0 10/4/2021 Wade B Caccese Training & Employee Safety

10/18/2021 Linda Tipton Training & Employee Safety

Be Active 1.0 10/1/2021 Wade B Caccese Training & Employee Safety
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Be Assertive the Right Way 2.0 10/22/2021 Linda Tipton Training & Employee Safety

Bloodborne Pathogens and Your Exposure Control Plan 1.0 (US) 10/1/2021 Ralph Reppert Public Safety & Bridge Security

Building and Managing Your Dream Team 1.0 10/1/2021 Ralph Reppert Public Safety & Bridge Security

Bulletproof Documentation - Skill Path** 10/26/2021 Linda Tipton Training & Employee Safety

CBT and Mental Health - Anxiety and Panic Attacks 1.0 10/4/2021 Lauren Werner Training & Employee Safety

10/4/2021 Wade B Caccese Training & Employee Safety

CBT and Mental Health - Borderline Personality Disorder 1.0 10/4/2021 Lauren Werner Training & Employee Safety

Choosing the Best Person for the Task 1.0 10/5/2021 Ralph Reppert Public Safety & Bridge Security

Communicating Through Email: Top 10 Do's and Don'ts - SkillPath** 10/4/2021 Linda Tipton Training & Employee Safety

Communication and Channels 1.0 10/5/2021 Ralph Reppert Public Safety & Bridge Security

Communication and Social Skills - Resolving Conflict 1.0 10/4/2021 Lauren Werner Training & Employee Safety

Completing the Framework for Developing Training Programs 1.0 10/22/2021 Lauren Werner Training & Employee Safety

Conflict Management 2.0 10/8/2021 Lauren Werner Training & Employee Safety

Correct Word Usage 1.0 (US) 10/7/2021 Shawnda Bolden Executive Office

CPR Basics for Everyone - Adult and Child 1.0 (US) 10/22/2021 Wade B Caccese Training & Employee Safety

CPR/AED/First Aid - Hunterdon Healthcare** 10/15/2021 John J Penrose Maintenance & Toll Operations

10/15/2021 Harald Simon Maintenance & Toll Operations

10/15/2021 Brian J Keith Maintenance & Toll Operations

10/15/2021 Daniel Steele Maintenance & Toll Operations

10/15/2021 Wayne Villante Maintenance & Toll Operations

10/15/2021 Robert Coates Maintenance & Toll Operations

10/27/2021 Boris Pustiak Maintenance & Toll Operations

10/27/2021 Nicholas Kapral Maintenance & Toll Operations

10/27/2021 Manuel Rivera Maintenance & Toll Operations

10/27/2021 Michael Carosi Maintenance & Toll Operations

10/27/2021 Richard C Hett Maintenance & Toll Operations

10/27/2021 Kenneth Terry Maintenance & Toll Operations

Culture Series – Be the Change (For Non-Managers) 1.0 10/12/2021 William D. Wright Executive Office

Culture Series – Doing What's Right 1.0 10/7/2021 Arnold J. Conoline Jr. Executive Office

10/8/2021 Lauren Werner Training & Employee Safety

10/12/2021 William D. Wright Executive Office

Culture Series - Owning Up 1.0 10/12/2021 William D. Wright Executive Office

Culture Series – Setting An Example (For Managers) 1.0 10/12/2021 William D. Wright Executive Office

Culture Series – Setting An Example (For Non-managers) 1.0 10/12/2021 William D. Wright Executive Office

Culture Series - Speaking Up 1.0 10/12/2021 William D. Wright Executive Office

Cyber Security Overview 2.0 10/17/2021 William D. Wright Executive Office

Dealing With Performance Issues 1.0 10/17/2021 William D. Wright Executive Office

Electrical Cord Safety - TBT** 10/12/2021 Brian Feller Maintenance & Toll Operations

10/12/2021 Ernest Rath Maintenance & Toll Operations

10/12/2021 James Gower Maintenance & Toll Operations

10/12/2021 Jamie Franks Maintenance & Toll Operations

10/12/2021 Leon Werkheiser Jr Maintenance & Toll Operations

10/12/2021 Mason Vance Maintenance & Toll Operations

10/12/2021 Scott Sheldon Maintenance & Toll Operations

10/12/2021 Taylor Perry Maintenance & Toll Operations

10/12/2021 Walter George Maintenance & Toll Operations

10/12/2021 William H Kresge IV Maintenance & Toll Operations

10/12/2021 Lloyd Johnson Maintenance & Toll Operations

10/14/2021 Daniel Vander Berg Maintenance & Toll Operations

10/14/2021 John Cerra Maintenance & Toll Operations

10/14/2021 Michael Curnkey Maintenance & Toll Operations

10/14/2021 Mitchell Vance Maintenance & Toll Operations

10/14/2021 Travis Utter Maintenance & Toll Operations

10/19/2021 Anna M. Parichuk Maintenance & Toll Operations

10/19/2021 Brian J Keith Maintenance & Toll Operations

10/19/2021 Christopher M Gulini Maintenance & Toll Operations

10/19/2021 Douglas Scheer Maintenance & Toll Operations

10/19/2021 Harald Simon Maintenance & Toll Operations

10/19/2021 John J Marason Maintenance & Toll Operations

10/19/2021 John J Penrose Maintenance & Toll Operations

10/19/2021 Jordan H Purdy Maintenance & Toll Operations

10/19/2021 Lewis Hann Maintenance & Toll Operations

10/19/2021 Mark Parichuk Maintenance & Toll Operations

10/19/2021 Nat Amato Maintenance & Toll Operations

10/19/2021 Paul Panto Maintenance & Toll Operations

10/19/2021 Philip Becker Maintenance & Toll Operations

10/19/2021 Richard Kisselbach Maintenance & Toll Operations

10/19/2021 Robert Smith Maintenance & Toll Operations

10/19/2021 Robert Varju Maintenance & Toll Operations

10/19/2021 Robert J. Tilwick Maintenance & Toll Operations

10/19/2021 Stephen Smith Maintenance & Toll Operations

10/19/2021 Stephen J Bosga Maintenance & Toll Operations

10/19/2021 Wayne R Stamets Maintenance & Toll Operations

10/19/2021 Wayne Villante Maintenance & Toll Operations

10/19/2021 Robert Coates Maintenance & Toll Operations

10/19/2021 Jean-Philippe Michel Maintenance & Toll Operations

Employee Motivation and Ethics 1.0 10/7/2021 Kenneth O Terry Public Safety & Bridge Security

Employee Rights - Job Protection Rights in the U.S. 2.0 10/7/2021 Kenneth O Terry Public Safety & Bridge Security

Employee Rights - Privacy 2.0 10/14/2021 Kenneth O Terry Public Safety & Bridge Security

Environmental - Defining Recycling 1.0 10/14/2021 Kenneth O Terry Public Safety & Bridge Security
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Environmental - Where in the World is Our Waste 1.0 10/14/2021 Kenneth O Terry Public Safety & Bridge Security

Equality and Diversity in the Workplace 1.0 (UK/EU) 10/19/2021 Kenneth O Terry Public Safety & Bridge Security

Ergonomics - Steps to Minimize Workplace-Related Injuries 1.0 10/19/2021 Kenneth O Terry Public Safety & Bridge Security

Essential Time Management Tools 1.0 10/21/2021 Kenneth O Terry Public Safety & Bridge Security

Everyday Word Usage Blunders 1.0 (US) 10/21/2021 Kenneth O Terry Public Safety & Bridge Security

Evolution of Management 1.0 10/26/2021 Kenneth O Terry Public Safety & Bridge Security

Excel 2013 Advanced 1.0 10/12/2021 Tyler Ramsin Chief Administrative Officer Departments

Excel 2013 Basic 1.0 10/8/2021 Tyler Ramsin Chief Administrative Officer Departments

Excel 2013 Intermediate 1.0 10/8/2021 Tyler Ramsin Chief Administrative Officer Departments

Excel 2016 Intermediate 1.0 10/19/2021 Craig N Crusemire Finance

F250 PATROL TRUCK TRAINING** 10/7/2021 Aaron Edison Maintenance & Toll Operations

10/7/2021 Ann Lear Maintenance & Toll Operations

10/7/2021 Daniel Paugh Maintenance & Toll Operations

10/7/2021 Joseph M Holva Maintenance & Toll Operations

10/7/2021 Kevin Fey Maintenance & Toll Operations

10/7/2021 Patti J Cicero Maintenance & Toll Operations

10/7/2021 Rachael M Stocker Maintenance & Toll Operations

10/14/2021 Wade B Caccese Training & Employee Safety

10/14/2021 Daniel Vander Berg Maintenance & Toll Operations

10/14/2021 James Aumick Sr Maintenance & Toll Operations

10/14/2021 Laura Rome Maintenance & Toll Operations

10/14/2021 Louis C Baldini Maintenance & Toll Operations

10/14/2021 Matthew Paul Maintenance & Toll Operations

10/18/2021 Christopher Kopach Maintenance & Toll Operations

10/18/2021 Daniel Unangst Maintenance & Toll Operations

10/18/2021 Ernesto Minardi Maintenance & Toll Operations

10/18/2021 John Dyksen Maintenance & Toll Operations

10/18/2021 Patricia A McCormack Maintenance & Toll Operations

10/18/2021 Ronald W Masker Maintenance & Toll Operations

10/18/2021 Shuz Lange Maintenance & Toll Operations

10/18/2021 Stephen J Farmer Maintenance & Toll Operations

10/18/2021 Tina V Amato Maintenance & Toll Operations

10/19/2021 Cameron Huffman Maintenance & Toll Operations

10/20/2021 William K. Luscik Sr. Maintenance & Toll Operations

Flagger Training Certification - PSATS** 10/7/2021 Marquan N. Smith Maintenance & Toll Operations

10/7/2021 Zachary Varju Public Safety & Bridge Security

10/7/2021 James Daniel Matlock Jr. Maintenance & Toll Operations

10/7/2021 Kyle Kilmer Public Safety & Bridge Security

10/7/2021 Gary Lorenzo Maintenance & Toll Operations

10/7/2021 Richard Lopez Public Safety & Bridge Security

10/7/2021 Louis C Baldini Maintenance & Toll Operations

10/7/2021 Steven Berman Maintenance & Toll Operations

10/7/2021 Anthony Savelli Public Safety & Bridge Security

Ground Personnel and Mobile Equipment - TBT** 10/12/2021 Brian Feller Maintenance & Toll Operations

10/12/2021 Ernest Rath Maintenance & Toll Operations

10/12/2021 James Gower Maintenance & Toll Operations

10/12/2021 Jamie Franks Maintenance & Toll Operations

10/12/2021 Leon Werkheiser Jr Maintenance & Toll Operations

10/12/2021 Mason Vance Maintenance & Toll Operations

10/12/2021 Scott Sheldon Maintenance & Toll Operations

10/12/2021 Taylor Perry Maintenance & Toll Operations

10/12/2021 Walter George Maintenance & Toll Operations

10/12/2021 William H Kresge IV Maintenance & Toll Operations

10/12/2021 Lloyd Johnson Maintenance & Toll Operations

10/14/2021 Daniel Vander Berg Maintenance & Toll Operations

10/14/2021 John Cerra Maintenance & Toll Operations

10/14/2021 Michael Curnkey Maintenance & Toll Operations

10/14/2021 Mitchell Vance Maintenance & Toll Operations

10/14/2021 Travis Utter Maintenance & Toll Operations

10/19/2021 Anna M. Parichuk Maintenance & Toll Operations

10/19/2021 Brian J Keith Maintenance & Toll Operations

10/19/2021 Christopher M Gulini Maintenance & Toll Operations

10/19/2021 Douglas Scheer Maintenance & Toll Operations

10/19/2021 Harald Simon Maintenance & Toll Operations

10/19/2021 John J Marason Maintenance & Toll Operations

10/19/2021 John J Penrose Maintenance & Toll Operations

10/19/2021 Jordan H Purdy Maintenance & Toll Operations

10/19/2021 Lewis Hann Maintenance & Toll Operations

10/19/2021 Mark Parichuk Maintenance & Toll Operations

10/19/2021 Nat Amato Maintenance & Toll Operations

10/19/2021 Paul Panto Maintenance & Toll Operations

10/19/2021 Philip Becker Maintenance & Toll Operations

10/19/2021 Richard Kisselbach Maintenance & Toll Operations

10/19/2021 Robert Smith Maintenance & Toll Operations

10/19/2021 Robert Varju Maintenance & Toll Operations

10/19/2021 Robert J. Tilwick Maintenance & Toll Operations

10/19/2021 Stephen Smith Maintenance & Toll Operations

10/19/2021 Stephen J Bosga Maintenance & Toll Operations

10/19/2021 Wayne R Stamets Maintenance & Toll Operations

10/19/2021 Wayne Villante Maintenance & Toll Operations
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10/19/2021 Robert Coates Maintenance & Toll Operations

10/19/2021 Jean-Philippe Michel Maintenance & Toll Operations

How Perceptions and Expectations Affect Motivation 1.0 10/22/2021 Lauren Werner Training & Employee Safety

Leadership and Management - Dealing with Difficult Staff 2.0 10/22/2021 Lauren Werner Training & Employee Safety

Managing Stress 2.0 10/19/2021 Linda Tipton Training & Employee Safety

Mentoring - Finding a Mentor 1.0 10/25/2021 Lauren Werner Training & Employee Safety

Mentoring - Mentors  1.0 10/25/2021 Lauren Werner Training & Employee Safety

Preparing for an Active Shooter Situation 1.0 10/2/2021 Robert H Capaldi Maintenance & Toll Operations

The Four Stages of Employee Training 1.0 10/25/2021 Lauren Werner Training & Employee Safety

Traffic Control Coordinator Designation - CAIT Rutgers** 10/12/2021 Brian J Keith Maintenance & Toll Operations

10/12/2021 Stephen J Bosga Maintenance & Toll Operations

10/12/2021 Wayne R Stamets Maintenance & Toll Operations

10/13/2021 John J Penrose Maintenance & Toll Operations

Workplace Conflict Resolution for Managers and Supervisors 10/12/2021 Linda Tipton Training & Employee Safety

Courses Taught in October: 60      # of Employees Trained: 144

** denotes Instructor Led Training  
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