

State of New Jersey
Department of Treasury
Integrity Monitoring Reporting Model
Engagement: EQ2014-003-P1
Quarter ended 12/31/17

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

No.	Recipient Data Elements	Response	Comments
A. General Info			
1.	Recipient of funding	NJ Economic Development Authority (NJ EDA)	
2.	Federal Funding Agency? (e.g. HUD, FEMA)	HUD	HUD award to State of NJ, State of NJ awarded to NJ DCA as a subrecipient.
3.	State Funding (if applicable)	n/a	
4.	Award Type	CDBG-DR	
5.	Award Amount	\$9 million	
6.	Contract/Program Person/Title	Fred Cole, Senior VP Operations for NJ EDA	Mr. Cole acts as the State Contract Manager in relation to the administration of the PFM contract.
7.	Brief Description, Purpose and Rationale of Project/Program	EDA is a subrecipient of DCA and is responsible for the administration of \$300 million in funding for economic revitalization through grants or loans to small businesses. EDA procured the services of PFM to administer the grant/loan program.	
8.	Contract/Program Location	Economic Development Authority, Trenton NJ	
9.	Amount Expended to Date	\$6,929,523	
10.	Amount Provided to other State or Local Entities	\$0	
11.	Completion Status of Contract or Program	Ongoing	
12.	Expected Contract End Date/Time Period	6/30/2018	estimated
B. Monitoring Activities			
13.	If FEMA funded, brief description of the status of the project worksheet and its support.	N/A	
14.	Quarterly Activities/Project Description (include number of visits to meet with recipient and sub recipient, including who you met with, and any site visits warranted to where work was completed)	No invoices testing during quarter ended 12/31/17 as Program Manager was waiting for final invoices from PFM contractor. Time incurred includes updates with Program Manager and monthly reports.	
15.	Brief Description to confirm appropriate data/information has been provided by recipient and what activities have been taken to review in relation to the project/contract/program.	Management has been cooperative in providing appropriate data/information to perform our monitoring of the contract.	

State of New Jersey
Department of Treasury
Integrity Monitoring Reporting Model
Engagement: EQ2014-003-P1
Quarter ended 12/31/17

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

No.	Recipient Data Elements	Response	Comments
16.	Description of quarterly auditing activities that have been conducted to ensure procurement compliance with terms and conditions of the contracts and agreements.	None noted.	
17.	Have payment requisitions in connection with the contract/program been reviewed? Please describe	N/A	
18.	Description of quarterly activity to prevent and detect waste, fraud and abuse.	N/A	
19.	Provide details of any integrity issues/findings	No findings have been noted.	
20.	Provide details of any work quality or safety/environmental/historical preservation issue(s).	None noted.	
21.	Provide details on any other items of note that have occurred in the past quarter	Nothing to note that has not already been stated elsewhere.	
22.	Provide details of any actions taken to remediate waste, fraud and abuse noted in past quarters	not applicable - no issues noted in previous quarters.	
C. Miscellaneous			
23.	Attach a list of hours and expenses incurred to perform your quarterly integrity monitoring review	SEE ATTACHMENT - NEXT TAB IN SPREADSHEET	
24.	Add any item, issue or comment not covered in previous sections but deemed pertinent to monitoring program.	N/A	

Name of Integrity Monitor:
Name of Report Preparer:

CliftonLarsonAllen LLP
Gregory J. Bussink, III, Principal

Signature:
Date:

Gregory J. Bussink, III

4/2/2018